

Facilities Update

June 15, 2021

Our Kids Deserve The *Best*.



Agenda

- >Current Bond Projects
- >Upcoming Projects
- >Bond Funding
- > Current Deferred Maintenance Projects



Griffiths Middle School

Under Construction





Griffiths Middle School Modernization

Under Construction





New Two-Story Classroom Building Currently In Use



Griffiths Middle School Modernization

Under Construction





Gymnasium Under Construction – Exterior and Interior – Complete Summer 2021



Griffiths Middle School Modernization

Under Construction







Special Education Classroom

Currently In Use



Sussman Middle School

Under Construction





Under Construction





Two-Story Science Substantially Complete



Under Construction






Gymnasium Under Construction – Exterior and Interior – Complete Summer 2021



Under Construction





Administration Building - Exterior and Interior - Substantially Complete



Under Construction



Library Substantially Complete





Under Construction



Project Lead The Way



Under Construction





Under Construction





Two Story Building – Complete Fall 2021



Under Construction





Gymnasium Under Construction – Complete Fall 2021



Under Construction





Modernization of Locker Room and Restroom – Currently In Use



Under Construction





Exterior Painting and New Rod Iron Fencing



Stauffer Middle School





Stauffer Gymnasium Building



Construction Starting Fall 2021



Stauffer Two Story Classroom Building











Bond Funding



Downey Unified School District Measure O Series C and 2021 G.O. Refinancing Bond Issuances Process

January 12,2021	Measure O Projects Update to the Board	
March 16, 2021	District Board Approval of Resolution and Preliminary Official Statement for the Measure O Series C and 2021 G.O. Refinancing Bond Issues	
April 6, 2021	Los Angeles County Board of Supervisors Meeting To Approve Bond Issuances Resolution	
April 14, 2021	Credit Rating Zoom Video Meeting with Standard & Poor's	
April 22, 2021	Receipt of Credit Rating	
May 6, 2021	Sale of the Measure O Series C and 2021 G.O. Refinancing Bonds	
May 27, 2021	Measure O Project Funding Date	



The District's Bond Issues Received a Credit Rating of "AA-" from Standard & Poor's

The Credit Rating Process

- 1. District's Team Decides to Obtain a Credit Rating from Standard & Poor's
- 2. District's Team Submits a Set of Legal and Financial Documents
- 3. District's Team Hosts a Zoom Video Meeting with Credit Analysts
- District's Bond Issues are Assigned a Credit Rating of "AA-"

Highlights from the Standard & Poor's Report

- ✓ Participation in the Vast and Diverse Los Angeles Regional Economy
- ✓ Maintenance of Strong Available District Financial Reserves
- ✓ Community Benefits from Tax Base Growth with Extremely Strong Home Values.



Summary of Bids Received at 9:30 a.m. on May 6, 2021 For Measure O Series C General Obligation Bonds (Current Interest Bonds – No Need for CABs)

Bidding Underwriter	True Interest Cost
J.P. Morgan (Winner)	2.297% (Winning Bid)
Citigroup	2.330%
Mesirow Financial	2.410%
Wells Fargo	2.434%
Morgan Stanley	2.518%
Robert W. Baird	2.550%



Summary of Bids Received at 10:30 a.m. on May 6, 2021 For 2021 General Obligation Refinancing Bonds

Bidding Underwriter	True Interest Cost
Morgan Stanley (Winner)	0.390% (Winning Bid)
UBS	0.405%
Wells Fargo	0.435%
Hilltop Securities	0.469%
Robert W. Baird	0.497%



Highlights of General Obligation Bond Refinancing

- Bonds Refinanced:
 - ✓ \$2,280,000 of Measure D 2011 Refunding Bonds
 - ✓ \$8,950,000 of Measure D 2012 Refunding Bonds
 - ✓ Total of \$11,230,000 of Measured D Bonds Refinanced
- Average Interest Rate: <u>5.03%</u> on Old Bonds vs <u>0.39%</u> on New Refinancing Bonds

\$1,426,430 Realized in Net Taxpayer Savings

VS.

\$1,000,000 Original Goal For Taxpayer Savings



Current Deferred Maintenance Projects



Pace Elementary School
Price Elementary School
Ward Elementary School
Unsworth Elementary School
Carpenter Elementary School
Gallatin Elementary School
Downey High School

Exterior Painting
Exterior Painting
Exterior Painting
Exterior Painting
Exterior Painting
Exterior Painting
Exterior & Interior Painting
Interior Painting of Gymnasium









Downey High School Tile Roofing Starting Summer 2021



Downey High Parking Lot







Warren Gym







THANK YOU!

Our Kids Deserve The *Best*.