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DOCUMENT 00 11 16 

NOTICE TO BIDDERS 

1. Notice is hereby given that the governing board (“Board”) of the Downey Unified 
School District (“District”) will receive sealed bids for the following project no later 
than the specified bid deadline. 

Bid #22/23-12 – Warren High School Football Field Artificial Turf 
Installation 

2. The Project consists of: 

Installation of owner provided artificial turf for the football field at 
Warren High School 

3. To bid on this Project, the Bidder is required to possess one or more of the following 
State of California contractors’ license(s):  

A and/or B and AstroTurf certified installer 

The Bidder's license(s) must remain active and in good standing throughout the term 
of the Contract. 

4. To bid on this Project, the Bidder is required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code. 

5. Contract Documents will be available on or after December 28, 2022 and can be 
downloaded from the District’s website, https://web.dusd.net/purchasing/#bids.   

6. Sealed bids will be received until 10 AM January 13, 2023 at the District Facilities 
Office, Attn: Annie Aung, 11627 Brookshire Avenue, Downey California 90241 at or 
after which time the bids will be opened and publicly read aloud.  Any bid that is 
submitted after this time shall be nonresponsive and returned to the bidder.  Any 
claim by a bidder of error in its bid must be made in compliance with section 5100 et 
seq. of the Public Contract Code. 

7. All bids shall be on the form provided by the District.  Each bid must conform and be 
responsive to all pertinent Contract Documents, including, but not limited to, the 
Instructions to Bidders. 

8. A bid bond by an admitted surety insurer on the form provided by the District  a 
cashier's check or a certified check, drawn to the order of the Downey Unified School 
District, in the amount of ten percent (10%) of the total bid price, shall accompany 
the Bid Form and Proposal, as a guarantee that the Bidder will, within seven (7) 
calendar days after the date of the Notice of Award, enter into a contract with the 
District for the performance of the services as stipulated in the bid. 

9. A mandatory pre-bid conference and site visit will be held on December 28, 2022 at 
8 AM at Warren High School, 8141 De Palma, Downey, California 90241 at the back 

https://web.dusd.net/purchasing/#bids
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gate located off of MacGovern and Manatee.  All participants are required to sign in. 
Failure to attend or tardiness will render bid ineligible. 

10. The successful Bidder shall be required to furnish a 100% Performance Bond and a 
100% Payment Bond if it is awarded the Contract for the Work. 

11. The successful Bidder may substitute securities for any monies withheld by the 
District to ensure performance under the Contract, in accordance with the provisions 
of section 22300 of the Public Contract Code. 

12. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all Work performed pursuant to this Contract not less than the general prevailing 
rate of per diem wages and the general prevailing rate for holiday and overtime work 
as determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to section 1770 et seq. of 
the California Labor Code.  Prevailing wage rates are also available from the District 
or on the Internet at: <http://www.dir.ca.gov>. 

13. This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and 
subject to the requirements of Title 8 of the California Code of Regulations.  The 
successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, 
Articles 1-5 of the Labor Code. 

14. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on:   

A. The base bid amount only. 

15. The Board reserves the right to reject any and all bids and/or waive any irregularity 
in any bid received.  If the District awards the Contract, the security of unsuccessful 
bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) 
days after the date of the bid opening. 

END OF DOCUMENT 
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DOCUMENT 00 21 13 

INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, 
forms, and information required for consideration of a bid. 

Downey Unified School District (“District”) will evaluate information submitted by the 
apparent low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be 
rejected at the sole discretion of District. 

16. Bids are requested for a general construction contract, or work described in general, 
for the following project (“Project” or “Contract”): 

Warren HS Artificial Turf Installation 

17. A Bidder and its subcontractors must possess the appropriate State of California 
contractors’ license and must maintain the license throughout the duration of the 
project.  Bidders must also be registered as a public works contractor with the 
Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a 
contractor who is not properly licensed or registered shall be deemed nonresponsive 
and will not be considered. 

18. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.   

a. All bids must be sealed in an envelope, marked with the name and address of 
the Bidder, name of the Project, the Project Number and/or bid number, and 
time of bid opening. 

b. Bids must be submitted to the District Office by date and time shown in the 
Notice to Bidders. 

c. Bids must contain all documents as required herein. 

19. Bidders are advised that on the date that bids are opened, telephones will not be 
available at the District Offices for use by bidders or their representatives. 

20. Bids will be opened at or after the time indicated for receipt of bids. 

21. Bidders must submit bids on the documents titled Bid Form and Proposal, and must 
submit all other required District forms.  Bids not submitted on the District's required 
forms shall be deemed nonresponsive and shall not be considered.  Additional sheets 
required to fully respond to requested information are permissible. 

22. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders 
shall not submit to the District a re-formatted, re-typed, altered, modified, or 
otherwise recreated version of the Bid Form and Proposal or other District-provided 
document. 

23. Bids shall be clearly written and without erasure or deletions.  District reserves the 
right to reject any bid containing erasures, deletions, or illegible contents. 



DOWNEY UNIFIED SCHOOL DISTRICT INSTRUCTION TO BIDDERS 

Warren HS Artificial Turf Installation DOCUMENT 00 21 13-9 

 

24. Bidders must supply all information required by each Bid Document.  Bids must be 
full and complete.  District reserves the right in its sole discretion to reject any bid as 
nonresponsive as a result of any error or omission in the bid.  Bidders must complete 
and submit all of the following documents with the Bid Form and Proposal: 

a. Bid Bond on the District's form, or other security. 

b. Designated Subcontractors List. 

c. Site Visit Certification, if a site visit was required. 

d. Non-Collusion Declaration. 

e. AstroTurf Certified Installer 

25. Bidders must submit with their bids cash, a cashier's check or a certified check 
payable to District, or a bid bond by an admitted surety insurer of not less than ten 
percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If 
Bidder chooses to provide a Bid Bond as security, Bidder must use the required form 
of corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be 
an insurer admitted in the State of California and authorized to issue surety bonds in 
the State of California.  Bids submitted without necessary bid security will be deemed 
nonresponsive and will not be considered. 

26. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract 
and submit required bonds, insurance certificates, and all other required documents, 
within SEVEN (7) calendar days after the date of the Notice of Award, District may 
deposit Bid Bond, cash, cashier's check, or certified check for collection, and 
proceeds thereof may be retained by District as liquidated damages for failure of 
Bidder to enter into Contract, in the sole discretion of District.  It is agreed that 
calculation of damages District may suffer as a result of Bidder's failure to enter into 
the Contract would be extremely difficult and impractical to determine and that the 
amount of the Bidder’s required bid security shall be the agreed and conclusively 
presumed amount of damages. 

27. Bidders must submit with the bid the Designated Subcontractors List for those 
subcontractors who will perform any portion of Work, including labor, rendering of 
service, or specially fabricating and installing a portion of the Work or improvement 
according to detailed drawings contained in the plans and specifications, in excess of 
one half of one percent (0.5%) of total bid.  Failure to submit this list when required 
by law shall result in bid being deemed nonresponsive and the bid will not be 
considered. 

28. All of the listed subcontractors are required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code.   

a. An inadvertent error in listing the California contractor license number on the 
Designated Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct contractor’s 
license number is submitted to the District within 24 hours after the bid 
opening and the corrected number corresponds with the submitted name and 
location for that subcontractor. 
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b. An inadvertent error listing an unregistered subcontractor shall not be 
grounds for filing a bid protest or grounds for considering the bid 
nonresponsive provided that any of the following apply: 

(1) The subcontractor is registered prior to the bid opening. 

(2) The subcontractor is registered and has paid the penalty registration 
fee within 24 hours after the bid opening. 

(3) The subcontractor is replaced by another registered subcontractor 
pursuant to Public Contract Code section 4107. 

29. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as 
referenced in the Notice to Bidders, then Bidders must submit the Site Visit 
Certification with their Bid.  District will transmit to all prospective Bidders of record 
such Addenda as District in its discretion considers necessary in response to 
questions arising at the Site Visit.  Oral statements shall not be relied upon and will 
not be binding or legally effective.  Addenda issued by the District as a result of the 
Site Visit, if any, shall constitute the sole and exclusive record and statement of the 
results of the Site Visit. 

30. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted 
without the Non-Collusion Declaration shall be deemed nonresponsive and will not be 
considered. 

31. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all work performed pursuant to the Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to sections 1770 et seq. of 
the California Labor Code.  Copies of the general prevailing rates of per diem wages 
for each craft, classification, or type of worker needed to execute the Contract, as 
determined by Director of the Department of Industrial Relations, are available upon 
request at the District’s principal office.  Prevailing wage rates are also available on 
the internet at http://www.dir.ca.gov. 

32. Submission of bid signifies careful examination of Contract Documents and complete 
understanding of the nature, extent, and location of Work to be performed.  Bidders 
must complete the tasks listed below as a condition to bidding, and submission of a 
bid shall constitute the Bidder's express representation to District that Bidder has 
fully completed the following: 

a. Bidder has visited the Site, if required, and has examined thoroughly and 
understood the nature and extent of the Contract Documents, Work, Site, 
locality, actual conditions, as-built conditions, and all local conditions and 
federal, state and local laws, and regulations that in any manner may affect 
cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 
construction to be employed by Bidder and safety precautions and programs 
incident thereto; 
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b. Bidder has conducted or obtained and has understood all examinations, 
investigations, explorations, tests, reports, and studies that pertain to the 
subsurface conditions, as-built conditions, underground facilities, and all other 
physical conditions at or contiguous to the Site or otherwise that may affect 
the cost, progress, performance, or furnishing of Work, as Bidder considers 
necessary for the performance or furnishing of Work at the Contract Sum, 
within the Contract Time, and in accordance with the other terms and 
conditions of Contract Documents, including specifically the provisions of the 
General Conditions; and no additional examinations, investigations, 
explorations, tests, reports, studies, or similar information or data are or will 
be required by Bidder for such purposes; 

c. Bidder has correlated its knowledge and the results of all such observations, 
examinations, investigations, explorations, tests, reports, and studies with the 
terms and conditions of the Contract Documents; 

d. Bidder has given the District prompt written notice of all conflicts, errors, 
ambiguities, or discrepancies that it has discovered in or among the Contract 
Documents and the actual conditions, and the written resolution(s) thereof by 
the District is/are acceptable to Bidder; 

e. Bidder has made a complete disclosure in writing to the District of all facts 
bearing upon any possible interest, direct or indirect, that Bidder believes any 
representative of the District or other officer or employee of the District 
presently has or will have in this Contract or in the performance thereof or in 
any portion of the profits thereof; 

f. Bidder must, prior to bidding, perform the work, investigations, research, and 
analysis required by this document and that Bidder represented in its Bid 
Form and Proposal and the Agreement that it performed prior to bidding.  
Contractor under this Contract is charged with all information and knowledge 
that a reasonable bidder would ascertain from having performed this required 
work, investigation, research, and analysis.  Bid prices must include entire 
cost of all work “incidental” to completion of the Work. 

g. Conditions Shown on the Contract Documents:  Information as to 
underground conditions, as-built conditions, or other conditions or 
obstructions, indicated in the Contract Documents, e.g., on Drawings or in 
Specifications, has been obtained with reasonable care, and has been 
recorded in good faith.  However, District only warrants, and Bidder may only 
rely, on the accuracy of limited types of information. 

(1) As to above-ground conditions or as-built conditions shown or 
indicated in the Contract Documents, there is no warranty, express or 
implied, or any representation express or implied, that such 
information is correctly shown or indicated.  This information is 
verifiable by independent investigation and Bidder is required to make 
such verification as a condition to bidding.  In submitting its Bid, 
Bidder shall rely on the results of its own independent investigation.  
In submitting its Bid, Bidder shall not rely on District-supplied 
information regarding above-ground conditions or as-built conditions. 
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(2) As to any subsurface condition shown or indicated in the Contract 
Documents, Bidder may rely only upon the general accuracy of actual 
reported depths, actual reported character of materials, actual 
reported soil types, actual reported water conditions, or actual 
obstructions shown or indicated.  District is not responsible for the 
completeness of such information for bidding or construction; nor is 
District responsible in any way for any conclusions or opinions that the 
Bidder has drawn from such information; nor is the District responsible 
for subsurface conditions that are not specifically shown (for example, 
District is not responsible for soil conditions in areas contiguous to 
areas where a subsurface condition is shown). 

h. Conditions Shown in Reports and Drawings Supplied for Informational 
Purposes: Reference is made to the document entitled Geotechnical Data, and 
the document entitled Existing Conditions, for identification of: 

(1) Subsurface Conditions: Those reports of explorations and tests of 
subsurface conditions at or contiguous to the Site that have been 
utilized by Architect in preparing the Contract Documents; and 

(2) Physical Conditions: Those drawings of physical conditions in or 
relating to existing surface or subsurface structures at or contiguous to 
the Site that has been utilized by Architect in preparing the Contract 
Documents. 

(3) These reports and drawings are not Contract Documents and, except 
for any “technical” data regarding subsurface conditions specifically 
identified in Geotechnical Data and Existing Conditions, and 
underground facilities data, Bidder may not in any manner rely on the 
information in these reports and drawings.  Subject to the foregoing, 
Bidder must make its own independent investigation of all conditions 
affecting the Work and must not rely on information provided by 
District. 

33. Bids shall be based on products and systems specified in Contract Documents or 
listed by name in Addenda.  Whenever in the Specifications any materials, process, 
or article is indicated or specified by grade, patent, or proprietary name, or by name 
of manufacturer, that Specification shall be deemed to be followed by the words “or 
equal.”  Bidder may, unless otherwise stated, offer any material, process, or article 
that shall be substantially equal or better in every respect to that so indicated or 
specified.  The District is not responsible and/or liable in any way for a Contractor’s 
damages and/or claims related, in any way, to that Contractor’s basing its bid on any 
requested substitution that the District has not approved in advance and in writing.  
Contractors and materials suppliers who submit requests for substitutions prior to 
the award of the Contract must do so in writing and in compliance with Public 
Contract Code section 3400.  All requests must comply with the following: 

a. District must receive any notice of request for substitution of a specified item 
a minimum of TEN (10) calendar days prior to bid opening.  The Successful 
Bidder will not be allowed to substitute specified items unless properly 
noticed. 
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b. Within 35 days after the date of the Notice of Award, the Successful Bidder 
shall submit data substantiating the request(s) for all substitution(s) 
containing sufficient information to assess acceptability of product or system 
and impact on Project, including, without limitation, the requirements 
specified in the Special Conditions and the Specifications.  Insufficient 
information shall be grounds for rejection of substitution. 

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves 
the right not to act upon submittals of substitutions until after bid opening. 

d. Substitutions may be requested after Contract has been awarded only if 
indicated in and in accordance with requirements specified in the Special 
Conditions and the Specifications. 

34. Bidders may examine any available “as-built” drawings of previous work by giving 
District reasonable advance notice.  District will not be responsible for accuracy of 
“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 
“as-built” drawings. 

35. All questions about the meaning or intent of the Contract Documents are to be 
directed via email to the District to Vince Madsen, vmadsen@dusd.net.  
Interpretations or clarifications considered necessary by the District in response to 
such questions will be issued in writing by Addenda and emailed, faxed, mailed, or 
delivered to all parties recorded by the District as having received the Contract 
Documents or posted on the District’s website at https://web.dusd.net/bids-
rfps/Questions received less than SEVEN (7) calendar days prior to the date for 
opening bids may not be answered.  Only questions answered by formal written 
Addenda will be binding.  Oral and other interpretations or clarifications will be 
without legal effect. 

36. Addenda may also be issued to modify other parts of the Contract Documents as 
deemed advisable by the District. 

37. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 
number or its Bid shall be considered non-responsive.  Each Addendum shall be part 
of the Contract Documents.  A complete listing of Addenda may be secured from the 
District. 

38. This Contract may include alternates.  Alternates are defined as alternate products, 
materials, equipment, systems, methods, or major elements of the construction that 
may, at the District's option and under terms established in the Contract and 
pursuant to section 20103.8 of the Public Contract Code, be selected for the Work. 

39. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the 
event two or more responsible bidders submit identical bids, the District shall select 
the Bidder to whom to award the Contract by lot.  

40. Discrepancies between written words and figures, or words and numerals, will be 
resolved in favor of figures or numerals. 

41. Bidders in contention for contract awards shall be required to attend a Post-Bid 
interview, which will be set within three (3) calendar days following bid opening.  A 
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duly authorized representative of the apparent low bidder is required to attend the 
Post Bid Interview, in person.  The apparent low bidder’s authorized 
representative(s) must have (1) knowledge of how the bid submitted was prepared, 
(2) the person responsible for supervising performance of the Work, and (3) the 
authority to bind the apparent low bidder.  Failure to attend the Post Bid Interview as 
scheduled will be considered just cause for the District to reject the Bid as 
nonresponsive.  

42. Any bid protest by any Bidder regarding any other bid must be submitted in writing 
to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid 
opening. 

a. Only a Bidder who has actually submitted a bid, and who could be awarded 
the Contract if the bid protest is upheld, is eligible to submit a bid protest.  
Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 
on the bid protest submitted by another Bidder. 

b. A bid protest must contain a complete statement of any and all bases for the 
protest and all supporting documentation.  Materials submitted after the bid 
protest deadline will not be considered. 

c. The protest must refer to the specific portions of all documents that form the 
basis for the protest. 

(1) Without limitation to any other basis for protest, an inadvertent error 
in listing the California contractor’s license number on the Designated 
Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct 
contractor’s license number is submitted to the District within 24 hours 
after the bid opening and the corrected number corresponds with the 
submitted name and location for that subcontractor. 

(2) Without limitation to any other basis for protest, an inadvertent error 
listing an unregistered subcontractor shall not be grounds for filing a 
bid protest or grounds for considering the bid nonresponsive provided 
that any of the following apply: 

(a) The subcontractor is registered prior to the bid opening. 

(b) The subcontractor is registered and has paid the penalty 
registration fee within 24 hours after the bid opening. 

(c) The subcontractor is replaced by another registered 
subcontractor pursuant to Public Contract Code section 4107. 

d. The protest must include the name, address and telephone number of the 
person representing the protesting party. 

e. The party filing the protest must concurrently transmit a copy of the protest 
and any attached documentation to all other parties with a direct financial 
interest that may be adversely affected by the outcome of the protest.  Such 
parties shall include all other bidders or proposers who appear to have a 
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reasonable prospect of receiving an award depending upon the outcome of 
the protest. 

f. The procedure and time limits set forth in this paragraph are mandatory and 
are each bidder’s sole and exclusive remedy in the event of bid protest.  
Failure to comply with these procedures shall constitute a waiver of any right 
to further pursue the bid protest, including filing a Government Code Claim or 
legal proceedings. 

43. The Bidder to whom Contract is awarded shall execute and submit the following 
documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of 
the Notice of Award.  Failure to properly and timely submit these documents entitles 
District to reject the bid as nonresponsive. 

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, 
each bearing an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers’ Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification. 

h. Drug-Free Workplace Certification.   

i. Tobacco-Free Environment Certification.   

j. Hazardous Materials Certification.   

k. Lead-Based Materials Certification.   

l. Imported Materials Certification.  

m. Criminal Background Investigation/Fingerprinting Certification. 

n. Registered Subcontractors List:  Must include Department of Industrial 
Relations (DIR) registration number of each subcontractor for all tiers.  

44. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) 
days from the date of the Notice of Award.  Once Contractor has received the Notice 
to Proceed, Contractor shall complete the Work within the period of time indicated in 
the Contract Documents. 



DOWNEY UNIFIED SCHOOL DISTRICT INSTRUCTION TO BIDDERS 

Warren HS Artificial Turf Installation DOCUMENT 00 21 13-16 

 

a. In the event that the District desires to postpone issuing the Notice to 
Proceed beyond this 90-day period, it is expressly understood that with 
reasonable notice to the Contractor, the District may postpone issuing the 
Notice to Proceed. 

b. It is further expressly understood by Contractor that Contractor shall not be 
entitled to any claim of additional compensation as a result of the 
postponement of the issuance of the Notice to Proceed beyond a 90-day 
period.  If the Contractor believes that a postponement of issuance of the 
Notice to Proceed will cause a hardship to the Contractor, the Contractor may 
terminate the Contract.  Contractor’s termination due to a postponement 
beyond this 90-day period shall be by written notice to District within TEN 
(10) calendar days after receipt by Contractor of District's notice of 
postponement. 

c. It is further understood by the Contractor that in the event that Contractor 
terminates the Contract as a result of postponement by the District, the 
District shall only be obligated to pay Contractor for the Work that Contractor 
had performed at the time of notification of postponement and which the 
District had in writing authorized Contractor to perform prior to issuing a 
Notice to Proceed. 

d. Should the Contractor terminate the Contract as a result of a notice of 
postponement, District shall have the authority to award the Contract to the 
next lowest responsive responsible bidder. 

45. District reserves the right to reject any or all bids, including without limitation the 
right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional 
bids, to re-bid, and to reject the bid of any bidder if District believes that it would not 
be in the best interest of the District to make an award to that bidder, whether 
because the bid is not responsive or the bidder is unqualified or of doubtful financial 
ability or fails to meet any other pertinent standard or criteria established by District.  
District also reserves the right to waive any inconsequential deviations or 
irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one 
having nominal prices for some work items and/or enhanced prices for other work 
items. 

46. It is the policy of the District that no qualified person shall be excluded from 
participating in, be denied the benefits of, or otherwise be subjected to 
discrimination in any consideration leading to the award of contract, based on race, 
color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital 
status, national origin, medical condition or disability.  The Successful Bidder and its 
subcontractors shall comply with applicable federal and state laws, including, but not 
limited to the California Fair Employment and Housing Act, beginning with 
Government Code section 12900, and Labor Code section 1735. 

47. Prior to the award of Contract, District reserves the right to consider the 
responsibility of the Bidder.  District may conduct investigations as District deems 
necessary to assist in the evaluation of any bid and to establish the responsibility, 
including, without limitation, qualifications and financial ability of Bidders, proposed 
subcontractors, suppliers, and other persons and organizations to perform and 
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furnish the Work in accordance with the Contract Documents to District's satisfaction 
within the prescribed time. 

END OF DOCUMENT 
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DOCUMENT 00 21 13.1 

BIDDER INFORMATION AND FORMS 

[INTENTIONALLY LEFT BLANK UNLESS PROVIDED IN SPECIAL CONDITIONS 
– SEPARATE PREQUALIFICATION PROCESS RECOMMENDED] 

END OF DOCUMENT 
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DOCUMENT 00 31 19 

EXISTING CONDITIONS 

48. Summary 

This document describes existing conditions at or near the Project, and use of 
information available regarding existing conditions.  This document is not part of the 
Contract Documents.  See General Conditions for definition(s) of terms used herein. 

49. Reports and Information on Existing Conditions 

a. Documents providing a general description of the Site and conditions of the 
Work may have been collected by the Downey Unified School District 
(“District“), its consultants, contractors, and tenants.  These documents may, 
but are not required to, include previous contracts, contract specifications, 
tenant improvement contracts, as-built drawings, utility drawings, and 
information regarding underground facilities. 

b. Information regarding existing conditions may be inspected at the District 
offices or the Construction Manager’s offices, if any, and copies may be 
obtained at cost of reproduction and handling upon Bidder's agreement to pay 
for such copies.  These reports, documents, and other information are not 
part of the Contract Documents.  These reports, documents, and other 
information do not excuse Contractor from fulfilling Contractor’s obligation to 
independently investigate any or all existing conditions or from using 
reasonable prudent measures to avoid damaging existing improvements. 

c. Information regarding existing conditions may also be included in the Project 
Manual, but shall not be considered part of the Contract Documents. 

d. Prior to commencing this Work, Contractor and the District’s representative 
shall survey the Site to document the condition of the Site.  Contractor will 
record the survey in digital videotape format and provide an electronic copy 
to the District within fourteen (14) days of the survey. 

e. Contractor may also document any pre-existing conditions in writing, 
provided that both the Contractor and the District’s representative agree on 
said conditions and sign a memorandum documenting the same. 

f. The reports and other data or information regarding existing conditions and 
underground facilities at or contiguous to the Project are the following: 

(1) Original Construction Drawings. 
(2) Survey of Site. 
(3) Geotechnical Report(s). 
(4) Hazardous Material Report(s). 
(5) Videotaped Survey(s). 
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50. Use of Information 

a. Information regarding existing conditions was obtained only for use of District 
and its consultants, contractors, and tenants for planning and design and is 
not part of the Contract Documents. 

b. District does not warrant, and makes no representation regarding, the 
accuracy or thoroughness of any information regarding existing conditions.  
Bidder represents and agrees that in submitting a bid it is not relying on any 
information regarding existing conditions supplied by District. 

c. Under no circumstances shall District be deemed to warrant or represent 
existing above-ground conditions, as-built conditions, or other actual 
conditions, verifiable by independent investigation.  These conditions are 
verifiable by Bidder by the performance of its own independent investigation 
that Bidder must perform as a condition to bidding and Bidder should not and 
shall not rely on this information or any other information supplied by District 
regarding existing conditions. 

d. Any information shown or indicated in the reports and other data supplied 
herein with respect to existing underground facilities at or contiguous to the 
Project may be based upon information and data furnished to District by the 
District's employees and/or consultants or builders of such underground 
facilities or others.  District does not assume responsibility for the 
completeness of this information, and Bidder is solely responsible for any 
interpretation or conclusion drawn from this information. 

e. District shall be responsible only for the general accuracy of information 
regarding underground facilities, and only for those underground facilities that 
are owned by District, and only where Bidder has conducted the independent 
investigation required of it pursuant to the Instructions to Bidders, and 
discrepancies are not apparent. 

51. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 
any additional or supplementary examinations, investigations, explorations, 
tests, studies, and data concerning conditions (surface, subsurface, and 
underground facilities) at or contiguous to the Site or otherwise, that may 
affect cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 
construction to be employed by Bidder and safety precautions and programs 
incident thereto or that Bidder deems necessary to determine its Bid for 
performing and furnishing the Work in accordance with the time, price, and 
other terms and conditions of Contract Documents. 

b. On request, District will provide each Bidder access to the Site to conduct 
such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a bid.  Bidders must fill all holes 
and clean up and restore the Site to its former condition upon completion of 
its explorations, investigations, tests, and studies.  Such investigations and 
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Site examinations may be performed during any and all Site visits indicated in 
the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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DOCUMENT 00 31 32 

GEOTECHNICAL DATA 

52. Summary 

This document describes geotechnical data at or near the Project that is in the 
District's possession available for Contractor’s review, and use of data resulting from 
various investigations.  This document is not part of the Contract Documents.  See 
General Conditions for definition(s) of terms used herein. 

53. Geotechnical Reports 

a. Geotechnical reports may have been prepared for and around the Site and/or 
in connection with the Work by soil investigation engineers hired by Downey 
Unified School District (“District”), and its consultants, contractors, and 
tenants. 

b. Geotechnical reports may be inspected at the District offices or the 
Construction Manager’s offices, if any, and copies may be obtained at cost of 
reproduction and handling upon Bidder's agreement to pay for such copies.  
These reports are not part of the Contract Documents. 

c. The reports and drawings of physical conditions that may relate to the Project 
are the following: 

_________________________ 

54. Use of Data 

a. Geotechnical data were obtained only for use of District and its consultants, 
contractors, and tenants for planning and design and are not a part of 
Contract Documents. 

b. Except as expressly set forth below, District does not warrant, and makes no 
representation regarding, the accuracy or thoroughness of any geotechnical 
data.  Bidder represents and agrees that in submitting a bid it is not relying 
on any geotechnical data supplied by District, except as specifically allowed 
below. 

c. Under no circumstances shall District be deemed to make a warranty or 
representation of existing above ground conditions, as-built conditions, 
geotechnical conditions, or other actual conditions verifiable by independent 
investigation.  These conditions are verifiable by Bidder by the performance of 
its own independent investigation that Bidder should perform as a condition to 
bidding and Bidder must not and shall not rely on information supplied by 
District. 
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55. Limited Reliance Permitted on Certain Information 

a. Reference is made herein for identification of: 

Reports of explorations and tests of subsurface conditions at or contiguous to 
the Site that have been utilized by District in preparation of the Contract 
Documents. 

Drawings of physical conditions in or relating to existing subsurface structures 
(except underground facilities) that are at or contiguous to the Site and have 
been utilized by District in preparation of the Contract Documents. 

b. Bidder may rely upon the general accuracy of the “technical data” contained 
in the reports and drawings identified above, but only insofar as it relates to 
subsurface conditions, provided Bidder has conducted the independent 
investigation required pursuant to Instructions to Bidders, and discrepancies 
are not apparent.  The term “technical data” in the referenced reports and 
drawings shall be limited as follows: 

(1) The term “technical data” shall include actual reported depths, 
reported quantities, reported soil types, reported soil conditions, and 
reported material, equipment or structures that were encountered 
during subsurface exploration.  The term “technical data” does not 
include, and Bidder may not rely upon, any other data, interpretations, 
opinions or information shown or indicated in such drawings or reports 
that otherwise relate to subsurface conditions or described structures. 

(2) The term “technical data” shall not include the location of underground 
facilities. 

(3) Bidder may not rely on the completeness of reports and drawings for 
the purposes of bidding or construction.  Bidder may rely upon the 
general accuracy of the “technical data” contained in such reports or 
drawings. 

(4) Bidder is solely responsible for any interpretation or conclusion drawn 
from any “technical data” or any other data, interpretations, opinions, 
or information provided in the identified reports and drawings. 

56. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 
any additional or supplementary examinations, investigations, explorations, 
tests, studies, and data concerning conditions (surface, subsurface, and 
underground facilities) at or contiguous to the Site or otherwise, that may 
affect cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 
construction to be employed by Bidder and safety precautions and programs 
incident thereto or that Bidder deems necessary to determine its Bid for 
performing and furnishing the Work in accordance with the time, price, and 
other terms and conditions of Contract Documents. 
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b. On request, District will provide each Bidder access to the Site to conduct 
such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a bid.  Bidders must fill all holes 
and clean up and restore the Site to its former condition upon completion of 
its explorations, investigations, tests, and studies.  Such investigations and 
Site examinations may be performed during any and all Site visits indicated in 
the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT
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DOCUMENT 00 41 13 

BID FORM AND PROPOSAL 

To: Governing Board of the Downey Unified School District (“District” or “Owner”) 

From:   
 (Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, 
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 
agrees and proposes to furnish all necessary labor, materials, and equipment to perform 
and furnish all work in accordance with the terms and conditions of the Contract 
Documents, including, without limitation, the Drawings and Specifications of, for the 
following project known as                                                                                            : 

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included: 

 
         dollars $     
BASE BID 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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57. The undersigned has reviewed the Work outlined in the Contract Documents and 
fully understands the scope of Work required in this Proposal, understands the 
construction and project management function(s) is described in the Contract 
Documents, and that each Bidder who is awarded a contract shall be in fact a prime 
contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
accepted by the District, will be the basis for the Bidder to enter into a contract with 
the District in accordance with the intent of the Contract Documents. 

58. The undersigned has notified the District in writing of any discrepancies or omissions 
or of any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents, and has contacted the Construction Manager before bid date to verify 
the issuance of any clarifying Addenda. 

59. The undersigned agrees to commence work under this Contract on the date 
established in the Contract Documents and to complete all work within the time 
specified in the Contract Documents. 

60. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged. 

61. It is understood that the District reserves the right to reject this bid and that the bid 
shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 

62. The following documents are attached hereto: 

• Bid Bond on the District's form or other security 
• Designated Subcontractors List 
• Site Visit Certification  
• Non-Collusion Declaration 

63. Receipt and acceptance of the following Addenda is hereby acknowledged: 

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

64. Bidder acknowledges that the license required for performance of the Work is a  
  license. 

65. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 
with all other elements of labor employed or to be employed on the Work. 

66. Bidder specifically acknowledges and understands that if it is awarded the Contract, 
that it shall perform the Work of the Project while complying with all requirements of 
the Department of Industrial Relations. 
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67. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to 
comply with all local, state or federal labor laws or regulations during the Project, 
including payment of prevailing wage, and that Bidder will comply with the provisions 
of Labor Code section 2810(d) if awarded the Contract 

68. [Bidder agrees to comply with all requirements of the Project Labor Agreement]. 

69. Bidder specifically acknowledges and understands that if it is awarded the Contract, 
that it shall perform the Work of the Project while complying with the Davis Bacon 
Act, applicable reporting requirements, and any and all other applicable requirements 
for federal funding.  If a conflict exists, the more stringent requirement shall control. 

70. Bidder represents that it is competent, knowledgeable, and has special skills with 
respect to the nature, extent, and inherent conditions of the Work to be performed.  
Bidder further acknowledges that there are certain peculiar and inherent conditions 
existent in the construction of the Work that may create, during the Work, unusual 
or peculiar unsafe conditions hazardous to persons and property. 

71. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 
the skill and experience to foresee and to adopt protective measures to adequately 
and safely perform the Work with respect to such hazards. 

72. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 
submitted (as the terms “claim” and “knowingly” are defined in the California False 
Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies 
set forth in the California False Claim Act.  It may also be considered fraud and the 
Contractor may be subject to criminal prosecution. 

73. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 
throughout the period of the Contract, licensed by the State of California to do the 
type of work required under the terms of the Contract Documents and registered as 
a public works contractor with the Department of Industrial Relations.  Bidder further 
certifies that it is regularly engaged in the general class and type of work called for in 
the Contract Documents. 

Furthermore, Bidder hereby certifies to the District that all representations, certifications, 
and statements made by Bidder, as set forth in this bid form, are true and correct and are 
made under penalty of perjury. 

Dated this    day of   20   

Name of Bidder:   

Type of Organization:   

Signed by:   

Title of Signer:   

Address of Bidder:   

Taxpayer Identification No. of Bidder:   
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Telephone Number:   

Fax Number:   

E-mail:    Web Page:   

Contractor's License No(s): No.:   Class:   Expiration Date:   

 No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

Public Works Contractor Registration No.:    

END OF DOCUMENT



DOWNEY UNIFIED SCHOOL DISTRICT BID BOND 

Warren HS Artificial Turf Installation DOCUMENT 00 43 13-29 

 

DOCUMENT 00 43 13 

BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned,      , as Principal (“Principal”), 

and             , as 
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 
the State of California and authorized to do business as a surety in the State of California, 
are held and firmly bound unto the Downey Unified School District (“District”) of Los 
Angeles County, State of California, as Obligee, in an amount equal to ten percent (10%) of 
the Base Bid plus alternates, in the sum of 

         Dollars ($    ) 

lawful money of the United States of America, for the payment of which sum well and truly 
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to the District for all Work specifically described in the accompanying bid for the 
following project:        (“Project” or “Contract”). 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to 
Principal for signature, enters into a written contract, in the prescribed form in accordance 
with the bid, and files two bonds, one guaranteeing faithful performance and the other 
guaranteeing payment for labor and materials as required by law, and meets all other 
conditions to the Contract between the Principal and the Obligee becoming effective, or if 
the Principal shall fully reimburse and save harmless the Obligee from any damage 
sustained by the Obligee through failure of the Principal to enter into the written contract 
and to file the required performance and labor and material bonds, and to meet all other 
conditions to the Contract between the Principal and the Obligee becoming effective, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and 
effect.  The full payment of the sum stated above shall be due immediately if Principal fails 
to execute the Contract within seven (7) days of the date of the District's Notice of Award to 
Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect 
its obligation under this bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract or the call for bids, or 
to the work, or to the specifications. 
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court. 

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 
sixty (60) days from the time the award is made.  Unless otherwise required by law, no 
bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the    day of      , 20___. 

   
 Principal 

   
 By 

    
 Surety 

    
 By 

   
 Name of California Agent of Surety 

   
 Address of California Agent of Surety 

   
 Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer. 

END OF DOCUMENT
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DOCUMENT 00 43 36 

DESIGNATED SUBCONTRACTORS LIST  
(Public Contact Code Sections 4100-4114) 

PROJECT:  

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 
California contractor license number of each subcontractor who will perform work or labor or 
render service to the Bidder in or about the construction of the Work or who will specially 
fabricate and install a portion of the Work according to detailed drawings contained in the 
plans and specifications in an amount in excess of one-half of one percent (0.5%) of 
Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 
materials only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 
perform that portion itself or be subjected to penalty under applicable law.  In case more 
than one subcontractor is named for the same kind of Work, state the portion of the kind of 
Work that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 
or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 
subcontractors that will perform Work in an amount in excess of one half of one percent 
(0.5%) of Bidder’s total Base Bid plus alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     
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Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Date:   

Proper Name of Bidder:   

Signature:   

Print Name:    

Title:   
  END OF DOCUMENT
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DOCUMENT 00 45 01 

SITE VISIT CERTIFICATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
IF SITE VISIT WAS MANDATORY 

 PROJECT:              

Check option that applies: 

_____ I certify that I visited the Site of the proposed Work, received the attached _____ 
pages of information, and became fully acquainted with the conditions relating to 
construction and labor.  I fully understand the facilities, difficulties, and restrictions 
attending the execution of the Work under contract. 

_____ I certify that       (Bidder's representative) visited the Site 
of the proposed Work, received the attached _____ pages of information, and became fully 
acquainted with the conditions relating to construction and labor.  The Bidder's 
representative fully understood the facilities, difficulties, and restrictions attending the 
execution of the Work under contract. 

Bidder fully indemnifies the Downey Unified School District, its Architect, its Engineers, its 
Construction Manager, and all of their respective officers, agents, employees, and 
consultants from any damage, or omissions, related to conditions that could have been 
identified during my visit and/or the Bidder's representative’s visit to the Site. 

I certify under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct. 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    
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ATTACHMENTS: 

1.    

2.    

3.  

END OF DOCUMENT
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DOCUMENT 00 45 19 

NON-COLLUSION DECLARATION  
(Public Contract Code Section 7106) 

The undersigned declares: 

I am the ______________ of ____________________, the party making the foregoing bid. 
  [Title]   [Name of Firm] 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or 
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 
The bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 
or divulged information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof, to effectuate a 
collusive or sham bid, and has not paid, and will not pay, any person or entity for such 
purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 
partnership, joint venture, limited liability company, limited liability partnership, or any 
other entity, hereby represents that he or she has full power to execute, and does execute, 
this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct and that this declaration is executed on __________________,  
           [Date] 
at ______________________, _____. 
  [City]       [State] 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT
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DOCUMENT 00 45 26 

WORKERS' COMPENSATION CERTIFICATION 

PROJECT/CONTRACT NO.:         between the Downey Unified 
School District (“District”) and         (“Contractor” 
or “Bidder”) (“Contract” or “Project”). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 

a. By being insured against liability to pay compensation by one or more 
insurers duly authorized to write compensation insurance in this state; and/or 

b. By securing from the Director of Industrial Relations a certificate of consent to 
self-insure, which may be given upon furnishing proof satisfactory to the 
Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every 
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the Work of this Contract. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be 
signed and filed with the awarding body prior to performing any Work under this Contract.) 

END OF DOCUMENT
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DOCUMENT 00 45 46.01 

PREVAILING WAGE AND 
RELATED LABOR REQUIREMENTS CERTIFICATION 

PROJECT/CONTRACT NO.:        between the Downey Unified 
School District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

I hereby certify that I will conform to the State of California Public Works Contract 
requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 
payroll records, and apprentice and trainee employment requirements, for all Work on the 
above Project including, without limitation, labor compliance monitoring and enforcement by 
the Department of Industrial Relations. 

[IF THIS PROJECT USES FEDERAL FUNDS, DISTRICT SHOULD INCLUDE THE 
FOLLOWING]  I hereby certify that I will also conform to the Federal Labor Standards 
Provisions regarding minimum wages, withholding, payrolls and basic records, apprentice 
and trainee employment requirements, equal employment opportunity requirements, 
Copeland Act requirements, Davis-Bacon and Related Act requirements, Contract Work 
Hours and Safety Standards Act requirements, and any and all other applicable 
requirements for federal funding for all Work on the above Project. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT
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DOCUMENT 00 45 46.03 

DRUG-FREE WORKPLACE CERTIFICATION 

PROJECT/CONTRACT NO.:        between the Downey Unified 
School District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract 
or grant for the procurement of any property or service from any state agency must certify 
that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 
Act provides that each contract or grant awarded by a state agency may be subject to 
suspension of payments or termination of the contract or grant, and the contractor or 
grantee may be subject to debarment from future contracting, if the contracting agency 
determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the 
Government Code, but the District is a local agency and public school district under 
California law and requires all contractors on District projects to comply with the provisions 
and requirements of the Drug-Free Workplace Act of 1990.   

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 
which prohibits the consumption or possession of cannabis or cannabis products in any 
public place, including school grounds, and specifically on school grounds while children are 
present.   

Contractor shall certify that it will provide a drug-free workplace by doing all of the 
following: 

c. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the person’s or organization’s workplace and specifying actions 
which will be taken against employees for violations of the prohibition. 

d. Establishing a drug-free awareness program to inform employees about all of 
the following: 

(1) The dangers of drug abuse in the workplace. 

(2) The person’s or organization’s policy of maintaining a drug-free 
workplace. 

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs. 

(4) The penalties that may be imposed upon employees for drug abuse 
violations. 
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e. Requiring that each employee engaged in the performance of the contract or 
grant be given a copy of the statement required above, and that, as a 
condition of employment on the contract or grant, the employee agrees to 
abide by the terms of the statement. 

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 
8355 listed above and will publish a statement notifying employees concerning (a) the 
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 
program, and (c) requiring that each employee engaged in the performance of the Contract 
be given a copy of the statement required by section 8355(a), and requiring that the 
employee agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false 
certification herein, or (b) violated this certification by failing to carry out the requirements 
of section 8355, that the Contract awarded herein is subject to termination, suspension of 
payments, or both.  I further understand that, should I violate the terms of the Drug-Free 
Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 
of the aforementioned Act. 

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 
the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code 
section 11362.3. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT
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DOCUMENT 00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

PROJECT/CONTRACT NO.:        between the Downey Unified 
School District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., 
Health & Safety Code section 104350 et seq., Business and Professions Code section 22950 
et seq., and District Board policies, all District sites, including the Project site, are tobacco-
free environments.  Smoking and the use of tobacco products by all persons is prohibited on 
or in District property. District property includes school buildings, school grounds, school-
owned vehicles and vehicles owned by others while on District property.  The prohibition on 
smoking includes the use of any electronic smoking device that creates an aerosol or vapor, 
in any manner or in any form, and the use of any oral smoking device for the purpose of 
circumventing the prohibition of tobacco smoking.  Further, Health & Safety Code section 
11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where 
smoking tobacco is prohibited.  

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 
at District sites, including the Project site and hereby certify that I will adhere to the 
requirements of that policy and not permit any of my firm’s employees, agents, 
subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or 
smoke on the Project site. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT
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DOCUMENT 00 45 46.05 

HAZARDOUS MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:       between Downey Unified School 
District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

74. Contractor hereby certifies that no asbestos, or asbestos-containing materials, 
polychlorinated biphenyl (PCB), or any material listed by the federal or state 
Environmental Protection Agency or federal or state health agencies as a hazardous 
material, or any other material defined as being hazardous under federal or state 
laws, rules, or regulations, (“New Hazardous Material”), shall be furnished, installed, 
or incorporated in any way into the Project or in any tools, devices, clothing, or 
equipment used to affect any portion of Contractor's work on the Project for District. 

75. Contractor further certifies that it has instructed its employees with respect to the 
above-mentioned standards, hazards, risks, and liabilities. 

76. Asbestos and/or asbestos-containing material shall be defined as all items containing 
but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and 
actinolite.  Any or all material containing greater than one-tenth of one percent 
(0.1%) asbestos shall be defined as asbestos-containing material. 

77. Any disputes involving the question of whether or not material is New Hazardous 
Material shall be settled by electron microscopy or other appropriate and recognized 
testing procedure, at the District’s determination.  The costs of any such tests shall 
be paid by Contractor if the material is found to be New Hazardous Material. 

78. All Work or materials found to be New Hazardous Material or Work or material 
installed with equipment containing New Hazardous Material will be immediately 
rejected and this Work will be removed at Contractor's expense at no additional cost 
to the District. 

79. Contractor has read and understood the document titled Hazardous Materials 
Procedures & Requirements, and shall comply with all the provisions outlined therein. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT
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DOCUMENT 00 45 46.06 

LEAD-BASED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:       between the Downey Unified 
School District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

This certification provides notice to the Contractor that: 

(1) Contractor's work may disturb lead-containing building materials. 

(2) Contractor shall notify the District if any work may result in the disturbance of 
lead-containing building materials. 

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if 
lead-based paint is disturbed in a six-square-foot or greater area indoors or a 
20-square-foot or greater area outdoors. 

1. Lead as a Health Hazard 

Lead poisoning is recognized as a serious environmental health hazard facing 
children today.  Even at low levels of exposure, much lower than previously believed, 
lead can impair the development of a child's central nervous system, causing 
learning disabilities, and leading to serious behavioral problems.  Lead enters the 
environment as tiny lead particles and lead dust disburses when paint chips, chalks, 
peels, wears away over time, or is otherwise disturbed.  Ingestion of lead dust is the 
most common pathway of childhood poisoning; lead dust gets on a child’s hands and 
toys and then into a child’s mouth through common hand-to-mouth activity.  
Exposures may result from construction or remodeling activities that disturb lead 
paint, from ordinary wear and tear of windows and doors, or from friction on other 
surfaces. 

Ordinary construction and renovation or repainting activities carried out without 
lead-safe work practices can disturb lead-based paint and create significant hazards.  
Improper removal practices, such as dry scraping, sanding, or water blasting painted 
surfaces, are likely to generate high volumes of lead dust. 

Because the Contractor and its employees will be providing services for the District, 
and because the Contractor's work may disturb lead-containing building materials, 
CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing 
materials located within certain buildings utilized by the District.  All school buildings 
built prior to 1978 are presumed to contain some lead-based paint until sampling 
proves otherwise. 

2. Overview of California Law 

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection 
Act.  Under this act, the Department of Health Services is to conduct a sample 
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survey of schools in the State of California for the purpose of developing risk factors 
to predict lead contamination in public schools.  (Ed. Code, § 32241.) 

Any school that undertakes any action to abate existing risk factors for lead is 
required to utilize trained and state-certified contractors, inspectors, and workers. 
(Ed. Code, § 32243, subd. (b).)  Moreover, lead-based paint, lead plumbing, and 
solders, or other potential sources of lead contamination, shall not be utilized in the 
construction of any new school facility or the modernization or renovation of any 
existing school facility.  (Ed. Code, § 32244.) 

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and 
the California Division of Occupational Safety and Health ("Cal/OSHA") have 
implemented safety orders applicable to all construction work where a contractor's 
employee may be occupationally exposed to lead. 

The OSHA Regulations apply to all construction work where a contractor's employee 
may be occupationally exposed to lead.  The OSHA Regulations contain specific and 
detailed requirements imposed on contractors subject to those regulations.  The 
OSHA Regulations define construction work as work for construction, alteration, 
and/or repair, including painting and decorating.  Regulated work includes, but is not 
limited to, the following: 

a. Demolition or salvage of structures where lead or materials containing lead 
are present; 

b. Removal or encapsulation of materials containing lead; 

c. New construction, alteration, repair, or renovation of structures, substrates, 
or portions thereof, that contain lead, or materials containing lead; 

d. Installation of products containing lead; 

e. Lead contamination/emergency cleanup; 

f. Transportation, disposal, storage, or containment of lead or materials 
containing lead on the site or location at which construction activities are 
performed; and 

g. Maintenance operations associated with the construction activities described 
in the subsection. 

Because it is assumed by the District that all painted surfaces (interior as well as 
exterior) within the District contain some level of lead, it is imperative that the 
Contractor, its workers and subcontractors fully and adequately comply with all 
applicable laws, rules and regulations governing lead-based materials (including title 
8, California Code of Regulations, section 1532.1). 

Contractor shall notify the District if any Work may result in the disturbance 
of lead-containing building materials.  Any and all Work that may result in 
the disturbance of lead-containing building materials shall be coordinated 
through the District.  A signed copy of this Certification shall be on file prior 
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to beginning Work on the Project, along with all current insurance 
certificates. 

3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances 
Control Act 

The EPA requires lead safe work practices to reduce exposure to lead hazards 
created by renovation, repair and painting activities that disturb lead-based paint.  
Pursuant to the Renovation, Repair and Painting Rule (RRP), renovations in homes, 
childcare facilities, and schools built prior to 1978 must be conducted by certified 
renovations firms, using renovators with training by a EPA-accredited training 
provider, and fully and adequately complying with all applicable laws, rules and 
regulations governing lead-based materials, including those rules and regulations 
appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR 
745). 

The RRP requirements apply to all contractors who disturb lead-based paint in a six-
square-foot or greater area indoors or a 20-square-foot or greater area outdoors.  If 
a DPH-certified inspector or risk assessor determines that a home constructed before 
1978 is lead-free, the federal certification is not required for anyone working on that 
particular building. 

4. Contractor’s Liability 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and 
that failure results in a site or worker contamination, the Contractor will be held 
solely responsible for all costs involved in any required corrective actions, and shall 
defend, indemnify, and hold harmless the District, pursuant to the indemnification 
provisions of the Contract, for all damages and other claims arising therefrom. 

If lead disturbance is anticipated in the Work, only persons with appropriate 
accreditation, registrations, licenses, and training shall conduct this Work. 

It shall be the responsibility of the Contractor to properly dispose of any and all 
waste products, including, but not limited to, paint chips, any collected residue, or 
any other visual material that may occur from the prepping of any painted surface.  
It will be the responsibility of the Contractor to provide the proper disposal of any 
hazardous waste by a certified hazardous waste hauler.  This company shall be 
registered with the Department of Transportation (DOT) and shall be able to issue a 
current manifest number upon transporting any hazardous material from any school 
site within the District. 

The Contractor shall provide the District with any sample results prior to beginning 
Work, during the Work, and after the completion of the Work.  The District may 
request to examine, prior to the commencement of the Work, the lead training 
records of each employee of the Contractor. 

THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT: 

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE 
OWNER'S PROPERTY; 
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2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, 
RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD. 

THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF 
OF AND BIND THE CONTRACTOR.  THE DISTRICT MAY REQUIRE PROOF OF SUCH 
AUTHORITY. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT
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DOCUMENT 00 45 46.07 

IMPORTED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:       between the Downey Unified 
School District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”).   

This form shall be executed by all entities that, in any way, provide or deliver and/or supply 
any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to 
the District at least ten (10) days before delivery.  All Fill shall satisfy all requirements of 
any environmental review of the Project performed pursuant to the statutes and guidelines 
of the California Environmental Quality Act, section 21000 et seq. of the Public Resources 
Code (“CEQA”), and all requirements of section 17210 et seq. of the Education Code, 
including requirements for a Phase I environmental assessment acceptable to the State of 
California Department of Education and Department of Toxic Substances Control. 

Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer 
 □ Wholesaler □ Broker □ Retailer 
 □ Distributor □ Other      

Type of Entity □ Corporation □ General Partnership 
 □ Limited Partnership □ Limited Liability Company 
 □ Sole Proprietorship □ Other      

Name of firm ("Firm"):    

Mailing address:    

Addresses of branch office used for this Project:    

If subsidiary, name and address of parent company:    

  

By my signature below, I hereby certify that I am aware of section 25260 of the Health and 
Safety Code and the sections referenced therein regarding the definition of hazardous 
material.  I further certify on behalf of the Firm that all soils, aggregates, or related 
materials provided, delivered, and/or supplied or that will be provided, delivered, and/or 
supplied by this Firm to the Project Site are free of any and all hazardous material as 
defined in section 25260 of the Health and Safety Code.  I further certify that I am 
authorized to make this certification on behalf of the Firm. 

Date:    

Proper Name of Firm:    

Signature:    

Print Name:    
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Title:    
END OF DOCUMENT
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DOCUMENT 00 45 46.08 

CRIMINAL BACKGROUND INVESTIGATION 
/FINGERPRINTING CERTIFICATION 

PROJECT/CONTRACT NO.:      between the Downey Unified School 
District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 

The undersigned does hereby certify to the governing board of the District as follows: 

That I am a representative of the Contractor currently under contract with the District; that 
I am familiar with the facts herein certified; and that I am authorized and qualified to 
execute this certificate on behalf of Contractor. 

Contractor certifies that it has taken at least one of the following actions with respect to the 
construction Project that is the subject of the Contract (check all that apply): 

x The Contractor is a sole proprietor and intends to comply with the fingerprinting 
requirements of Education Code section 45125.1(k) with respect to all Contractor’s 
employees who may have contact with District pupils in the course of providing services 
pursuant to the Contract, and hereby agrees to the District’s preparation and submission 
of fingerprints such that the California Department of Justice may determine that none 
of those employees has been convicted of a felony, as that term is defined in Education 
Code section 45122.1.  No work shall commence until such determination by DOJ has 
been made.   

As an authorized District official, I am familiar with the facts herein certified, and am 
authorized to execute this certificate on behalf of the District and undertake to 
prepare and submit Contractor’s fingerprints as if he or she was an employee of the 
District.  

Date:   ____________________________________________________________ 

District Representative’s Name and Title:   ________________________________ 

District Representative’s Signature: ______________________________________  

 The Contractor, who is not a sole proprietor, has complied with the fingerprinting 
requirements of Education Code section 45125.1 with respect to all Contractor’s 
employees and all of its Subcontractors’ employees who may have contact with District 
pupils in the course of providing services pursuant to the Contract, and the California 
Department of Justice has determined that none of those employees has been convicted 
of a felony, as that term is defined in Education Code section 45122.1.  A complete and 
accurate list of Contractor's employees and of all of its subcontractors' employees who 
may come in contact with District pupils during the course and scope of the Contract is 
attached hereto; and/or 

 Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior 
to commencement of Work, a physical barrier at the Work Site, that will limit contact 
between Contractor's employees and District pupils at all times; and/or 
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 Pursuant to Education Code section 45125.2, Contractor certifies that all employees will 
be under the continual supervision of, and monitored by, an employee of the Contractor 
who the California Department of Justice has ascertained, or as described below, will 
ascertain, has not been convicted of a violent or serious felony.  The name and title of 
the employee who will be supervising Contractor's and its subcontractors' employees is: 

Name:             

Title:              

NOTE: If the Contractor is a sole proprietor, and elects the above option, Contractor 
must have the above-named employee’s fingerprints prepared and submitted by the 
District, in accordance with Education Code section 45125.1(k).  No work shall 
commence until such determination by DOJ has been made.   

As an authorized District official, I am familiar with the facts herein certified, and am 
authorized to execute this certificate on behalf of the District and undertake to 
prepare and submit Contractor’s fingerprints as if he or she was an employee of the 
District.  

Date:  ___________________________________________________________ 

District Representative’s Name and Title:  _______________________________ 

District Representative’s Signature: ____________________________________ 

 The Work on the Contract is either (i) at an unoccupied school site and no employee and/or 
subcontractor or supplier of any tier of the Contract shall come in contact with the District 
pupils or (ii) Contractor’s employees or any subcontractor or supplier of any tier of the 
Contract will have only limited contact, if any, with District pupils and the District will take 
appropriate steps to protect the safety of any pupils that may come in contact with 
Consultant’s employees, subcontractors or suppliers so that the fingerprinting and criminal 
background investigation requirements of Education Code section 45125.1 shall not apply 
to Contractor under the Contract.   

As an authorized District official, I am familiar with the facts herein certified, and am 
authorized to execute this certificate on behalf of the District.  

Date:  _____________________________________________________________  

District Representative’s Name and Title: _________________________________  

District Representative’s Signature:  _____________________________________  

Contractor’s responsibility for background clearance extends to all of its employees, 
Subcontractors, and employees of Subcontractors coming into contact with District pupils 
regardless of whether they are designated as employees or acting as independent 
contractors of the Contractor. 

Date:    
Proper Name of Contractor:    
Signature:    
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Print Name:    
Title:    



DOWNEY UNIFIED SCHOOL DISTRICT REGISTERED SUBCONTRACTORS LIST 

Warren HS Artificial Turf Installation DOCUMENT 00 45 49-51 

 

DOCUMENT 00 45 49 

REGISTERED SUBCONTRACTORS LIST  
(Labor Code Section 1771.1) 

PROJECT:  

Date Submitted (for Updates):    

Contractor acknowledges and agrees that it must clearly set forth below the name and 
Department of Industrial Relations (DIR) registration number of each subcontractor for all 
tiers who will perform work or labor or render service to Contractor or its subcontractors in 
or about the construction of the Work at least two (2) weeks before the subcontractor 
is scheduled to perform work.  This document is to be updated as all tiers of 
subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 
of any tier who performs any portion of Work, the Contract is subject to cancellation and the 
Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 DIR Registration #:       

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     
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 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    



DOWNEY UNIFIED SCHOOL DISTRICT REGISTERED SUBCONTRACTORS LIST 

Warren HS Artificial Turf Installation DOCUMENT 00 45 49-53 

 

Title:   
 
  END OF DOCUMENT
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DOCUMENT 00 51 00  

NOTICE OF AWARD 

Dated:   20__ 

To:   (Contractor) 

To:   
 (Address) 

From: Governing Board (“Board”) of the Downey Unified School District (“District”) 

Re: _______________________________________, Project No. _________ (“Project”). 

Contractor has been awarded the Contract for the above-referenced Project on   
 , 20__, by action of the District's Board. 

The Contract Price is         Dollars ($  ), and 
includes alternates _________________________________________________________. 

Three (3) copies of each of the Contract Documents (except Drawings) accompany this 
Notice of Award.  Three (3) sets of the Drawings will be delivered separately or otherwise 
made available.  Additional copies are available at cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days 
of the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 
SEVENTH (7th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, 
each bearing an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers' Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification.  
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h. Drug-Free Workplace Certification.  

i. Tobacco-Free Environment Certification.   

j. Hazardous Materials Certification.   

k. Lead-Based Materials Certification.   

l. Imported Materials Certification.   

m. Criminal Background Investigation/Fingerprinting Certification. 

Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 
Security forfeited, as well as any other rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement. 

DOWNEY UNIFIED SCHOOL DISTRICT  

 BY:   

 NAME:   

 TITLE:   

END OF DOCUMENT
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DOCUMENT 00 52 13 

AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS     DAY OF   
 , 20___, by and between the Downey Unified School District (“District”) and   
         (“Contractor”) (“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows: 

5. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 
labor, and material necessary to perform and complete in a good and workmanlike 
manner, the work of the following project: 

Warren HS Artificial Turf Installation  (“Project” or “Contract” or “Work”) 

It is understood and agreed that the Work shall be performed and completed as 
required in the Contract Documents including, without limitation, the Drawings and 
Specifications and submission of all documents required to secure funding or by the 
Division of the State Architect for close-out of the Project, under the direction and 
supervision of, and subject to the approval of, the District or its authorized 
representative. 

6. The Contract Documents:  The complete Contract consists of all Contract 
Documents as defined in the General Conditions and incorporated herein by this 
reference.  Any and all obligations of the District and Contractor are fully set forth 
and described in the Contract Documents.  All Contract Documents are intended to 
cooperate so that any Work called for in one and not mentioned in the other or vice 
versa is to be executed the same as if mentioned in all Contract Documents. 

7. Interpretation of Contract Documents:  Should any question arise concerning 
the intent or meaning of Contract Documents, including the Drawings or 
Specifications, the question shall be submitted to the District for interpretation.  If a 
conflict exists in the Contract Documents, valid, written modifications, beginning with 
the most recent, shall control over this Agreement (if any), which shall control over 
the Special Conditions, which shall control over any Supplemental Conditions, which 
shall control over the General Conditions, which shall control over the remaining 
Division 0 documents, which shall control over Division 1 Documents which shall 
control over Division 2 through Division 49 documents, which shall control over 
figured dimensions, which shall control over large-scale drawings, which shall control 
over small-scale drawings.  In the case of a discrepancy or ambiguity solely between 
and among the Drawings and Specifications, the discrepancy or ambiguity shall be 
resolved in favor of the interpretation that will provide District with the functionally 
complete and operable Project described in the Drawings and Specifications.  In no 
case shall a document calling for lower quality and/or quantity material or 
workmanship control.  The decision of the District in the matter shall be final. 



DOWNEY UNIFIED SCHOOL DISTRICT AGREEMENT 

Warren HS Artificial Turf Installation DOCUMENT 00 52 13-57 

 

8. Time for Completion:  It is hereby understood and agreed that the Work under this 
Contract shall be completed within sixty (60) consecutive calendar days (“Contract 
Time”) from the date specified in the District's Notice to Proceed.   

9. Completion - Extension of Time:  Should the Contractor fail to complete this 
Contract, and the Work provided herein, within the time fixed for completion, due 
allowance being made for the contingencies provided for herein, the Contractor shall 
become liable to the District for all loss and damage that the District may suffer on 
account thereof.  The Contractor shall coordinate its Work with the Work of all other 
contractors.  The District shall not be liable for delays resulting from Contractor's 
failure to coordinate its Work with other contractors in a manner that will allow 
timely completion of Contractor's Work.  Contractor shall be liable for delays to other 
contractors caused by Contractor's failure to coordinate its Work with the Work of 
other contractors. 

10. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 
is hereby understood and agreed that it is and will be difficult and/or impossible to 
ascertain and determine the actual damage that the District will sustain in the event 
of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 
to the District the sum of one thousand dollars ($1,000.00) per day as liquidated 
damages for each and every day's delay beyond the time herein prescribed in 
finishing the Work.   

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, 
the District may deduct that amount from any money due or that may become due 
the Contractor under this Agreement, and such deduction does not constitute a 
withholding or penalty.  The District's right to assess liquidated damages is as 
indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, 
may extend the time of completion for a reasonable time as the District may grant, 
provided that Contractor has complied with the claims procedure of the Contract 
Documents.  This provision does not exclude the recovery of damages by either 
party under other provisions in the Contract Documents. 

11. Loss Or Damage:  The District and its agents and authorized representatives shall 
not in any way or manner be answerable or suffer loss, damage, expense, or liability 
for any loss or damage that may happen to the Work, or any part thereof, or in or 
about the same during its construction and before acceptance, and the Contractor 
shall assume all liabilities of every kind or nature arising from the Work, either by 
accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 
District and its agents and authorized representatives harmless from all liability of 
every kind and nature arising from accident, negligence, or any cause whatsoever. 

12. Limitation Of District Liability:  District’s financial obligations under this Contract 
shall be limited to the payment of the compensation provided in this Contract.  
Notwithstanding any other provision of this Contract, in no event shall District be 
liable, regardless of whether any claim is based on contract or tort, for any special, 
consequential, indirect or incidental damages, including, but not limited to, lost 
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profits or revenue, lost bonding capacity, arising out of or in connection with this 
Contract for the services performed in connection with this Contract. 

13. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 
Contractor shall provide all required certificates of insurance, insurance 
endorsements, and payment and performance bonds as evidence thereof. 

14. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 
properly or fail to perform any provisions of this Contract, the District, may, pursuant 
to the General Conditions and without prejudice to any other remedy it may have, 
make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor. 

15. Authority of Architect, Project Inspector, and DSA: Contractor hereby 
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 
State Architect (“DSA”) have authority to approve and/or suspend Work if the 
Contractor’s Work does not comply with the requirements of the Contract 
Documents, Title 24 of the California Code of Regulations, and all applicable laws and 
regulations.  The Contractor shall be liable for any delay caused by its non-compliant 
Work. 

16. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 
moneys due or to become due thereunder, may be assigned by the Contractor 
without the prior written approval of the District, nor without the written consent of 
the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 
has waived in writing its right to notice of assignment. 

17. Classification of Contractor’s License:  Contractor hereby acknowledges that it 
currently holds valid Type    Contractor's license(s) issued by the State of 
California, Contractors’ State License Board, in accordance with division 3, chapter 9, 
of the Business and Professions Code and in the classification called for in the 
Contract Documents. 

18. Registration as Public Works Contractor:  The Contractor and all Subcontractors 
currently are registered as public works contractors with the Department of 
Industrial Relations, State of California, in accordance with Labor Code section 
1771.1. 

19. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 
workers on all Work performed pursuant to this Contract not less than the general 
prevailing rate of per diem wages and the general prevailing rate for holiday and 
overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in 
which the work is to be performed within the boundaries of the District, pursuant to 
sections 1770 et seq. of the California Labor Code.   

20. This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 
of the California Code of Regulations.  Contractor specifically acknowledges and 
understands that it shall perform the Work of this Agreement while complying with 
all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor Code, 
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including, without limitation, the requirement that the Contractor and all of its 
Subcontractors shall timely submit complete and accurate electronic certified payroll 
records as required by the Contract Documents, or the District may not issue 
payment. 

21. Contract Price:  In consideration of the foregoing covenants, promises, and 
agreements on the part of the Contractor, and the strict and literal fulfillment of each 
and every covenant, promise, and agreement, and as compensation agreed upon for 
the Work and construction, erection, and completion as aforesaid, the District 
covenants, promises, and agrees that it will well and truly pay and cause to be paid 
to the Contractor in full, and as the full Contract Price and compensation for 
construction, erection, and completion of the Work hereinabove agreed to be 
performed by the Contractor, the following price: 

            Dollars 

($      ), 

in lawful money of the United States, which sum is to be paid according to the 
schedule provided by the Contractor and accepted by the District and subject to 
additions and deductions as provided in the Contract.  This amount supersedes any 
previously stated and/or agreed to amount(s). 

22. No Representations:  No representations have been made other than as set forth 
in writing in the Contract Documents, including this Agreement.  Each of the Parties 
to this Agreement warrants that it has carefully read and understood the terms and 
conditions of this Agreement and all Contract Documents, and that it has not relied 
upon the representations or advice of any other Party or any attorney not its own.   

23. Entire Agreement:  The Contract Documents, including this Agreement, set forth 
the entire agreement between the parties hereto and fully supersede any and all 
prior agreements, understandings, written or oral, between the parties hereto 
pertaining to the subject matter thereof.   

24. Severability:  If any term, covenant, condition, or provision in any of the Contract 
Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall 
remain in full force and effect and shall in no way be affected, impaired, or 
invalidated thereby. 

IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

CONTRACTOR  DOWNEY UNIFIED SCHOOL DISTRICT 

    

By:   By:   

Title:   Title:   
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NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 
or of the resolution of the Board of Directors, authorizing the officers of said 
corporation to execute the Contract and the bonds required thereby must be 
attached hereto. 

END OF DOCUMENT
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DOCUMENT 00 55 00 

NOTICE TO PROCEED 

Dated:      , 20___ 

TO:        
  (“Contractor”) 

ADDRESS:   

PROJECT:   

PROJECT/CONTRACT NO.: ________________________________ between the Downey 
Unified School District and Contractor (“Contract”). 

You are notified that the Contract Time under the above Contract will commence to run on    
    , 20___.  By that date, you are to start performing your 
obligations under the Contract Documents.  In accordance with the Agreement executed by 
Contractor, the date of completion is    , 20___.  

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day 
following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction. 

b. Contractor’s preliminary schedule of values for all of the Work. 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, Product 
Data, and Samples submittals 

d. Contractor’s Safety Plan specifically adapted for the Project. 

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, including 
the name, address, telephone number, email address, facsimile number, California 
State Contractors License number, license classification, Department of Industrial 
Relations registration number, and monetary value of all Subcontracts. 

Thank you.  We look forward to a very successful Project. 

DOWNEY UNIFIED SCHOOL DISTRICT 

BY:   

NAME:   

TITLE:   

END OF DOCUMENT
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DOCUMENT 00 56 00 
 

ESCROW BID DOCUMENTATION 
 

 
1. Requirement to Escrow Bid Documentation 
 

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the 
Notice of Award, one copy of all documentary information received or 
generated by Contractor in preparation of bid prices for this Contract, as 
specified herein.  This material is referred to herein as “Escrow Bid 
Documentation.”  The Escrow Bid Documentation of the Contractor will be 
held in escrow for the duration of the Contract. 

 
b. Contractor agrees, as a condition of award of the Contract, that the Escrow 

Bid Documentation constitutes all written information used in the preparation 
of its bid, and that no other written bid preparation information shall be 
considered in resolving disputes or claims.  Contractor also agrees that 
nothing in the Escrow Bid Documentation shall change or modify the terms or 
conditions of the Contract Documents. 

 
c. The Escrow Bid Documentation will not be opened by District except as 

indicated herein.  The Escrow Bid Documentation will be used only for the 
resolution of change orders and claims disputes. 

 
d. Contractor's submission of the Escrow Bid Documentation, as with the bonds 

and insurance documents required, is considered an essential part of the 
Contract award.  Should the Contractor fail to make the submission within the 
allowed time specified above, District may deem the Contractor to have failed 
to enter into the Contract, and the Contractor shall forfeit the amount of its 
bid security, accompanying the Contractor's bid, and District may award the 
Contract to the next lowest responsive responsible bidder. 

 
e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED 

CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS 
SUBMITTED AND APPROVED. 

 
f. The Escrow Bid Documentation shall be submitted in person by an authorized 

representative of the Contractor to the District. 
 
2. Ownership of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation is, and shall always remain, the property of 
Contractor, subject to review by District, as provided herein. 

 
b. Escrow Bid Documentation constitute trade secrets, not known outside 

Contractor's business, known only to a limited extent and only by a limited 
number of employees of Contractor, safeguarded while in Contractor's 
possession, extremely valuable to Contractor, and could be extremely 
valuable to Contractor's competitors by virtue of reflecting Contractor's 
contemplated techniques of construction.  Subject to the provisions herein, 
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District agrees to safeguard the Escrow Bid Documentation, and all 
information contained therein, against disclosure to the fullest extent 
permitted by law. 

 
3. Format and Contents of Escrow Bid Documentation 
 

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating 
format; a standard format is not required.  The Escrow Bid Documentation 
shall be submitted in the language (e.g., English) of the specification. 

 
b. Escrow Bid Documentation must clearly itemize the estimated costs of 

performing the work of each bid item contained in the bid schedule, 
separating bid items into sub-items as required to present a detailed cost 
estimate and allow a detailed cost review.  The Escrow Bid Documentation 
shall include all subcontractor bids or quotes, supplier bids or quotes, quantity 
takeoffs, crews, equipment, calculations of rates of production and progress, 
copies of quotes from subcontractors and suppliers, and memoranda, 
narratives, add/deduct sheets, and all other information used by the 
Contractor to arrive at the prices contained in the bid proposal.  Estimated 
costs should be broken down into Contractor's usual estimate categories such 
as direct labor, repair labor, equipment ownership and operation, expendable 
materials, permanent materials, and subcontract costs as appropriate.  Plant 
and equipment and indirect costs should be detailed in the Contractor's usual 
format.  The Contractor's allocation of indirect costs, contingencies, markup, 
and other items to each bid item shall be identified. 

 
c. All costs shall be identified.  For bid items amounting to less than $10,000, 

estimated unit costs are acceptable without a detailed cost estimate, provided 
that labor, equipment, materials, and subcontracts, as applicable, are 
included and provided that indirect costs, contingencies, and markup, as 
applicable, are allocated. 

 
d. Bid Documentation provided by District should not be included in the Escrow 

Bid Documentation unless needed to comply with the following requirements. 
 
4. Submittal of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation shall be submitted by the Contractor in a 
sealed container within SEVEN (7) calendar days after the date of the Notice 
of Award.  The container shall be clearly marked on the outside with the 
Contractor's name, date of submittal, project name and the words “Escrow 
Bid Documentation – Intended to be opened in the presence of Authorized 
Representatives of Both District and Contractor”. 

 
b. By submitting Escrow Bid Documentation, Contractor represents that the 

material in the Escrow Bid Documentation constitutes all the documentary 
information used in preparation of the bid and that the Contractor has 
personally examined the contents of the Escrow Bid Documentation container 
and has found that the documents in the container are complete. 
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c. If Contractor's proposal is based upon subcontracting any part of the work, 
each subcontractor whose total subcontract price exceeds 5 percent of the 
total contract price proposed by Contractor, shall provide separate Escrow 
Documents to be included with those of Contractor.  Those documents shall 
be opened and examined in the same manner and at the same time as the 
examination described above for Contractor. 

 
d. If Contractor wishes to subcontract any portion of the Work after award, 

District retains the right to require Contractor to submit Escrow Documents 
for the Subcontractor before the subcontract is approved. 

 
5. Storage, Examination and Final Disposition of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 
Contract, in a mutually agreeable institution.  The cost of storage will be paid 
by Contractor for the duration of the project until final Contract payment.  
The storage facilities shall be the appropriate size for all the Escrow Bid 
Documentation and located conveniently to both District's and Contractor's 
offices. 

 
b. The Escrow Bid Documentation shall be examined by both District and 

Contractor, at any time deemed necessary by either District or Contractor, to 
assist in the negotiation of price adjustments and change orders or the 
settlement of disputes and claims.  In the case of legal proceedings, Escrow 
Bid Documentation shall be used subject to the terms of an appropriate 
protective order if requested by Contractor and ordered by a court of 
competent jurisdiction.  Examination of the Escrow Bid Documentation is 
subject to the following conditions: 

 
(1) As trade secrets, the Escrow Bid Documentation is proprietary and 

confidential to the extent allowed by law. 
 
(2) District and Contractor shall each designate, in writing to the other 

party SEVEN (7) calendar days prior to any examination, the names 
of representatives who are authorized to examine the Escrow Bid 
Documentation.  No other person shall have access to the Escrow Bid 
Documentation. 

 
(3) Access to the documents may take place only in the presence of duly 

designated representatives of the District and Contractor.  If 
Contractor fails to designate a representative or appear for joint 
examination on SEVEN (7) calendar days’ notice, then the District 
representative may examine the Escrow Bid Documents alone upon an 
additional THREE (3) calendar days’ notice if a representative of the 
Contractor does not appear at the time set. 

 
(4) If a subcontractor has submitted sealed information to be included in 

the Escrow Bid Documents, access to those documents may take place 
only in the presence of a duly designated representative of the District, 
Contractor and that subcontractor.  If that subcontractor fails to 
designate a representative or appear for joint examination on SEVEN 
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(7) calendar days’ notice, then the District representative and/or the 
Contractor may examine the Escrow Bid Documentation without that 
subcontractor present upon an additional THREE (3) calendar days’ 
notice if a representative of that subcontractor does not appear at the 
time set. 

 
c. The Escrow Bid Documentation will be returned to Contractor at such time as 

the Contract has been completed and final settlement has been achieved. 
 
 
 

END OF DOCUMENT
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DOCUMENT 00 57 00 

ESCROW AGREEMENT IN LIEU OF RETENTION 
(Public Contact Code Section 22300) 

(Note: Contractor must use this form.) 

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into 
this    day of       , 20___, by and between 
the Downey Unified School District (“District”), whose address is 11627 Brookshire Avenue , 
Downey , California 90241 , and      (“Contractor”), whose address is  
      , and         
(“Escrow Agent”), a state or federally chartered bank in the state of California, whose 
address is  _______________ _____ . 

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 
follows: 

25. Pursuant to section 22300 of Public Contract Code of the State of California, which is 
hereby incorporated by reference, Contractor has the following two (2) options: 

 Deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by District pursuant to the Construction Contract No.___ 
entered into between District and Contractor for the     
        Project, in the amount of   
       Dollars ($  ) 
dated,      , 20_____, (the “Contract”); or 

 On written request of Contractor, District shall make payments of the retention 
earnings for the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first 
option), Escrow Agent shall notify District within ten (10) calendar days of the 
deposit. The market value of the securities at the time of substitution and at all 
times from substitution until the termination of the Escrow Agreement shall be at 
least equal to the cash amount then required to be withheld as retention under the 
terms of the Contract between District and Contractor. 

Securities shall be held in the name of Downey Unified School District, and shall 
designate Contractor as beneficial owner. 

26. District shall make progress payments to Contractor for those funds which otherwise 
would be withheld from progress payments pursuant to Contract provisions, provided 
that Escrow Agent holds securities in form and amount specified above. 

27. When District makes payment of retentions earned directly to Escrow Agent, Escrow 
Agent shall hold them for the benefit of Contractor until the time that the escrow 
created under this Escrow Agreement is terminated. Contractor may direct the 
investment of the payments into securities. All terms and conditions of this Escrow 
Agreement and the rights and responsibilities of the Parties shall be equally 
applicable and binding when District pays Escrow Agent directly. 
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28. Contractor shall be responsible for paying all fees for the expenses incurred by 
Escrow Agent in administering the Escrow Account, and all expenses of District. The 
District will charge Contractor $____________ for each of District’s deposits to the 
escrow account.  These expenses and payment terms shall be determined by 
District, Contractor, and Escrow Agent. 

29. Interest earned on securities or money market accounts held in escrow and all 
interest earned on that interest shall be for sole account of Contractor and shall be 
subject to withdrawal by Contractor at any time and from time to time without notice 
to District. 

30. Contractor shall have the right to withdraw all or any part of the principal in the 
Escrow Account only by written notice to Escrow Agent accompanied by written 
authorization from District to Escrow Agent that District consents to withdrawal of 
amount sought to be withdrawn by Contractor. 

31. District shall have the right to draw upon the securities and/or withdraw amounts 
from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ 
written notice to Escrow Agent from District of the default, if applicable, Escrow 
Agent shall immediately convert the securities to cash and shall distribute the cash 
as instructed by District.  Escrow Agent shall not be authorized to determine the 
validity of any notice of default given by District pursuant to this paragraph, and 
shall promptly comply with District’s instructions to pay over said escrowed assets.  
Escrow Agent further agrees to not interplead the escrowed assets in response to a 
conflicting demand. 

32. Upon receipt of written notification from District certifying that the Contract is final 
and complete, and that Contractor has complied with all requirements and 
procedures applicable to the Contract, Escrow Agent shall release to Contractor all 
securities and interest on deposit less escrow fees and charges of the Escrow 
Account. The escrow shall be closed immediately upon disbursement of all monies 
and securities on deposit and payments of fees and charges. 

33. Escrow Agent shall rely on written notifications from District and Contractor pursuant 
to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 
disbursement of securities and interest as set forth above. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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34. Names of persons who are authorized to give written notice or to receive written 
notice on behalf of District and on behalf of Contractor in connection with the 
foregoing, and exemplars of their respective signatures are as follows: 

On behalf of District:  On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 
 

On behalf of Escrow Agent: 

  
Title 

  
Name 

  
Signature 

  
Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to 
Escrow Agent a fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 
on the date first set forth above. 

On behalf of District:     On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 

END OF DOCUMENT
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DOCUMENT 00 61 13.13 

PERFORMANCE BOND  
(100% of Contract Price) 

(Note:  Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Downey Unified School District, (“District”) and  
         (“Principal”) have entered into a 
contract for the furnishing of all materials and labor, services and transportation, necessary, 
convenient, and proper to perform the following project: 

Griffith Middle School Asphalt Paving Project 

(“Project” or “Contract”) which Contract dated     , 20___, and all of the 
Contract Documents attached to or forming a part of the Contract, are hereby referred to and made 
a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the 
faithful performance of the Contract. 

NOW, THEREFORE, the Principal and          
           (“Surety”) are held 
and firmly bound unto the Board of the District in the penal sum of 

              

Dollars ($   ), lawful money of the United States, for the payment of which sum 
well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns jointly and severally, firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s failure to 
perform all the Work required to complete the Project. 

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing 
the Contract in accordance with its terms and conditions, and upon determination by the District of 
the lowest responsible bidder, arrange for a contract between such bidder and the District and make 
available as Work progresses sufficient funds to pay the cost of completion less the “balance of the 
Contract Price,” and to pay and perform all obligations of Principals under the Contract, including, 
without limitation, all obligations with respect to warranties, guarantees and the payment of 
liquidated damages.  The term “balance of the Contract Price,” as used in this paragraph, shall 
mean the total amount payable to Principal by the District under the Contract and any modifications 
thereto, less the amount previously paid by the District to the Principal, less any withholdings by the 
District allowed under the Contract.  District shall not be required or obligated to accept a tender of 
a completion contractor from the Surety for any or no reason. 
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The condition of the obligation is such that, if the above bound Principal, its heirs, executors, 
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly 
keep and perform the covenants, conditions, and agreements in the Contract and any alteration 
thereof made as therein provided, on its part to be kept and performed at the time and in the intent 
and meaning, including all contractual guarantees and warrantees of materials and workmanship, 
and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 
stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full 
force and virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by 
Surety to fulfill its obligations in the event of default by the Principal.  Surety shall not utilize 
Principal in completing the Work nor shall Surety accept a Bid from Principal for completion of the 
Work if the District declares the Principal to be in default and notifies Surety of the District’s 
objection to Principal’s further participation in the completion of the Work. 

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall 
hold good for a period equal to the warranty and/or guarantee period of the Contract, during which 
time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory 
repair and replacements and totally protect the District from loss or damage resulting from or 
caused by defective materials or faulty workmanship.  The obligations of Surety hereunder shall 
continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s 
rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not 
limited to, California Code of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any way affect its obligation on this bond.  The 
Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of 
this bond by any overpayment or underpayment by the District that is based upon estimates 
approved by the Architect.  The Surety does hereby waive notice of any such change, extension of 
time, alteration, or addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety 
above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 
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Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a 
Power of Attorney and Certificate of Authority for Surety.  The California Department of 
Insurance must authorize the Surety to be an admitted surety insurer. 

END OF DOCUMENT
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DOCUMENT 00 61 13.16 

PAYMENT BOND 
Contractor's Labor & Material Bond  

(100% Of Contract Price) 

(Note: Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Downey Unified School District, (“District”) 
and          , (“Principal”) have entered 
into a contract for the furnishing of all materials and labor, services and transportation, 
necessary, convenient, and proper to perform the following project: 

Warren HS Artificial Turf Installation 

 (“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 
price, to secure the claims to which reference is made in sections 9000 through 9510 and 
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code. 

NOW, THEREFORE, the Principal and        
            (“Surety”) 
are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of            
Dollars ($   ), lawful money of the United States, being a sum not less than 
the total amount payable by the terms of Contract, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or 
assigns, jointly and severally, by these presents. 

The condition of this obligation is that if the Principal or any of its subcontractors, or their 
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall 
fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about 
the performance of the work contracted to be done, or for any work or labor thereon of any 
kind, or for amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of the Principal or any of his or its 
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 
respect to such work or labor, that the Surety will pay the same in an amount not exceeding 
the amount herein above set forth, and also in case suit is brought upon this bond, will pay 
a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs 
and to be included in the judgment therein rendered. 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 
and all persons, companies, and corporations entitled to file claims under section 9100 of 
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the Civil Code, so as to give a right of action to them or their assigns in any suit brought 
upon this bond. 

Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect. 

And the Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

  

 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 
a Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer. 

END OF DOCUMENT
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DOCUMENT 00 63 40 

ALLOWANCE EXPENDITURE DIRECTIVE FORM 

Downey Unified School District 
11627 Brookshire Avenue  
Downey , CA  90241  

 ALLOWANCE 
EXPENDITURE 

DIRECTIVE NO.: 

 

ALLOWANCE EXPENDITURE DIRECTIVE 
Project:  _____________________________ 
 
Bid No.: ______________________________ 

Date: _________________ 
DSA File No.:___________  
DSA Appl. No.___________ 

The following parties agree to the terms of this Allowance Expenditure Directive (“AED”): 

Owner Name, Address, Telephone:  
 

_________________________________ 

_________________________________ 

_________________________________ 
 

Contractor Name, Address, Telephone:  
 

_________________________________ 

_________________________________ 

_________________________________ 

 
 

Reference Description  Allowance 
Authorized for 
Expenditure 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to Work] 
[Requester] 
[Performer] 
[Reason] 

$  

 

Total Contract Allowance Amount: $ 

Amount of Previously Approved Allowance Expenditure 
Directive(s): 

$ 
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Amount of this Allowance Expenditure Directive: $ 

The undersigned Contractor approves the foregoing release of allowance for completion of 
each specified item, and agrees to furnish all labor, materials and services and perform all 
work necessary to complete any additional work specified for the consideration stated 
therein (“Work”).  Submission of sums which have no basis in fact or which Contractor 
knows are false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650, et seq.  

This Allowance Expenditure Directive must be signed by an authorized District 
representative.   

It is expressly understood that the authorized allowance expenditure granted herein 
represent a full accord and satisfaction for any and all cost impacts of the items herein, and 
Contractor waives any and all further compensation based on the items herein.  The value 
of the extra work or changes expressly includes any and all of the Contractor’s costs and 
expenses, and its subcontractors, both direct and indirect.  Any costs, expenses, or 
damages not included are deemed waived. 

Signatures: 

DISTRICT: 
 
DOWNEY UNIFIED SCHOOL DISTRICT 
 
Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 
 

CONTRACTOR: 
 
_____________________________ 

Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 

ARCHITECT: 

_____________________________ 

Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 
 

PROJECT INSPECTOR: 
 
_____________________________ 
 
Date: ________________________ 
 
 
By:__________________________ 
     [Print Name and Title here] 

 
 
 

END OF DOCUMENT
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DOCUMENT 00 63 57 

PROPOSED CHANGE ORDER FORM 

Downey Unified School District 
11627 Brookshire Avenue  
Downey , CA  90241  

 PCO NO.: 

 

 
Project:  ________________________________ 
Bid No.: ________________________________ 
RFI #:__________________________________ 

Date: ________________ 
DSA File No.: __________ 
DSA Appl. No.:_________ 

 
Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCO”), 
submitted in accordance with and subject to the terms of the Contract Documents, including Sections 
17.7 and 17.8 of the General Conditions.  Any spaces left blank below are deemed no change to cost 
or time.  
 
Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be 
attached and included for District review and evaluation.  Contractor further understands and 
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some 
or all of the PCO, shall result in a rejected PCO. 
 
 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 
(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 
  

(b) Add Labor (attach itemized hours and rates, fully 
encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   
(d) Subtotal   
(e) Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

  

(f) Subtotal   
(g) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (f) 
  

(h) Subtotal   
(i) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (h) 
  

(j) TOTAL   
    
(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]  
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 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 
(a) Material (attach itemized quantity and unit cost plus 

sales tax) 
  

(b) Add Labor (attach itemized hours and rates, fully 
encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   
(d) Subtotal   
(e) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d) 
  

(f) Subtotal   
(g) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (f) 
  

(h) TOTAL   
   
(i) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire Work as stated herein, and agrees to furnish all labor, materials, 
and service, and perform all work necessary to complete any additional work specified for 
the consideration stated herein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  It is understood 
that the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

It is expressly understood that the value of the extra Work or changes expressly includes 
any and all of the Contractor’s costs and expenses, direct and indirect, resulting from 
additional time required on the Project or resulting from delay to the Project including, 
without limitation, cumulative impacts.  Contractor is not entitled to separately recover 
amounts for overhead or other indirect costs.  Any costs, expenses, damages, or time 
extensions not included are deemed waived. 

 SUBMITTED BY: 

Contractor: 

           
[Name]  Date 

 
 

END OF DOCUMENT
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DOCUMENT 00 63 63 

CHANGE ORDER FORM 

Downey Unified School District 
11627 Brookshire Avenue  
Downey , CA 90241  

 CHANGE ORDER NO.: 

 

CHANGE ORDER 
Project:  ________________________________ 
Bid No.: ________________________________ 

Date: _______________ 
DSA File No.: _________ 
DSA Appl. No.:________ 

The following parties agree to the terms of this Change Order: 

Owner:  ________________________ 
[Name / Address] 
___________________________________ 
___________________________________ 
 

Contractor: ________________________ 
[Name / Address] 
________________________________________ 
________________________________________ 
 

Architect: ______________________ 
[Name / Address] 
___________________________________ 
___________________________________ 
 

Project Inspector: ___________________ 
[Name / Address] 
_______________________________________ 
_______________________________________ 

    
Reference Description  Cost Days 

Ext. 
PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

Contract time will be adjusted as follows: 

Previous Completion Date:    [Date] 

            [#]  Calendar Days Extension (zero 
unless otherwise indicated) 

Current Completion Date:     [Date] 

Original Contract Amount: $  

Amount of Previously 
Approved Change Order(s): 

$ 

Amount of this Change 
Order: 

$ 

Contract Amount: $ 
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The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire work as stated therein, and agrees to furnish all labor, materials 
and services and perform all work necessary to complete any additional work specified for 
the consideration stated therein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  

This change order is subject to approval by the governing board of this District and must be 
signed by the District.  Until such time as this change order is approved by the District’s 
governing board and executed by a duly authorized District representative, this change 
order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 
a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items 
herein.  The value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 
from additional time required on the project or resulting from delay to the project including 
without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 
not included are deemed waived. 

Signatures: 

District:    Contractor: 
 
 
        
[Name]   Date  [Name]  Date 
 
 
Architect:    Project Inspector: 
 
 
        
[Name]   Date  [Name]  Date 
 
 

END OF DOCUMENT
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DOCUMENT 00 65 19.26 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 
ENTERED INTO THIS    DAY OF    , 20___ by and between the 
DOWNEY UNIFIED SCHOOL DISTRICT (“District”) and       
   (“Contractor”), whose place of business is      
   . 

RECITALS 

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:   
  (“Contract” or “Project”) in the County of Los Angeles , California; and 

WHEREAS, the Work under the Contract was completed on __________, and a 
Notice of Completion was recorded with the County Recorder on _______. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT AND RELEASE 

35. Contractor will only be assessed liquidated damages as detailed below: 

 Original Contract Sum $     

 Modified Contract Sum $     

 Payment to Date  $     

 Liquidated Damages  $     

 Payment Due Contractor $     

36. Subject to the provisions hereof, District shall forthwith pay to Contractor the 
undisputed sum of       Dollars ($  ) under the 
Contract, less any amounts represented by any notice to withhold funds on file with 
District as of the date of such payment. 

37. Contractor acknowledges and hereby agrees that there are no unresolved or 
outstanding claims in dispute against District arising from the performance of work 
under the Contract, except for the claims described in Paragraph 4 and continuing 
obligations described in Paragraph 6.  It is the intention of the parties in executing 
this Agreement and Release that this Agreement and Release shall be effective as a 
full, final and general release of all claims, demands, actions, causes of action, 
obligations, costs, expenses, damages, losses and liabilities of Contractor against 
District and all of its respective agents, employees, trustees, inspectors, assignees, 
consultants and transferees, except for any Disputed Claim that may be set forth in 
Paragraph 4 and the continuing obligations described in Paragraph 6 hereof. 
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38. The following claims are disputed (hereinafter, the "Disputed Claims") and are 
specifically excluded from the operation of this Agreement and Release: 

Claim No.  Description of Claim  Amount of Claim  Date Claim   
      Submitted 

    $    

    $    

    $    

    $    

    $    

    $    

[If further space is required, attach additional sheets showing the required 
information.] 

39. Consistent with California Public Contract Code section 7100, Contractor hereby 
agrees that, in consideration of the payment set forth in Paragraph 2 hereof, 
Contractor hereby releases and forever discharges District, all its agents, employees, 
inspectors, assignees, and transferees from any and all liability, claims, demands, 
actions, or causes of action of whatever kind or nature arising out of or in any way 
concerned with the Work under the Contract. 

40. Guarantees and warranties for the Work, and any other continuing obligation of 
Contractor, including without limitation, the duty to defend, indemnify and hold 
harmless the District, shall remain in full force and effect as specified in the Contract 
Documents. 

41. Contractor hereby waives the provisions of California Civil Code section 1542 which 
provides as follows: 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE 
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO 
EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE 
RELEASE AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE 
MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR 
OR RELEASED PARTY. 

42. The provisions of this Agreement and Release are contractual in nature and not mere 
recitals and shall be considered independent and severable.  If any such provision or 
any part thereof shall be at any time held invalid in whole or in part under any 
federal, state, county, municipal, or other law, ruling, or regulations, then such 
provision, or part thereof, shall remain in force and effect to the extent permitted by 
law, and the remaining provisions of this Agreement and Release shall also remain in 
full force and effect, and shall be enforceable. 
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43. All rights of District shall survive completion of the Work or termination of Contract, 
and execution of this Release. 

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * * 

DOWNEY UNIFIED SCHOOL DISTRICT 

Signature:    

Print Name:    

Title:     

 

CONTRACTOR:     

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT
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DOCUMENT 00 65 36 

GUARANTEE FORM 

      ("Contractor") hereby agrees that the    
   (“Work” of Contractor) which Contractor has installed for the Downey Unified 
School District ("District") for the following project: 

 PROJECT: Griffith Middle School Asphalt Paving Project 

 

(“Project” or “Contract”) has been performed in accordance with the requirements of the 
Contract Documents and that the Work as installed will fulfill the requirements of the 
Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of one year(s) from the date 
of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary 
wear and tear and unusual abuse or neglect excepted.  The date of completion is 
_________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 
within a reasonable period of time, as determined by the District, but not later than seven 
(7) days after being notified in writing by the District, the undersigned authorizes the 
District to proceed to have said defects repaired and made good at the expense of the 
undersigned.  The undersigned shall pay the costs and charges therefor upon demand. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

Representatives to be contacted for service subject to terms of Contract: 

Name:    

Address:    

Phone No.:    

Email:   

END OF DOCUMENT
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TABLE OF CONTENTS 

Page 

1. CONTRACT TERMS AND DEFINITIONS       1 

1.1 Definitions          1 

1.2 Laws Concerning the Contract        6 

1.3 No Oral Agreements         6 

1.4 No Assignment          6 

1.5 Notice and Service Thereof        7 

1.6 No Waiver          7 

1.7 Substitutions for Specified Items       7 

1.8 Materials and Work         7 

2. [RESERVED]          9 

3. ARCHITECT          9 

4. CONSTRUCTION MANAGER        10 

5. INSPECTOR, INSPECTIONS, AND TESTS       10 

5.1 Project Inspector         10 

5.2 Tests and Inspections         11 

5.3 Costs for After Hours and/or Off Site Inspections      11 

6. CONTRACTOR          11 

6.1 Status of Contractor         12 

6.2 Project Inspection Card(s)        12 

6.3 Contractor’s Supervision        12 

6.4 Duty to Provide Fit Workers        13 

6.5 Field Office          13 

6.6 Purchase of Materials and Equipment       13 

6.7 Documents on Work         13 

6.8 Preservation of Records         14 

6.9 Integration of Work         15 

6.10 Notifications          15 

6.11 Obtaining of Permits, Licenses and Registrations      16 

6.12 Royalties and Patents         16 



 

DOWNEY UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
Warren HS Artificial Turf Installation DOCUMENT 00 72 13 -85 
 

6.13 Work to Comply With Applicable Laws and Regulations     16 

6.14 Safety/Protection of Persons and Property      17 

6.15 Working Evenings and Weekends       20 

6.16 Cleaning Up          20 

7. SUBCONTRACTORS         21 

8. OTHER CONTRACTS/CONTRACTORS       22 

9. DRAWINGS AND SPECIFICATIONS       23 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES      24 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values   24 

10.2 Monthly Progress Schedule(s)        27 

10.3 Material Safety Data Sheets (MSDS)       27 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS     28 

11.1 Site Investigation         28 

11.2 Soils Investigation Report        28 

11.3 Access to Work          28 

11.4 Layout and Field Engineering        28 

11.5 Utilities           29 

11.6 Sanitary Facilities         29 

11.7 Surveys           29 

11.8 Regional Notification Center        29 

11.9 Existing Utility Lines         29 

11.10 Notification          30 

11.11 Hazardous Materials         30 

11.12 No Signs          30 

12. TRENCHES          31 

12.1 Trenches Greater Than Five Feet       31 

12.2 Excavation Safety         31 

12.3 No Tort Liability of District        31 

12.4 No Excavation without Permits        31 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions    31 

13. INSURANCE AND BONDS        32 

13.1 Insurance          32 

13.2 Contract Security - Bonds        36 



 

DOWNEY UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
Warren HS Artificial Turf Installation DOCUMENT 00 72 13 -86 
 

14. WARRANTY/GUARANTEE/INDEMNITY       36 

14.1 Warranty/Guarantee         36 

14.2 Indemnity and Defense         37 

15. TIME           39 

15.1 Notice to Proceed         39 

15.2 Computation of Time / Adverse Weather      39 

15.3 Hours of Work          40 

15.4 Progress and Completion        41 

15.5 Schedule          41 

15.6 Expeditious Completion         41 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES      41 

16.1 Liquidated Damages         41 

16.2 Excusable Delay          41 

16.3 No Additional Compensation for Delays Within Contractor’s Control   42 

16.4 Float or Slack in the Schedule        43 

17. CHANGES IN THE WORK         43 

17.1 No Changes Without Authorization       43 

17.2 Architect Authority         44 

17.3 Change Orders          44 

17.4 Construction Change Directives        44 

17.5 Force Account Directives        44 

17.6 Price Request          46 

17.7 Proposed Change Order         46 

17.8 Format for Proposed Change Order       48 

17.9 Change Order Certification        50 

17.10 Determination of Change Order Cost      50 

17.11 Deductive Change Orders       50 

17.12 Addition or Deletion of Alternate Bid Item(s)     51 

17.13 Discounts, Rebates, and Refunds      51 

17.14 Accounting Records        51 

17.15 Notice Required        51 

17.16 Applicability to Subcontractors       52 

17.17 Alteration to Change Order Language      52 



 

DOWNEY UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
Warren HS Artificial Turf Installation DOCUMENT 00 72 13 -87 
 

17.18 Failure of Contractor to Execute Change Order     52 

18. REQUEST FOR INFORMATION        52 

19. PAYMENTS          52 

19.1 Contract Price          52 

19.2 Applications for Progress Payments       52 

19.3 Progress Payments         55 

19.4 Decisions to Withhold Payment        57 

19.5 Subcontractor Payments        59 

20. COMPLETION OF THE WORK        60 

20.1 Completion          60 

20.2 Close-Out/Certification Procedures       60 

20.3 Final Inspection          61 

20.4 Costs of Multiple Inspections        62 

20.5 Partial Occupancy or Use Prior to Completion      62 

21. FINAL PAYMENT AND RETENTION       63 

21.1 Final Payment          63 

21.2 Prerequisites for Final Payment        63 

21.3 Retention          64 

21.4 Substitution of Securities        64 

22. UNCOVERING OF WORK         64 

23. NONCONFORMING WORK AND CORRECTION OF WORK     65 

23.1 Nonconforming Work         65 

23.2 Correction of Work         65 

23.3 District's Right to Perform Work        65 

24. TERMINATION AND SUSPENSION       66 

24.1 District's Right to Terminate Contractor for Cause     66 

24.2 Termination of Contractor for Convenience      69 

24.3 Suspension of Work         70 

25. CLAIMS PROCESS         70 

25.1 Performance during Claim Process       70 

25.2 Definition of Claim         70 

25.3 Claims Presentation         71 

25.4 Claim Resolution pursuant to Public Contract Code section 9204    72 



 

DOWNEY UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
Warren HS Artificial Turf Installation DOCUMENT 00 72 13 -88 
 

25.5 Subcontractor Pass-Through Claims       73 

25.6 Government Code Claim Act Claim       74 

25.7 Claim Resolution pursuant to Public Contract Code section 20104 et seq.   74 

25.8 Claim Resolution Non-Applicability       76 

25.9 Attorney’s Fees          76 

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS   76 

26.1 Labor Compliance and Enforcement       76 

26.2 Wage Rates, Travel, and Subsistence       76 

26.3 Hours of Work          77 

26.4 Payroll Records          78 

26.5 [RESERVED]          79 

26.6 Apprentices          79 

26.7 Non-Discrimination 80 

26.8 Labor First Aid 81 

27. [RESERVED] 81 

28. MISCELLANEOUS 81 

28.1 Assignment of Antitrust Actions 81 

28.2 Excise Taxes 82 

28.3 Taxes 82 

28.4 Shipments 82 

28.5 Compliance with Government Reporting Requirements 82 

 



 

DOWNEY UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
Warren HS Artificial Turf Installation DOCUMENT 00 72 13 -1 
 

DOCUMENT 00 72 13 

GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS 

1.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the 
meanings indicated, which shall be applicable to both the singular and plural 
thereof: 

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the 
following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 
temperature conditions in excess of the norm for the location and time of year it 
occurred based on the closest weather station data averaged over the past five 
years, (2) that is unanticipated and would cause unsafe work conditions and/or is 
unsuitable for scheduled work that should not be performed during inclement 
weather (i.e., exterior finishes), and (3) at the Project. 

1.1.2 Allowance Expenditure Directive:  Written authorization for 
expenditure of allowance, if any.   

1.1.3 Approval, Approved, and/or Accepted:  Written authorization, unless 
stated otherwise. 

1.1.4 Architect (or “Design Professional in General Responsible 
Charge”):  The individual, partnership, corporation, joint venture, or any 
combination thereof, named as Architect, who will have the rights and authority 
assigned to the Architect in the Contract Documents.  The term Architect means the 
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 
this Project or the Architect’s authorized representative. 

1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a 
monthly basis pursuant to the Contract Documents, that reflect changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed since the preceding monthly submittal.  See 
Record Drawings. 

1.1.6 Bidder:  A contractor who intends to provide a proposal to the District to 
perform the Work of this Contract. 

1.1.7 Change Order:  A written order to the Contractor authorizing an addition 
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time. 

1.1.8 Claim:  A Dispute that remains unresolved at the conclusion of the all the 
applicable Dispute Resolution requirements provided herein. 

1.1.9 Construction Change Directive:  A written order prepared and issued 
by the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work. 
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1.1.10 Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Construction Manager is used on the Project that is the subject 
of this Contract, then all references to Construction Manager herein shall be read to 
refer to District. 

1.1.11 Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by District. 

1.1.12 Contract, Contract Documents:  The Contract consists exclusively of 
the documents evidencing the agreement of the District and Contractor, identified as 
the Contract Documents.  The Contract Documents consist of the following 
documents: 

1.1.12.1 Notice to Bidders 
1.1.12.2 Instructions to Bidders 
1.1.12.3 Bid Form and Proposal 
1.1.12.4 Bid Bond 
1.1.12.5 Designated Subcontractors List 
1.1.12.6 Site Visit Certification (if a site visit was required) 
1.1.12.7 Non-Collusion Declaration 
1.1.12.8 Notice of Award 
1.1.12.9 Notice to Proceed 
1.1.12.10 Agreement 
1.1.12.11 Escrow of Bid Documentation 
1.1.12.12 Escrow Agreement for Security Deposits in Lieu of Retention (if 

applicable) 
1.1.12.13 Performance Bond 
1.1.12.14 Payment Bond (Contractor’s Labor & Material Bond) 
1.1.12.15 General Conditions 
1.1.12.16 Special Conditions (if applicable) 
1.1.12.17 Project Labor Agreement  (if applicable) 
1.1.12.18 Hazardous Materials Procedures and Requirements 
1.1.12.19 Workers’ Compensation Certification 
1.1.12.20 Prevailing Wage Certification 
1.1.12.21 Disabled Veteran Business Enterprise Participation Certification (if 

applicable) 
1.1.12.22 Drug-Free Workplace Certification (if applicable) 
1.1.12.23 Tobacco-Free Environment Certification 
1.1.12.24 Hazardous Materials Certification (if applicable) 
1.1.12.25 Lead-Based Materials Certification (if applicable) 
1.1.12.26 Imported Materials Certification (if applicable) 
1.1.12.27 Criminal Background Investigation/Fingerprinting Certification 
1.1.12.28 Buy American Certification (if applicable) 
1.1.12.29 Roofing Project Certification (if applicable) 
1.1.12.30 Registered Subcontractors List 
1.1.12.31 Iran Contracting Act Certification (if applicable) 
1.1.12.32 Post Bid Interview 
1.1.12.33 All Plans, Technical Specifications, and Drawings 
1.1.12.34 Any and all addenda to any of the above documents 
1.1.12.35 Any and all change orders or written modifications to the above 

documents if approved in writing by the District 
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1.1.13 Contract Price:  The total monies payable to the Contractor under the 
terms and conditions of the Contract Documents. 

1.1.14 Contract Time:  The time period stated in the Agreement for the 
completion of the Work. 

1.1.15 Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal 
representative of such a person or persons. 

1.1.16 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein. 

1.1.17 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.18 Department of Industrial Relations (or “DIR”): is responsible, among 
other things, for labor compliance monitoring and enforcement of California 
prevailing wage laws and regulations for public works contracts. 

1.1.19 Design Professional in General Responsible Charge:  See definition 
of Architect above. 

1.1.20 Dispute:  A separate demand by Contractor for a time extension, or 
payment of money or damages arising from Work done by or on behalf of the 
Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or Contractor is not otherwise entitled to; or an amount of payment 
disputed by the District. 

1.1.21 District:  The public agency or the school district for which the Work is 
performed.  The governing board of the District or its designees will act for the 
District in all matters pertaining to the Contract.  The District may, at any time, 

1.1.21.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice to the 
District; and/or 

1.1.21.2 Direct the Construction Manager or the Architect to communicate with 
or direct the Contractor on matters for which the Contract Documents indicate 
the District will communicate with or direct the Contractor. 

1.1.22 Drawings (or “Plans”):  The graphic and pictorial portions of the 
Contract Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of 
operation, and diagrams. 

1.1.23 DSA:  Division of the State Architect. 

1.1.24 Force Account Directive:  A process that may be used when the District 
and the Contractor cannot agree on a price for a specific portion of work or before 
the Contractor prepares a price for a specific portion of work and whereby the 
Contractor performs the work as indicated herein on a time and materials basis. 
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1.1.25 Job Cost Reports:  Any and all reports or records detailing the costs 
associated with work performed on or related to the Project that Contractor shall 
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 
limited by or to, the following information: a description of the work performed or to 
be performed on the Project; quantity, if applicable, of work performed (hours, 
square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 
Project to date; estimated costs to complete the Project; and expected costs at 
completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 
orders, elements of non-conforming work, back charges, and additional services. 

1.1.26 Labor Commissioner’s Office (or “Labor Commissioner”, also 
known as the Division of Labor Standards Enforcement (“DLSE”)):  Division 
of the DIR responsible for adjudicating wage claims, investigating discrimination and 
public works complaints, and enforcing Labor Code statutes and Industrial Welfare 
Commission orders. 

1.1.27 Municipal Separate Storm Sewer System (or “MS4”):  A system of 
conveyances used to collect and/or convey storm water, including, without limitation, 
catch basins, curbs, gutters, ditches, man-made channels, and storm drains. 

1.1.28 Plans:  See Drawings. 

1.1.29 Premises:  The real property owned by the District on which the Site is 
located. 

1.1.30 Product(s):  New material, machinery, components, equipment, fixtures 
and systems forming the Work, including existing materials or components required 
and approved by the District for reuse. 

1.1.31 Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor 
to illustrate a material, product, or system for some portion of the Work. 

1.1.32 Program Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Program Manager is designated for Project that is the subject of 
this Contract, then all references to Project Manager herein shall be read to refer to 
District. 

1.1.33 Project:  The planned undertaking as provided for in the Contract 
Documents. 

1.1.34 Project Inspector (or “Inspector”):  The individual(s) retained by the 
District in accordance with title 24 of the California Code of Regulations to monitor 
and inspect the Project. 

1.1.35 Project Labor Agreement (or “PLA”):  a prehire collective bargaining 
agreement in accordance with Public Contract Code section 2500 et seq. that 
establishes terms and conditions of employment for a specific construction project or 
projects and/or is an agreement described in Section 158(f) of Title 29 of the United 
States Code. 
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1.1.36 Proposed Change Order (or “PCO”):  a written request prepared by 
the Contractor requesting that the District and the Architect issue a Change Order 
based upon a proposed change to the Work. 

1.1.37 Provide:  Shall include “provide complete in place,” that is, “furnish and 
install,” and “provide complete and functioning as intended in place” unless 
specifically stated otherwise. 

1.1.38 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 
attended a State Water Resources Control Board sponsored or approved training 
class and passed the qualifying exam. 

1.1.39 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 
to the requirements of the Contract Documents that reflect all changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed upon completion of the Project.  See also As-
Builts. 

1.1.40 Request for Information (or “RFI”):  A written request prepared by 
the Contractor requesting that the Architect provide additional information necessary 
to clarify or amplify an item in the Contract Documents that the Contractor believes 
is not clearly shown or called for in the Drawings or Specifications or other portions 
of the Contract Documents, or to address problems that have arisen under field 
conditions. 

1.1.41 Request for Substitution for Specified Item:  A request by Contractor 
to substitute an equal or superior material, product, thing, or service for a specific 
material, product, thing, or service that has been designated in the Contract 
Documents by a specific brand or trade name. 

1.1.42 Safety Orders:  Written and/or verbal orders for construction issued by 
the California Division of Occupational Safety and Health (“CalOSHA”) or by the 
United States Occupational Safety and Health Administration (“OSHA”). 

1.1.43 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions. 

1.1.44 Samples:  Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in accordance 
with the Contract Documents, establish standards by which portions of the Work will 
be judged. 

1.1.45 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 
schedules, and other data that are prepared by the Contractor, a subcontractor, 
manufacturer, supplier, or distributor, that illustrate how specific portions of the 
Work shall be fabricated or installed. 

1.1.46 Site:  The Project site as shown on the Drawings. 

1.1.47 Specifications:  That portion of the Contract Documents, Division 1 
through Division 49, and all technical sections, and addenda to all of these, if any, 
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consisting of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship. 

1.1.48 State:  The State of California. 

1.1.49 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 
which identifies sources and activities at a particular facility that may contribute 
pollutants to storm water and contains specific control measures and time frames to 
prevent or treat such pollutants. 

1.1.50 Subcontractor:  A contractor and/or supplier who is under contract with 
the Contractor or with any other subcontractor, regardless of tier, to perform a 
portion of the Work of the Project. 

1.1.51 Submittal Schedule:  The schedule of submittals as provided by 
Contractor and approved by District. 

1.1.52 Surety:  The person, firm, or corporation that executes as surety the 
Contractor’s Performance Bond and Payment Bond, and must be a California 
admitted surety insurer as defined in the Code of Civil Procedure section 995.120. 

1.1.53 Work:  All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred from, the 
Contract Documents, that are necessary for the construction and completion of the 
Project. 

1.2 Laws Concerning the Contract 

Contract is subject to all provisions of the Constitution and laws of California and the 
United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a part 
hereof.  Any provision required by law to be included in this Contract shall be deemed to 
be inserted. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, 
either before or after execution of Contract, shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, 
any services or money to become due hereunder without the prior written consent of the 
District.  Assignment without District’s prior written consent shall be null and void.  Any 
assignment of money due or to become due under this Contract shall be subject to a 
prior lien for services rendered or material supplied for performance of work called for 
under this Contract in favor of all persons, firms, or corporations rendering services or 
supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 
Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 
also be subject to deductions for liquidated damages or withholding of payments as 
determined by District in accordance with this Contract.  Contractor shall not assign or 
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transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 
an action against the District. 

1.5 Notice and Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract shall 
be in writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 
delivered one (1) day after date deposited, as indicated by the delivery service. 

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 
a sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day the notice is 
signed for. 

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 
the notice and service requirements herein. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of 
any of the terms of this Contract or to exercise any option herein conferred shall not be 
construed as a waiver or relinquishment to any extent of the right to assert or rely upon 
any such terms or option on any future occasion.  No action or failure to act by the 
District, Architect, or Construction Manager shall constitute a waiver of any right or duty 
afforded the District under the Contract, nor shall any action or failure to act constitute 
an approval of or acquiescence in any breach thereunder, except as may be specifically 
agreed in writing. 

1.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute 
different items for any items identified in the Contract Documents without prior written 
approval of the District. 

1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 
provide and pay for all materials, labor, tools, equipment, transportation, 
supervision, temporary constructions of every nature, and all other services, 
management, and facilities of every nature whatsoever necessary to execute and 
complete this Contract, in a good and workmanlike manner, within the Contract 
Time. 
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1.8.2 Unless otherwise specified, all materials shall be new and of the best 
quality of their respective kinds and grades as noted or specified, workmanship shall 
be of good quality, and Contractor shall use all diligence to inform itself fully as to 
the required manufacturer’s instructions and to comply therewith. 

1.8.3 Materials shall be furnished in ample quantities and at such times as to 
insure uninterrupted progress of Work and shall be stored properly and protected 
from the elements, theft, vandalism, or other loss or damage as required. 

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services necessary for 
complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 
can legitimately and reasonably be inferred to belong to the Work described, or be 
necessary in good practice to provide a complete assembly or system, shall be 
furnished as though itemized here in every detail.  In all instances, material and 
equipment shall be installed in strict accordance with each manufacturer’s most 
recent published recommendations and specifications. 

1.8.5 Contractor shall, after award of Contract by District and after relevant 
submittals have been approved, place orders for materials and/or equipment as 
specified so that delivery of same may be made without delays to the Work.  
Contractor shall, upon demand from District, present documentary evidence showing 
that orders have been placed. 

1.8.6 District reserves the right but has no obligation, in response to 
Contractor’s neglect or failure in complying with the above instructions, to place 
orders for such materials and/or equipment as the District may deem advisable in 
order that the Work may be completed at the date specified in the Agreement, and 
all expenses incidental to the procuring of said materials and/or equipment shall be 
paid for by Contractor or deducted from payment(s) to Contractor. 

1.8.7 Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 
the Site to District, together with all improvements and appurtenances constructed 
or placed thereon by it, and free from any claims, liens, or charges.  Contractor 
further agrees that neither it nor any person, firm, or corporation furnishing any 
materials or labor for any work covered by the Contract shall have any right to lien 
any portion of the Premises or any improvement or appurtenance thereon, except 
that Contractor may install metering devices or other equipment of utility companies 
or of political subdivision, title to which is commonly retained by utility company or 
political subdivision.  In the event of installation of any such metering device or 
equipment, Contractor shall advise District as to owner thereof. 

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 
should at any time be filed against the Work or any District property, by any 
entity that has supplied material or services at the request of the Contractor, 
Contractor and Contractor’s Surety shall promptly, on demand by District and at 
Contractor’s and Surety’s own expense, take any and all action necessary to 
cause any such lien or a claim based on a stop payment notice to be released or 
discharged immediately therefrom. 
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1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 
days after demand by the District, satisfactory evidence that a lien or a claim 
based on a stop payment notice has been so released, discharged, or secured, 
the District may discharge such indebtedness and deduct the amount required 
therefor, together with any and all losses, costs, damages, and attorney’s fees 
and expense incurred or suffered by District from any sum payable to Contractor 
under the Contract. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 
of persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under 
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such 
material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 
attendant liability for its protection and safety shall remain with Contractor until 
incorporated in the Work of this Contract and accepted by District.  No part of any 
materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Should the District, in its 
discretion, allow the Contractor to store materials and/or equipment for the Work 
off-site, Contractor will store said materials and/or equipment at a bonded 
warehouse and with appropriate insurance coverage at no cost to District.  
Contractor shall keep an accurate inventory of all materials and/or equipment in a 
manner satisfactory to District or its authorized representative and shall, at the 
District’s request, forward it to the District. 

2. [RESERVED] 

3. ARCHITECT 

3.1  The Architect shall represent the District during the Project and will observe 
the progress and quality of the Work on behalf of the District.  Architect shall have the 
authority to act on behalf of District to the extent expressly provided in the Contract 
Documents and to the extent determined by District.  Architect shall have authority to 
reject materials, workmanship, and/or the Work whenever rejection may be necessary, 
in Architect’s reasonable opinion, to insure the proper execution of the Contract. 

3.2  Architect shall, with the District and on behalf of the District, determine the 
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 
Specifications, Drawings, and shall, with the District, interpret all other Contract 
Documents. 

3.3  Architect shall have all authority and responsibility established by law, 
including title 24 of the California Code of Regulations. 

3.4  Contractor shall provide District and the Construction Manager with a copy of 
all written communication between Contractor and Architect at the same time as that 
communication is made to Architect, including, without limitation, all RFIs, 
correspondence, submittals, claims, and proposed change orders. 
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4. CONSTRUCTION MANAGER 

4.1  If a Construction Manager is used on this Project (“Construction Manager” or 
“CM”), the Construction Manager will provide administration of the Contract on the 
District's behalf.  After execution of the Contract and Notice to Proceed, all 
correspondence and/or instructions from Contractor and/or District shall be forwarded 
through the Construction Manager.  The Construction Manager will not be responsible for 
and will not have control or charge of construction means, methods, techniques, 
sequences, or procedures or for safety precautions in connection with the Work, which 
shall all remain the Contractor’s responsibility. 

4.2  The Construction Manager, however, will have authority to reject materials 
and/or workmanship not conforming to the Contract Documents, as determined by the 
District, the Architect, and/or the Project Inspector.  The Construction Manager shall also 
have the authority to require special inspection or testing of any portion of the Work, 
whether it has been fabricated, installed, or fully completed.  Any decision made by the 
Construction Manager, in good faith, shall not give rise to any duty or responsibility of 
the Construction Manager to:  the Contractor; any Subcontractor; the Contractor or 
Subcontractor’s respective agents, employees; or other persons performing any of the 
Work.  The Construction Manager shall have free access to any or all parts of Work at 
any time. 

4.3  If the District does not use a Construction Manager on this Project, all 
references to Construction Manager or CM shall be read as District. 

5. INSPECTOR, INSPECTIONS, AND TESTS 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 
as required, will be assigned to the Work by District, in accordance with 
requirements of title 24, part 1, of the California Code of Regulations, to enforce the 
building code and monitor compliance with Plans and Specifications for the Project 
previously approved by the DSA.  Duties of Project Inspector(s) are specifically 
defined in section 4-342 of said part 1 of title 24.  

5.1.2 No Work shall be carried on except with the knowledge and under the 
inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 
access to any or all parts of Work at any time.  Contractor shall furnish Project 
Inspector(s) reasonable opportunities for obtaining such information as may be 
necessary to keep Project Inspector(s) fully informed respecting progress and 
manner of work and character of materials, including, but not limited to, submission 
of form DSA 156 (or the most current version applicable at the time the Work is 
performed) to the Project Inspector at least 48 hours in advance of the 
commencement and completion of construction of each and every aspect of the 
Work.  Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 
Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 
DSA are authorized to suspend work whenever the Contractor and/or its 
Subcontractor(s) are not complying with the Contract Documents.  Any work 
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 
District.  Contractor shall instruct its Subcontractors and employees accordingly. 
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5.1.3 If Contractor and/or any Subcontractor requests that the Project 
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 
pursuant to applicable regulations and DSA approval, if the Project Inspector(s) 
agree to do so, and at the expense of the Contractor. 

5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 
Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the 
tests.  Selection of the materials required to be tested shall be by the laboratory or 
the District's representative and not by the Contractor.  The Contractor shall notify 
the District's representative a sufficient time in advance of its readiness for required 
observation or inspection. 

5.2.3 The Contractor shall notify the District's representative a sufficient time in 
advance of the manufacture of material to be supplied under the Contract 
Documents, which must by terms of the Contract Documents be tested, in order that 
the District may arrange for the testing of same at the source of supply.  This notice 
shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of 
the material that needs to be tested. 

5.2.4 Any material shipped by the Contractor from the source of supply prior to 
having satisfactorily passed such testing and inspection or prior to the receipt of 
notice from said representative that such testing and inspection will not be required, 
shall not be incorporated into and/or onto the Project. 

5.2.5 The District will select the testing laboratory and pay for the cost of all 
tests and inspections.  Contractor shall reimburse the District for any and all 
laboratory costs or other testing costs for any materials found to be not in 
compliance with the Contract Documents.  At the District’s discretion, District may 
elect to deduct laboratory or other testing costs for noncompliant materials from the 
Contract Price, and such deduction shall not constitute a withholding. 

5.3 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the Inspector’s regular working hours or 
requests the Inspector to perform inspections off Site, costs of any inspections required 
outside regular working hours or off Site shall be borne by the Contractor and may be 
invoiced to the Contractor by the District or the District may deduct those expenses from 
the next Progress Payment. 

6. CONTRACTOR 

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 
herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 
execution and completion of the Work, except as indicated herein. 
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6.1 Status of Contractor 

6.1.1 Contractor is and shall at all times be deemed to be an independent 
contractor and shall be wholly responsible for the manner in which it and its 
Subcontractors perform the services required of it by the Contract Documents.  
Nothing herein contained shall be construed as creating the relationship of employer 
and employee, or principal and agent, between the District, or any of the District's 
employees or agents, and Contractor or any of Contractor’s Subcontractors, agents 
or employees.  Contractor assumes exclusively the responsibility for the acts of its 
agents, and employees as they relate to the services to be provided during the 
course and scope of their employment.  Contractor, its Subcontractors, agents, and 
its employees shall not be entitled to any rights or privileges of District employees.  
District shall be permitted to monitor the Contractor’s activities to determine 
compliance with the terms of this Contract. 

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 
licensed and regulated by the Contractors State License Board, 9821 Business Park 
Drive, Sacramento, California 95827, http://www.cslb.ca.gov. 

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 
registered as public works contractors by the Department of Industrial Relations at: 
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 
current URL. 

6.1.4 Contractor represents that it has no existing interest and will not acquire 
any interest, direct or indirect, which could conflict in any manner or degree with the 
performance of Work required under this Contract and that no person having any 
such interest shall be employed by Contractor. 

6.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 
the Work is performed) are issued for the Project prior to the commencement of 
construction. 

6.3 Contractor’s Supervision 

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and 
at all other locations where any Work related to the Contract is being performed, an 
experienced and competent project manager and construction superintendent who 
are employees of the Contractor, to whom the District does not object and at least 
one of whom shall be fluent in English, written and verbal. 

6.3.2 The project manager and construction superintendent shall both speak 
fluently the predominant language of the Contractor’s employees. 

6.3.3 Before commencing the Work herein, Contractor shall give written notice 
to District of the name of its project manager and construction superintendent.  
Neither the Contractor’s project manager nor construction superintendent shall be 
changed except with prior written notice to District.  If the Contractor’s project 
manager and/or construction superintendent proves to be unsatisfactory to 
Contractor, or to District, any of the District's employees, agents, the Construction 
Manager, or the Architect, Contractor shall notify District in writing before any 
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change occurs, but no less than two (2) business days prior.  Any replacement of the 
project manager and/or construction superintendent shall be made promptly and 
must be satisfactory to the District.  The Contractor’s project manager and 
construction superintendent shall each represent Contractor, and all directions given 
to Contractor’s project manager and/or construction superintendent shall be as 
binding as if given to Contractor. 

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 
attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to District, 
Construction Manager, and Architect any error, inconsistency, or omission that 
Contractor or its employees and Subcontractors may discover, in writing, with a copy 
to District's Project Inspector(s).  The Contractor shall have responsibility for 
discovery of errors, inconsistencies, or omissions. 

6.4 Duty to Provide Fit Workers 

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 
and good order among their employees and shall not employ or work any unfit 
person or anyone not skilled in work assigned to that person.  It shall be the 
responsibility of Contractor to ensure compliance with this requirement.  District may 
require Contractor to permanently remove unfit persons from Project Site. 

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 
may deem incompetent or unfit shall be excluded from working on the Project and 
shall not again be employed on the Project except with the prior written consent of 
District. 

6.4.3 The Contractor shall furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the Work. 

6.4.4 If Contractor intends to make any change in the name or legal nature of 
the Contractor’s entity, Contractor must first notify the District in writing prior to 
making any contemplated change.  The District shall determine in writing if 
Contractor’s intended change is permissible while performing this Contract. 

6.5 Field Office 

6.5.1 Contractor shall provide a temporary office on the Work Site for the 
District’s use exclusively, during the term of the Contract. 

6.6 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment 
sufficiently in advance of its Work at no additional cost or advance payment from District 
to assure that there will be no delays. 

6.7 Documents on Work 

6.7.1 Contractor shall at all times keep on the Work Site, or at another location 
as the District may authorize in writing, one legible copy of all Contract Documents, 
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 
Regulations, the specified edition(s) of the Uniform Building Code, all approved 
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Drawings, Plans, Schedules, and Specifications, and all codes and documents 
referred to in the Specifications, and made part thereof.  These documents shall be 
kept in good order and available to District, Construction Manager, Architect, 
Architect’s representatives, the Project Inspector(s), and all authorities having 
jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 
these titles as they relate to this Project.  (See particularly the duties of Contractor, 
Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 
be acquainted with and comply with all California Code of Regulations provisions 
relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 
coordinate with Architect and Construction Manager and shall submit its verified 
report(s) according to the requirements of Title 24. 

6.7.2 Daily Job Reports. 

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 
Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 
following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 
6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 

that day. 
6.7.2.1.3 The weather conditions on that day. 
6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers. 
6.7.2.1.5 A list of each Contractor employee working on that day and the 

total hours worked for each employee. 
6.7.2.1.6 A complete list of all equipment on Site that day, whether in 

use or not. 
6.7.2.1.7 A complete list of all materials, supplies, and equipment 

delivered on that day. 
6.7.2.1.8 A complete list of all inspections and tests performed on that 

day. 
 

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily 
Job Report to the District or the Construction Manager. 

6.8 Preservation of Records 

Contractor shall maintain, and District shall have the right to inspect, Contractor’s 
financial records for the Project, including, without limitation, Job Cost Reports for the 
Project in compliance with the criteria set forth herein. The District shall have the right 
to examine and audit all Daily Job Reports or other Project records of Contractor’s 
project manager(s), project superintendent(s), and/or project foreperson(s), all certified 
payroll records and/or related documents including, without limitation, Job Cost Reports, 
payroll, payment, timekeeping and tracking documents; all books, estimates, records, 
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 
other data of the Contractor, any Subcontractor, and/or supplier, including computations 
and projections related to bidding, negotiating, pricing, or performing the Work or 
Contract modification, in order to evaluate the accuracy, completeness, and currency of 
the cost, manpower, coordination, supervision, or pricing data at no additional cost to 
the District.  These documents may be duplicative and/or be in addition to any Bid 
Documents held in escrow by the District.  The Contractor shall make available at its 
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office at all reasonable times the materials described in this paragraph for the 
examination, audit, or reproduction until three (3) years after final payment under this 
Contract.  Notwithstanding the provisions above, Contractor shall provide any records 
requested by any governmental agency, if available, after the time set forth above. 

6.9 Integration of Work 

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work 
as required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces 
of work, showing upon, or reasonably implied by, the Drawings and Specifications for 
the completed structure, and shall conform them as District and/or Architect may 
direct. 

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 
responsible for the accuracy of both Contractor’s and Subcontractors' work resulting 
therefrom. 

6.9.3 Contractor and all Subcontractors shall take all field dimensions required 
in performance of the Work, and shall verify all dimensions and conditions on the 
Site.  All dimensions affecting proper fabrication and installation of all Work must be 
verified prior to fabrication by taking field measurements of the true conditions.  If 
there are any discrepancies between dimensions in drawings and existing conditions 
which will affect the Work, Contractor shall bring such discrepancies to the attention 
of the District and Architect for adjustment before proceeding with the Work.  In 
doing so, it is recognized that Contractor is not acting in the capacity of a licensed 
design professional, and that Contractor’s examination is made in good faith to 
facilitate construction and does not create an affirmative responsibility to detect 
errors, omissions or inconsistencies in the Contract Documents or to ascertain 
compliance with applicable laws, building codes or regulations.  Following receipt of 
written notice from Contractor, the District and/or Architect shall inform Contractor 
what action, if any, Contractor shall take with regard to such discrepancies. 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 
borne by Contractor, inclusive of repair work. 

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 
cutting, excavating, or otherwise altering work and shall not cut or alter work of any 
other contractor except with consent of District. 

6.10 Notifications 

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of 
the commencement of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or the most current version 
applicable at the time the Work is performed) to the Project Inspector.  Forms are 
available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of 
the completion of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or current version) to the Project 
Inspector. 
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6.11 Obtaining of Permits, Licenses and Registrations 

Contractor shall secure and pay for all permits (except DSA), licenses, registrations, 
approvals and certificates necessary for prosecution of Work, including but not limited to 
those listed in the Special Conditions, if any, before the date of the commencement of 
the Work or before the permits, licenses, registrations, approvals and certificates are 
legally required to continue the Work without interruption.  The Contractor shall obtain 
and pay, only when legally required, for all licenses, registrations, approvals, permits, 
inspections, and inspection certificates required to be obtained from or issued by any 
authority having jurisdiction over any part of the Work included in the Contract.  All final 
permits, licenses, registrations, approvals and certificates shall be delivered to District 
before demand is made for final payment. 

6.12 Royalties and Patents 

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties 
and license fees necessary for prosecution of Work before the earlier of the date of 
the commencement of the Work or the date that the license is legally required to 
continue the Work without interruption.  Contractor shall defend suits or claims of 
infringement of patent, copyright, or other rights and shall hold the District, the 
Architect, and the Construction Manager harmless and indemnify them from loss on 
account thereof except when a particular design, process, or make or model of 
product is required by the Contract Documents.  However, if the Contractor has 
reason to believe that the required design, process, or product is an infringement of 
a patent or copyright, the Contractor shall indemnify and defend the District, 
Architect and Construction Manager against  any loss or damage unless the 
Contractor promptly informs the District of its information. 

6.12.2 The review by the District or Architect of any method of construction, 
invention, appliance, process, article, device, or material of any kind shall be only its 
adequacy for the Work and shall not approve use by the Contractor in violation of 
any patent or other rights of any person or entity. 

6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Contractor shall give all notices and comply with the following specific 
laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 
rules, and regulations bearing on conduct of Work as indicated and specified, 
including but not limited to the appropriate statutes and administrative code 
sections.  If Contractor observes that Drawings and Specifications are at variance 
therewith, or should Contractor become aware of the development of conditions not 
covered by Contract Documents that may result in finished Work being at variance 
therewith, Contractor shall promptly notify District in writing and any changes 
deemed necessary by District shall be made as provided in Contract for changes in 
Work. 

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2 National Board of Fire Underwriters’ Regulations 

6.13.1.3 International Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments 
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6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 
by A.G.C. of America 

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 

6.13.1.8 Education Code of the State of California 

6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works 
and Public Agencies 

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 
adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et seq.). 

6.13.3 If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, 
ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 
arising from the correction of said Work. 

6.13.4 Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body or 
agency, Contractor shall be responsible for satisfying requirements of such bodies or 
agencies applicable at the time the Work is performed, and as determined by those 
bodies or agencies. 

6.14 Safety/Protection of Persons and Property 

6.14.1 The Contractor will be solely and completely responsible for conditions of 
the Work Site, including safety of all persons and property during performance of the 
Work.  This requirement will apply continuously and not be limited to normal working 
hours. 

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel 
on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 
and visitors. 
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6.14.3 Any construction review of the Contractor’s performance is not intended to 
include review of the adequacy of the Contractor’s safety measures in, on, or near 
the Work Site. 

6.14.4 Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor. 

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's 
safety plan within the time frame indicated in the Contract Documents and 
specifically adapted for the Project. 

6.14.6 Contractor shall be responsible for all damages to persons or property that 
occur as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper 
care and completion and final acceptance by District.  All Work shall be solely at 
Contractor’s risk with the exception of damage to the Work caused by “acts of God” 
as defined in Public Contract Code section 7105. 

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to 
premises where Work is being performed and to provide a safe and healthful place of 
employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 
lights, and watchmen for protection of workers and the public and shall post danger 
signs warning against hazards created by such features in the course of construction. 

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances. 

6.14.9 Contractor shall designate a responsible member of its organization on the 
Project, whose duty shall be to post information regarding protection and obligations 
of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the 
life, safety, and health of workers.  Name and position of person so designated shall 
be reported to District by Contractor. 

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health, Contractor shall correct such 
violation promptly. 

6.14.11 Contractor shall comply with any District storm water requirements that 
are approved by the District and applicable to the Project, at no additional cost to the 
District. 

6.14.12 In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its 
discretion, to prevent such threatened loss or injury.  Any compensation claimed by 
Contractor on account of emergency work shall be determined by agreement. 
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6.14.13 All salvage materials will become the property of the Contractor and shall 
be removed from the Site unless otherwise called for in the Contract Documents. 
However, the District reserves the right to designate certain items of value that shall 
be turned over to the District unless otherwise directed by District. 

6.14.14 All connections to public utilities and/or existing on-site services shall be 
made and maintained in such a manner as to not interfere with the continuing use of 
same by the District during the entire progress of the Work. 

6.14.15 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 
flooding, or dampness. 

6.14.16 The Contractor shall protect and preserve the Work from all damage or 
accident, providing any temporary roofs, window and door coverings, boxings, or 
other construction as required by the Architect.  The Contractor shall be responsible 
for existing structures, walks, roads, trees, landscaping, and/or improvements in 
working areas; and shall provide adequate protection therefore.  If temporary 
removal is necessary of any of the above items, or damage occurs due to the Work, 
the Contractor shall replace same at his expense with same kind, quality, and size of 
Work or item damaged.  This shall include any adjoining property of the District and 
others. 

6.14.17 Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 
without limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction operations. 

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 
Architect, and shall not interfere with the Work or unreasonably encumber Premises 
or overload any structure with materials.  Contractor shall enforce all instructions of 
District and Architect regarding signs, advertising, fires, and smoking, and require 
that all workers comply with all regulations while on Project Site. 

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a 
manner appropriate for a school site.  No verbal or physical contact with neighbors, 
students, and faculty, profanity, or inappropriate attire or behavior will be permitted.  
District may require Contractor to permanently remove non-complying persons from 
Project Site. 

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 
markers, monuments, or other devices marking property boundaries or corners.  If 
such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to District. 

6.14.21 In the event that the Contractor enters into any agreement with owners of 
any adjacent property to enter upon the adjacent property for the purpose of 
performing the Work, Contractor shall fully indemnify, defend, and hold harmless 
each person, entity, firm, or agency that owns or has any interest in adjacent 
property.  The form and content of the agreement of indemnification shall be 
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approved by the District prior to the commencement of any Work on or about the 
adjacent property.  The Contractor shall also indemnify the District as provided in the 
indemnification provision herein.  These provisions shall be in addition to any other 
requirements of the owners of the adjacent property. 

6.15 Working Evenings and Weekends 

Contractor may be required to work increased hours, evenings, and/or weekends at no 
additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 
notice prior to performing any evening and/or weekend work.  Contractor shall perform 
all evening and/or weekend work only upon District’s approval and in compliance with all 
applicable rules, regulations, laws, and local ordinances including, without limitation, all 
noise and light limitations.  Contractor shall reimburse the District for any increased or 
additional Inspector charges as a result of Contractor’s increased hours, or evening 
and/or weekend work. 

6.16 Cleaning Up 

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 
necessary for protecting and securing the Work, all school occupants, furnishings, 
equipment, and building structure from damage until its completion and final 
acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 
construction operations.  At completion of the Work and portions thereof, Contractor 
shall clean to the original state any areas beyond the Work area that become dust 
laden as a result of the Work.  The Contractor must erect the necessary warning 
signs and barricades to ensure the safety of all school occupants.  The Contractor at 
all times must maintain good housekeeping practices to reduce the risk of fire 
damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 
applicable, available at each location where cutting, braising, soldering, and/or 
welding is being performed or where there is an increased risk of fire. 

6.16.2 Contractor at all times shall keep Premises, including property 
immediately adjacent thereto, free from debris such as waste, rubbish (including 
personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and 
equipment caused by the Work.  Contractor shall not leave debris under, in, or about 
the Premises (or surrounding property or neighborhood), but shall promptly remove 
same from the Premises on a daily basis.  If Contractor fails to clean up, District may 
do so and the cost thereof shall be charged to Contractor.  If Contract is for work on 
an existing facility, Contractor shall also perform specific clean-up on or about the 
Premises upon request by the District as it deems necessary for the continuing 
education process.  Contractor shall comply with all related provisions of the 
Specifications. 

6.16.3 If the Construction Manager, Architect, or District observes the 
accumulation of trash and debris, the District will give the Contractor a 24-hour 
written notice to mitigate the condition. 

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 
clean-up be deemed unsatisfactory by the District, the District will then perform the 
clean-up.  All cost associated with the clean-up work (including all travel, payroll 
burden, and costs for supervision) will be deducted from the Contract Price, or 
District may withhold those amounts from payment(s) to Contractor. 
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7. SUBCONTRACTORS 

7.1  Contractor shall provide the District with information for all Subcontracts as 
indicated in the Contractor’s Submittals and Schedules Section herein. 

7.2  No contractual relationship exists between the District and any Subcontractor, 
supplier, or sub-subcontractor by reason of this Contract. 

7.3  Contractor agrees to bind every Subcontractor by terms of this Contract as far 
as those terms that are applicable to Subcontractor’s work including, without limitation, 
all labor, wage & hour, apprentice and related provisions and requirements.  If 
Contractor shall subcontract any part of this Contract, Contractor shall be as fully 
responsible to District for acts and omissions of any Subcontractor and of persons either 
directly or indirectly employed by any Subcontractor, including Subcontractor caused 
Project delays, as it is for acts and omissions of persons directly employed by 
Contractor.  The divisions or sections of the Specifications and/or the arrangement of 
the drawings are not intended to control the Contractor in dividing the Work among 
Subcontractors or limit the work performed by any trade. 

7.4  District's consent to, or approval of, or failure to object to, any Subcontractor 
under this Contract shall not in any way relieve Contractor of any obligations under this 
Contract and no such consent shall be deemed to waive any provisions of this Contract. 

7.5  Contractor is directed to familiarize itself with sections 4100 through 4114 of 
the Public Contract Code of the State of California, as regards subletting and 
subcontracting, and to comply with all applicable requirements therein.  In addition, 
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 
Code of the State of California, as regards the payment of prevailing wages and related 
issues, and to comply with all applicable requirements therein including, without 
limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability 
for violations of prevailing wage law and other applicable laws. 

7.6  No Contractor whose Bid is accepted shall, without consent of the awarding 
authority and in full compliance with section 4100 et seq. of the Public Contract Code, 
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract 
Code, and section 1771.1 of the Labor Code, either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 
of the Work to be performed by anyone other than the original Subcontractor listed 
in the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 
percent (0.5%) of the Contractor’s total bid as to which his original bid did not 
designate a Subcontractor. 
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7.7  The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 
Project. 

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 
state bond funds, then Contractor is responsible for ensuring that first tier 
Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 
and/or C-46 licenses are prequalified by the District to work on the Project pursuant 
to Public Contract Code section 20111.6. 

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 
registered as public works contractors by the Department of Industrial Relations. 

7.8  Contractor is solely responsible for settling any differences between the 
Contractor and its Subcontractor(s) or between Subcontractors. 

7.9  Contractor must include in all of its subcontracts the assignment provisions as 
indicated in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS 

8.1  District reserves the right to let other contracts, and/or to perform work with 
its own forces, in connection with the Project.  Contractor shall afford other contractors 
reasonable opportunity for introduction and storage of their materials and execution of 
their work and shall properly coordinate and connect Contractor’s Work with the work of 
other contractors. 

8.2  In addition to Contractor’s obligation to protect its own Work, Contractor shall 
protect the work of any other contractor that Contractor encounters while working on 
the Project. 

8.3  If any part of Contractor’s Work depends for proper execution or results upon 
work of District or any other contractor, the Contractor shall inspect and, before 
proceeding with its Work, promptly report to the District in writing any defects in 
District’s or any other contractor’s work that render Contractor’s Work unsuitable for 
proper execution and results.  Contractor shall be held accountable for damages to 
District for District’s or any other contractor’s work that Contractor failed to inspect or 
should have inspected.  Contractor’s failure to inspect and report shall constitute 
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 
for reception of Contractor’s Work, except as to defects that may develop in District’s or 
any other contractor’s work after execution of Contractor’s Work and not caused by 
execution of Contractor’s Work. 

8.4  To ensure proper execution of its subsequent work, Contractor shall measure 
and inspect work already in place and shall at once report to the District in writing any 
discrepancy between that executed work and the Contract Documents. 

8.5  Contractor shall ascertain to its own satisfaction the scope of the Project and 
nature of District’s or any other contracts that have been or may be awarded by District 
in prosecution of the Project to the end that Contractor may perform this Contract in 
light of the other contracts, if any. 



 

DOWNEY UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
Warren HS Artificial Turf Installation DOCUMENT 00 72 13 -23 
 

8.6  Nothing herein contained shall be interpreted as granting to Contractor 
exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 
cause any unnecessary hindrance or delay to the use and/or school operation(s) of the 
Premises and/or to District or any other contractor working on the Project.  If 
simultaneous execution of any contract or school operation is likely to cause interference 
with performance of Contractor’s Contract, Contractor shall coordinate with those 
contractor(s), person(s), and/or entity(s) and shall notify the District of the resolution. 

9. DRAWINGS AND SPECIFICATIONS 

9.1  A complete list of all Drawings that form a part of the Contract is to be found 
as an index on the Drawings themselves, and/or may be provided to the Contractor 
and/or in the Table of Contents. 

9.2  Materials or Work described in words that so applied have a well-known 
technical or trade meaning shall be deemed to refer to recognized standards, unless 
noted otherwise. 

9.3  Trade Name or Trade Term.  It is not the intention of this Contract to go 
into detailed descriptions of any materials and/or methods commonly known to the trade 
under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 
“trade term” shall be considered a sufficient notice to Contractor that it will be required 
to complete the work so named, complete, finished, and operable, with all its 
appurtenances, according to the best practices of the trade. 

9.4  The naming of any material and/or equipment shall mean furnishing and 
installing of same, including all incidental and accessory items thereto and/or labor 
therefor, as per best practices of the trade(s) involved, unless specifically noted 
otherwise. 

9.5  Contract Documents are complementary, and what is called for by one shall 
be binding as if called for by all.  As such, Drawings and Specifications are intended to 
be fully cooperative and to agree.  However, if Contractor observes that Drawings and 
Specifications are in conflict with the Contract Documents, Contractor shall promptly 
notify District and Architect in writing, and any necessary changes shall be made as 
provided in the Contract Documents. 

9.6  In the case of discrepancy or ambiguity in the Contract Documents, the order 
of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 
ambiguity solely between and among the Drawings and Specifications, the discrepancy 
or ambiguity shall be resolved in favor of the interpretation that will provide District with 
the functionally complete and operable Project described in the Drawings and 
Specifications.  In case of ambiguity, conflict, or lack of information, District will furnish 
clarifications with reasonable promptness. 

9.7  Drawings and Specifications are intended to comply with all laws, ordinances, 
rules, and regulations of constituted authorities having jurisdiction, and where referred 
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 
considered as a part of the Contract within the limits specified.  Contractor shall bear all 
expense of correcting work done contrary to said laws, ordinances, rules, and 
regulations. 
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9.8  As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 
conditions such as deterioration or non-complying construction be discovered which is 
not covered by the DSA-approved documents wherein the finished work will not comply 
with Title 24, California Code of Regulations, a construction change document, or a 
separate set of plans and specifications, detailing and specifying the required repair work 
shall be submitted to and approved by DSA before proceeding with the repair work.” 

9.9  Ownership of Drawings 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by 
District, are the property of District.  They are not to be used by Contractor in other 
work and, with the exception of signed sets of Contract Documents, are to be returned 
to District on request at completion of Work, or may be used by District as it may 
require without any additional costs to District.  Neither the Contractor nor any 
Subcontractor, or material or equipment supplier shall own or claim a copyright in the 
Drawings, Specifications, and other documents prepared by the Architect.  District 
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 
equipment suppliers a limited license to use applicable portions of the Drawings 
prepared for the Project in the execution of their Work under the Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

Contractor’s submittals shall comply with the provisions and requirements of the 
Specifications including, without limitation Submittals. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 
(unless otherwise specified in the Specifications), the Contractor shall prepare and 
submit to the District for review, in a form supported by sufficient data to 
substantiate its accuracy as the District may require: 

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 
indicating the starting and completion dates of the various stages of the Work, 
including any information and following any form as may be specified in the 
Specifications.  Once approved by District, this shall become the Construction 
Schedule.  This schedule shall include and identify all tasks that are on the 
Project’s critical path with a specific determination of the start and completion of 
each critical path task as well as all Contract milestones and each milestone’s 
completion date(s) as may be required by the District. 

10.1.1.1.1 The District is not required to approve a preliminary schedule of 
construction with early completion, i.e., one that shows early completion 
dates for the Work and/or milestones.  Contractor shall not be entitled to 
extra compensation if the District approves a Construction Schedule with an 
early completion date and Contractor completes the Project beyond the date 
shown in the schedule but within the Contract Time.  A Construction Schedule 
showing the Work completed in less than the Contract Time, the time 
between the early completion date and the end of the Contract Time shall be 
Float. 
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10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 
all of the Work, which must include quantities and prices of items aggregating the 
Contract Price and must subdivide the Work into component parts in sufficient 
detail to serve as the basis for progress payments during construction.  Unless 
the Special Conditions contain different limits, this preliminary schedule of values 
shall include, at a minimum, the following information and the following 
structure: 

10.1.1.2.1 Divided into at least the following categories: 

10.1.1.2.1.1 Overhead and profit; 
10.1.1.2.1.2 Supervision; 
10.1.1.2.1.3 General conditions; 
10.1.1.2.1.4 Layout; 
10.1.1.2.1.5 Mobilization; 
10.1.1.2.1.6 Submittals; 
10.1.1.2.1.7 Bonds and insurance; 
10.1.1.2.1.8 Close-out/Certification documentation; 
10.1.1.2.1.9 Demolition; 
10.1.1.2.1.10 Installation; 
10.1.1.2.1.11 Rough-in; 
10.1.1.2.1.12 Finishes; 
10.1.1.2.1.13 Testing; 
10.1.1.2.1.14 Punchlist and District acceptance. 

10.1.1.2.2 And also divided by each of the following areas: 

10.1.1.2.2.1 Site work; 
10.1.1.2.2.2 By each building; 
10.1.1.2.2.3 By each floor. 

10.1.1.2.3 The preliminary schedule of values shall not provide for values 
any greater than the following percentages of the Contract value: 

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 
1%; 
10.1.1.2.3.2 Submittals, samples and shop drawings combined to 
equal not more than 3%; 
10.1.1.2.3.3 Bonds and insurance combined to equal not more than 
2%. 

10.1.1.2.4 Closeout documentation shall have a value in the preliminary 
schedule of not less than 5%. 

10.1.1.2.5 Notwithstanding any provision of the Contract Documents to 
the contrary, payment of the Contractor's overhead, supervision, general 
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment. 

10.1.1.2.6 Contractor shall certify that the preliminary schedule of values 
as submitted to the District is accurate and reflects the costs as developed in 
preparing Contractor’s bid. For example, without limiting the foregoing, 
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Contractor shall not “front-load” the preliminary schedule of values with dollar 
amounts greater than the value of activities performed early in the Project. 

10.1.1.2.7 The preliminary schedule of values shall be subject to the 
District's review and approval of the form and content thereof.  In the event 
that the District objects to any portion of the preliminary schedule of values, 
the District shall notify the Contractor, in writing, of the District's objection(s) 
to the preliminary schedule of values.  Within five (5) calendar days of the 
date of the District's written objection(s), Contractor shall submit a revised 
preliminary schedule of values to the District for review and approval. The 
foregoing procedure for the preparation, review and approval of the 
preliminary schedule of values shall continue until the District has approved 
the entirety of the preliminary schedule of values. 

10.1.1.2.8 Once the preliminary schedule of values is approved by the 
District, this shall become the Schedule of Values.  The Schedule of Values 
shall not be thereafter modified or amended by the Contractor without the 
prior consent and approval of the District, which may be granted or withheld 
in the sole discretion of the District. 

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 
submittals, including Shop Drawings, Product Data, and Samples submittals.  
Once approved by District, this shall become the Submittal Schedule.  All 
submittals shall be forwarded to the District by the date indicated on the 
approved Submittal Schedule, unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those submittals shall be forwarded to the 
District so as not to delay the Construction Schedule.  Upon request by the 
District, Contractor shall provide an electronic copy of all submittals to the 
District.  All submittals shall be submitted no later than 90 days after the Notice 
to Proceed. 

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with the following requirements: 

10.1.1.4.1 All applicable requirements of California Division of 
Occupational Safety and Health (“CalOSHA”) and/or of the United States 
Occupational Safety and Health Administration (“OSHA”). 

10.1.1.4.2 All provisions regarding Project safety, including all applicable 
provisions in these General Conditions. 

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 
language(s) of the Contractor’s and its Subcontractors’ employees. 

10.1.1.5 Complete Registered Subcontractors List.  The name, address, 
telephone number, facsimile number, California State Contractors License 
number, classification, DIR registration number and monetary value of all 
Subcontracts of any tier for parties furnishing labor, material, or equipment for 
completion of the Project. 

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District. 
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10.1.3 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District. 

10.1.4 The District shall have the right at any time to revise the schedule of 
values if, in the District's sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed. 

10.1.5 All submittals and schedules must be approved by the District before 
Contractor can rely on them as a basis for payment. 

10.2 Monthly Progress Schedule(s) 

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 
Monthly Progress Schedule shall update the approved Construction Schedule or the 
last Monthly Progress Schedule, showing all work completed and to be completed as 
well as updating the Registered Subcontractors List.  The monthly Progress Schedule 
shall be sent within the timeframe requested by the District and shall be in a format 
acceptable to the District and contain a written narrative of the progress of work that 
month and any changes, delays, or events that may affect the work.  The process for 
District approval of the Monthly Progress Schedule shall be the same as the process 
for approval of the Construction Schedule. 

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 
applications. 

10.2.3 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District.   

10.2.4 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District. 

10.2.5 The District shall have the right at any time to revise the schedule of 
values if, in the District’s sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed.   

10.2.6 All submittals and schedules must be approved by the District before 
Contractor can rely on them as a basis for payment. 

10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Work Site for any material requiring a Material Safety Data Sheet 
per the federal “Hazard Communication” standard, or employees’ “right to know” law.  
The Contractor is also required to ensure proper labeling on substances brought onto the 
job site and that any person working with the material or within the general area of the 
material is informed of the hazards of the substance and follows proper handling and 
protection procedures.  Two additional copies of the Material Safety Data Sheets shall 
also be submitted directly to the District. 
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11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site 
and thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to 
have made a complete study and investigation, and to be familiar with and accepted the 
existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey 
the Site to document the condition of the Site.  Contractor will record the survey in 
digital videotape format and provide an electronic copy to the District within fourteen 
(14) days of the survey.  This electronic record shall serve as a basis for determining 
any damages caused by the Contractor during the Project.  The Contractor may also 
document any pre-existing conditions in writing, provided that both the Contractor and 
the District’s representative agree on said conditions and sign a memorandum 
documenting the same. 

11.2 Soils Investigation Report 

11.2.1 When a soils investigation report obtained from test holes at Site or for 
the Project is available, that report may be available to the Contractor but shall not 
be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation 
to perform its own investigation.  Any information obtained from that report or any 
information given on Drawings as to subsurface soil condition or to elevations of 
existing grades or elevations of underlying rock is approximate only, is not 
guaranteed, does not form a part of this Contract, and Contractor may not rely 
thereon.  By submitting its bid, Contractor acknowledges that it has made visual 
examination of Site and has made whatever tests Contractor deems appropriate to 
determine underground condition of soil. 

11.2.2 Contractor agrees that no claim against District will be made by 
Contractor for damages and hereby waives any rights to damages if, during progress 
of Work, Contractor encounters subsurface or latent conditions at Site materially 
differing from those shown on Drawings or indicated in Specifications, or for 
unknown conditions of an unusual nature that differ materially from those ordinarily 
encountered in the work of the character provided for in Plans and Specifications, 
except as indicated in the provisions of these General Conditions regarding trenches, 
trenching, and/or existing utility lines. 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is in 
preparation or progress, including storage and fabrication.  Contractor shall provide safe 
and proper facilities for such access so that District's representatives may perform their 
functions. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing 
grades for earthwork operations shall be furnished by Contractor at its expense.  
This Work shall be done by a qualified, California-registered civil engineer approved 
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in writing by District and Architect.  Any required Record and/or As-Built Drawings of 
Site development shall be prepared by the approved civil engineer. 

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
Contractor shall follow best practices, including but not limited to potholing to avoid 
utilities.  District shall not be liable for any claim for allowances because of 
Contractor’s error, failure to follow best practices, or negligence in acquainting itself 
with the conditions at the Site. 

11.4.3 Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written 
approval of District.  Contractor shall replace any benchmarks or monuments that 
are lost or destroyed subsequent to proper notification of District and with District's 
approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work. 

11.8 Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional 
notification center at least two (2) days prior to commencing any excavation if the 
excavation will be conducted in an area or in a private easement that is known, or 
reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry 
identification number from that notification center.  No excavation shall be commenced 
and/or carried out by the Contractor unless an inquiry identification number has been 
assigned to the Contractor or any Subcontractor and the Contractor has given the 
District the identification number.  Any damages arising from Contractor's failure to 
make appropriate notification shall be at the sole risk and expense of the Contractor.  
Any delays caused by failure to make appropriate notification shall be at the sole risk of 
the Contractor and shall not be considered for an extension of the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and 
facilities located on the construction Site at the time of commencement of 
construction under this Contract with respect to any such utility facilities that are not 
identified in the Plans and Specifications.  Contractor shall not be assessed for 
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liquidated damages for delay in completion of the Project caused by failure of District 
or the owner of a utility to provide for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be considered 
exact, but approximate within a reasonable margin and shall not relieve Contractor 
of responsibilities to exercise reasonable care or costs of repair due to Contractor’s 
failure to do so.  District shall compensate Contractor for the costs of locating, 
repairing damage not due to the failure of Contractor to exercise reasonable care, 
and removing or relocating such utility facilities not indicated in the Plans and 
Specifications with reasonable accuracy, and for equipment necessarily idle during 
such work. 

11.9.3 No provision herein shall be construed to preclude assessment against 
Contractor for any other delays in completion of the Work.  Nothing in this Article 
shall be deemed to require District to indicate the presence of existing service 
laterals, appurtenances, or other utility lines, within the exception of main or trunk 
utility lines or whenever the presence of these utilities on the Site of the construction 
Project can be inferred from the presence of other visible facilities, such as buildings, 
meter junction boxes, on or adjacent to the Site of the construction. 

11.9.4 If Contractor, while performing Work under this Contract, discovers utility 
facilities not identified by District in Contract Plans and Specifications, Contractor 
shall immediately notify the District and the utility in writing.  The cost of repair for 
damage to above-mentioned visible facilities without prior written notification to the 
District shall be borne by the Contractor. 

11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt 
notification to the District pursuant to these provisions is to allow the District to 
investigate the condition(s) so that the District shall have the opportunity to decide how 
the District desires to proceed as a result of the condition(s).  Accordingly, failure of 
Contractor to promptly notify the District in writing, pursuant to these provisions, shall 
constitute Contractor's waiver of any claim for damages or delay incurred as a result of 
the condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents 
related to hazardous materials including, without limitation, Hazardous Materials 
Procedures and Requirements. 

11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not 
required by law or the Contract Documents at the Site, fences trailers, offices, or 
elsewhere on the Site without specific prior written approval of the District. 
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12. TRENCHES 

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 
shall, in advance of excavation, promptly submit to the District and/or a registered civil 
or structural engineer employed by the District or Architect, a detailed plan, stamped by 
a licensed engineer retained by the Contractor, showing the design of shoring for 
protection from the hazard of caving ground during the excavation of such trench or 
trenches. 

12.2 Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 
in no case shall such plan be less effective than that required by the Construction Safety 
Orders.  No excavation of such trench or trenches shall be commenced until said plan 
has been accepted by the District or by the person to whom authority to accept has 
been delegated by the District. 

12.3 No Tort Liability of District 

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 
upon the District or any of its employees. 

12.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all 
necessary permits including the required CalOSHA excavation/shoring permit.  Any 
permits shall be prominently displayed on the Site prior to the commencement of any 
excavation. 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves 
digging trenches or other excavations that extend deeper than four feet below the 
Surface, the Contractor shall promptly, and before the following conditions are 
disturbed, notify the District, in writing, of any: 

12.5.1.1 Material that the Contractor believes may be material that is 
hazardous waste, as defined in section 25117 of the Health and Safety Code, is 
required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 
indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 
different materially from those ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the Contract. 
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12.5.2 The District shall promptly investigate the conditions, and if it finds that 
the conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor’s cost of, or the time required for, 
performance of any part of the Work, shall issue a Change Order under the 
procedures described herein. 

12.5.3 In the event that a dispute arises between District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract, but shall proceed with all work to be 
performed under the Contract.  The Contractor shall retain any and all rights 
provided either by Contract or by law that pertain to the resolution of disputes and 
protests. 

13. INSURANCE AND BONDS 

13.1 Insurance 

Unless different provisions and/or limits are indicated in the Special Conditions, all 
insurance required of Contractor and/or its Subcontractor(s) shall be in the amounts and 
include the provisions set forth herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
personal injury, death, advertising injury, and medical payments arising from, or 
in connection with, operations under this Contract.  This coverage shall be 
provided in a form at least as broad as Insurance Services (ISO) Form CG 0001 
11188.  Contractor shall ensure that Products Liability and Completed Operations 
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance 
coverage including owned, non-owned, and hired automobiles, are included 
within the above policies and at the required limits, or Contractor shall procure 
and maintain these coverages separately. 

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 
General Liability Insurance policy shall not exceed $25,000 unless approved in 
writing by District. 

13.1.1.3 All such policies shall be written on an occurrence form. 

13.1.2 Excess Liability Insurance 

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject 
to 13.1.2.3 below, Contractor may procure and maintain, during the life of this 
Contract, an Excess Liability Insurance Policy to meet the policy limit 
requirements of the required policies in order to satisfy, in the aggregate with its 
underlying policy, the insurance requirements herein..   
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13.1.2.2 There shall be no gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Excess Liability 
Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 
following form and shall protect Contractor, District, State, Construction 
Manager(s), Project Manager(s), and Architect(s) in amounts and including the 
provisions as set forth in the Supplementary Conditions (if any) and/or Special 
Conditions, and that complies with all requirements for Commercial General 
Liability and Automobile Liability and Employers’ Liability Insurance.  

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 
Insurance Policy that brings Contractor’s primary limits to the minimum 
requirements herein. 

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 
to procure and maintain Commercial General Liability Insurance, Automobile Liability 
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 
the insurance required herein by procuring and maintaining an Excess Liability 
Insurance Policy) with forms of coverage and limits equal to the amounts required of 
the Contractor. 

13.1.4 Workers’ Compensation and Employers’ Liability Insurance 

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 
Code, the Contractor and every Subcontractor shall be required to secure the 
payment of compensation to its employees. 

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 
employees engaged in work under this Contract, on/or at the Site of the Project.  
This coverage shall cover, at a minimum, medical and surgical treatment, 
disability benefits, rehabilitation therapy, and survivors' death benefits.  
Contractor shall require its Subcontractor(s), if any, to procure and maintain 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees not covered 
by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any 
class of employee or employee engaged in Work under this Contract, on or at the 
Site of the Project, is not protected under the Workers’ Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of any employee(s) not otherwise protected 
before any of those employee(s) commence work. 

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 
(Course of Construction), or similar first party property coverage acceptable to the 
District, issued on a replacement cost value basis.  The cost shall be consistent with 
the total replacement cost of all insurable Work of the Project included within the 
Contract Documents.  Coverage is to insure against all risks of accidental physical 
loss and shall include without limitation the perils of vandalism and/or malicious 
mischief (both without any limitation regarding vacancy or occupancy), sprinkler 
leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, wind, 
rain, dust, fire, war, terrorism, lightning, smoke, and rioting.  Coverage shall include 
debris removal, demolition, increased costs due to enforcement of all applicable 
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ordinances and/or laws in the repair and replacement of damaged and undamaged 
portions of the property, and reasonable costs for the Architect’s and engineering 
services and expenses required as a result of any insured loss upon the Work and 
Project, including completed Work and Work in progress, to the full insurable value 
thereof. 

13.1.6 Pollution Liability Insurance 

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
including natural resource damage, cleanup costs, removal, storage, disposal, 
and/or use of the pollutant arising from operations under this Contract, and 
defense, including costs and expenses incurred in the investigation, defense, or 
settlement of claims.  Coverage shall apply to sudden and/or gradual pollution 
conditions resulting from the escape or release of smoke, vapors, fumes, acids, 
alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 
irritants, contaminants, or pollutants, including asbestos.  This coverage shall be 
provided in a form at least as broad as Insurance Services Offices, Inc. (ISO) 
Form CG 2415, or Contractor shall procure and maintain these coverages 
separately. 

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 
under the policy shall predate the effective date of the Contract and that 
continuous coverage will be maintained or an extended reporting or discovery 
period will be exercised for a period of three (3) years, beginning from the time 
that the Work under the Contract is completed. 

13.1.6.3 If Contractor is responsible for removing any pollutants from a site, 
then Contractor shall ensure that Any Auto, including owned, non-owned, and 
hired, is included within the above policies and at the required limits, to cover its 
automobile exposure from transporting the pollutants from the site to an 
approved disposal site.  This coverage shall include the Motor Carrier Act 
Endorsement, MCS 90. 

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 
Certificates 

13.1.7.1 Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until Contractor and its 
Subcontractor(s) have procured all required insurance and Contractor has 
delivered in duplicate to the District complete endorsements (or entire insurance 
policies) and certificates indicating the required coverages have been obtained, 
and the District has approved these documents. 

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 
following: 

13.1.7.2.1 A clause stating the following, or other language acceptable to 
the District: 

“This policy shall not be canceled   until written notice to District, Architect, 
and Construction Manager stating date of the cancellation by the insurance 
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carrier.  Date of cancellation may not be less than thirty (30) days after date 
of mailing notice.” 

13.1.7.2.2 Language stating in particular those insured, extent of 
insurance, location and operation to which insurance applies, expiration date, 
to whom cancellation and reduction notice will be sent, and length of notice 
period. 

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 
that District, its trustees, employees and agents, the State of California, 
Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) 
are named additional insureds under all policies except Workers’ 
Compensation Insurance and Employers’ Liability Insurance. 

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 
amounts shall not be reduced, until Contractor or Contractor’s broker has 
provided written notice to District, Architect(s), and Construction Manager(s) 
stating date of the amendment, modification, cancellation or reduction, and a 
description of the change.  Date of amendment, modification, cancellation or 
reduction may not be less than thirty (30) days after date of mailing notice. 

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a 
date that coincides with or precedes Contractor’s commencement of Work, 
including subsequent policies purchased as renewals or replacements.  Said 
policy is to be renewed by the Contractor and all Subcontractors for a period of 
five (5) years following completion of the Work or termination of this Agreement.  
Such insurance must have the same coverage and limits as the policy that was in 
effect during the term of this Agreement, and will cover the Contractor and all 
Subcontractors for all claims made. 

13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary 
and non-contributory to any insurance or self-insurance maintained by District, 
its trustees, employees and/or agents, the State of California, Construction 
Manager(s), Project Manager(s), Inspector(s), and/or Architect(s). 

13.1.7.6 All endorsements shall waive any right to subrogation against any of 
the named additional insureds. 

13.1.7.7 Unless otherwise stated in the Special Conditions, all of Contractor’s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII. 

13.1.7.8 The insurance requirements set forth herein shall in no way limit the 
Contractor’s liability arising out of or relating to the performance of the Work or 
related activities. 

13.1.7.9 Failure of Contractor and/or its Subcontractor(s) to comply with the 
insurance requirements herein shall be deemed a material breach of the 
Contract. 
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13.1.8 Insurance Policy Limits 

Unless different limits are indicated in the Special Conditions, the limits of insurance 
shall not be less than the following amounts: 

Commercial 
General Liability 

Product Liability and 
Completed Operations, Fire 
Damage Liability – Split Limit 

$2,000,000 per 
occurrence; 
$4,000,000 aggregate 

Automobile 
Liability  

Any Auto – Combined Single 
Limit 

$1,000,000 

Workers’ 
Compensation 

 Statutory limits 
pursuant to State law 

Employers’ 
Liability 

 $1,000,000 

Builder’s Risk 
(Course of 
Construction) 

 Issued for the value 
and scope of Work 
indicated herein. 

Pollution Liability  $1,000,000 per claim; 
$2,000,000 aggregate 

 

13.2 Contract Security - Bonds 

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 
surety insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 
hundred percent (100%) of Contract Price as security for faithful performance of 
this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be included in the Bid and Contract Price. 

13.2.3 All bonds related to this Project shall be in the forms set forth in these 
Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms. 

14. WARRANTY/GUARANTEE/INDEMNITY 

14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 
manufacturer’s warranties on materials, fixtures, and equipment incorporated into 
the Work. 
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14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 
does guarantee and warrant all Work furnished on the job against all defects for a 
period of ONE (1) year after the later of the following dates, unless a longer period 
is provided for in the Contract Documents: 

14.1.2.1 The acceptance by the District’s governing board of the Work, subject 
to these General Conditions, or 

14.1.2.2 The date that commissioning for the Project, if any, was completed. 

At the District’s sole option, Contractor shall repair or replace any and all of that 
Work, together with any other Work that may be displaced in so doing, that may 
prove defective in workmanship and/or materials within a ONE (1) year period from 
date of completion as defined above, unless a longer period is provided for in the 
Contract Documents, without expense whatsoever to District.  In the event of failure 
of Contractor and/or Surety to commence and pursue with diligence said 
replacements or repairs within ten (10) days after being notified in writing, 
Contractor and Surety hereby acknowledge and agree that District is authorized to 
proceed to have defects repaired and made good at expense of Contractor and/or 
Surety who hereby agree to pay costs and charges therefore immediately on 
demand. 

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 
or requires immediate correction or attention to prevent further loss to District or to 
prevent interruption of operations of District, District will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or neither complies with 
District's request for correction within a reasonable time as determined by District, 
District may, notwithstanding the above provision, proceed to make any and all 
corrections and/or provide attentions the District believes are necessary.  The costs 
of correction or attention shall be charged against Contractor and Surety of the 
guarantees provided in this Article or elsewhere in this Contract. 

14.1.4 The above provisions do not in any way limit the guarantees on any items 
for which a longer guarantee is specified or on any items for which a manufacturer 
gives a guarantee for a longer period.  Contractor shall furnish to District all 
appropriate guarantee or warranty certificates as indicated in the Specifications or 
upon request by District. 

14.1.5 Nothing herein shall limit any other rights or remedies available to District. 

14.2 Indemnity and Defense 

14.2.1 To the furthest extent permitted by California law, the Contractor shall 
indemnify, keep and hold harmless the District, the Architect(s), and the 
Construction Manager(s), their respective consultants, separate contractors, board 
members, officers, representatives, , agents, and employees, in both individual and 
official capacities (“Indemnitees”), against all suits, claims,  injury, damages, losses, 
and expenses (“Claims”), including but not limited to attorney’s fees, caused by, 
arising out of, resulting from, or incidental to, in whole or in part, the performance of 
the Work under this Contract by the Contractor, its Subcontractors, vendors, or 
suppliers.  However, the Contractor’s indemnification and hold harmless obligation 
shall be reduced by the proportion of the Indemnitees’ and/or Architect’s liability to 
the extent the Claim(s) is/are caused by the sole negligence, active negligence, or 
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willful misconduct of the Indemnitees, and/or defects in design furnished by the 
Architect, as found by a court or arbitrator of competent jurisdiction.   This 
indemnification and hold harmless obligation of the Contractor shall not be construed 
to negate, abridge, or otherwise reduce any right or obligation of indemnity that 
would otherwise exist or arise as to any Indemnitee or other person described 
herein.  This indemnification and hold harmless obligation includes, but is not limited 
to, any failure or alleged failure by Contractor to comply with any provision of law, 
any failure or alleged failure to timely and properly fulfill all of its obligations under 
the Contract Documents in strict accordance with their terms, and without limitation, 
any failure or alleged failure of Contractor’s obligations regarding any stop payment 
notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders 
by the DIR.   

14.2.2 To the furthest extent permitted by California law, Contractor shall also 
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees 
and costs, against all Claims caused by, arising out of, resulting from, or incidental 
to, in whole or in part, the performance of the Work under this Contract by the 
Contractor, its Subcontractors, vendors, or suppliers.  However, the Contractor’s 
defense obligation shall be reduced by the proportion of the Indemnitees’ and/or 
Architect’s liability to the extent caused by the sole negligence, active negligence, or 
willful misconduct of the Indemnitees, and/or defects in design furnished by the 
Architect, as found by a court or arbitrator of competent jurisdiction.  The District 
shall have the right to accept or reject any legal representation that Contractor 
proposes to defend the Indemnitees.  If any Indemnitee provides its own defense 
due to failure to timely respond to tender of defense, rejection of tender of defense, 
or conflict of interest of proposed counsel, Contractor shall reimburse such 
Indemnitee for any expenditures.  Contractor’s defense obligation shall not be 
construed to negate, abridge, or otherwise reduce any right or obligation of defense 
that would otherwise exist as to any Indemnitee or other person described herein.  
Contractor’s defense obligation includes, but is not limited to, any failure or alleged 
failure by Contractor to comply with any provision of law, any failure or alleged 
failure to timely and properly fulfill all of its obligations under the Contract 
Documents in strict accordance with their terms, and without limitation, any failure 
or alleged failure of Contractor’s obligations regarding any stop payment notice 
actions or liens, including Civil Wage and Penalty Assessments and/or Orders by the 
DIR.  The Contractor shall give prompt notice to the District in the event of any 
Claim(s).   

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to 
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees 
as provided herein shall be determined to be void or unenforceable, in whole or in 
part, it is the intention of the parties that these circumstances shall not otherwise 
affect the validity or enforceability of the Contractor’s agreement to indemnify, 
defend, and hold harmless the rest of the Indemnitees, as provided herein.  Further, 
the Contractor shall be and remain fully liable on its agreements and obligations 
herein to the fullest extent permitted by law. 

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 
timely notification to Contractor of the receipt of any third-party Claim relating to 
this Contract.  The District shall be entitled to recover its reasonable costs incurred in 
providing said notification. 
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14.2.5 In any and all Claims against any of the Indemnitees by any employee of 
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s 
indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability benefit 
acts, or other employee benefit acts. 

14.2.6 The District may retain so much of the moneys due the Contractor as shall 
be considered necessary, until disposition of any such Claims or until the District, 
Architect(s) and Construction Manager(s) have received written agreement from the 
Contractor that they will unconditionally defend the District, Architect(s) and 
Construction Manager(s), their respective officers, agents and employees, and pay 
any damages due by reason of settlement or judgment. 

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall 
survive the completion of Work, the warranty/guarantee period, and the termination 
of the Contract. 

15. TIME 

15.1 Notice to Proceed 

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the 
date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 
Contractor shall complete the Work within the period of time indicated in the 
Contract Documents. 

15.1.2 In the event that the District desires to postpone issuing the Notice to 
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 
understood that with reasonable notice to the Contractor, the District may postpone 
issuing the Notice to Proceed.  It is further expressly understood by Contractor that 
Contractor shall not be entitled to any claim of additional compensation as a result of 
the postponement of the issuance of the Notice to Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  
Contractor’s termination due to a postponement shall be by written notice to District 
within ten (10) days after receipt by Contractor of District's notice of postponement.  
It is further understood by Contractor that in the event that Contractor terminates 
the Contract as a result of postponement by the District, the District shall only be 
obligated to pay Contractor for the Work that Contractor had performed at the time 
of notification of postponement.  Should Contractor terminate the Contract as a 
result of a notice of postponement, District shall have the authority to award the 
Contract to the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 
conditions if requested by Contractor in compliance with the time extension request 
procedures and only if all of the following conditions are met: 
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15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein 
and further specified in the Special Conditions; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 
excess of five (5) hours of the indicated labor required to complete the scheduled 
tasks of Work on the day affected by the Adverse Weather; 

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; 

15.2.1.4 Said delay adversely affects the critical path in the Construction 
Schedule; and 

15.2.1.5 Exceeds twelve (12) days of delay per year. 

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 
extension will only be allowed for those days in excess of those indicated in the 
Special Conditions. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 
irrespective of inclement weather, to maintain access and the Construction Schedule, 
and to protect the Work under construction from the effects of Adverse Weather, all 
at no further cost to the District. 

15.2.4 The Contract Time has been determined with consideration given to the 
average climate weather conditions prevailing in the County in which the Project is 
located. 

15.3 Hours of Work 

15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent 
work forces with the required levels of familiarity with the Project and skill, training 
and experience to ensure the prosecution of the Work in accordance with the 
Construction Schedule. 

15.3.2 Performance During Working Hours 

Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or when 
required to complete the Work in accordance with job progress, Work may be 
performed outside of regular working hours with the advance written consent of the 
District and approval of any required governmental agencies. 

15.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, 
coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or Federally-
required tests.  The District or District’s Representative will provide Contractor with a 
schedule of test dates concurrent with the District’s issuance of the Notice to 
Proceed, or as soon as test dates are made available to the District. 
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15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By 
executing the Agreement, the Contractor confirms that the Contract Time is a 
reasonable period for performing the Work. 

15.4.2 No Commencement Without Insurance or Bonds 

The Contractor shall not commence operations on the Project or elsewhere prior to 
the effective date of insurance and bonds.  The date of commencement of the Work 
shall not be changed by the effective date of such insurance or bonds.  If Contractor 
commences Work without insurance and bonds, all Work is performed at Contractor’s 
peril and shall not be compensable until and unless Contractor secures bonds and 
insurance pursuant to the terms of the Contract Documents and subject to District 
claim for damages. 

15.5 Schedule 

Contractor shall provide to District, Construction Manager, and Architect a schedule in 
conformance with the Contract Documents and as required in the Notice to Proceed and 
the Contractor’s Submittals and Schedules section of these General Conditions. 

15.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical 
and unfeasible to determine the amount of actual damage, it is agreed the Contractor 
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 
set forth in the Agreement for each calendar day of delay in completion.  Contractor and 
its Surety shall be liable for the amount thereof pursuant to Government Code section 
53069.85. 

16.2 Excusable Delay 

16.2.1 Contractor shall not be charged for liquidated damages because of any 
delays in completion of Work which are not the fault of Contractor or its 
Subcontractors, including acts of God as defined in Public Contract Code section 
7105, acts of enemy, epidemics, and quarantine restrictions.  Contractor shall, within 
five (5) calendar days of beginning of any delay, notify District in writing of causes of 
delay including documentation and facts explaining the delay and the direct 
correlation between the cause and effect.  District shall review the facts and extent 
of any delay and shall grant extension(s) of time for completing Work when, in its 
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judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 
only to that portion of Work affected by delay, and shall not apply to other portions 
of Work not so affected.  An extension of time may only be granted if Contractor has 
timely submitted the Construction Schedule as required herein. 

16.2.2 Contractor shall notify the District pursuant to the claims provisions in 
these General Conditions of any anticipated delay and its cause.  Following 
submission of a claim, the District may determine whether the delay is to be 
considered avoidable or unavoidable, how long it continues, and to what extent the 
prosecution and completion of the Work might be delayed thereby. 

16.2.3 In the event the Contractor requests an extension of Contract Time for 
unavoidable delay, such request shall be submitted in accordance with the provisions 
in the Contract Documents governing changes in Work.  When requesting time, 
requests must be submitted with full justification and documentation.  If the 
Contractor fails to submit justification, it waives its right to a time extension at a 
later date.  Such justification must be based on the official Construction Schedule as 
updated at the time of occurrence of the delay or execution of Work related to any 
changes to the Scope of Work.  Any claim for delay must include the following 
information as support, without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and 
the resources (manpower, equipment, material, etc.) required to perform the 
activities within the stated duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 
and/or delay showing the activity/activities in the Construction Schedule that are 
affected by the change and/or delay.  In particular, Contractor must show an 
actual impact to the schedule, after making a good faith effort to mitigate the 
delay by rescheduling the work, by providing an analysis of the schedule 
(“Schedule Analysis”).  Such Schedule Analysis shall describe in detail the cause 
and effect of the delay and the impact on the critical dates in the Project 
schedule. (A portion of any delay of seven (7) days or more must be provided.) 

16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar 
days of written notification to the District of causes of delay. 

16.3 No Additional Compensation for Delays Within Contractor’s Control 

16.3.1 Contractor is aware that governmental agencies, including, without 
limitation, the Division of the State Architect, the Department of General Services, 
gas companies, electrical utility companies, water districts, and other agencies may 
have to approve Contractor-prepared drawings or approve a proposed installation.  
Accordingly, Contractor shall include in its bid, time for possible review of its 
drawings and for reasonable delays and damages that may be caused by such 
agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 
arising from the review of Contractor’s drawings. 

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 
following conditions are met: 

16.3.2.1 The District is responsible for the delay; 
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16.3.2.2 The delay is unreasonable under the circumstances involved; 

16.3.2.3 The delay was not within the contemplation of the District and 
Contractor;  

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s 
reasonable diligence; and 

16.3.2.5 Contractor timely complies with the claims procedure of the Contract 
Documents. 

16.4 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, 
or the early finish date and the late finish date, of any of the activities in the schedule.  
Float or slack is not for the exclusive use of or benefit of either the District or the 
Contractor, but its use shall be determined solely by the District. 

17. CHANGES IN THE WORK 

17.1 No Changes Without Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 
the Work without an executed Change Order or a written Construction Change 
Directive authorized by the District as herein provided.  District shall not be liable for 
the cost of any extra work or any substitutions, changes, additions, omissions, or 
deviations from the Drawings and Specifications unless the District's governing board 
has authorized the same and the cost thereof has been approved in writing by 
Change Order or Construction Change Directive in advance of the changed Work 
being performed.  No extension of time for performance of the Work shall be allowed 
hereunder unless claim for such extension is made at the time changes in the Work 
are ordered, and such time duly adjusted and approved in writing in the Change 
Order or Construction Change Directive.  Contractor shall be responsible for any 
costs incurred by the District for professional services and DSA fees and/or delay to 
the Project Schedule, if any, for DSA to review any request for changes to the DSA 
approved plans and specifications for the convenience of the Contractor and/or to 
accommodate the Contractor’s means and methods.  The provisions of the Contract 
Documents shall apply to all such changes, additions, and omissions with the same 
effect as if originally embodied in the Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by 
a fully executed Change Order or Construction Change Directive.  Contractor shall be 
fully responsible for any and all delays and/or expenses caused by Contractor's 
failure to expeditiously perform this Work. 

17.1.3 Should any Change Order result in an increase in the Contract Price or 
extend the Contract Time, the cost of or length of extension in that Change Order 
shall be agreed to, in writing, by the District in advance of the Work by Contractor, 
and shall be subject to the monetary limitations set forth in Public Contract Code 
section 20118.4.  In the event that Contractor proceeds with any change in Work 
without a Change Order executed by the District or Construction Change Directive, 
Contractor waives any claim of additional compensation or time for that additional 
work. Under no circumstances shall Contractor be entitled to any claim of additional 
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compensation or time not expressly requested by Contractor in a Proposed Change 
Order or approved by District in an executed Change Order.  

17.1.4 Contractor understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the Work 
and decide whether the District shall proceed with the Change Order or alter the 
Project so that a change in Work becomes unnecessary. 

17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price, or an extension of the Contract Time, or a change that 
is inconsistent with the intent of the Contract Documents.  These changes shall be 
effected by written Change Order, Construction Change Directive, by Architect’s 
response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”). 

17.3 Change Orders 

17.3.1 A Change Order is a written instrument prepared and issued by the 
District and/or the Architect and signed by the District (as authorized by the District's 
Governing Board), the Contractor, the Architect, and approved by the Project 
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 
all of the following: 

17.3.1.1 A description of a change in the Work; 

17.3.1.2 The amount of the adjustment in the Contract Price, if any; and 

17.3.1.3 The extent of the adjustment in the Contract Time, if any. 

17.4 Construction Change Directives 

17.4.1 A Construction Change Directive is a written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work.  The District may, as 
provided by law, by Construction Change Directive and without invalidating the 
Contract, order changes in the Work consisting of additions, deletions, or other 
revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 
provisions of this section regarding Changes in the Work.  If all or a portion of the 
Project is being funded by funds requiring approval by the State Allocation Board 
(“SAB”), these revisions may be subject to compensation once approval of same is 
received and funded by the SAB, and funds are released by the Office of Public 
School Construction (“OPSC”).  Any dispute as to the adjustment in the Contract 
Price, if any, of the Construction Change Directive or timing of payment shall be 
resolved pursuant to the Payment and Claims and Disputes provisions herein. 

17.4.2 The District may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order. 

17.5 Force Account Directives 

17.5.1 When work, for which a definite price has not been agreed upon in 
advance, is to be paid for on a force account basis, all direct costs necessarily 
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incurred and paid by the Contractor for labor, material, and equipment used in the 
performance of that Work, shall be subject to the approval of the District and 
compensation will be determined as set forth herein. 

17.5.2 The District will issue a Force Account Directive to proceed with the Work 
on a force account basis, and a not-to-exceed budget will be established by the 
District. 

17.5.3 All requirements regarding direct cost for labor, labor burden, material, 
equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the District will only pay 
for actual costs verified in the field by the District or its authorized representative(s) 
on a daily basis. 

17.5.4 The Contractor shall be responsible for all cost related to the 
administration of Force Account Directive.  The markup for overhead and profit for 
Contractor modifications shall be full compensation to the Contractor to administer 
Force Account Directive, and Contractor shall not be entitled to separately recover 
additional amounts for overhead and/or profit. 

17.5.5 The Contractor shall notify the District or its authorized representative(s) 
at least twenty-four (24) hours prior to proceeding with any of the force account 
work.  Furthermore, the Contractor shall notify the District when it has consumed 
eighty percent (80%) of the budget, and shall not exceed the budget unless 
specifically authorized in writing by the District.  The Contractor will not be 
compensated for force account work in the event that the Contractor fails to timely 
notify the District regarding the commencement of force account work, or exceeding 
the force account budget. 

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, 
submit a daily force account report on a form supplied by the District no later than 
5:00 p.m. each day.  The report shall contain a detailed itemization of the daily 
labor, material, and equipment used on the force account work only.  The names of 
the individuals performing the force account work shall be included on the daily force 
account reports.  The type and model of equipment shall be identified and listed.  
The District will review the information contained in the reports, and sign the reports 
no later than the next work day, and return a copy of the report to the Contractor for 
their records.  The District will not sign, nor will the Contractor receive compensation 
for work the District cannot verify.  The Contractor will provide a weekly force 
account summary indicating the status of each Force Account Directive in terms of 
percent complete of the not-to-exceed budget and the estimated percent complete of 
the work. 

17.5.7 In the event the Contractor and the District reach a written agreement on 
a set cost for the work while the work is proceeding based on a Force Account 
Directive, the Contractor’s signed daily force account reports shall be discontinued 
and all previously signed reports shall be invalid. 
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17.6 Price Request 

17.6.1 Definition of Price Request 

A Price Request (“PR”) is a written request prepared by the Architect requesting the 
Contractor to submit to the District and the Architect an estimate of the effect of a 
proposed change in the Work on the Contract Price and the Contract Time. 

17.6.2 Scope of Price Request 

A Price Request shall contain adequate information, including any necessary 
Drawings and Specifications, to enable Contractor to provide the cost breakdowns 
required herein.  The Contractor shall not be entitled to any additional compensation 
for preparing a response to a Price Request, whether ultimately accepted or not. 

17.7 Proposed Change Order 

17.7.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 
requesting that the District and the Architect issue a Change Order based upon a 
proposed change to the Work. 

17.7.2 Changes in Contract Price 

A PCO shall include breakdowns and backup documentation pursuant to the revisions 
herein and sufficient, in the District’s judgment, to validate any change in Contract 
Price.  In no case shall Contractor or any of its Subcontractors be permitted to 
reserve rights for additional compensation for Change Order Work. 

17.7.3 Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any 
additional time requested shall not be the number of days to make the proposed 
change, but must be based upon the impact to the Construction Schedule as defined 
in the Contract Documents.  The Contractor shall justify the proposed change in time 
by submittal of a schedule analysis that accurately shows the impact of the change 
on the critical path of the Construction Schedule (“Time Impact Analysis”).  If 
Contractor fails to request a time extension in a PCO, including the Time Impact 
Analysis, then the Contractor is thereafter precluded from requesting, and waives 
any right to request, additional time and/or claim a delay.  In no case shall 
Contractor or any of its Subcontractors be permitted to reserve rights for additional 
time for Change Order Work. A PCO that leaves the amount of time requested blank, 
or states that such time requested is “to be determined”, is not permitted and shall 
also constitute a waiver of any right to request additional time and/or claim a delay.   

17.7.4 Unknown and/or Unforeseen Conditions 

If there is an Allowance, then Contractor must submit a Request for Allowance 
Expenditure Directive, including supporting documentation as described below, to 
receive authorization for the release of funds from the Allowance.  If cost of the 
unforeseen condition(s) exceed the Allowance, Contractor must submit a PCO 
requesting an increase in Contract Price and/or Contract Time that is based at least 
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partially on Contractor’s assertion that Contractor has encountered unknown and/or 
unforeseen condition(s) on the Project, then Contractor shall base the PCO on 
provable information that, beyond a reasonable doubt and to the District’s 
satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were 
actually unknown and/or unforeseen and that the condition(s) were reasonably 
unknown and/or unforeseen.  If not, the District shall deny the PCO as 
unsubstantiated, and the Contractor shall complete the Project without any increase 
in Contract Price and/or Contract Time based on that PCO. 

17.7.5 Time to Submit Proposed Change Order 

Contractor shall submit its PCO within five (5) working days of the date Contractor discovers, or 
reasonably should have discovered, the circumstances giving rise to the PCO, unless additional 
time to submit a PCO is granted in writing by the District.  Time is of the essence in Contractor’s 
submission of PCOs so that the District can promptly investigate the basis for the PCO.  
Accordingly, if Contractor fails to submit its PCO within this timeframe, Contractor waives, 
releases, and discharges any right to assert or claim any entitlement to an adjustment of the 
Contract Price and/or Time based on circumstances giving rise to the PCO. 

17.7.6 Proposed Change Order Certification 

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 
request is submitted in good faith, that the cost and/or time request is accurate and 
in accordance with the provisions of the Contract Documents, and the Contractor 
submits the cost and/or request for extension of time recognizing the significant civil 
penalties and treble damages which follow from making a false claim or presenting a 
false claim under Government Code section 12650 et seq. 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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17.8 Format for Proposed Change Order 

17.8.1 The following format shall be used as applicable by the District and the 
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 
deductions to the Contract, supported by attached documentation.  Any spaces left 
blank will be deemed no change to cost or time. 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 
(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 
  

(b) Add Labor (attach itemized hours and rates, fully 
encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   
(d) Subtotal   
(e) Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

  

(f) Subtotal   
(g) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (f) 
  

(h) Subtotal   
(i) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (h) 
  

(j) TOTAL   
    
(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
  

 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 
(l) Material (attach itemized quantity and unit cost plus 

sales tax) 
  

(m) Add Labor (attach itemized hours and rates, fully 
encumbered) 

  

(n) Add Equipment (attach suppliers’ invoice)   
(o) Subtotal   
(p) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d) 
  

(q) Subtotal   
(r) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (f) 
  

(s) TOTAL   
   
(t) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 

17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually 
and directly utilized in the performance of the Work.  Such labor costs shall be 
limited to field labor for which there is a prevailing wage rate classification.  Wage 
rates for labor shall not exceed the prevailing wage rates in the locality of the Site 
and shall be in the labor classification(s) necessary for the performance of the Work.  
Labor costs shall exclude costs incurred by the Contractor in preparing estimate(s) of 
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the costs of the change in the Work, in the maintenance of records relating to the 
costs of the change in the Work, coordination and assembly of materials and 
information relating to the change in the Work or performance thereof, or the 
supervision and other overhead and general conditions costs associated with the 
change in the Work or performance thereof, including but not limited to the cost for 
the job superintendent. 

17.8.3 Materials.  Contractor shall be compensated for the costs of materials 
necessarily and actually used or consumed in connection with the performance of the 
change in the Work.  Costs of materials may include reasonable costs of 
transportation from a source closest to the Site of the Work and delivery to the Site. 
If discounts by material suppliers are available for materials necessarily used in the 
performance of the change in the Work, they shall be credited to the District.  If 
materials necessarily used in the performance of the change in the Work are 
obtained from a supplier or source owned in whole or in part by the Contractor, 
compensation therefor shall not exceed the current wholesale price for such 
materials.  If, in the reasonable opinion of the District, the costs asserted by the 
Contractor for materials in connection with any change in the Work are excessive, or 
if the Contractor fails to provide satisfactory evidence of the actual costs of such 
materials from its supplier or vendor of the same, the costs of such materials and the 
District’s obligation to pay for the same shall be limited to the then lowest wholesale 
price at which similar materials are available in the quantities required to perform 
the change in the Work.  The District may elect to furnish materials for the change in 
the Work, in which event the Contractor shall not be compensated for the costs of 
furnishing such materials or any mark-up thereon. 

17.8.4 Equipment.  As a precondition to the District’s duty to pay for Equipment 
rental or loading and transportation, Contractor shall provide satisfactory evidence of 
the actual costs of Equipment from the supplier, vendor or rental agency of same.  
Contractor shall be compensated for the actual cost of the necessary and direct use 
of Equipment in the performance of the change in the Work.  Use of such Equipment 
in the performance of the change in the Work shall be compensated in increments of 
fifteen (15) minutes. Rental time for Equipment moved by its own power shall 
include time required to move such Equipment to the site of the Work from the 
nearest available rental source of the same.  If Equipment is not moved to the Site 
by its own power, Contractor will be compensated for the loading and transportation 
costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 
loading and transportation time shall be allowed if the Equipment is used for 
performance of any portion of the Work other than the change in the Work.  Unless 
prior approval in writing is obtained by the Contractor from the Architect, the Project 
Inspector and the District, no costs or compensation shall be allowed for time while 
Construction Equipment is inoperative, idle or on standby, for any reason.  
Contractor shall not be entitled to an allowance or any other compensation for 
Equipment or tools used in the performance of change in the Work where such 
Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 
claimed by the Contractor in connection with the performance of any Work shall not 
exceed rental rates established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates 
shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 
Architect, the Project Inspector and the District, the allowable rate for the use of 
Equipment in connection with the Work shall constitute full compensation to the 
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 
attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
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labor (exclusive of labor costs of the Equipment operator), and any and all other 
costs incurred by the Contractor incidental to the use of such Equipment. 

17.8.5 Overhead and Profit.  The phrase “Overhead and Profit” shall include 
field and office supervisors and assistants, watchperson, use of small tools, 
consumable, insurance other than construction bonds and insurance required herein, 
and general field and home office expenses. 

17.9 Change Order Certification 

17.9.1 All Change Orders and PCOs must include the following certification by the 
Contractor: 

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, 
if any, to the Contract Price specified for each item, and as to the extension of 
time allowed, if any, for completion of the entire Work as stated herein, and 
agrees to furnish all labor, materials, and service, and perform all work necessary 
to complete any additional work specified for the consideration stated herein.  
Submission of sums which have no basis in fact or which Contractor knows are 
false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650 et seq.  It is understood that 
the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

17.9.1.2 It is expressly understood that the value of the extra Work or changes 
expressly includes any and all of the Contractor’s costs and expenses, direct and 
indirect, resulting from additional time required on the Project or resulting from 
delay to the Project.  Contractor is not entitled to separately recover amounts for 
overhead or other indirect costs.  Any costs, expenses, damages, or time 
extensions not included are deemed waived. 

17.10 Determination of Change Order Cost 

17.10.1 The amount of the increase or decrease in the Contract Price from a 
Change Order, if any, shall be determined in one or more of the following ways as 
applicable to a specific situation and at the District's discretion: 

17.10.1.1 District acceptance of a PCO; 

17.10.1.2 By unit prices contained in Contractor’s original bid; 

17.10.1.3 By agreement between District and Contractor. 

17.11 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  
Where a portion of the Work is deleted from the Contract, the reasonable value of the 
deducted work less the value of work performed shall be considered the appropriate 
deduction.  The value submitted on the Schedule of Values shall be used to calculate the 
credit amount unless the bid documentation is being held in escrow as part of the 
Contract Documents.  Unit Prices, if any, may be used in District’s discretion in 
calculating reasonable value. If Contractor offers a proposed amount for a deductive 
Change Order(s), Contractor shall include a minimum of five percent (5%) total profit 
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and overhead to be deducted with the amount of the work of the Change Order(s).  If 
Subcontractor work is involved, Subcontractors shall also include a minimum of five 
percent (5%) profit and overhead to be deducted with the amount of its deducted work.  
Any deviation from this provision shall not be allowed. 

17.12 Addition or Deletion of Alternate Bid Item(s) 

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 
Contractor’s performance of the Work, the District may elect to add or delete any such 
Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 
parties agree to a different price and the Contract Time shall be adjusted by the number 
of days allocated in the Contract Documents.  If days are not allocated in the Contract 
Documents, the Contract Time shall be equitably adjusted. 

17.13 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 
surplus materials and equipment shall accrue and be credited to the Contractor, and the 
Contractor shall make provisions so that such discounts, rebates, refunds, and returns 
may be secured, and the amount thereof shall be allowed as a reduction of the 
Contractor’s cost in determining the actual cost of construction for purposes of any 
change, addition, or omission in the Work as provided herein. 

17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, the Contractor shall keep and maintain cost-accounting records 
satisfactory to the District, including, without limitation, Job Cost Reports as provided in 
these General Conditions, which shall be available to the District on the same terms as 
any other books and records the Contractor is required to maintain under the Contract 
Documents.  Such records shall include without limitation hourly records for Labor and 
Equipment and itemized records of materials and Equipment used that day in connection 
with the performance of any Work.  All records maintained hereunder shall be subject to 
inspection, review and/or reproduction by the District, the Architect or the Project 
Inspector upon request.  In the event that the Contractor fails or refuses, for any 
reason, to maintain or make available for inspection, review and/or reproduction such 
records, the District’s reasonable good faith determination of the extent of adjustment to 
the Contract Price shall be final, conclusive, dispositive and binding upon Contractor. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price, or any 
extension in the Contract Time for completion, it shall notify the District pursuant to the 
provisions herein, including the Article on Claims and Disputes.  No claim shall be 
considered unless made in accordance with this subparagraph.  Contractor shall proceed 
to execute the Work even though the adjustment may not have been agreed upon.  Any 
change in the Contract Price or extension of the Contract Time resulting from such claim 
shall be authorized by a Change Order. 
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17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the extent 
as required by the Contract Documents. 

17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 
Orders altered in violation of this provision, if in conflict with the terms set forth herein, 
shall be construed in accordance with the terms set forth herein.  Contractor shall 
execute finalized Change Orders and proceed under the provisions herein with proper 
notice. 

17.18 Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change 
Order when the Contractor agrees with the addition and/or deletion of the Work in that 
Change Order. 

18. REQUEST FOR INFORMATION 

18.1 Any Request for Information shall reference all applicable Contract 
Document(s), including Specification section(s), detail(s), page number(s), drawing 
number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract 
Documents.  Upon request by the District, Contractor shall provide an electronic copy of 
the Request for Information in addition to the hard copy. 

18.2 The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a 
Request for Information requests an interpretation or decision of a matter where the 
information sought is equally available to the party making the request.  District, at its 
sole discretion, shall deduct from and/or invoice Contractor for all the professional 
services arising herein. 

19. PAYMENTS 

19.1 Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 
the total amount payable by the District to the Contractor for performance of the Work 
under the Contract Documents. 

19.2 Applications for Progress Payments 

19.2.1 Procedure for Applications for Progress Payments 

19.2.1.1 Application for Progress Payment 

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during 
the progress of the Work, Contractor shall submit to the District and the 
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Architect an itemized Application for Payment for operations completed in 
accordance with the Schedule of Values.  Such application shall be notarized, 
if required, and supported by the following or each portion thereof unless 
waived by the District in writing: 

19.2.1.1.1.1 The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract; 

19.2.1.1.1.2 The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating the 
amount requested on behalf of each of the Subcontractors and all others 
furnishing labor, material, and equipment under the Contract; 

19.2.1.1.1.3 The balance that will be due to each of such entities 
after said payment is made; 

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 
Specifications are current; 

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 
requesting partial payment; 

19.2.1.1.1.6 An updated and acceptable construction schedule in 
conformance with the provisions herein; 

19.2.1.1.1.7 The additions to and subtractions from the Contract 
Price and Contract Time; 

19.2.1.1.1.8 A total of the retentions held; 

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the District may require 
from time to time; 

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work 
by line item; 

19.2.1.1.1.11 Schedule of Values updated from the preceding 
Application for Payment; 

19.2.1.1.1.12 A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code section 8132 
from the Contractor and each subcontractor of any tier and supplier to be 
paid from the current progress payment; 

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 
release upon progress payment compliant with Civil Code section 8134 
from the Contractor and each subcontractor of any tier and supplier that 
was paid from the previous progress payment(s); and 
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19.2.1.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the date of this 
payment application has been completed in accordance with the Contract 
Documents for the Project.  The Contractor further warrants that all 
amounts have been paid for work which previous Certificates for Payment 
were issued and payments received and all Work performed as of the date 
of this payment application is free and clear of liens, claims, security 
interests, or encumbrances in favor of the Contractor, Subcontractors, 
material and equipment suppliers, workers, or other persons or entities 
making a claim by reason of having provided labor, materials, and 
equipment relating to the Work, except those of which the District has 
been informed.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 
12650 et seq.   

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 
set forth in Government Code section 12650 et seq. for information 
provided with any Application for Progress Payment. 

19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for 
each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work for the 
period of the Application for Payment.  As indicated herein, the District 
shall not make any payment to Contractor until: 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 
electronic CPRs weekly for all weeks any journeyman, apprentice, 
worker or other employee was employed in connection with the Work 
directly to the DIR, or within ten (10) days of any request by the 
District or the DIR, and 

19.2.1.1.1.16.2 Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs in a timely manner may directly delay 
the Contractor’s payment. 

19.2.1.1.2 Applications received after June 20th will not be paid until the 
second week of July and applications received after December 12th will not be 
paid until the first week of January. 

19.2.2 Prerequisites for Progress Payments 

19.2.2.1 First Payment Request:  The following items, if applicable, 
must be completed before the District will accept and/or process the 
Contractor's first payment request: 

19.2.2.1.1 Installation of the Project sign; 

19.2.2.1.2 Installation of field office; 

19.2.2.1.3 Installation of temporary facilities and fencing; 



 

DOWNEY UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
Warren HS Artificial Turf Installation DOCUMENT 00 72 13 -55 
 

19.2.2.1.4 Schedule of Values; 

19.2.2.1.5 Contractor’s Construction Schedule; 

19.2.2.1.6 Schedule of unit prices, if applicable; 

19.2.2.1.7 Submittal Schedule; 

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 
payment application; 

19.2.2.1.9 Copies of necessary permits; 

19.2.2.1.10 Copies of authorizations and licenses from governing 
authorities; 

19.2.2.1.11 Initial progress report; 

19.2.2.1.12 Surveyor qualifications; 

19.2.2.1.13 Written acceptance of District's survey of rough grading, if 
applicable; 

19.2.2.1.14 List of all Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work; 

19.2.2.1.15 All bonds and insurance endorsements; and 

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job 
site secretary, record documents recorder, and job site superintendent. 

19.2.2.2 Second Payment Request:  The District will not process the second 
payment request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect. 

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 
criteria set forth herein have not been met shall not constitute a waiver of said 
criteria by District.  Instead, such payment shall be construed as a good faith 
effort by District to resolve differences so Contractor may pay its Subcontractors 
and suppliers.  Contractor agrees that failure to submit such items may constitute 
a breach of contract by Contractor and may subject Contractor to termination. 

19.3 Progress Payments 

19.3.1 District’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 
accordance with both of the following: 

19.3.1.1.1 Each Application for Payment shall be reviewed by the District 
as soon as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment. 
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19.3.1.1.2 Any Application for Payment determined not to be a proper 
Application for Payment suitable for payment shall be returned to the 
Contractor as soon as practicable, but not later than seven (7) days, after 
receipt.  An Application for Payment returned pursuant to this paragraph shall 
be accompanied by a document setting forth in writing the reasons why the 
Application for Payment is not proper.  The number of days available to the 
District to make a payment without incurring interest pursuant to this section 
shall be reduced by the number of days by which the District exceeds this 
seven-day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly 
executed if funds are available for payment of the Application for Payment, 
and payment is not delayed due to an audit inquiry by the financial officer of 
the District. 

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be 
based on the District’s and the Architect’s observations at the Site and the data 
comprising the Application for Payment that the Work has progressed to the point 
indicated and that, to the best of the District’s and the Architect’s knowledge, 
information, and belief, the quality of the Work is in accordance with the Contract 
Documents.  The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the 
Contract Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 
to completion, and 

19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 District’s approval of the certified Application for Payment shall be 
based on Contractor complying with all requirements for a fully complete and 
valid certified Application for Payment. 

19.3.2 Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 
the Work performed (as verified by Architect and Inspector and certified by 
Contractor) up to the last day of the previous month, less the aggregate of 
previous payments and amount to be withheld.  The value of the Work completed 
shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 
operate to release the Contractor, or any Surety upon any bond, from damages 
arising from such Work, or from the District's right to enforce each and every 
provision of this Contract, and the District shall have the right subsequently to 
correct any error made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed, or be entitled to have any payment made for Work performed, so long 
as any lawful or proper direction given by the District concerning the Work, or 
any portion thereof, remains incomplete. 
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19.3.2.3 If the District fails to make any progress payment within thirty (30) 
days after receipt of an undisputed and properly submitted Application for 
Payment from the Contractor, the District shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 
Code of Civil Procedure. 

19.3.3 No Waiver 

No payment by District hereunder shall be interpreted so as to imply that District has 
inspected, approved, or accepted any part of the Work.  Notwithstanding any 
payment, the District may enforce each and every provision of this Contract.  The 
District may correct or require correction of any error subsequent to any payment. 

19.4 Decisions to Withhold Payment 

19.4.1 Reasons to Withhold Payment 

The District may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the District if, in the District's opinion, the representations to 
the District required herein cannot be made.  The District may withhold payment, in 
whole, or in part, to such extent as may be necessary to protect the District from 
loss because of, but not limited to any of the following: 

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 
written notice to Contractor. 

19.4.1.2 Stop Payment Notices or other liens served upon the District as a 
result of the Contract.  Contractor agrees that the District may withhold up to 
125% of the amount claimed in the Stop Payment Notice to answer the claim and 
to provide for the District’s reasonable cost of any litigation pursuant to the stop 
payment notice. 

19.4.1.3 Liquidated damages assessed against the Contractor. 

19.4.1.4 The cost of completion of the Contract if there exists a reasonable 
doubt that the Work can be completed for the unpaid balance of the Contract 
Price or by the completion date. 

19.4.1.5 Damage to the District or other contractor(s). 

19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor. 

19.4.1.7 Failure to store and properly secure materials. 

19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract Documents, 
including, without limitation, a Construction Schedule, Schedule of Submittals, 
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 
and samples, Proposed product lists, executed Change Orders, and/or verified 
reports. 

19.4.1.9 Failure of the Contractor to maintain As-Built Drawings. 
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19.4.1.10 Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment. 

19.4.1.11 Unauthorized deviations from the Contract Documents. 

19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule, established progress schedules, 
and/or completion dates. 

19.4.1.13 Failure to provide acceptable electronic certified payroll records, as 
required by the Labor Code, by these Contract Documents, or by written request; 
for each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or by each Subcontractor in connection with the Work for the 
period of the Application for Payment or if payroll records are delinquent or 
inadequate. 

19.4.1.14 Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 
and/or failure to comply with labor compliance monitoring and enforcement by 
the DIR. 

19.4.1.15 Allowing an unregistered subcontractor, as described in Labor Code 
section 1725.5, to engage in the performance of any work under this Contract. 

19.4.1.16 Failure to comply with any applicable federal statutes and regulations 
regarding minimum wages, withholding, payrolls and basic records, apprentice 
and trainee employment requirements, equal employment opportunity 
requirements, Copeland Act requirements, Davis-Bacon Act and related 
requirements, Contract Work Hours and Safety Standards Act requirements, if 
applicable. 

19.4.1.17 Failure to properly maintain or clean up the Site. 

19.4.1.18 Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.19 Any payments due to the District, including but not limited to 
payments for failed tests, utilities changes, or permits. 

19.4.1.20 Failure to pay Subcontractor(s) or supplier(s) as required by law and 
by the Contract Documents. 

19.4.1.21 Failure to pay any royalty, license or similar fees. 

19.4.1.22 Contractor is otherwise in breach, default, or in substantial violation 
of any provision of this Contract. 

19.4.1.23 Failure to perform any implementation and/or monitoring required by 
any SWPPP for the Project and/or the imposition of any penalties or fines 
therefore whether imposed on the District or Contractor. 
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19.4.2 Reallocation of Withheld Amounts 

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, District shall 
make such payments on behalf of Contractor.  If any payment is so made by 
District, then that amount shall be considered a payment made under Contract 
by District to Contractor and District shall not be liable to Contractor for any 
payment made in good faith.  These payments may be made without prior 
judicial determination of claim or obligation.  District will render Contractor an 
accounting of funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform any provision thereof, District 
may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, 
without prejudice to any other remedy, make good such deficiencies.  The District 
shall adjust the total Contract Price by reducing the amount thereof by the cost of 
making good such deficiencies.  If District deems it inexpedient to correct Work 
that is damaged, defective, or not done in accordance with Contract provisions, 
an equitable reduction in the Contract Price (of at least one hundred fifty percent 
(150%) of the estimated reasonable value of the nonconforming Work) shall be 
made therefor. 

19.4.3 Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be 
made for amounts withheld because of them.  No interest shall be paid on any 
retainage or amounts withheld due to the failure of the Contractor to perform in 
accordance with the terms and conditions of the Contract Documents. 

19.5 Subcontractor Payments 

19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 
to each Subcontractor, out of the amount paid to the Contractor on account of such 
Subcontractor’s portion of the Work, the amount to which said Subcontractor is 
entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner. 

19.5.2 No Obligation of District for Subcontractor Payment 

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 

District shall have the right in its sole discretion, if necessary for the protection of the 
District, to issue joint checks made payable to the Contractor and Subcontractors 
and/or material or equipment suppliers.  The joint check payees shall be responsible 
for the allocation and disbursement of funds included as part of any such joint 
payment.  In no event shall any joint check payment be construed to create any 
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contract between the District and a Subcontractor of any tier, or a material or 
equipment supplier, any obligation from the District to such Subcontractor or a 
material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District. 

20. COMPLETION OF THE WORK 

20.1 Completion 

20.1.1 District will accept completion of Contract and have the Notice of 
Completion recorded when the entire Work shall have been completed to the 
satisfaction of District. 

20.1.2 The Work may only be accepted as complete by action of the governing 
board of the District. 

20.1.3 District, at its sole option, may accept completion of Contract and have 
the Notice of Completion recorded when the entire Work shall have been completed 
to the satisfaction of District, except for minor corrective items, as distinguished 
from incomplete items.  If Contractor fails to complete all minor corrective items 
within fifteen (15) days after the date of the District’s acceptance of completion, 
District shall withhold from the final payment one hundred fifty percent (150%) of an 
estimate of the amount sufficient to complete the corrective items, as determined by 
District, until the item(s) are completed. 

20.1.4 At the end of the 15-day period, if there are any items remaining to be 
corrected, District may elect to proceed as provided herein related to adjustments to 
Contract Price, and/or District’s right to perform the Work of the Contractor. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work 
complete.  Upon notification, Architect will prepare a list of minor items to be 
completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 
shall proceed promptly to complete and correct items on the Punch List.  Failure to 
include an item on Punch List does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete 
and ready for use.  Service connections shall be made and existing services 
reconnected. 

20.2.2.2 Record Drawings and Record Specifications 

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 
(“As-Builts”) and Record Specifications upon completion of the Project and as 
a condition precedent to approval of final payment. 
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20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected 
prints and employ a competent draftsman to transfer the Record Drawings 
information to the most current version of AutoCAD that is, at that time, 
currently utilized for plan check submission by either the District, the 
Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  
When completed, Contractor shall deliver corrected sepias and 
diskette/CD/other data storage device acceptable to District with AutoCAD file 
to the District. 

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 
in the Record Drawings and Record Specifications, even if inaccuracies 
become evident at a future date. 

20.2.2.3 Maintenance Manuals:  Contractor shall prepare all operation and 
maintenance manuals and date as indicated in the Specifications. 

20.2.2.4 Source Programming:  Contractor shall provide all source 
programming for all items in the Project. 

20.2.2.5 Verified Reports:  Contractor shall completely and accurately fill out 
and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 
Regulations. 

20.3 Final Inspection 

20.3.1 Contractor shall comply with Punch List procedures as provided herein, 
and maintain the presence of a Project Superintendent and Project Manager until the 
Punch List is complete to ensure proper and timely completion of the Punch List.  
Under no circumstances shall Contractor demobilize its forces prior to completion of 
the Punch List without District’s prior written approval.  Upon receipt of Contractor’s 
written notice that all of the Punch List items have been fully completed and the 
Work is ready for final inspection and District acceptance, Architect and Project 
Inspector will inspect the Work and shall submit to Contractor and District a final 
inspection report noting the Work, if any, required in order to complete in 
accordance with the Contract Documents.  Absent unusual circumstances, this report 
shall consist of the Punch List items not yet satisfactorily completed. 

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and 
Architect, who shall again inspect such Work.  If the Architect finds the Work 
complete and acceptable under the Contract Documents, the Architect will notify 
Contractor, who shall then jointly submit to the Architect and the District its final 
Application for Payment. 

20.3.3 Final Inspection Requirements 

20.3.3.1 Before calling for final inspection, Contractor shall determine that the 
following have been performed: 

20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working order. 
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20.3.3.1.3 Mechanical and electrical Work are complete and tested, 
fixtures are in place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 
labeled. 

20.3.3.1.5 Painting and special finishes complete. 

20.3.3.1.6 Doors complete with hardware, cleaned of protective film, 
relieved of sticking or binding, and in working order. 

20.3.3.1.7 Tops and bottoms of doors sealed. 

20.3.3.1.8 Floors waxed and polished as specified. 

20.3.3.1.9 Broken glass replaced and glass cleaned. 

20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of 
debris, and trash removed from Site. 

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign 
matter, and damaged and broken material replaced. 

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and 
superfluous labels removed. 

20.3.3.1.13 Final cleanup, as provided herein. 

20.4 Costs of Multiple Inspections 

More than two (2) requests of the District to make a final inspection shall be considered 
an additional service of District, Architect, Construction Manager, and/or Project 
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 
available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1 District’s Rights to Occupancy 

The District may occupy or use any completed or partially completed portion of the 
Work at any stage, and such occupancy shall not constitute the District’s Final 
Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 
making of Final Payment, any provision in Contract Documents, nor the use or 
occupancy of the Work, in whole or in part, by District shall constitute acceptance of 
Work not in accordance with the Contract Documents nor relieve the Contractor or 
the Contractor's Performance Bond Surety from liability with respect to any 
warranties or responsibility for faulty or defective Work or materials, equipment and 
workmanship incorporated therein.  In the event that the District occupies or uses 
any completed or partially completed portion of the Work, the Contractor shall 
remain responsible for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement 
of warranties required by the Contract Documents unless the Contractor requests in 
writing, and the District agrees, to otherwise divide those responsibilities.  Any 
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dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes 
provisions herein, with the added provision that during the dispute process, the 
District shall have the right to occupy or use any portion of the Work that it needs or 
desires to use. 

20.5.2 Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the District, the Contractor, and the 
Architect shall jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work. 

20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 
portions of the Work shall not constitute beneficial occupancy or District’s acceptance 
of the Work not complying with the requirements of the Contract Documents. 

21. FINAL PAYMENT AND RETENTION 

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 
and either accept the Work as complete or notify the Architect and the Contractor in 
writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work 
of the Contractor as fully complete by the Governing Board of the District (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily 
completed), the District shall record a Notice of Completion with the County Recorder, 
and the Contractor shall, upon receipt of final payment from the District, pay the 
amount due Subcontractors. 

21.2 Prerequisites for Final Payment   

The following conditions must be fulfilled prior to Final Payment: 

21.2.1 A full release of all Stop Payment Notices served in connection with the 
Work shall be submitted by Contractor. 

21.2.2 A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 8136, from the Contractor and each 
subcontractor of any tier and supplier to be paid from the final payment. 

21.2.3 A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 8134, from the Contractor and 
each subcontractor of any tier and supplier that was paid from the previous progress 
payments. 

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

21.2.5 The Contractor shall have made all corrections to the Work that are 
required to remedy any defects therein, to obtain compliance with the Contract 
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Documents or any requirements of applicable codes and ordinances, or to fulfill any 
of the orders or directions of District required under the Contract Documents. 

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents 
for its portion of the Work. 

21.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an 
approved set of complete Record Drawings. 

21.2.8 Architect shall have issued its written approval that final payment can be 
made. 

21.2.9 The Contractor shall have delivered to the District all manuals and 
materials required by the Contract Documents, which must be approved by the 
District. 

21.2.10 The Contractor shall have completed final clean-up as provided herein. 

21.3 Retention 

21.3.1 The retention, less any amounts disputed by the District or that the 
District has the right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval by the Architect of the Application and Certificate of 
Payment, 

21.3.1.2 After the satisfaction of the conditions set forth herein, and 

21.3.1.3 After forty-five (45) days after the recording of the Notice of 
Completion by District. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 
due to a failure of the Contractor to perform, in accordance with the terms and 
conditions of the Contract Documents, except as provided to the contrary in any 
Escrow Agreement between the District and the Contractor pursuant to Public 
Contract Code section 22300. 

21.4 Substitution of Securities 

The District will permit the substitution of securities in accordance with the provisions of 
Public Contract Code section 22300.   

22. UNCOVERING OF WORK 

If a portion of the Work is covered without Inspector or Architect approval or not in 
compliance with the Contract Documents, it must, if required in writing by the District, the 
Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 
Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s 
expense without change in the Contract Price or Contract Time. 
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23. NONCONFORMING WORK AND CORRECTION OF WORK 

23.1 Nonconforming Work 

23.1.1 Contractor shall promptly remove from Premises all Work identified by 
District as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 
Contract Documents without additional expense to the District and shall bear the 
expense of making good all work of other contractors destroyed or damaged by any 
removal or replacement pursuant hereto and/or any delays to the District or other 
Contractors caused thereby. 

23.1.2 If Contractor does not remove Work that District has identified as failing 
to conform to the Contract Documents within a reasonable time, not to exceed 
FORTY-EIGHT (48) hours, District may remove it and may store any material at 
Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 
ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 
any material at auction or at private sale and shall deduct all costs and expenses 
incurred by the District and/or District may withhold those amounts from payment(s) 
to Contractor. 

23.2 Correction of Work 

23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 
Work rejected by the District, the Architect, or the Project Inspector as failing to 
conform to the requirements of the Contract Documents, whether observed before or 
after Completion and whether or not fabricated, installed, or completed.  The 
Contractor shall bear costs of correcting the rejected Work, including additional 
testing, inspections, and compensation for the Inspector’s or the Architect’s services 
and expenses made necessary thereby. 

23.2.2 One-Year Warranty Corrections 

If, within one (1) year after the date of Completion of the Work or a designated 
portion thereof, or after the date for commencement of warranties established 
hereunder, or by the terms of an applicable special warranty required by the 
Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Contractor shall correct it promptly 
after receipt of written notice from the District to do so.  This period of one (1) year 
shall be extended with respect to portions of the Work first performed after 
Completion by the period of time between Completion and the actual performance of 
the Work.  This obligation hereunder shall survive District’s acceptance of the Work 
under the Contract and termination of the Contract.  The District shall give such 
notice promptly after discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 
perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours 
written notice to the Contractor, may, without prejudice to any other remedy it may 
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have, make good such deficiencies and may deduct the cost thereof from the 
payment then or thereafter due the Contractor. 

23.3.2 If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not 
limited to, variation in material, quality, form, or finish, or in the amount or value of 
the materials and labor used, District may require at its option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no additional 
cost to the District; 

23.3.2.2 That the District deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work performed and 
that called for by the Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at law or 
under the Contract Documents, including but not limited to the District hiring its 
own forces or another contractor to replace the Contractor’s nonconforming 
Work, in which case the District shall either issue a deductive Change Order, a 
Construction Change Directive, or invoice the Contractor for the cost of that 
work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 
or District may withhold those amounts from payment(s) to Contractor. 

24. TERMINATION AND SUSPENSION 

24.1 District's Right to Terminate Contractor for Cause 

24.1.1 Grounds for Termination:  The District, in its sole discretion, may 
terminate the Contract and/or terminate the Contractor’s right to perform the work 
of the Contract based upon any of the following: 

24.1.1.1 Contractor refuses or fails to execute the Work or any separable part 
thereof with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof, or 

24.1.1.2 Contractor fails to complete said Work within the time specified or any 
extension thereof, or 

24.1.1.3 Contractor persistently fails or refused to perform Work or provide 
material of sufficient quality as to be in compliance with Contract Documents; or 

24.1.1.4 Contractor persistently or repeatedly refuses fails, except in cases for 
which extension of time is provided, to supply enough properly skilled workers or 
proper materials to complete the Work in the time specified; or 

24.1.1.5 Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or 

24.1.1.6 Contractor persistently disregards laws, or ordinances, or instructions 
of District; or 
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24.1.1.7 Contractor fails to supply labor, including that of Subcontractors, that 
is sufficient to prosecute the Work or that can work in harmony with all other 
elements of labor employed or to be employed on the Work; or 

24.1.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract, including but not 
limited to a lapse in licensing or registration. 

24.1.2 Notification of Termination 

24.1.2.1 Upon the occurrence at District's sole determination of any of the 
above conditions, District may, without prejudice to any other right or remedy, 
serve written notice upon Contractor and its Surety of District's termination of 
this Contract and/or the Contractor’s right to perform the work of the Contract.  
This notice will contain the reasons for termination.  Unless, within three (3) days 
after the service of the notice, any and all condition(s) shall cease, and any and 
all violation(s) shall cease, or arrangement satisfactory to District for the 
correction of the condition(s) and/or violation(s) be made, this Contract shall 
cease and terminate.  Upon Termination, Contractor shall not be entitled to 
receive any further payment until the entire Work is finished. 

24.1.2.2 Upon Termination, District may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to take over and perform 
this Contract only if Surety: 

24.1.2.2.1 Within three (3) days after service upon it of the notice of 
tender, gives District written notice of Surety’s intention to take over and 
perform this Contract; and 

24.1.2.2.2 Commences performance of this Contract within three (3) days 
from date of serving of its notice to District. 

24.1.2.3 Surety shall not utilize Contractor in completing the Project if the 
District notifies Surety of the District’s objection to Contractor’s further 
participation in the completion of the Project.  Surety expressly agrees that any 
contractor which Surety proposes to fulfill Surety’s obligations is subject to 
District’s approval.  District’s approval shall not be unreasonably withheld, 
conditioned or delayed. 

24.1.2.4 If Surety fails to notify District or begin performance as indicated 
herein, District may take over the Work and execute the Work to completion by 
any method it may deem advisable at the expense of Contractor and/or its 
Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 
or other damages the District incurs thereby.  Time is of the essence in this 
Contract.  If the District takes over the Work as herein provided, District may, 
without liability for so doing, take possession of and utilize in completing the 
Work such materials, appliances, plan, and other property belonging to 
Contractor as may be on the Site of the Work, in bonded storage, or previously 
paid for. 
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24.1.3 Effect of Termination 

24.1.3.1 Contractor shall, only if  ordered to do so by the District, immediately 
remove from the Site all or any materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, or 
which are not in place in the Work.  The District retains the right, but not the 
obligation, to keep and use any materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, or 
which are not in place in the Work.  The Contractor and its Surety shall be liable 
upon the performance bond for all damages caused to the District by reason of 
the Contractor’s failure to complete the Contract. 

24.1.3.2 In the event that the District shall perform any portion of, or the whole 
of the Work, pursuant to the provisions of the General Conditions, the District 
shall not be liable nor account to the Contractor in any way for the time within 
which, or the manner in which, the Work is performed by the District or for any 
changes the District may make in the Work or for the money expended by the 
District in satisfying claims and/or suits and/or other obligations in connection 
with the Work. 

24.1.3.3 In the event that the Contract is terminated for any reason, no 
allowances or compensation will be granted for the loss of any anticipated profit 
by the Contractor or any impact or impairment of Contractor’s bonding capacity. 

24.1.3.4 If the expense to the District to finish the Work exceeds the unpaid 
Contract Price, Contractor and Surety shall pay difference to District within 
twenty-one (21) days of District's request. 

24.1.3.5 The District shall have the right (but shall have no obligation) to 
assume and/or assign to a general contractor or construction manager or other 
third party who is qualified and has sufficient resources to complete the Work, 
the rights of the Contractor under its subcontracts with any or all Subcontractors.  
In the event of an assumption or assignment by the District, no Subcontractor 
shall have any claim against the District or third party for Work performed by 
Subcontractor or other matters arising prior to termination of the Contract.  The 
District or any third party, as the case may be, shall be liable only for obligations 
to the Subcontractor arising after assumption or assignment.  Should the District 
so elect, the Contractor shall execute and deliver all documents and take all 
steps, including the legal assignment of its contractual rights, as the District may 
require, for the purpose of fully vesting in the District the rights and benefits of 
its Subcontractor under Subcontracts or other obligations or commitments.  All 
payments due the Contractor hereunder shall be subject to a right of offset by 
the District for expenses and damages suffered by the District as a result of any 
default, acts, or omissions of the Contractor.  Contractor must include this 
assignment provision in all of its contracts with its Subcontractors. 

24.1.3.6 The foregoing provisions are in addition to and not in limitation of any 
other rights or remedies available to District. 
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24.1.4 Emergency Termination of Public Contracts Act of 1949 

24.1.4.1 This Contract is subject to termination as provided by sections 4410 
and 4411 of the Government Code of the State of California, being a portion of 
the Emergency Termination of Public Contracts Act of 1949. 

24.1.4.1.1 Section 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed 
by contract, is stopped, directly or indirectly, because of the freezing or 
diversion of materials, equipment or labor, as the result of an order or a 
proclamation of the President of the United States, or of an order of any 
federal authority, and the circumstances or conditions are such that it is 
impracticable within a reasonable time to proceed with a substantial portion 
of the work, then the public agency and the contractor may, by written 
agreement, terminate said contract. 

24.1.4.1.2 Section 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination 
of the contract and provision for the payment of compensation or money, if 
any, which either party shall pay to the other or any other person, under the 
facts and circumstances in the case. 

24.1.4.2 Compensation to the Contractor shall be determined at the sole 
discretion of District on the basis of the reasonable value of the Work done, 
including preparatory work.  As an exception to the foregoing and at the District's 
discretion, in the case of any fully completed separate item or portion of the 
Work for which there is a separate previously submitted unit price or item on the 
accepted schedule of values, that price shall control.  The District, at its sole 
discretion, may adopt the Contract Price as the reasonable value of the work 
done or any portion thereof. 

24.2 Termination of Contractor for Convenience 

24.2.1 District in its sole discretion may terminate the Contract upon three (3) 
days’ written notice to the Contractor.  Under a termination for convenience, the 
District retains the right to all the options available to the District if there is a 
termination for cause.  In case of a termination for convenience, the Contractor shall 
have no claims against the District except: 

24.2.1.1 The actual cost for labor, materials, and services performed that is 
unpaid and adequately documented through timesheets, invoices, receipts, or 
otherwise, and 

24.2.1.2 Five percent (5%) of the total cost of work performed as of the date of 
termination, or five percent (5%) of the value of the Work yet to be performed, 
whichever is less.  This five percent (5%) amount shall be full compensation for 
all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs 
and any anticipated loss profits resulting from termination of the Contractor for 
convenience. 
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24.3 Suspension of Work 

24.3.1 District in its sole discretion may suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine upon three (3) 
days written notice to the Contractor. 

24.3.1.1 An adjustment may be made for changes in the cost of performance of 
the Work caused by any such suspension, delay or interruption.  No adjustment 
shall be made to the extent: 

24.3.1.1.1 That performance is, was or would have been so suspended, 
delayed or interrupted by another cause for which Contractor is responsible; 
or 

24.3.1.1.2 That an equitable adjustment is made or denied under another 
provision of the Contract; or 

24.3.1.1.3 That the suspension of Work was the direct or indirect result of 
Contractor’s failure to perform any of its obligations hereunder. 

24.3.1.2 Any adjustments in cost of performance may have a fixed or 
percentage fee as provided in the section on Format for Proposed Change Order 
herein.  This amount shall be full compensation for all Contractor’s and its 
Subcontractor(s)’ changes in the cost of performance of the Contract caused by 
any such suspension, delay or interruption. 

25. CLAIMS PROCESS 

25.1 Performance during Claim Process 

Contractor and its subcontractors shall continue to perform its Work under the Contract 
and shall not cause a delay of the Work during any dispute, claim, negotiation, 
mediation, or arbitration proceeding, except by written agreement by the District. 

25.2 Definition of Claim  

25.2.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 
separate demand by the Contractor sent by registered mail or certified mail with 
return receipt requested, for one or more of the following: 

25.2.1.1 A time extension, including without limitation, for relief of damages or 
penalties for delay assessed by the District under the Contract; 

25.2.1.2 Payment by the District of money or damages arising from work done 
by, or on behalf of, the Contractor pursuant to the Contract and payment of 
which is not otherwise expressly provided for or to which Contractor is not 
otherwise entitled to; or 

25.2.1.3 An amount of payment disputed by the District. 
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25.3 Claims Presentation  

25.3.1 If Contractor intends to apply for an increase in the Contract Price or 
Contract Time for any reason including, without limitation, the acts of District or its 
agents, Contractor shall, within thirty (30) days after the event giving rise to the 
Claim, give notice of the Claim in writing, including an itemized statement of the 
details and amounts of its Claim for any increase in the Contract Price of Contract 
Time, including a Schedule Analysis and any and all other documentation 
substantiating Contractor’s claimed damages.  Otherwise, Contractor shall have 
waived and relinquished its dispute against the District and Contractor’s claims for 
compensation or an extension of time shall be forfeited and invalidated.  Likewise, 
failure to timely submit a claim and the requisite supporting documentation shall 
constitute a waiver of such claim.  

25.3.2 The Claim shall identify: 

25.3.2.1 The issues, events, conditions, circumstances and/or causes giving rise 
to the dispute, and shall show, in detail, the cause and effect of same; 

25.3.2.2 The pertinent dates and/or durations and actual and/or anticipated 
effects on the Contract Price, Contract Schedule milestones and/or Contract Time 
adjustments;  

25.3.2.3 The line-item costs for labor, material, and/or equipment, if applicable; 
or 

25.3.2.4 A request by Contractor, if any, to waive the claims procedure under 
Public Contract Code section 9204 and proceed directly to the commencement of 
a civil action or binding arbitration.   

25.3.3 The Claim shall include the following certification by the Contractor: 

25.3.3.1 The undersigned Contractor certifies under penalty of perjury that the 
attached dispute is made in good faith; that the supporting data is accurate and 
complete to the best of my knowledge and belief; that the amount requested 
accurately reflects the adjustment for which Contractor believes the District is 
liable; and that I am duly authorized to certify the dispute on behalf of the 
Contractor. 

25.3.3.2 Furthermore, Contractor understands that the value of the attached 
dispute expressly includes any and all of the Contractor’s costs and expenses, 
direct and indirect, resulting from the Work performed on the Project, additional 
time required on the Project and/or resulting from delay to the Project.  
Contractor may not separately recover for overhead or other indirect costs.  Any 
costs, expenses, damages, or time extensions not included are deemed waived. 
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25.4 Claim Resolution pursuant to Public Contract Code section 9204 

25.4.1 STEP 1: 

25.4.1.1 Upon receipt of a Claim by registered or certified mail, return receipt  
requested, including the documents necessary to substantiate it, the District shall 
conduct a reasonable review of the Claim and, within a period not to exceed 45 
days, shall provide the Contractor a written statement identifying what portion of 
the Claim is disputed and what portion is undisputed.  Upon receipt of a Claim, 
the District and Contractor may, by mutual agreement, extend the time 
period to provide a written statement. If the District needs approval from its 
governing body to provide the Contractor a written statement identifying the 
disputed portion and the undisputed portion of the Claim, and the governing body 
does not meet within the 45 days or within the mutually agreed to extension of 
time following receipt of Claim sent by registered mail or certified mail, return 
receipt requested, the District shall have up to three (3) days following the 
next duly publicly noticed meeting of the governing body after the 45-
day period, or extension, expires to provide Contractor a written statement 
identifying the disputed portion and the undisputed portion. 

25.4.1.1.1 Any payment due on an undisputed portion of the Claim shall 
be processed and made within 60 days after the District issues its written 
statement. Amounts not paid in a timely manner as required by this section, 
section 25.4, shall bear interest at seven percent (7%) per annum. 

25.4.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 
writing, mediation and proceed directly to the commencement of a civil action or 
binding arbitration, as applicable.  In this instance, District and Contractor must 
comply with the sections below regarding Public Contract Code section 20104 et 
seq. and Government Code Claim Act Claims. 

25.4.1.3 If the District fails to issue a written statement, or to otherwise meet 
the time requirements of this section, this shall result in the Claim being deemed 
rejected in its entirety.  A Claim that is denied by reason of the District’s failure 
to have responded to a Claim, or its failure to otherwise meet the time 
requirements of this section, shall not constitute an adverse finding with regard 
to the merits of the Claim or the responsibility or qualifications of Contractor. 

25.4.2 STEP 2: 

25.4.2.1 If Contractor disputes the District’s written response, or if the District 
fails to respond to a Claim within the time prescribed, Contractor may demand in 
writing an informal conference to meet and confer for settlement of the issues in 
dispute.  Upon receipt of a demand in writing sent by registered mail or certified 
mail, return receipt requested, the District shall schedule a meet and confer 
conference within 30 days for settlement of the dispute.  Within 10 business days 
following the conclusion of the meet and confer conference, if the Claim or any 
portion of the Claim remains in dispute, the District shall provide the Contractor a 
written statement identifying the portion of the Claim that remains in dispute and 
the portion that is undisputed. 

25.4.2.1.1.1 Any payment due on an undisputed portion of the Claim 
shall be processed and made within 60 days after the District issues its 
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written statement.  Amounts not paid in a timely manner as required by 
this section, section 25.4, shall bear interest at seven percent (7%) per 
annum. 

25.4.3 STEP 3: 

25.4.3.1 Any disputed portion of the Claim, as identified by Contractor in 
writing, shall be submitted to nonbinding mediation, with the District and 
Contractor sharing the associated costs equally. The District and Contractor shall 
mutually agree to a mediator within 10 business days after the disputed portion 
of the Claim has been identified in writing. If the parties cannot agree upon a 
mediator, each party shall select a mediator and those mediators shall select a 
qualified neutral third party to mediate with regard to the disputed portion of the 
Claim. Each party shall bear the fees and costs charged by its respective 
mediator in connection with the selection of the neutral mediator. If mediation is 
unsuccessful, the parts of the Claim remaining in dispute shall be subject to 
applicable procedures outside this section. 

25.4.3.1.1 For purposes of this section, mediation includes any nonbinding 
process, including, but not limited to, neutral evaluation or a dispute review 
board, in which an independent third party or board assists the parties in 
dispute resolution through negotiation or by issuance of an evaluation. Any 
mediation utilized shall conform to the timeframes in this section. 

25.4.3.2 Unless otherwise agreed to by the District and Contractor in writing, 
the mediation conducted pursuant to this section shall excuse any further 
obligation under Public Contract Code section 20104.4 to mediate after litigation 
has been commenced. 

25.4.4 STEP 4: 

25.4.4.1 If mediation under this section does not resolve the parties’ dispute, 
the District may, but does not require arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program. 

25.5 Subcontractor Pass-Through Claims 

25.5.1 If a subcontractor or a lower tier subcontractor lacks legal standing to 
assert a claim against a District because privity of contract does not exist, the 
contractor may present to the District a Claim on behalf of a subcontractor or lower 
tier subcontractor.  A subcontractor may request in writing, either on his or her own 
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 
work which was performed by the subcontractor or by a lower tier subcontractor on 
behalf of the subcontractor. The subcontractor requesting that the Claim be 
presented to the District shall furnish reasonable documentation to support the 
Claim. 

25.5.2 Within 45 days of receipt of this written request from a subcontractor, 
Contractor shall notify the subcontractor in writing as to whether the Contractor 
presented the Claim to the District and, if Contractor did not present the Claim, 
provide the subcontractor with a statement of the reasons for not having done so. 
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25.5.3 The Contractor shall bind all its Subcontractors to the provisions of this 
section and will hold the District harmless against Claims by Subcontractors. 

25.6 Government Code Claim Act Claim 

25.6.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of 
all applicable Claim Resolution requirements, including those pursuant to Public 
Contract Code section 9204, the Contractor shall comply with all claims presentation 
requirements as provided in Chapter 1 (commencing with section 900) and Chapter 
2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of Government 
Code as a condition precedent to the Contractor’s right to bring a civil action against 
the District.  For purposes of those provisions, the running of the time within which a 
claim must be presented to the District shall be tolled from the time Contractor 
submits its written Claim until the time the Claim is denied, including any time 
utilized by any applicable meet and confer process. 

25.7 Claim Resolution pursuant to Public Contract Code section 20104 et 
seq. 

25.7.1 In the event of a disagreement between the parties as to performance of 
the Work, the interpretation of this Contract, or payment or nonpayment for Work 
performed or not performed, the parties shall attempt to resolve all claims of three 
hundred seventy-five thousand dollars ($375,000) or less which arise between 
Contractor and District by those procedures set forth in Public Contract Code section 
20104, et seq., to the extent applicable.  

25.7.1.1 Contractor shall file with the District any written Claim, including the 
documents necessary to substantiate it, upon the application for final payment. 

25.7.1.2 For claims of less than fifty thousand dollars ($50,000), the District 
shall respond in writing within forty-five (45) days of receipt of the Claim or may 
request in writing within thirty (30) days of receipt of the Claim any additional 
documentation supporting the Claim or relating to defenses or claims the District 
may have against the Contractor. 

25.7.1.2.1 If additional information is required, it shall be requested and 
provided by mutual agreement of the parties. 

25.7.1.2.2 District's written response to the documented Claim shall be 
submitted to the Contractor within fifteen (15) days after receipt of the 
further documentation or within a period of time no greater than that taken 
by the Contractor to produce the additional information, whichever is greater. 

25.7.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 
equal to three hundred seventy-five thousand dollars ($375,000), the District 
shall respond in writing to all written Claims within sixty (60) days of receipt of 
the claim, or may request, in writing, within thirty (30) days of receipt of the 
Claim any additional documentation supporting the Claim or relating to defenses 
or claims the District may have against the Contractor. 

25.7.1.3.1 If additional information is required, it shall be requested and 
provided upon mutual agreement of the District and the Contractor. 
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25.7.1.3.2 The District's written response to the Claim, as further 
documented, shall be submitted to the Contractor within thirty (30) days after 
receipt of the further documentation, or within a period of time no greater 
than that taken by the Contractor to produce the additional information or 
requested documentation, whichever is greater. 

25.7.1.4 If Contractor disputes the District’s written response, or the District 
fails to respond within the time prescribed, Contractor may so notify the District, 
in writing, either within fifteen (15) days of receipt of the District's response or 
within fifteen (15) days of the District's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and confer 
for settlement of the issues in dispute.  Upon a demand, the District shall 
schedule a meet and confer conference within thirty (30) days for settlement of 
the dispute. 

25.7.1.5 Following the meet and confer conference, if the Claim or any portion 
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions the running of the time within which a claim must be filed shall be 
tolled from the time the Contractor submits its written Claim until the time the 
Claim is denied, including any period of time utilized by the meet and confer 
process. 

25.7.1.6 For any civil action filed to resolve claims filed pursuant to this section, 
within sixty (60) days, but no earlier than thirty (30) days, following the filing of 
responsive pleadings, the court shall submit the matter to nonbinding mediation 
unless waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within fifteen (15) days by both parties of a 
disinterested third person as mediator, shall be commenced within thirty (30) 
days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a 
good cause showing to the court or by stipulation of both parties.  If the parties 
fail to select a mediator within the 15-day period, any party may petition the 
court to appoint the mediator. 

25.7.1.7 If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 
of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 
Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 
shall apply to any proceeding brought under this subdivision consistent with the 
rules pertaining to judicial arbitration. 

25.7.1.8 The District shall not fail to pay money as to any portion of a Claim 
which is undisputed except as otherwise provided in the Contract Documents.  In 
any suit filed pursuant to this section, the District shall pay interest due at the 
legal rate on any arbitration award or judgment.  Interest shall begin to accrue 
on the date the suit is filed in a court of law. 

25.7.2 Contractor shall bind its Subcontractors to the provisions of this Section 
and will hold the District harmless against disputes by Subcontractors. 
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25.8 Claim Resolution Non-Applicability 

25.8.1 The procedures for dispute and claim resolutions set forth in this Article 
shall not apply to the following: 

25.8.1.1 Personal injury, wrongful death or property damage claims; 

25.8.1.2 Latent defect or breach of warranty or guarantee to repair; 

25.8.1.3 Stop payment notices; 

25.8.1.4 District’s rights set forth in the Article on Suspension and Termination; 

25.8.1.5 Disputes arising out of labor compliance enforcement by the 
Department of Industrial Relations; or 

25.8.1.6 District rights and obligations as a public entity set forth in applicable 
statutes; provided, however, that penalties imposed against a public entity by 
statutes, including, but not limited to, Public Contract Code sections 20104.50 
and 7107, shall be subject to the Claim Resolution requirements provided in this 
Article. 

25.9 Attorney’s Fees 

25.9.1 Should litigation be necessary to enforce any terms or provisions of this 
Agreement, then each party shall bear its own litigation and collection expenses, 
witness fees, court costs and attorney’s fees. 

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of 
Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 
it shall perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California 
Code of Regulations, including, without limitation, the requirement that the Contractor 
and all Subcontractors shall timely furnish complete and accurate electronic certified 
payroll records directly to the DIR.  The District may not issue payment if this 
requirement is not met. 

26.2 Wage Rates, Travel, and Subsistence 

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 
diem wages and the general prevailing rate for holiday and overtime work in the 
locality in which this public work is to be performed for each craft, classification, or 
type of worker needed to execute this Contract are on file at the District’s principal 
office and copies will be made available to any interested party on request.  
Contractor shall obtain and post a copy of these wage rates at the job site. 

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at 
the general prevailing rate of per diem wages for holiday and overtime work on file 
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with the Director of the Department of Industrial Relations, unless otherwise 
specified.  The holidays upon which those rates shall be paid need not be specified by 
the District, but shall be all holidays recognized in the applicable collective bargaining 
agreement.  If the prevailing rate is not based on a collectively bargained rate, the 
holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code. 

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 
Work on the Project the general prevailing rate of per diem wages determined by the 
Director of the Department of Industrial Relations, regardless of any contractual 
relationship which may be alleged to exist between Contractor or any Subcontractor 
and such workers. 

26.2.4 If during the period this bid is required to remain open, the Director of the 
Department of Industrial Relations determines that there has been a change in any 
prevailing rate of per diem wages in the locality in which the Work under the 
Contract is to be performed, such change shall not alter the wage rates in the Notice 
to Bidders or the Contract subsequently awarded. 

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 
District, forfeit the statutory amount (believed by the District to be currently up to 
two hundred dollars ($200) for each calendar day, or portion thereof, for each 
worker paid less than the prevailing rates, determined by the District and/or the 
Director, for the work or craft in which that worker is employed for any public work 
done under Contract by Contractor or by any Subcontractor under it.  The difference 
between such prevailing wage rates and the amount paid to each worker for each 
calendar day or portion thereof for which each worker was paid less than the 
prevailing wage rate shall be paid to each worker by Contractor. 

26.2.6 Any worker employed to perform Work on the Project, which Work is not 
covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by him, and such minimum wage rate shall be retroactive to time of 
initial employment of such person in such classification. 

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 
include employer payments for health and welfare, pension, vacation, travel time, 
subsistence pay, and apprenticeship or other training programs authorized by Labor 
Code section 3093, and similar purposes. 

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 
Project, a schedule showing all determined minimum wage rates and all authorized 
deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 
any tier on the Site, and the required Equal Employment Opportunity poster(s). 

26.3 Hours of Work 

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 
work.  The time of service of any worker employed at any time by Contractor or by 
any Subcontractor on any subcontract under this Contract upon the Work or upon 
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any part of the Work contemplated by this Contract shall be limited and restricted by 
Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
forth, Work performed by employees of Contractor in excess of eight (8) hours per 
day and forty (40) hours during any one week, shall be permitted upon this public 
work upon compensation for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half times the basic rate of pay. 

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 
accurate record showing the name of and actual hours worked each calendar day 
and each calendar week by each worker employed by Contractor in connection with 
the Work or any part of the Work contemplated by this Contract.  The record shall be 
kept open at all reasonable hours to the inspection of District and to the Division of 
Labor Standards Enforcement of the DIR. 

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by 
Contractor or by any Subcontractor for each calendar day during which such worker 
is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of article 
3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code. 

26.3.4 Any Work necessary to be performed after regular working hours, or on 
Sundays or other holidays shall be performed without additional expense to the 
District. 

26.4 Payroll Records 

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing 
any portion of the Work under this Contract to upload, an accurate and complete 
certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading 
the CPRs by electronic XML file or entering each record manually using the DIR’s 
iform (or current form) online on a weekly basis and within ten (10 days of any 
request by the District or Labor Commissioner at http://www.dir.ca.gov/Public-
Works/Certified-Payroll-Reporting.html or current application and URL, showing the 
name, address, social security number, work classification, straight-time, and 
overtime hours worked each day and week, and the actual per diem wages paid to 
each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work. 

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 
a weekly basis or to the requesting party, whether the District or DIR, within ten 
(10) days after receipt of each written request.  The CPRs from the Contractor 
and each Subcontractor for each week shall be provided on or before Wednesday 
of the week following the week covered by the CPRs.  District may not make any 
payment to Contractor until: 

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 
to the DIR; and 

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs to the DIR in a timely manner may directly delay Contractor’s payment. 
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26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 
principal office of Contractor on the following basis: 

26.4.2.1 A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative on 
request. 

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 
to a representative of District, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the DIR. 

26.4.2.3 CPRs shall be made available upon request by the public for inspection 
or copies thereof made; provided, however, that a request by the public shall be 
made through the District, Division of Apprenticeship Standards, or the Division 
of Labor Standards Enforcement.  If the requested CPRs have not been provided 
pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor. 

26.4.3 Any copy of records made available for inspection as copies and furnished 
upon request to the public or any public agency by District, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual’s 
name, address, and social security number.  The name and address of Contractor 
awarded Contract or performing Contract shall not be marked or obliterated. 

26.4.4 Contractor shall inform District of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
working days, provide a notice of change of location and address. 

26.4.5 In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of 
written notice specifying in what respects Contractor must comply with this section.  
Should noncompliance still be evident after the ten (10) day period, Contractor shall, 
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 
the request of the Labor Commissioner, these penalties shall be withheld from 
progress payments then due. 

26.4.6 [RESERVED] 

26.5 [RESERVED] 

26.6 Apprentices 

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than or a number of working days greater than that specified in 
Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 
Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 
compliance with this Article and with Labor Code section 1777.5 for all 
apprenticeship occupations. 



 

DOWNEY UNIFIED SCHOOL DISTRICT GENERAL CONDITIONS 
Warren HS Artificial Turf Installation DOCUMENT 00 72 13 -80 
 

26.6.2 Apprentices of any crafts or trades may be employed and, when required 
by Labor Code section 1777.5, shall be employed provided they are properly 
registered in full compliance with the provisions of the Labor Code. 

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 
under the regulations of the craft or trade at which he/she is employed, and shall be 
employed only at the work of the craft or trade to which she/he is registered. 

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 
to be employed.  The employment and training of each apprentice shall be in 
accordance with the provisions of the apprenticeship standards and apprentice 
agreements under which he/she is training. 

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractors employing workers 
in any apprenticeable craft or trade in performing any Work under this Contract shall 
apply to the applicable joint apprenticeship committee for a certificate approving the 
Contractor or Subcontractor under the applicable apprenticeship standards and fixing 
the ratio of apprentices to journeymen employed in performing the Work. 

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractor may be required to 
make contributions to the apprenticeship program. 

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 
section 1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall: 

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 
from the date of such determination; 

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be in 
accordance with the rules and procedures of the California Apprenticeship Council 
and under the authority of the Chief of the Division of Apprenticeship Standards. 

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 
1777.6, which section forbids certain discriminatory practices in the employment of 
apprentices. 

26.6.9 Contractor shall become fully acquainted with the law regarding 
apprentices prior to commencement of the Work.  Special attention is directed to 
sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 
of Regulations, section 200 et seq.  Questions may be directed to the State Division 
of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 
California 94102. 

26.7 Non-Discrimination 

26.7.1 Contractor herein agrees to comply with the provisions of the California 
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the 
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California Government Code, commencing at section 12900; the Federal Civil Rights 
Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; 
Executive Order 11246; and all administrative rules and regulations found to be 
applicable to Contractor and Subcontractor.  

26.7.2 Special requirements for Federally Assisted Construction Contracts:  
During the performance of this Contract, Contractor agrees to incorporate in all 
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 
Volume 33 No. 104 of the Federal Register dated May 28, 1968. 

26.8 Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 
(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.). 

27. [RESERVED] 

28. MISCELLANEOUS 

28.1 Assignment of Antitrust Actions 

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or 
materials pursuant to a public works contract, the Contractor or subcontractor offers 
and agrees to assign to the awarding body all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods, 
which assignment shall be made and become effective at the time the awarding body 
tenders final payment to the Contractor, without further acknowledgment by the 
parties. 

28.1.2 Section 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 
the bid is accepted, it will assign to the purchasing body all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by the bidder for sale to the purchasing 
body pursuant to the bid.  Such assignment shall be made and become effective at 
the time the purchasing body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, 
the assignor shall be entitled to receive reimbursement for actual legal costs incurred 
and may, upon demand, recover from the public body any portion of the recovery, 
including treble damages, attributable to overcharges that were paid by the assignor 
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but were not paid by the public body as part of the bid price, less the expenses 
incurred in obtaining that portion of the recovery. 

28.1.4 Section 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from 
such demand, reassign the cause of action assigned under this part if the assignor 
has been or may have been injured by the violation of law for which the cause of 
action arose and (a) the assignee has not been injured thereby, or (b) the assignee 
declines to file a court action for the cause of action. 

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 
Contractor. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 
because it is a sale to a State or Local Government for its exclusive use, District, upon 
request, will execute documents necessary to show (1) that District is a political 
subdivision of the State for the purposes of such exemption, and (2) that the sale is for 
the exclusive use of District.  No Federal Excise Tax for such materials shall be included 
in any Contract Price. 

28.3 Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be 
due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 
Regulation 1521 of the State Board of Equalization or any other tax code that may be 
applicable. 

28.4 Shipments 

All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract 
Documents.  There must be no charge for containers, packing, unpacking, drayage, or 
insurance.  The total Contract Price shall be all inclusive (including sales tax) and no 
additional costs of any type will be considered. 

28.5 Compliance with Government Reporting Requirements 

If this Contract is subject to federal or other governmental reporting requirements 
because of federal or other governmental financing in whole or in part for the Project of 
which it is part, or for any other reason, Contactor shall comply with those reporting 
requirements at the request of the District at no additional cost. 

END OF DOCUMENT
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DOCUMENT 00 73 13 

SPECIAL CONDITIONS 

THIS DOCUMENT MUST BE ADAPTED FOR EACH PROJECT – Delete any provision 
that is not applicable or if no change from the provision in the General Conditions. 

*** THIS LIST OF SPECIAL CONDITION PROVISIONS IS FOR REFERENCE ONLY.  REMOVE 
THIS PAGE BEFORE USING THIS DOCUMENT. *** 

1. Mitigation Measures 

2. Modernization Projects 

3. Badge Policy for Contractors 

4. Substitution for Specified Items 

5. Weather Days 

7. Insurance Policy Limits 

8. Permits, Certificates, Licenses, Fees, Approval 

9. Project Labor Agreement/Payroll Records 

10. As-Builts and Record Drawings 

11. Fingerprinting 

12. Disabled Veteran Business Enterprises (if applicable) 

13. Construction Manager 

14. Program Manager 

15. Federal Funds 

16. Preliminary Schedule of Values 
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DOCUMENT 00 73 13 

SPECIAL CONDITIONS 

29. Mitigation Measures 

Contractor shall comply with all applicable mitigation measures, if any, adopted by any 
public agency with respect to this Project pursuant to the California Environmental Quality 
Act.  (Public Resources Code section 21000 et seq.) 

30. Modernization Projects 

a. Access.  Access to the school buildings and entry to buildings, 
classrooms, restrooms, mechanical rooms, electrical rooms, or other 
rooms, for construction purposes, must be coordinated with District 
and onsite District personnel before Work is to start.  Unless agreed 
to otherwise in writing, only a school custodian will be allowed to 
unlock and lock doors in existing building(s).  The custodian will be 
available only while school is in session.  If a custodian is required to 
arrive before 7:00 a.m. or leave after 3:30 p.m. to accommodate 
Contractor’s Work, the overtime wages for the custodian will be paid 
by the Contractor, unless at the discretion of the District, other 
arrangements are made in advance. 

b. Keys.  Upon request, the District may, at its own discretion, provide 
keys to the school site for the convenience of the Contractor.  The 
Contractor agrees to pay all expenses to re-key the entire school site 
and all other affected District buildings if the keys are lost or stolen, 
or if any unauthorized party obtains a copy of the key or access to the 
school. 

c. Maintaining Services.  The Contractor is advised that Work is to be 
performed in spaces regularly scheduled for instruction.  Interruption 
and/or periods of shutdown of public access, electrical service, water 
service, lighting, or other utilities shall be only as arranged in 
advance with the District.  Contractor shall provide temporary 
services to all facilities interrupted by Contractor’s Work. 

d. Maintaining Utilities.  The Contractor shall maintain in operation 
during duration of Contract, drainage lines, storm drains, sewers, 
water, gas, electrical, steam, and other utility service lines within 
working area. 

e. Confidentiality.  Contractor shall maintain the confidentiality of all 
information, documents, programs, procedures and all other items 
that Contractor encounters while performing the Work.  This 
requirement shall be ongoing and shall survive the expiration or 
termination of this Contract and specifically includes, without 
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limitation, all student, parent, and employee disciplinary information 
and health information. 

f. Work during Instructional Time.  By submitting its bid, Contractor 
affirms that Work may be performed during ongoing instruction in 
existing facilities.  If so, Contractor agrees to cooperate to the best of 
its ability to minimize any disruption to school operations and any use 
of school facilities by the public up to, and including, rescheduling 
specific work activities, at no additional cost to District. 

g. No Work during Student Testing.  Contractor shall, at no additional 
cost to the District and at the District’s request, coordinate its Work 
to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or 
Federally-required tests. 

31. Badge Policy for Contractors 

All Contractors doing work for the District will provide their workers with identification 
badges.  These badges will be worn by all members of the Contractor's staff who are 
working in a District facility. 

a. Badges must be filled out in full and contain the following 
information: 

31.1.1 Name of Contractor 

31.1.2 Name of Employee 

31.1.3 Contractor's address and phone number 

b. Badges are to be worn when the Contractor or his/her employees are 
on site and must be visible at all times.  Contractors must inform their 
employees that they are required to allow District employees, the 
Architect, the Construction Manager, the Program Manager, or the 
Project Inspector to review the information on the badges upon 
request. 

c. Continued failure to display identification badges as required by this 
policy may result in the individual being removed from the Project or 
assessment of fines against the Contractor. 

32. Substitution for Specified Items 

a. Whenever in the Specifications any materials, process, or article is 
indicated or specified by grade, patent, or proprietary name, or by 
name of manufacturer, that Specification shall be deemed to be 
followed by the words “or equal.”  Contractor may, unless otherwise 
stated, offer any material, process, or article that shall be 
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substantially equal or better in every respect to that so indicated or 
specified. 

32.1.1 If the material, process, or article offered by Contractor is not, in the 
opinion of the District, substantially equal or better in every respect to that specified, 
then Contractor shall furnish the material, process, or article specified in the 
Specifications without any additional compensation or change order. 

32.1.2 This provision shall not be applicable with respect to any material, 
product, thing or service for which District made findings and gave notice in 
accordance with Public Contract Code section 3400(c); therefore, Contractor shall 
not be entitled to request a substitution with respect to those materials, products or 
services. 

b. A request for a substitution shall be submitted as follows: 

32.1.3 Contractor shall notify the District in writing of any request for a 
substitution at least ten (10) days prior to bid opening as indicated in the 
Instructions to Bidders. 

32.1.4 Requests for Substitutions after award of the Contract shall be 
submitted within thirty-five (35) days of the date of the Notice of Award. 

c. Within 35 days after the date of the Notice of Award, Contractor shall 
provide data substantiating a request for substitution of “an equal” 
item, including but not limited to the following: 

32.1.5 All variations of the proposed substitute from the material specified 
including, but not limited to, principles of operation, materials, or construction finish, 
thickness or gauge of materials, dimensions, weight, and tolerances; 

32.1.6 Available maintenance, repair or replacement services; 

32.1.7 Increases or decreases in operating, maintenance, repair, 
replacement, and spare parts costs; 

32.1.8 Whether or not acceptance of the substitute will require other changes 
in the Work (or in work performed by the District or others under Contract with the 
District); and 

32.1.9 The time impact on any part of the Work resulting directly or indirectly 
from acceptance of the proposed substitute. 

d. No substitutions shall be made until approved, in writing, by the 
District.  The burden of proof as to equality of any material, process, 
or article shall rest with Contractor.  The Contractor warrants that if 
substitutes are approved: 

32.1.10 The proposed substitute is equal or superior in all respects to that 
specified, and that such proposed substitute is suitable and fit for the intended 
purpose and will perform adequately the function and achieve the results called for 
by the general design and the Contract Documents; 
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32.1.11 The Contractor provides the same warranties and guarantees for the 
substitute that would be provided for that specified; 

32.1.12 The Contractor shall be fully responsible for the installation of the 
substitute and any changes in the Work required, either directly or indirectly, 
because of the acceptance of such substitute, with no increase in Contract Price or 
Contract Time.  Incidental changes or extra component parts required to 
accommodate the substitute will be made by the Contractor without a change in the 
Contract Price or Contract Time; 

32.1.13 The Contractor shall be responsible for any re-design costs occasioned 
by District's acceptance and/or approval of any substitute; and 

32.1.14 The Contractor shall, in the event that a substitute is less costly than 
that specified, credit the District with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In this event, 
the Contractor agrees to execute a deductive Change Order to reflect that credit. 

e. In the event Contractor furnishes a material, process, or article more 
expensive than that specified, the difference in the cost of that 
material, process, or article so furnished shall be borne by Contractor. 

f. In no event shall the District be liable for any increase in Contract 
Price or Contract Time due to any claimed delay in the evaluation of 
any proposed substitute or in the acceptance or rejection of any 
proposed substitute. 

g. Contractor shall be responsible for any costs the District incurs for 
professional services, DSA fees, or delay to the Project Schedule, if 
applicable, while DSA reviews changes for the convenience of 
Contractor and/or to accommodate Contractor’s means and methods.  
District may deduct those costs from any amounts owing to the 
Contractor for the review of the request for substitution, even if the 
request for substitution is not approved.  District, at its sole 
discretion, shall deduct from the payments due to and/or invoice 
Contractor for all the professional services and/or DSA fees or delay 
to the Project Schedule, if applicable, while DSA reviews changes for 
the convenience of Contractor and/or to accommodate Contractor’s 
means and methods arising herein. 

33. Weather Days 

Delays due to Adverse Weather conditions will only be permitted in compliance with the 
provisions in the General Conditions and only if the number of days of Adverse Weather 
exceeds the following parameters and Contractor can verify that the excess days of Adverse 
Weather caused delays:   

January 6 July 0 
February 7 August 0 
March 5 September 1 
April 3 October 2 
May 2 November 2 
June 1 December 4 
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34. Insurance Policy Limits 

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of 
no less than A-VII.  The limits of insurance shall not be less than: 

Commercial General 
Liability 

Product Liability and 
Completed Operations, 
Fire Damage Liability – 
Split Limit 

Low Risk:  $1,000,000 
per occurrence; 
$2,000,000 aggregate 
 
 

Automobile Liability 
– Any Auto 
 

Combined Single Limit Personal vehicles: 
$500,000 
Commercial vehicles:  
$1,000,000 

Personal vehicles:  
$100,000 per person/ 
$300,000 per accident 

Workers’ 
Compensation 
 

 Statutory limits 
pursuant to State law 
 

Pollution Liability  $2,000,000 per 
occurrence; $4,000,000 
aggregate 

 

35. Permits, Certificates, Licenses, Fees, Approvals 

a. Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As 
required in the General Conditions, the Contractor shall secure and 
pay for all permits, licenses, approvals, and certificates necessary for 
the prosecution of the Work with the exception of the following: 

35.1.1 __________ 

With respect to the above-listed items, Contractor shall be responsible for securing 
such items; however, District will be responsible for payment of these charges or 
fees.  Contractor shall notify the District of the amount due with respect to such 
items and to whom the amount is payable.  Contractor shall provide the District with 
an invoice and receipt with respect to such charges or fees. 

b. General Permit For Storm Water Discharges Associated With 
Construction and Land Disturbance Activities 

35.1.2 Contractor acknowledges that all California school districts are 
obligated to develop and implement the following requirements for the discharge of 
storm water to surface waters from its construction and land disturbance activities 
(storm water requirements), without limitation: 

35.1.2.1 Municipal Separate Storm Sewer System (MS4) is a system of 
conveyances used to collect and/or convey storm water, including, without 
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limitation, catch basins, curbs, gutters, ditches, man-made channels, and storm 
drains. 

35.1.2.2 Storm Water Pollution Prevention Plan (“SWPPP”) contains specific best 
management practices (“BMPs”) and establishes numeric effluent limitations at: 

35.1.2.2.1 Sites where the District engages in maintenance (e.g., fueling, 
cleaning, repairing) for transportation activities. 

35.1.2.2.2 Construction sites where: 

35.1.2.2.2.1 One (1) or more acres of soil will be disturbed, or 

35.1.2.2.2.2 The project is part of a larger common plan of 
development that disturbs more than one (1) acre of soil. 

35.1.3 Contractor shall comply with any District storm water requirements 
that are approved by the District and applicable to the Project, at no additional cost 
to the District. 

35.1.4 At no additional cost to the District, Contractor shall provide a 
Qualified Storm Water Practitioner who shall be onsite and implement and monitor 
any and all SWPPP requirements applicable to the Project, including but not limited 
to: 

35.1.4.1 At least forty eight (48) hours prior to a forecasted rain event, 
implementing the Rain Event Action Plan (REAP) for any rain event requiring 
implementation of the REAP, including any erosion and sediment control 
measures needed to protect all exposed portions of the site; and 

35.1.4.2 Monitoring any Numeric Action Levels (NALs), if applicable. 

36. Project Labor Agreement/Payroll Records 

The District has entered into a Project Labor Agreement (“PLA”), which covers this 
Project.  Accordingly, the following provision is added as Section 26.4.6: 

26.4.6 As Contractor and its subcontractors have agreed to be bound 
by the terms of the PLA entered into by the District [on or about / dated ] 
_________, Contractor and its subcontractors may be excused from 
uploading CPRs electronically using DIR’s eCPR System by uploading the 
CPRs by electronic XML file or entering each record manually using the 
DIR’s iform (or current form) online at http://www.dir.ca.gov/Public-
Works/Certified-Payroll-Reporting.html , or by using a more current 
application and URL.  However, within ten (10) days of any request by the 
District or Labor Commissioner, Contractor and its subcontractors shall 
provide CPRs showing the name, address, social security number, work 
classification, straight time, and overtime hours worked each day and week, 
and the actual per diem wages paid to each journeyman, apprentice, 
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worker, or other employee employed by the Contractor and/or each 
subcontractor in connection with the Work. 

37. As-Builts and Record Drawings 

37.1 Contractor shall submit Record Drawings pursuant to the Contract Documents 
consisting of one set of computer-aided design and drafting (“CADD”) files in the 
following format PDF. 

38. Fingerprinting 

Contractor shall comply with the provisions of Education Code section 45125.2 regarding 
the submission of employee fingerprints to the California Department of Justice and the 
completion of criminal background investigations of its employees, its subcontractor(s), and 
its subcontractors’ employees.  Contractor shall not permit any employee to have any 
contact with District pupils until such time as Contractor has verified in writing to the 
governing board of the District, that such employee has not been convicted of a violent or 
serious felony, as defined in Education Code section 45122.1.  Contractor shall fully 
complete and perform all tasks required pursuant to the Criminal Background Investigation/ 
Fingerprinting Certification. 

39. Construction Manager 

The District will use a Construction Manager on the Project that is the subject of this 
Contract.  Annie Aung is the Construction Manager for this Project. 

40. Program Manager 

Luis Torres is the Program Manager designated for the Project that is the subject of this 
Contract. 

41. Federal Funds 

As this Project is funded in whole or in part by federal funds, Contractor and all 
Subcontractors are subject to civil or criminal prosecution for any violation of the federal 
False Claims Act set forth under section 1001 of title 18 and section 231 of title 31 of the 
United States Code. 

The following provisions are added as Section 27 of the General Conditions: 

27. FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED 
PROVISIONS 

a. Minimum Wages 

The Davis-Bacon Act and 29 CFR parts 1 through 7 shall apply if the Project is financed 
in whole or in part from Federal funds or in accordance with guarantees of a Federal 
agency or financed from funds obtained by pledge of any contract of a Federal agency to 
make a loan, grant or annual contribution. 

41.1.1 All laborers and mechanics employed or working upon the Site of the 
Work (or under the United States Housing Act of 1937 or under the Housing Act of 
1949 in the construction or development of the Project), will be paid unconditionally 
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and not less often than once a week, and without subsequent deduction or rebate on 
any account, except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3) , the full amount 
of wages and bona fide fringe benefits, or cash equivalents thereof, due at time of 
payment computed at rates not less than those contained in the applicable wage 
determination of the Secretary of Labor regardless of any contractual relationship 
which may be alleged to exist between the Contractor and such laborers and 
mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe benefits 
under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of  
this section, including but not limited to paragraph 27.1.7; also, regular contributions 
made or costs incurred for more than a weekly period, but not less often than 
quarterly, under plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits 
on the wage determination for the classification of Work actually performed, without 
regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing Work in more than one classification may be compensated at the rate 
specified for each classification for the time actually worked therein: Provided, that 
the employer's payroll records accurately set forth the time spent in each 
classification in which Work is performed. The wage determination including any 
additional classification and wage rates conformed under this section, including but 
not limited to paragraph  27.1.6 and the Davis-Bacon poster (WH-1321) shall be 
posted at all times by the Contractor and its Subcontractors at the Site of the Work 
in a prominent and accessible place where it can be easily seen by the workers. 

41.1.2 Any class of laborers or mechanics, including helpers, and which is to 
be employed under the Contract which is not listed in the wage determination shall 
be classified in conformance with the wage determination. An additional classification 
and wage rate and fringe benefits will not be approved unless when the following 
criteria have been met: 

(1) The Work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

41.1.2.1 The classification is utilized in the area by the construction industry; 
and 

41.1.2.2 The proposed wage rate, including any bona fide fringe benefits, bears 
a reasonable relationship to the wage rates contained in the wage determination. 

41.1.3 If the Contractor and the laborers and mechanics to be employed in 
the classification (if known), or their representatives, and the District agree on the 
classification and wage rate (including the amount designated for fringe benefits 
where appropriate), a report of the action taken shall be sent by the Contractor to 
the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. 

41.1.4 In the event the Contractor, the laborers or mechanics to be employed 
in the classification or their representatives, and the District do not agree on the 
proposed classification and wage rate (including the amount designated for fringe 
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benefits, where appropriate), the Contractor shall provide the questions, including 
the views of all interested parties and the recommendation of the District, to the 
District for the District’s review and referral to the Administrator for determination. 

41.1.5 The wage rate (including fringe benefits where appropriate) 
determined pursuant to this section, shall be paid to all workers performing Work in 
the classification under this Contract from the first day on which Work is performed 
in the classification. 

41.1.6 Whenever the minimum wage rate prescribed in any applicable wage 
determination for a class of laborers or mechanics includes a fringe benefit which is 
not expressed as an hourly rate, Contractor shall either pay the benefit as stated in 
the wage determination or shall pay another bona fide fringe benefit or an hourly 
cash equivalent thereof. 

41.1.7 If the Contractor does not make payments to a trustee or other third 
person, the Contractor may consider, as part of the wages of any laborer or 
mechanic, the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program, provided that the Secretary of Labor has 
found, upon the written request of the Contractor, that the applicable standards of 
the Davis-Bacon Act have been met. If the Secretary of Labor so requires, the 
Contractor shall set aside in a separate account sufficient assets to meet obligations 
under the plan or program. 

41.2 Withholding. District may, upon its own action or upon written 
request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the Contractor under this Contract or 
any other Federal contract with the same Contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the Contractor or 
any Subcontractor the full amount of wages required by the Contract.  In 
the event of Contractor’s or any Subcontractors’ failure to pay any laborer 
or mechanic, including any apprentice, trainee, or helper, employed or 
working on the Site of the Work (or under the United States Housing Act of 
1937 or under the Housing Act of 1949 in the construction or development 
of the project), all or part of the wages required by the Contract, the District 
may, after written notice to the Contractor, sponsor, applicant, or owner, 
take such action as it deems necessary to cause the suspension of any 
further payment, advance, or guarantee of funds until such violations have 
ceased. 

41.3 Payrolls and basic records. 

41.3.1 Payrolls and basic records relating thereto shall be maintained by the 
Contractor during the course of the Work and preserved for a period of three years 
thereafter for all laborers and mechanics working at the Site of the Work (or under 
the United States Housing Act of 1937, or under the Housing Act of 1949, in the 
construction or development of the project). Such records shall contain the name, 
address, and social security number of each worker, his or her correct classification, 
hourly rates of wages paid (including rates of contributions or costs anticipated for 
bona fide fringe benefits or cash equivalents thereof of the types described in section 
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1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the Secretary of Labor has found 
under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a plan or 
program described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall 
maintain records that show that the commitment to provide such benefits is 
enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual cost incurred in providing 
such benefits. Contractors employing apprentices or trainees under approved 
programs shall maintain written evidence of the registration of apprenticeship 
programs and certification of trainee programs, the registration of the apprentices 
and trainees, and the ratios and wage rates prescribed in the applicable programs. 

41.3.2 The Contractor shall submit weekly for each week in which any 
Contract Work is performed a copy of all payrolls to the District. The payrolls 
submitted shall set out accurately and completely all of the information required to 
be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers 
and home addresses shall not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually identifying number for each 
employee (e.g., the last four digits of the employee's social security number). The 
required weekly payroll information shall be submitted on a form acceptable to the 
District.  Optional Form WH-347 is available for this purpose from the Wage and 
Hour Division Web site at https://www.dol.gov/whd/programs/dbra/wh347.htm or its 
successor site.  Contractor is responsible for the submission of copies of payrolls by 
all Subcontractors. Contractor and Subcontractors shall maintain the full social 
security number and current address of each covered worker, and shall provide them 
upon request to the District, the Contractor, or the Wage and Hour Division of the 
Department of Labor for purposes of an investigation or audit of compliance with 
prevailing wage requirements.  Contractor may require a Subcontractor to provide 
addresses and social security numbers to the Contractor for its own records, without 
weekly submission to the District or other government agency 

41.3.3 Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the Contractor or Subcontractor or his or her agent who pays 
or supervises the payment of the persons employed under the Contract and shall 
certify the following: 

41.3.3.1 That the payroll for the payroll period contains the information 
required to be provided under 29 CFR 5.5 (a)(3)(ii) of Regulations, 29 CFR part 
5, 

41.3.3.2 That the appropriate information is being maintained under 29 CFR 5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and 

41.3.3.3 That such information is correct and complete; 

41.3.3.4 That each laborer or mechanic (including each helper, apprentice, and 
trainee) employed on the Contract during the payroll period has been paid the 
full weekly wages earned, without rebate, either directly or indirectly, and 
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41.3.3.5 That no deductions have been made either directly or indirectly from 
the full wages earned, other than permissible deductions as set forth in 
Regulations, 29 CFR part 3; 

41.3.3.6 That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the classification 
of Work performed, as specified in the applicable wage determination 
incorporated into or applicable to the Contract. 

41.3.3.7 The weekly submission of a properly executed certification in the form 
set forth on the reverse side of Optional Form WH-347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by 
paragraph 27.3.3 of this section. 

41.3.3.8 The falsification of any of the above certifications may subject the 
Contractor or one or more Subcontractors to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States Code. 

41.3.3.9 The Contractor or Subcontractor shall make the records required under 
this section available for inspection, copying, or transcription by authorized 
representatives of the District or the federal Department of Labor, and shall 
permit representatives to interview employees during working hours on the job. 
If the Contractor or Subcontractor fails to submit the required records or to make 
them available, the Federal agency may, after written notice to the Contractor, 
sponsor, applicant, or owner, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records upon request or to make such 
records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

41.4 Apprentices and trainees 

41.4.1 Apprentices. Apprentices will be permitted to work at less than the 
predetermined rate for the Work they performed when they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered with 
the U.S. Department of Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship 
Agency recognized by the Office, or if a person is employed in his or her first ninety 
(90) days of probationary employment as an apprentice in an eligible apprenticeship 
program, who is not individually registered in the program, but who has been 
certified by the Office of Apprenticeship Training, Employer and Labor Services or a 
State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. The allowable ratio of apprentices to journeymen on 
the job Site in any craft classification shall not be greater than the ratio permitted to 
the Contractor as to the entire work force under the registered program. Any worker 
listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate on 
the wage determination for the classification of Work actually performed. In addition, 
any apprentice performing Work on the job Site in excess of the ratio permitted 
under the registered program shall be paid not less than the applicable wage rate on 
the wage determination for the Work actually performed. Where a Contractor is 
performing construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in percentages of the 
journeyman's hourly rate) specified in the Contractor's or Subcontractor's registered 
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program shall be observed. Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeyman hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination. In the 
event the Office of Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize 
apprentices at less than the applicable predetermined rate for the Work performed 
until an acceptable program is approved. 

41.4.2 Trainees. Except as provided in 29 CFR 5.16, trainees will not be 
permitted to Work at less than the predetermined rate for the Work performed 
unless they are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. The ratio of trainees 
to journeymen on the job Site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration. Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's 
level of progress, expressed as a percentage of the journeyman hourly rate specified 
in the applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of fringe benefits 
listed on the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage determination which provides for 
less than full fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable 
wage rate on the wage determination for the classification of Work actually 
performed. In addition, any trainee performing Work on the job Site in excess of the 
ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the Work actually performed. In 
the event the Employment and Training Administration withdraws approval of a 
training program, the Contractor will no longer be permitted to utilize trainees at less 
than the applicable predetermined rate for the Work performed until an acceptable 
program is approved. 

41.4.3 Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR part 30. 

41.5 Compliance with Copeland Act requirements.  Contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated by 
reference in this Contract. 

41.6 Subcontracts. The Contractor or Subcontractor shall insert in any 
subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and 
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such other clauses as the Federal agency may by appropriate instructions 
require, and also a clause requiring the Subcontractors to include these 
clauses in any lower tier subcontracts. The Contractor shall be responsible 
for the compliance by any Subcontractor or lower tier Subcontractor with all 
the Contract clauses in 29 CFR 5.5. 

41.7 Contract termination: debarment. A breach of the Contract clauses 
in 29 CFR 5.5 may be grounds for termination of the Contract, and for 
debarment as a Contractor and a Subcontractor as provided in 29 CFR 5.12. 

41.8 Compliance with Davis-Bacon and Related Act requirements. All 
rulings and interpretations of the Davis-Bacon and Related Acts contained in 
29 CFR parts 1, 3, and 5 are herein incorporated by reference in this 
Contract. 

41.9 Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this Contract shall not be subject to the 
general disputes clause of this Contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor set forth in 29 
CFR parts 5, 6, and 7. Disputes within the meaning of this clause include 
disputes between the Contractor (or any of its Subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their 
representatives. 

41.10 Certification of eligibility. 

41.10.1 By entering into this Contract, the Contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the Contractor's firm is 
a person or firm ineligible to be awarded Government contracts by virtue of section 
3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

41.10.2 No part of this Contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1). 

41.10.3 Contractor shall be subject to the penalty for making false statements 
prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 

41.11 Clauses Mandated by Contract Work Hours and Safety Standards 
Act. 

As used in the following paragraphs, the terms laborers and mechanics include 
watchmen and guards. 

41.11.1 Overtime requirements. No Contractor or Subcontractor contracting 
for any part of the Contract Work which may require or involve the employment of 
laborers or mechanics shall require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such Work to work in excess of forty 
hours in such workweek unless such laborer or mechanic receives compensation at a 
rate not less than one and one-half times the basic rate of pay for all hours worked 
in excess of forty hours in such workweek. 
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41.11.2 Violation; liability for unpaid wages; liquidated damages. In the 
event of any violation of the clause set forth in the foregoing paragraph the 
Contractor and any Subcontractor responsible therefor shall be liable for the unpaid 
wages. In addition, such Contractor and Subcontractor shall be liable to the United 
States for liquidated damages. Such liquidated damages shall be computed with 
respect to each individual laborer or mechanic, including watchmen and guards, 
employed in violation of the foregoing paragraph, in the sum of $10 for each 
calendar day on which such individual was required or permitted to Work in excess of 
the standard workweek of forty hours without payment of the overtime wages 
required by the foregoing paragraph. 

41.11.3 Withholding for unpaid wages and liquidated damages. The 
District may upon its own action or upon written request of an authorized 
representative of the Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of Work performed by the Contractor or 
Subcontractor under the Contract or any other Federal contract with the same 
Contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same Contractor, such sums as 
may be determined to be necessary to satisfy any liabilities of such Contractor or 
Subcontractor for unpaid wages and liquidated damages as provided in the forgoing 
paragraph. 

41.11.4 Subcontracts.  The Contractor or Subcontractor shall insert in any 
subcontracts the foregoing paragraphs concerning “Overtime requirements” and 
“Violation; liability for unpaid wages; liquidated damages” and also a clause requiring 
each Subcontractor to include these clauses in any lower tier subcontracts.  
Contractor shall be responsible for compliance by any Subcontractor or lower tier 
Subcontractor with the clauses set forth in paragraphs 27.11.1 through 27.11.4 of 
this section. 

 

16. Preliminary Schedule of Values 

The preliminary schedule of values shall include, at a minimum, the following information 
and the following structure: 

Replace provision in the General Conditions with the following provisions: 

16.1.1.2.3. The preliminary schedule of values shall not provide for values any 
greater than the following percentages of the Contract value: 

16.1.2.3.1 Mobilization and layout combined to equal not more than 
[1]%; 

16.1.1.2.3.2 Submittals, samples and shop drawings combined to equal not 
more than [3]%; 

16.1.1.2.3.3 Bonds and insurance combined to equal not more than [2]%. 

END OF DOCUMENT 
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DOCUMENT 01 11 00 

SUMMARY OF WORK 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access Conditions and
Requirements;

B. Special Conditions.

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of this Contract consists of the following:

Installation of owner provided synthetic turf at the Downey High School
football field.

1.03 CONTRACTS 

A. Perform the Work under a single, fixed-price Contract.

1.04 CODES, REGULATIONS, AND STANDARDS 

A. The codes, regulations, and standards adopted by the state and federal
agencies having jurisdiction shall govern minimum requirements for this
Project.  Where codes, regulations, and standards conflict with the Contract
Documents, these conflicts shall be brought to the immediate attention of the
District and the Architect.

B. Codes, regulations, and standards shall be as published effective as of date of
bid opening, unless otherwise specified or indicated.

1.05 PROJECT RECORD DOCUMENTS 

A. Contractor shall maintain on Site one set of the following record documents;
Contractor shall record actual revisions to the Work:

(1) Contract Drawings.

(2) Specifications.

(3) Addenda.

(4) Change Orders and other modifications to the Contract.

(5) Reviewed shop drawings, product data, and samples.
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(6) Field test records.

(7) Inspection certificates.

(8) Manufacturer's certificates.

B. Contractor shall store Record Documents separate from documents used for
construction.  Provide files, racks, and secure storage for Record Documents
and samples.

C. Contractor shall record information concurrent with construction progress.

D. Specifications: Contractor shall legibly mark and record at each product
section of the Specifications the description of the actual product(s) installed,
including the following:

(1) Manufacturer's name and product model and number.

(2) Product substitutions or alternates utilized.

(3) Changes made by Addenda and Change Orders and written directives.

1.06 EXAMINATION OF EXISTING CONDITIONS 

A. Contractor shall be held to have examined the Project Site and acquainted
itself with the conditions of the Site and of the streets or roads approaching
the Site.

B. Prior to commencement of Work, Contractor shall survey the Site and existing
buildings and improvements to observe existing damage and defects such as
cracks, sags, broken, missing or damaged glazing, other building elements
and Site improvements, and other damage.

C. Should Contractor observe cracks, sags, and other damage to and defects of
the Site and adjacent buildings, paving, and other items not indicated in the
Contract Documents, Contractor shall immediately report same to the District
and the Architect.

1.07 CONTRACTOR'S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may
use the building(s) at the Project Site without limitation for its operations,
storage, and office facilities for the performance of the Work.  If the District
chooses to beneficially occupy any building(s), Contractor must obtain the
District's written approval for Contractor's use of spaces and types of
operations to be performed within the building(s) while so occupied.
Contractor's access to the building(s) shall be limited to the areas indicated.

B. If the space at the Project Site is not sufficient for Contractor's operations,
storage, office facilities and/or parking, Contractor shall arrange and pay for
any additional facilities needed by Contractor.
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C. Contractor shall not interfere with use of or access to occupied portions of the
building(s) or adjacent property.

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of
building clear and free of debris and obstructions at all times.

E. No one other than those directly involved in the demolition and construction,
or specifically designated by the District or the Architect shall be permitted in
the areas of work during demolition and construction activities.

F. The Contractor shall install the construction fence and maintain that it will be
locked when not in use.  Keys to this fencing will be provided to the District.

1.08 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and
other installations that are known or believed to exist in the area of the Work.
Contractor shall locate these existing installations before proceeding with
excavation and other operations that could damage same; maintain them in
service, where appropriate; and repair damage to them caused by the
performance of the Work.  Should damage occur to these existing
installations, the costs of repair shall be at the Contractor's expense and
made to the District's satisfaction.

B. Contractor shall be alert to the possibility of the existence of additional
structures and utilities.  If Contractor encounters additional structures and
utilities, Contractor will immediately report to the District for disposition of
same as indicated in the General Conditions.

1.09 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of three (3) days written notice
in advance of any need to shut off existing utility services or to effect
equipment interruptions.  The District will set exact time and duration for
shutdown, and will assist Contractor with shutdown.  Work required to re-
establish utility services shall be performed by the Contractor.

B. Contractor shall obtain District's written approval as indicated in the General
Conditions in advance of deliveries of material or equipment or other activities
that may conflict with District's use of the building(s) or adjacent facilities.

1.10 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work
that could affect structural integrity of various building elements, both
permanent and temporary.

B. Contractor shall include structural connections and fastenings as indicated or
required for complete performance of the Work.
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PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT
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ALTERNATES AND UNIT PRICING 

PART 4 – ALTERNATES 

4.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal;

D. Instruction to Bidders.

4.02 DESCRIPTION 

The items of work indicated below propose modifications to, substitutions for, 
additions to and/or deletions from the various parts of the Work specified in other 
Sections of the Specifications. The acceptance or rejection of any of the alternates is 
strictly at the option of the District subject to District's acceptance of Contractor's 
stated prices contained in this Proposal. 

4.03 GENERAL 

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 
item whether specifically stated or not, shall be omitted and where an item is added 
or modified or where scope of Work is increased, all Work pertaining to that required 
to render same ready for use on the Project in accordance with intention of Drawings 
and Specifications shall be included in an agreed upon price amount. 

4.04 BASE BID 

The Base Bid includes all work required to construct the Project completely and in 
accordance with the Contract Documents. 

4.05 ALTERNATES 

A. _____

B. _____

The above Alternate descriptions are general in nature and for reference
purposes only. The Contract Documents, including, without limitation, the
Drawings and Specifications, must be referred to for the complete scope of
Work.
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PART 5 - PRODUCTS Not Used. 

PART 6 – EXECUTION Not Used.
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PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 7 - GENERAL 

7.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. Instructions to Bidders;

B. General Conditions, including, without limitation, Substitutions For Specified
Items; and

C. Special Conditions.

7.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the
designation "or equal" are used in conjunction with material and equipment
required by the Specifications to establish the standards of quality, utility, and
appearance required.  Substitutions which are equal in quality, utility, and
appearance to those specified may be reviewed subject to the provisions of
the General Conditions.

B. Wherever more than one manufacturer's product is specified, the first-named
product is the basis for the design used in the work and the use of
alternative-named manufacturers' products or substitutes may require
modifications in that design.  If such alternatives are proposed by Contractor
and are approved by the District and/or the Architect, Contractor shall
assume all costs required to make necessary revisions and modifications of
the design resulting from the substitutions requested by the Contractor.

C. When materials and equipment are specified by first manufacturer's name
and product number, second manufacturer's name and "or approved equal,"
supporting data for the second product, if proposed by Contractor, shall be
submitted in accordance with the requirements for substitutions.  The
District’s Board has found and determined that certain item(s) shall be used
on this Project based on the purpose(s) indicated pursuant to Public Contract
Code section 3400(c).  These findings, as well as the products and brand or
trade names, have been identified in the Notice to Bidders.

D. The Contractor will not be allowed to substitute specified items unless the
request for substitution is submitted as follows:

(1) District must receive any notice of request for substitution of a
specified item a minimum of ten (10) calendar days prior to bid
opening.
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(2) Within 35 days after the date of the Notice of Award, the Contractor
shall submit data substantiating the request(s) for all substitution(s)
containing sufficient information to assess acceptability of product or
system and impact on Project, including, without limitation, the
requirements specified in the Special Conditions and the technical
Specifications.  Insufficient information shall be grounds for rejection
of substitution.

E. If the District and/or Architect, in reviewing proposed substitute materials and
equipment, require revisions or corrections to be made to previously accepted
Shop Drawings and supplemental supporting data to be resubmitted,
Contractor shall promptly do so.  If any proposed substitution is judged by
the District and/or Architect to be unacceptable, the specified material or
equipment shall be provided.

F. Samples may be required.  Tests required by the District and/or Architect for
the determination of quality and utility shall be made at the expense of
Contractor, with acceptance of the test procedure first given by the District.

G. In reviewing the supporting data submitted for substitutions, the District
and/or Architect will use for purposes of comparison all the characteristics of
the specified material or equipment as they appear in the manufacturer's
published data even though all the characteristics may not have been
particularly mentioned in the Contract Documents.  If more than two (2)
submissions of supporting data are required, the cost of reviewing the
additional supporting data shall be borne by Contractor, and the District will
deduct the costs from the Contract Price.  The Contractor shall be responsible
for any re-design costs occasioned by District's acceptance and/or approval of
any substitute.

H. The Contractor shall, in the event that a substitute is less costly than that
specified, credit the District with one hundred percent (100%) of the net
difference between the substitute and the originally specified material.  In this
event, the Contractor agrees to execute a deductive Change Order to reflect
that credit.  In the event Contractor furnishes a material, process, or article
more expensive than that specified, the difference in the cost of that material,
process, or article so furnished shall be borne by Contractor.

I. In no event shall the District be liable for any increase in Contract Price or
Contract Time due to any claimed delay in the evaluation of any proposed
substitute or in the acceptance or rejection of any proposed substitute.

PART 8 – PRODUCTS Not Used. 

PART 9 – EXECUTION Not Used. 

END OF DOCUMENT
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CHANGES IN THE WORK 

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE 
AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED, 
RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES. 

END OF DOCUMENT 
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DOCUMENT 01 29 00 

APPLICATION FOR PAYMENT AND  
CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 
CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS. 
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CONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8132) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Through Date:   

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception below. 
This document is effective only on the claimant's receipt of payment from the financial 
institution on which the following check is drawn: 

Maker of Check:   

Amount of Check:  $ 

Check Payable to:   

Exceptions 

This document does not affect any of the following: 

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) The following progress payments for which the claimant has previously given
a conditional waiver and release but  has not received payment:

Date(s) of waiver and release:   

Amount(s) of unpaid progress payment(s):  $ 
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(4) Contract rights, including (A) a right based on rescission, abandonment, or
breach of contract, and (B) the right to recover compensation for work not
compensated by the payment.

Claimant's Signature: 

Claimant's Title:   

Date of Signature:   
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UNCONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8134) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Through Date:   

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception below. 
The claimant has received the following progress payment:  $ 

Exceptions 

This document does not affect any of the following: 

1. Retentions.

(5) Extras for which the claimant has not received payment.

(6) Contract rights, including (A) a right based on rescission, abandonment, or
breach of contract, and (B) the right to recover compensation for work not
compensated by the payment.

Claimant's Signature: 

Claimant's Title:   

Date of Signature:   
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CONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8136) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties prior 
to the date that this document is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below.  This document is effective only on the 
claimant's receipt of payment from the financial institution on which the following check is 
drawn: 

Maker of Check:   

Amount of Check:  $ 

Check Payable to:   

Exceptions 

This document does not affect any of the following: 

Disputed claims for extras in the amount of:  $ 

Claimant's Signature:   

Claimant's Title:   

Date of Signature:   



DOWNEY UNIFIED SCHOOL DISTRICT APPLICATION FOR PAYMENT AND 
CONDITIONAL AND UNCONDITIONAL 

WAIVER AND RELEASE FORMS 
Warren HS Artificial Turf Installation DOCUMENT 01 29 00-15 

UNCONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8138) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties prior 
to the date that this document is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below.  The claimant has been paid in full. 

Exceptions 

This document does not affect any of the following: 

Disputed claims for extras in the amount of: $ 

Claimant's Signature:   

Claimant's Title:   

Date of Signature:   
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ALTERNATES AND UNIT PRICING 

PART 1 – ALTERNATES 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal;

D. Instruction to Bidders.

1.02 DESCRIPTION 

The items of work indicated below propose modifications to, substitutions for, 
additions to and/or deletions from the various parts of the Work specified in other 
Sections of the Specifications. The acceptance or rejection of any of the alternates is 
strictly at the option of the District subject to District's acceptance of Contractor's 
stated prices contained in this Proposal. 

1.03 GENERAL 

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 
item whether specifically stated or not, shall be omitted and where an item is added 
or modified or where scope of Work is increased, all Work pertaining to that required 
to render same ready for use on the Project in accordance with intention of Drawings 
and Specifications shall be included in an agreed upon price amount. 

1.04 BASE BID 

The Base Bid includes all work required to construct the Project completely and in 
accordance with the Contract Documents. 

1.05 ALTERNATES 

A. _____

B. _____

The above Alternate descriptions are general in nature and for reference
purposes only. The Contract Documents, including, without limitation, the
Drawings and Specifications, must be referred to for the complete scope of
Work.
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PART 2 - UNIT PRICING 

2.01 GENERAL 

Contractor shall completely state all required figures based on Unit Prices listed 
below.  Where scope of Work is decreased, all Work pertaining to the item, whether 
specifically stated or not, shall be omitted and where scope of Work is increased, all 
work pertaining to that item required to render same ready for use on the Project in 
accordance with intention of Drawings and Specifications shall be included in an 
agreed upon price amount. 

2.02 UNIT PRICES 

Furnish unit prices for each of the named items on a square foot, lineal foot, or per 
each basis, as applies. Unit prices shall include all labor, materials, services, profit, 
overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 
subcontractors, and supplier(s).  

A. _____

B. _____

END OF DOCUMENT 
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PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. Instructions to Bidders;

B. General Conditions, including, without limitation, Substitutions For Specified
Items; and

C. Special Conditions.

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the
designation "or equal" are used in conjunction with material and equipment
required by the Specifications to establish the standards of quality, utility, and
appearance required.  Substitutions which are equal in quality, utility, and
appearance to those specified may be reviewed subject to the provisions of
the General Conditions.

B. Wherever more than one manufacturer's product is specified, the first-named
product is the basis for the design used in the work and the use of
alternative-named manufacturers' products or substitutes may require
modifications in that design.  If such alternatives are proposed by Contractor
and are approved by the District and/or the Architect, Contractor shall
assume all costs required to make necessary revisions and modifications of
the design resulting from the substitutions requested by the Contractor.

C. When materials and equipment are specified by first manufacturer's name
and product number, second manufacturer's name and "or approved equal,"
supporting data for the second product, if proposed by Contractor, shall be
submitted in accordance with the requirements for substitutions.  The
District’s Board has found and determined that certain item(s) shall be used
on this Project based on the purpose(s) indicated pursuant to Public Contract
Code section 3400(c).  These findings, as well as the products and brand or
trade names, have been identified in the Notice to Bidders.

D. The Contractor will not be allowed to substitute specified items unless the
request for substitution is submitted as follows:

(1) District must receive any notice of request for substitution of a
specified item a minimum of ten (10) calendar days prior to bid
opening.
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(2) Within 35 days after the date of the Notice of Award, the Contractor
shall submit data substantiating the request(s) for all substitution(s)
containing sufficient information to assess acceptability of product or
system and impact on Project, including, without limitation, the
requirements specified in the Special Conditions and the technical
Specifications.  Insufficient information shall be grounds for rejection
of substitution.

E. If the District and/or Architect, in reviewing proposed substitute materials and
equipment, require revisions or corrections to be made to previously accepted
Shop Drawings and supplemental supporting data to be resubmitted,
Contractor shall promptly do so.  If any proposed substitution is judged by
the District and/or Architect to be unacceptable, the specified material or
equipment shall be provided.

F. Samples may be required.  Tests required by the District and/or Architect for
the determination of quality and utility shall be made at the expense of
Contractor, with acceptance of the test procedure first given by the District.

G. In reviewing the supporting data submitted for substitutions, the District
and/or Architect will use for purposes of comparison all the characteristics of
the specified material or equipment as they appear in the manufacturer's
published data even though all the characteristics may not have been
particularly mentioned in the Contract Documents.  If more than two (2)
submissions of supporting data are required, the cost of reviewing the
additional supporting data shall be borne by Contractor, and the District will
deduct the costs from the Contract Price.  The Contractor shall be responsible
for any re-design costs occasioned by District's acceptance and/or approval of
any substitute.

H. The Contractor shall, in the event that a substitute is less costly than that
specified, credit the District with one hundred percent (100%) of the net
difference between the substitute and the originally specified material.  In this
event, the Contractor agrees to execute a deductive Change Order to reflect
that credit.  In the event Contractor furnishes a material, process, or article
more expensive than that specified, the difference in the cost of that material,
process, or article so furnished shall be borne by Contractor.

I. In no event shall the District be liable for any increase in Contract Price or
Contract Time due to any claimed delay in the evaluation of any proposed
substitute or in the acceptance or rejection of any proposed substitute.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 26 00 

CHANGES IN THE WORK 

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE 
AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED, 
RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES. 

END OF DOCUMENT 
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DOCUMENT 01 29 00 

APPLICATION FOR PAYMENT AND  
CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 
CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS. 
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CONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8132) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Through Date:   

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below. This document is effective only on the claimant's receipt of payment from the 
financial institution on which the following check is drawn: 

Maker of Check:   

Amount of Check:  $ 

Check Payable to:   

Exceptions 

This document does not affect any of the following: 

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) The following progress payments for which the claimant has previously given
a conditional waiver and release but  has not received payment:

Date(s) of waiver and release:   

Amount(s) of unpaid progress payment(s):  $ 
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(4) Contract rights, including (A) a right based on rescission, abandonment, or
breach of contract, and (B) the right to recover compensation for work not
compensated by the payment.

Claimant's Signature: 

Claimant's Title:   

Date of Signature:   
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UNCONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8134) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Through Date:   

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below.  The claimant has received the following progress payment:  $ 

Exceptions 

This document does not affect any of the following: 

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) Contract rights, including (A) a right based on rescission, abandonment, or
breach of contract, and (B) the right to recover compensation for work not
compensated by the payment.

Claimant's Signature: 

Claimant's Title:   

Date of Signature:   
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CONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8136) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  This document is effective 
only on the claimant's receipt of payment from the financial institution on which the 
following check is drawn: 

Maker of Check:   

Amount of Check:  $ 

Check Payable to:   

Exceptions 

This document does not affect any of the following: 

Disputed claims for extras in the amount of:  $ 

Claimant's Signature:   

Claimant's Title:   

Date of Signature:   
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UNCONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8138) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:   

Name of Customer:   

Job Location:   

Owner:   

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to 
the customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  The claimant has been paid 
in full. 

Exceptions 

This document does not affect any of the following: 

Disputed claims for extras in the amount of: $ 

Claimant's Signature:   

Claimant's Title:   

Date of Signature:   
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DOCUMENT 01 31 19 

PROJECT MEETINGS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; and

B. Special Conditions.

1.02 PROGRESS MEETINGS: 

A. Contractor shall schedule and hold regular weekly progress meetings after a
minimum of one week's prior written notice of the meeting date and time to
all Invitees as indicated below.

B. Location: Contractor's field office.

C. The Contractor shall notify and invite the following entities (“Invitees”):

(1) District Representative.

(2) Contractor.

(3) Contractor's Project Manager.

(4) Contractor's Superintendent.

(5) Subcontractors, as appropriate to the agenda of the meeting.

(6) Suppliers, as appropriate to the agenda of the meeting.

(7) Construction Manager, if any.

(8) Architect

(9) Engineer(s), if any and as appropriate to the agenda of the meeting.

(10) Others, as appropriate to the agenda of the meeting.

D. The District's and/or the Architect’s Consultants will attend at their discretion,
in response to the agenda.

E. The District representative, the Construction Manager, and/or another District
Agent shall take and distribute meeting notes to attendees and other
concerned parties.  If exceptions are taken to anything in the meeting notes,



PROJECT MEETINGS DOWNEY UNIFIED SCHOOL DISTRICT 
Warren HS Artificial Turf Installation DOCUMENT 01 31 19-2 

those exceptions shall be stated in writing to the District within five (5) 
working days following District's distribution of the meeting notes. 

1.03 PRE-INSTALLATION/PERFORMANCE MEETING: 

A. Contractor shall schedule a meeting prior to the start of each of the following
portions of the Work: cutting and patching of plaster and roofing, and other
weather-exposed and moisture-resistant products.  Contractor shall invite all
Invitees to this meeting, and others whose work may affect or be affected by
the quality of the cutting and patching work.

B. Contractor shall review in detail prior to this meeting, the manufacturer's
requirements and specifications, applicable portions of the Contract
Documents, Shop Drawings, and other submittals, and other related work.  At
this meeting, invitees shall review and resolve conflicts, incompatibilities, or
inadequacies discovered or anticipated.

C. Contractor shall review in detail Project conditions, schedule, requirements for
performance, application, installation, and quality of completed Work, and
protection of adjacent Work and property.

D. Contractor shall review in detail means of protecting the completed Work
during the remainder of the construction period.

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 32 13 

SCHEDULING OF WORK 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Summary of Work; and

D. Submittals.

1.02 SECTION INCLUDES 

A. Scheduling of Work under this Contract shall be performed by Contractor in
accordance with requirements of this Section.

(1) Development of schedule, cost and resource loading of the schedule,
monthly payment requests, and project status reporting requirements
of the Contract shall employ computerized Critical Path Method
(“CPM”) scheduling (“CPM Schedule”).

(2) CPM Schedule shall be cost loaded based on Schedule of Values as
approved by District.

(3) Submit schedules and reports as specified in the General Conditions.

B. Upon Award of Contract, Contractor shall immediately commence
development of Initial and Original CPM Schedules to ensure compliance with
CPM Schedule submittal requirements.

1.03 CONSTRUCTION SCHEDULE 

A. Within ten (10) days of being awarded the Contract and before request for
first progress payment, the Contractor shall prepare and submit to the Project
Manager a construction progress schedule conforming to the Milestone
Schedule below.

B. The Construction Schedule shall be continuously updated, and an updated
schedule shall be submitted with each application for progress payment.
Each revised schedule shall indicate the work actually accomplished during
the previous period and the schedule for completion of the remaining work.
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C. Milestone Schedule:

ACTIVITY DESCRIPTION REQUIRED COMPLETION 

CONSTRUCTION STARTS ______________ [DATE]_________ 
FINAL PROJECT COMPLETION   [DATE]_________ 

1.04 QUALIFICATIONS 

A. Contractor shall employ experienced scheduling personnel qualified to use the
latest version of [i.e., Primavera Project Planner]. Experience level required is
set forth below.  Contractor may employ such personnel directly or may
employ a consultant for this purpose.

(1) The written statement shall identify the individual who will perform
CPM scheduling.

(2) Capability and experience shall be verified by description of
construction projects on which individual has successfully applied
computerized CPM.

(3) Required level of experience shall include at least two (2) projects of
similar nature and scope with value not less than three fourths (¾) of
the Total Bid Price of this Project.  The written statement shall provide
contact persons for referenced projects with current telephone and
address information.

B. District reserves the right to approve or reject Contractor’s scheduler or
consultant at any time. District reserves the right to refuse replacing of
Contractor’s scheduler or consultant, if District believes replacement will
negatively affect the scheduling of Work under this Contract.

1.05 GENERAL 

A. Progress Schedule shall be based on and incorporate milestone and
completion dates specified in Contract Documents.

B. Overall time of completion and time of completion for each milestone shown
on Progress Schedule shall adhere to times in the Contract, unless an earlier
(advanced) time of completion is requested by Contractor and agreed to by
District.  Any such agreement shall be formalized by a Change Order.

(1) District is not required to accept an early completion schedule, i.e.,
one that shows an earlier completion date than the Contract Time.

(2) Contractor shall not be entitled to extra compensation in event
agreement is reached on an earlier completion schedule and
Contractor completes its Work, for whatever reason, beyond
completion date shown in its early completion schedule but within the
Contract Time.

(3) A schedule showing the work completed in less than the Contract
Time, and that has been accepted by District, shall be considered to



SCHEDULING OF WORK DOWNEY UNIFIED SCHOOL DISTRICT 
Warren HS Artificial Turf Installation DOCUMENT 01 32 13-3 

have Project Float. The Project Float is the time between the scheduled 
completion of the work and the Completion Date. Project Float is a 
resource available to both District and the Contractor. 

C. Ownership Project Float: Neither the District nor Contractor owns Project
Float.  The Project owns the Project Float.  As such, liability for delay of the
Completion Date rests with the party whose actions, last in time, actually
cause delay to the Completion Date.

(1) For example, if Party A uses some, but not all of the Project Float and
Party B later uses remainder of the Project Float as well as additional
time beyond the Project Float, Party B shall be liable for the time that
represents a delay to the Completion Date.

(2) Party A would not be responsible for the time since it did not consume
the entire Project Float and additional Project Float remained;
therefore, the Completion Date was unaffected by Party A.

D. Progress Schedule shall be the basis for evaluating job progress, payment
requests, and time extension requests.  Responsibility for developing Contract
CPM Schedule and monitoring actual progress as compared to Progress
Schedule rests with Contractor.

E. Failure of Progress Schedule to include any element of the Work, or any
inaccuracy in Progress Schedule, will not relieve Contractor from responsibility
for accomplishing the Work in accordance with the Contract.  District’s
acceptance of schedule shall be for its use in monitoring and evaluating job
progress, payment requests, and time extension requests and shall not, in
any manner, impose a duty of care upon District, or act to relieve Contractor
of its responsibility for means and methods of construction.

F. Software: Use [i.e., District Project Planner for Windows, latest
version]. Such software shall be compatible with Windows operating system.
Contractor shall transmit contract file to District on compact disk at times
requested by District.

G. Transmit each item under the form approved by District.

(1) Identify Project with District Contract number and name of Contractor.

(2) Provide space for Contractor’s approval stamp and District’s review
stamps.

(3) Submittals received from sources other than Contractor will be
returned to the Contractor without District’s review.

1.06 INITIAL CPM SCHEDULE 

A. Initial CPM Schedule submitted for review at the pre-construction conference
shall serve as Contractor’s schedule for up to ninety (90) calendar days after
the Notice to Proceed.
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B. Indicate detailed plan for the Work to be completed in first ninety (90) days
of the Contract; details of planned mobilization of plant and equipment;
sequence of early operations; procurement of materials and equipment.
Show Work beyond ninety (90) calendar days in summary form.

C. Initial CPM Schedule shall be time scaled.

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and
resource loaded schedule will be used as basis for monthly progress payments
until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule
for progress payments shall not exceed ninety (90) calendar days.

E. District and Contractor shall meet to review and discuss the Initial CPM
Schedule within seven (7) calendar days after it has been submitted to
District.

(1) District’s review and comment on the schedule shall be limited to
Contract conformance (with sequencing, coordination, and milestone
requirements).

(2) Contractor shall make corrections to schedule necessary to comply
with Contract requirements and shall adjust schedule to incorporate
any missing information requested by District.  Contractor shall
resubmit Initial CPM Schedule if requested by District.

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is
of the opinion that any of the Work included on its Initial CPM Schedule has
been impacted, the Contractor shall submit to District a written Time Impact
Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE
shall be based on the most current update of the Initial CPM Schedule.

1.07 ORIGINAL CPM SCHEDULE 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and
realistic plan for completion of the Work in conformance with requirements as
specified herein.

B. Progress Schedule shall include or comply with following requirements:

(1) Time scaled, cost and resource (labor and major equipment) loaded
CPM schedule.

(2) No activity on schedule shall have duration longer than fifteen (15)
work days, with exception of submittal, approval, fabrication and
procurement activities, unless otherwise approved by District.

(a) Activity durations shall be total number of actual work days
required to perform that activity.

(3) The start and completion dates of all items of Work, their major
components, and milestone completion dates, if any.
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(4) District furnished materials and equipment, if any, identified as
separate activities.

(5) Activities for maintaining Project Record Documents.

(6) Dependencies (or relationships) between activities.

(7) Processing/approval of submittals and shop drawings for all material
and equipment required per the Contract.  Activities that are
dependent on submittal acceptance or material delivery shall not be
scheduled to start earlier than expected acceptance or delivery dates.

(a) Include time for submittals, re-submittals and reviews by
District.  Coordinate with accepted schedule for submission of
Shop Drawings, samples, and other submittals.

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals.

(8) Procurement of major equipment, through receipt and inspection at
jobsite, identified as separate activity.

(a) Include time for fabrication and delivery of manufactured
products for the Work.

(b) Show dependencies between procurement and construction.

(9) Activity description; what Work is to be accomplished and where.

(10) The total cost of performing each activity shall be total of labor,
material, and equipment, excluding overhead and profit of Contractor.
Overhead and profit of the General Contractor shall be shown as a
separate activity in the schedule.  Sum of cost for all activities shall
equal total Contract value.

(11) Resources required (labor and major equipment) to perform each
activity.

(12) Responsibility code for each activity corresponding to Contractor or
Subcontractor responsible for performing the Work.

(13) Identify the activities which constitute the controlling operations or
critical path. No more than twenty-five (25%) of the activities shall be
critical or near critical. Near critical is defined as float in the range of
one (1) to (10) days.

(14) Twenty (20) workdays for developing punch list(s), completion of
punch-list items, and final clean up for the Work or any designated
portion thereof. No other activities shall be scheduled during this
period.

(15) Interface with the work of other contractors, District, and agencies
such as, but not limited to, utility companies.
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(16) Show detailed Subcontractor Work activities.  In addition, furnish
copies of Subcontractor schedules upon which CPM was built.

(a) Also furnish for each Subcontractor, as determined by District,
submitted on Subcontractor letterhead, a statement certifying
that Subcontractor concurs with Contractor’s Original CPM
Schedule and that Subcontractor’s related schedules have been
incorporated, including activity duration, cost and resource
loading.

(b) Subcontractor schedules shall be independently derived and not
a copy of Contractor’s schedule.

(c) In addition to Contractor's schedule and resource loading,
obtain from electrical, mechanical, and plumbing
Subcontractors, and other Subcontractors as required by
District, productivity calculations common to their trades, such
as units per person day, feet of pipe per day per person, feet of
wiring per day per person, and similar information.

(d) Furnish schedule for Contractor/Subcontractor CPM schedule
meetings which shall be held prior to submission of Original
CPM schedule to District.  District shall be permitted to attend
scheduled meetings as an observer.

(17) Activity durations shall be in Work days.

(18) Submit with the schedule a list of anticipated non-Work days, such as
weekends and holidays.  The Progress Schedule shall exclude in its
Work day calendar all non-Work days on which Contractor anticipates
critical Work will not be performed.

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60)
days from the Notice to Proceed date, meet with District to review the
Original CPM Schedule submittal.

(1) Contractor shall have its Project Manager, Project Superintendent,
Project Scheduler, and key Subcontractor representatives, as required
by District, in attendance.  The meeting will take place over a
continuous one (1) day period.

(2) District’s review will be limited to submittal’s conformance to Contract
requirements including, but not limited to, coordination requirements.
However, review may also include:

(a) Clarifications of Contract Requirements.

(b) Directions to include activities and information missing from
submittal.

(c) Requests to Contractor to clarify its schedule.
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(3) Within five (5) days of the Schedule Review Meeting, Contractor shall
respond in writing to all questions and comments expressed by District
at the Meeting.

1.08 ADJUSTMENTS TO CPM SCHEDULE 

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the
Original CPM Schedule submittal to address all review comments from original
CPM Schedule review meeting and resubmit network diagrams and reports for
District’s review.

(1) District, within ten (10) days from date that Contractor submitted the
revised schedule, will either:

(a) Accept schedule and cost and resource loaded activities as
submitted, or

(b) Advise Contractor in writing to review any part or parts of
schedule which either do not meet Contract requirements or
are unsatisfactory for District to monitor Project’s progress,
resources, and status or evaluate monthly payment request by
Contractor.

(2) District may accept schedule with conditions that the first monthly CPM
Schedule update be revised to correct deficiencies identified.

(3) When schedule is accepted, it shall be considered the “Original CPM
Schedule” which will then be immediately updated to reflect the
current status of the work.

(4) District reserves right to require Contractor to adjust, add to, or clarify
any portion of schedule which may later be discovered to be
insufficient for monitoring of Work or approval of partial payment
requests.  No additional compensation will be provided for such
adjustments, additions, or clarifications.

B. Acceptance of Contractor’s schedule by District will be based solely upon
schedule’s compliance with Contract requirements.

(1) By way of Contractor assigning activity durations and proposing
sequence of Work, Contractor agrees to utilize sufficient and necessary
management and other resources to perform work in accordance with
the schedule.

(2) Upon submittal of schedule update, updated schedule shall be
considered “current” CPM Schedule.

(3) Submission of Contractor’s schedule to District shall not relieve
Contractor of total responsibility for scheduling, sequencing, and
pursuing Work to comply with requirements of Contract Documents,
including adverse effects such as delays resulting from ill-timed Work.
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C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall
be understood to be Contractor’s representation that the Schedule meets
requirements of Contract Documents and that Work shall be executed in
sequence indicated on the schedule.

D. Contractor shall distribute Original CPM Schedule to Subcontractors for review
and written acceptance, which shall be noted on Subcontractors’ letterheads
to Contractor and transmitted to District for the record.

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall
monitor progress of Work and adjust schedule each month to reflect actual
progress and any anticipated changes to planned activities.

(1) Each schedule update submitted shall be complete, including all
information requested for the Original CPM Schedule submittal.

(2) Each update shall continue to show all Work activities including those
already completed.  These completed activities shall accurately reflect
“as built” information by indicating when activities were actually
started and completed.

B. A meeting will be held on approximately the twenty-fifth (25th) of each
month to review the schedule update submittal and progress payment
application.

(1) At this meeting, at a minimum, the following items will be reviewed:
Percent (%) complete of each activity; Time Impact Evaluations for
Change Orders and Time Extension Request; actual and anticipated
activity sequence changes; actual and anticipated duration changes;
and actual and anticipated Contractor delays.

(2) These meetings are considered a critical component of overall monthly
schedule update submittal and Contractor shall have appropriate
personnel attend.  At a minimum, these meetings shall be attended by
Contractor’s General Superintendent and Scheduler.

(3) Contractor shall plan on the meeting taking no less than four (4)
hours.

C. Within five (5) working days after monthly schedule update meeting,
Contractor shall submit the updated CPM Schedule update.

D. Within five (5) work days of receipt of above noted revised submittals, District
will either accept or reject monthly schedule update submittal.

(1) If accepted, percent (%) complete shown in monthly update will be
basis for Application for Payment by the Contractor.  The schedule
update shall be submitted as part of the Contractor’s Application for
Payment.
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(2) If rejected, update shall be corrected and resubmitted by Contractor
before the Application for Payment is submitted.

E. Neither updating, changing or revising of any report, curve, schedule, or
narrative submitted to District by Contractor under this Contract, nor District’s
review or acceptance of any such report, curve, schedule or narrative shall
have the effect of amending or modifying in any way the Completion Date or
milestone dates or of modifying or limiting in any way Contractor’s obligations
under this Contract.

1.10 SCHEDULE REVISIONS 

A. Updating the Schedule to reflect actual progress shall not be considered
revisions to the Schedule. Since scheduling is a dynamic process, revisions to
activity durations and sequences are expected on a monthly basis.

B. To reflect revisions to the Schedule, the Contractor shall provide District with
a written narrative with a full description and reasons for each Work activity
revised. For revisions affecting the sequence of work, the Contractor shall
provide a schedule diagram which compares the original sequence to the
revised sequence of work. The Contractor shall provide the written narrative
and schedule diagram for revisions two (2) working days in advance of the
monthly schedule update meeting.

C. Schedule revisions shall not be incorporated into any schedule update until
the revisions have been reviewed by District.  District may request further
information and justification for schedule revisions and Contractor shall,
within three (3) days, provide District with a complete written narrative
response to District’s request.

D. If the Contractor’s revision is still not accepted by District, and the Contractor
disagrees with District’s position, the Contractor has seven (7) calendar days
from receipt of District’s letter rejecting the revision to provide a written
narrative providing full justification and explanation for the revision.   The
Contractor’s failure to respond in writing within seven (7) calendar days of
District’s written rejection of a schedule revision shall be contractually
interpreted as acceptance of District’s position, and the Contractor waives its
rights to subsequently dispute or file a claim regarding District’s position.

E. At District’s discretion, the Contractor can be required to provide
Subcontractor certifications of performance regarding proposed schedule
revisions affecting said Subcontractors.

1.11 RECOVERY SCHEDULE 

A. If the Schedule Update shows a completion date twenty-one (21) calendar
days beyond the Contract Completion Date, or individual milestone
completion dates, the Contractor shall submit to District the proposed
revisions to recover the lost time within seven (7) calendar days. As part of
this submittal, the Contractor shall provide a written narrative for each
revision made to recapture the lost time. If the revisions include sequence
changes, the Contractor shall provide a schedule diagram comparing the
original sequence to the revised sequence of work.
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B. The revisions shall not be incorporated into any schedule update until the
revisions have been reviewed by District.

C. If the Contractor’s revisions are not accepted by District, District and the
Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E
above.

D. At District’s discretion, the Contractor can be required to provide
Subcontractor certifications for revisions affecting said Subcontractors.

1.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 
DELAYS 

A. When Contractor is directed to proceed with changed Work, the Contractor
shall prepare and submit within fourteen (14) calendar days from the Notice
to Proceed a TIE which includes both a written narrative and a schedule
diagram depicting how the changed Work affects other schedule activities.
The schedule diagram shall show how the Contractor proposes to incorporate
the changed Work in the schedule and how it impacts the current schedule-
update critical path. The Contractor is also responsible for requesting time
extensions based on the TIE’s impact on the critical path. The diagram must
be tied to the main sequence of schedule activities to enable District to
evaluate the impact of changed Work to the scheduled critical path.

B. Contractor shall be required to comply with the requirements of Paragraph
1.09.A for all types of delays such as, but not limited to,
Contractor/Subcontractor delays, adverse weather delays, strikes,
procurement delays, fabrication delays, etc.

C. Contractor shall be responsible for all costs associated with the preparation of
TIEs, and the process of incorporating them into the current schedule update.
The Contractor shall provide District with four (4) copies of each TIE.

D. Once agreement has been reached on a TIE, the Contract Time will be
adjusted accordingly.  If agreement is not reached on a TIE, the Contract
Time may be extended in an amount District allows, and the Contractor may
submit a claim for additional time claimed by contractor.

1.13 TIME EXTENSIONS 

A. The Contractor is responsible for requesting time extensions for time impacts
that, in the opinion of the Contractor, impact the critical path of the current
schedule update.  Notice of time impacts shall be given in accord with the
General Conditions.

B. Where an event for which District is responsible impacts the projected
Completion Date, the Contractor shall provide a written mitigation plan,
including a schedule diagram, which explains how (e.g., increase crew size,
overtime, etc.) the impact can be mitigated. The Contractor shall also include
a detailed cost breakdown of the labor, equipment, and material the
Contractor would expend to mitigate District-caused time impact. The
Contractor shall submit its mitigation plan to District within fourteen (14)
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calendar days from the date of discovery of the impact.  The Contractor is 
responsible for the cost to prepare the mitigation plan. 

C. Failure to request time, provide TIE, or provide the required mitigation plan
will result in Contractor waiving its right to a time extension and cost to
mitigate the delay.

D. No time will be granted under this Contract for cumulative effect of changes.

E. District will not be obligated to consider any time extension request unless
the Contractor complies with the requirements of Contract Documents.

F. Failure of the Contractor to perform in accordance with the current schedule
update shall not be excused by submittal of time extension requests.

G. If the Contractor does not submit a TIE within the required fourteen (14)
calendar days for any issue, it is mutually agreed that the Contractor does not
require a time extension for said issue.

1.14 SCHEDULE REPORTS 

A. Submit four (4) copies of the following reports with the Initial CPM Schedule,
the Original CPM Schedule, and each monthly update.

B. Required Reports:

(1) Two activity listing reports: one sorted by activity number and one by
total Project Float. These reports shall also include each activity’s
early/late and actual start and finish dates, original and remaining
duration, Project Float, responsibility code, and the logic relationship of
activities.

(2) Cost report sorted by activity number including each activity’s
associated cost, percentage of Work accomplished, earned value- to
date, previous payments, and amount earned for current update
period.

(3) Schedule plots presenting time-scaled network diagram showing
activities and their relationships with the controlling operations or
critical path clearly highlighted.

(4) Cash flow report calculated by early start, late start, and indicating
actual progress.  Provide an exhibit depicting this information in
graphic form.

(5) Planned versus actual resource (i.e., labor) histogram calculated by
early start and late start.

C. Other Reports:

In addition to above reports, District may request, from month to month, any
two of the following reports. Submit four (4) copies of all reports.
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(1) Activities by early start.

(2) Activities by late start.

(3) Activities grouped by Subcontractors or selected trades.

(4) Activities with scheduled early start dates in a given time frame, such
as fifteen (15) or thirty (30) day outlook.

D. Furnish District with report files on compact disks containing all schedule files
for each report generated.

1.15 PROJECT STATUS REPORTING 

A. In addition to submittal requirements for CPM scheduling identified in this
Section, Contractor shall provide a monthly project status report (i.e., written
narrative report) to be submitted in conjunction with each CPM Schedule as
specified herein.  Status reporting shall be in form specified below.

B. Contractor shall prepare monthly written narrative reports of status of Project
for submission to District.  Written status reports shall include:

(1) Status of major Project components (percent (%) complete, amount of
time ahead or behind schedule) and an explanation of how Project will
be brought back on schedule if delays have occurred.

(2) Progress made on critical activities indicated on CPM Schedule.

(3) Explanations for any lack of work on critical path activities planned to
be performed during last month.

(4) Explanations for any schedule changes, including changes to logic or to
activity durations.

(5) List of critical activities scheduled to be performed next month.

(6) Status of major material and equipment procurement.

(7) Any delays encountered during reporting period.

(8) Contractor shall provide printed report indicating actual versus planned
resource loading for each trade and each activity.  This report shall be
provided on weekly and monthly basis.

(a) Actual resource shall be accumulated in field by Contractor, and
shall be as noted on Contractor’s daily reports.  These reports
will be basis for information provided in computer-generated
monthly and weekly printed reports.

(b) Contractor shall explain all variances and mitigation measures.
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(9) Contractor may include any other information pertinent to status of
Project.  Contractor shall include additional status information
requested by District at no additional cost.

(10) Status reports, and the information contained therein, shall not be
construed as claims, notice of claims, notice of delay, or requests for
changes or compensation.

1.16 WEEKLY SCHEDULE REPORT 

At the Weekly Progress Meeting, the Contractor shall provide and present a time-
scaled three (3) week look-ahead schedule that is based and correlated by activity 
number to the current schedule (i.e., Initial, Original CPM, or Schedule Update). 

1.17 DAILY CONSTRUCTION REPORTS 

On a daily basis, Contractor shall submit a daily activity report to District for each 
workday, including weekends and holidays when worked. Contractor shall develop 
the daily construction reports on a computer-generated database capable of sorting 
daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-
area, and Change Order Work. Upon request of District, furnish computer disk of this 
data base. Obtain District’s written approval of daily construction report data base 
format prior to implementation.  Include in report: 

A. Project name and Project number.

B. Contractor’s name and address.

C. Weather, temperature, and any unusual site conditions.

D. Brief description and location of the day’s scheduled activities and any special
problems and accidents, including Work of Subcontractors.  Descriptions shall
be referenced to CPM scheduled activities.

E. Worker quantities for its own Work force and for Subcontractors of any tier.

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.

1.18 PERIODIC VERIFIED REPORTS 

Contractor shall complete and verify construction reports on a form prescribed by the 
Division of the State Architect and file reports on the first day of February, May, 
August, and November during the preceding quarter year; at the completion of the 
Contract; at the completion of the Work; at the suspension of Work for a period of 
more than one (1) month; whenever the services of Contractor or any of 
Contractor’s Subcontractors are terminated for any reason; and at any time a special 
verified report is required by the Division of the State Architect.  Refer to section 4-
336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations. 

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 
END OF DOCUMENT 
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DOCUMENT 01 33 00 

SUBMITTALS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Contractor’s Submittals and
Schedules, Drawings and Specifications;

B. Special Conditions.

1.02 SECTION INCLUDES: 

A. Definitions:

(1) Shop Drawings and Product Data are as indicated in the General
Conditions and include, but are not limited to, fabrication, erection,
layout and setting drawings, formwork and falsework drawings,
manufacturers' standard drawings, descriptive literature, catalogues,
brochures, performance and test data, wiring and control diagrams.  In
addition, there are other drawings and descriptive data pertaining to
materials, equipment, piping, duct and conduit systems, and methods
of construction as may be required to show that the materials,
equipment or systems and all positions conform to the requirement of
the Contract Documents, including, without limitation, the Drawings.

(2) "Manufactured" applies to standard units usually mass-produced;
"fabricated" means specifically assembled or made out of selected
materials to meet design requirements.  Shop Drawings shall establish
the actual detail of manufactured or fabricated items, indicated proper
relation to adjoining work and amplify design details of mechanical and
electrical equipment in proper relation to physical spaces in the
structure.

(3) Manufacturer's Instructions: Where any item of Work is required by
the Contract Documents to be furnished, installed, or performed, at a
minimum, in accordance with a specified product manufacturer's
instructions, the Contractor shall procure and distribute copies of these
to the District, the Architect, and all other concerned parties and shall
furnish, install, or perform the work, at a minimum, in accordance with
those instructions.

B. Samples, Shop Drawings, Product Data, and other items as specified, in
accordance with the following requirements:

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples
to the District, the Architect, the Project Inspector, and the
Construction Manager.
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(2) Contractor shall comply with all time frames herein and in the General
Conditions and, in any case, shall submit required information in
sufficient time to permit proper consideration and action before
ordering any materials or items represented by such Shop Drawings,
Product Data, and/or Samples.

(3) Contractor shall allow sufficient time so that no delay occurs due to
required lead time in ordering or delivery of any item to the Site.
Contractor shall be responsible for any delay in progress of Work due
to its failure to observe these requirements.

(4) Time for completion of Work shall not be extended on account of
Contractor's failure to promptly submit Shop Drawings, Product Data,
and/or Samples.

(5) Reference numbers on Shop Drawings shall have Architectural and/or
Engineering Contract Drawings reference numbers for details, sections,
and “cuts” shown on Shop Drawings.  These reference numbers shall
be in addition to any numbering system that Contractor chooses to use
or has adopted as standard.

(6) When the magnitude or complexity of submittal material prevents a
complete review within the stated time frame, Contractor shall make
this submittal in increments to avoid extended delays.

(7) Contractor shall certify on submittals for review that submittals
conform to Contract requirements.  Also certify that Contractor-
furnished equipment can be installed in allocated space.  In event of
any variance, Contractor shall specifically state in transmittal and on
Shop Drawings, portions vary and require approval of a substitute.
Submittals shall not be used as a means of requesting a substitution.

(8) Unless specified otherwise, sampling, preparation of samples, and
tests shall be in accordance with the latest standard of the American
Society for Testing and Materials.

(9) Upon demand by Architect or District, Contractor shall submit samples
of materials and/or articles for tests or examinations and consideration
before Contractor incorporates same in Work.  Contractor shall be
solely responsible for delays due to sample(s) not being submitted in
time to allow for tests.  Acceptance or rejection will be expressed in
writing.  Work shall be equal to approved samples in every respect.
Samples that are of value after testing will remain the property of
Contractor.

C. Submittal Schedule:

(1) Contractor shall prepare its proposed submittal schedule that is
coordinated with the proposed construction schedule and submit both
to the District within ten (10) days after the date of the Notice to
Proceed.  Contractor's proposed schedules shall become the Project
Construction Schedule and the Project Submittal Schedule after each is
approved by the District.
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(2) Contractor is responsible for all lost time should the initial submittal be
rejected, marked "revise and resubmit", etc.

(3) All Submittals shall be forwarded to the District by the date indicated
on the approved Submittal Schedule, unless an earlier date is
necessary to maintain the Construction Schedule, in which case those
Submittals shall be forwarded to the District so as not to delay the
Construction Schedule.

(4) Contractor may be assessed $100 a day for each day it is late in
submitting a shop drawing or sample.  No extensions of time will be
granted to Trade Contractor or any Subcontractor because of its failure
to have shop drawings and samples submitted in accordance with the
Schedule.

1.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque
reproductions.  The District will review and return the reproducible copy and
one (1) opaque reproduction to Contractor.

B. Before commencing installation of any Work, the Contractor shall submit and
receive approval of all drawings, descriptive data, and material list(s) as
required to accomplish Work.

C. Review of Shop Drawings is regarded as a service to assist Contractor and in
all cases original Contract Documents shall take precedence as outlined under
General Conditions.

D. No claim for extra time or payment shall be based on work shown on Shop
Drawings unless the claim is (1) noted on Contractor's transmittal letter
accompanying Shop Drawings and (2) Contractor has complied with all
applicable provisions of the General Conditions, including, without limitation,
provisions regarding changes and payment, and all required written
approvals.

E. District shall not review Shop Drawings for quantities of materials or number
of items supplied.

F. District's and/or Architect’s review of Shop Drawing will be general.  District
and/or Architect review does not relieve Contractor of responsibility for
dimensions, accuracy, proper fitting, construction of Work, furnishing of
materials, or Work required by Contract Documents and not indicated on
Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings is
not to be construed as approving departures from Contract Documents.

G. Review of Shop Drawings and Schedules does not relieve Contractor from
responsibility for any aspect of those Drawings or Schedules that is a violation
of local, County, State, or Federal laws, rules, ordinances, or rules and
regulations of commissions, boards, or other authorities or utilities having
jurisdiction.

H. Before submitting Shop Drawings for review, Contractor shall check Shop
Drawings of its subcontractors for accuracy, and confirm that all Work
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contiguous with and having bearing on other work shown on Shop Drawings is 
accurately drawn and in conformance with Contract Documents. 

I. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked
Shop Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of
approval, or whenever it is evident (despite stamp) that Drawings
have not been checked, the District and/or Architect will not consider
them and will return them to the Contractor for revision and
resubmission.  In that event, it will be deemed that Contractor has not
complied with this provision and Contractor shall bear risk of all delays
to same extent as if it had not submitted any Shop Drawings or
details.

J. Submission of Shop Drawings (in either original submission or when
resubmitted with correction) constitutes evidence that Contractor has checked
all information thereon and that it accepts and is willing to perform Work as
shown.

K. Contractor shall pay for cost of any changes in construction due to improper
checking and coordination.  Contractor shall be responsible for all additional
costs, including coordination.  Contractor shall be responsible for costs
incurred by itself, the District, the Architect, the Project Inspector, the
Construction Manager, any other Subcontractor or contractor, etc., due to
improperly checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information:

(1) Project name and address.

(2) Specification number and description.

(3) Architect's name and project number.

(4) Shop Drawing title, number, date, and scale.

(5) Names of Contractor, Subcontractor(s) and fabricator.

(6) Working and erection dimensions.

(7) Arrangements and sectional views.

(8) Necessary details, including complete information for making
connections with other Work.

(9) Kinds of materials and finishes.

(10) Descriptive names of materials and equipment, classified item
numbers, and locations at which materials or equipment are to be
installed in the Work.  Contractor shall use same reference
identification(s) as shown on Contract Drawings.



SUBMITTALS DOWNEY UNIFIED SCHOOL DISTRICT 
Warren HS Artificial Turf Installation DOCUMENT 01 33 00-5 

M. Contractor shall prepare composite drawings and installation layouts when
required to solve tight field conditions.

(1) Shop Drawings shall consist of dimensioned plans and elevations and
must give complete information, particularly as to size and location of
sleeves, inserts, attachments, openings, conduits, ducts, boxes,
structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and
installation layouts in the field between itself and its Subcontractor(s)
for proper relationship to the Work, the work of other trades, and the
field conditions.  The Contractor shall check and approve all
submittal(s) before submitting them for final review.

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 

A. Contractor shall submit manufacturer's printed literature in original form.  Any
fading type of reproduction will not be accepted.  Contract must submit a
minimum of six (6) each, to the District.  District shall return one (1) to the
Contractor, who shall reproduce whatever additional copies it requires for
distribution.

B. Contractor shall submit six (6) copies of a complete list of all major items of
mechanical, plumbing, and electrical equipment and materials in accordance
with the approved Submittal Schedule, except as required earlier to comply
with the approved Construction Schedule.  Other items specified are to be
submitted prior to commencing Work.  Contractor shall submit items of like
kind at one time in a neat and orderly manner.  Partial lists will not be
acceptable.

C. Submittals shall include manufacturer's specifications, physical dimensions,
and ratings of all equipment.  Contractor shall furnish performance curves for
all pumps and fans.  Where printed literature describes items in addition to
that item being submitted, submitted item shall be clearly marked on sheet
and superfluous information shall be crossed out.  If highlighting is used,
Contractor shall mark all copies.

D. Equipment submittals shall be complete and include space requirements,
weight, electrical and mechanical requirements, performance data, and
supplemental information that may be requested.

E. Imported Materials Certification must be submitted at least ten (10) days
before material is delivered.

1.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time
frame in the Contract Documents.  Materials such as concrete, mortar, etc.,
which require on-site testing will be obtained from Project Site.

B. Contractor shall submit four (4) samples except where greater or lesser
number is specifically required by Contract Documents including, without
limitation, the Specifications.



SUBMITTALS DOWNEY UNIFIED SCHOOL DISTRICT 
Warren HS Artificial Turf Installation DOCUMENT 01 33 00-6 

(1) Samples must be of sufficient size and quality to clearly illustrate
functional characteristics, with integrally related parts and attachment
devices.

(2) Samples must show full range of texture, color, and pattern.

C. Contractor shall make all Submittals, unless it has authorized
Subcontractor(s) to submit and Contractor has notified the District in writing
to this effect.

D. Samples to be shipped prepaid or hand-delivered to the District.

E. Contractor shall mark samples to show name of Project, name of Contractor
submitting, Contract number and segment of Work where representative
Sample will be used, all applicable Specifications Sections and documents,
Contract Drawing Number and detail, and ASTM or FS reference, if applicable.

F. Contractor shall not deliver any material to Site prior to receipt of District's
and/or Architect’s completed written review and approval.  Contractor shall
furnish materials equal in every respect to approved Samples and execute
Work in conformance therewith.

G. District's and/or Architect’s review, acceptance, and/or approval of Sample(s)
will not preclude rejections of any material upon discovery of defects in same
prior to final acceptance of completed Work.

H. After a material has been approved, no change in brand or make will be
permitted.

I. Contractor shall prepare its Submittal Schedule and submit Samples of
materials requiring laboratory tests to specified laboratory for testing not less
than ninety (90) days before such materials are required to be used in Work.

J. Samples which are rejected must be resubmitted promptly after notification of
rejection and be marked "Resubmitted Sample" in addition to other
information required.

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s
direction:

(1) Size: As Specified.

(2) Furnish catalog numbers and similar data, as requested.

1.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product
Data, and other submittal(s) by appropriate reviewer and return to Contractor
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such
review, whichever is later.

B. One (1) copy of product or materials data will be returned to Contractor with
the review status.
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C. Samples to be incorporated into the Work will be returned to Contractor,
together with a written notice designating the Sample with the appropriate
review status and indicating errors discovered on review, if any.  Other
Samples will not be returned, but the same notice will be given with respect
thereto, and that notice shall be considered a return of the Sample.

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s),
Product Data, and other submittal(s) as required by the reviewer.  Such
resubmittals will be reviewed and returned in the same manner as original
Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within
fourteen (14) days after receipt thereof or within fourteen (14) days after
receipt of all related information necessary for such review.  Such resubmittal
shall not delay the Work.

E. Contractor may proceed with any of the Work covered by Sample(s), Shop
Drawing(s), Product Data, and other submittal(s) upon its return if designated
as no exception taken, or revise as noted, provided the Contractor proceeds
in accordance with the District and/or the Architect’s notes and comments.

F. Contractor shall not begin any of the work covered by a Sample(s), Shop
Drawing(s), Product Data, and other submittal(s), designated as revise and
resubmit or rejected, until a revision or correction thereof has been reviewed
and returned to Contractor.

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated
as revise and resubmit or rejected and requiring resubmittal, shall be revised
or corrected and resubmitted to the District no later than fourteen (14) days
or a shorter period as required to comply with the approved Construction
Schedule, after its return to Contractor.

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s),
Product Data, and other submittal(s) shall waive any of the requirements of
the Contract Documents, or relieve Contractor of any obligation thereunder.

I. District's and/or Architect’s review of Shop Drawings does not relieve the
Contractor of responsibility for any errors that may exist.  Contractor is
responsible for the dimensions and design of adequate connections and
details and for satisfactory construction of all the Work.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 
END OF DOCUMENT 
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DOCUMENT 01 35 13.23 

SITE STANDARDS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including without limitation, Site Access, Conditions, and
Regulations;

B. Special Conditions;

C. Drug-Free Workplace Certification;

D. Tobacco-Free Environment Certification;

E. Criminal Background Investigation/Fingerprinting Certification;

F. Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT: 

A. Drug-Free Schools and Safety Requirements:

(1) All school sites and other District Facilities have been declared “Drug-
Free Zones.”  No drugs, alcohol and/or smoking are allowed at any
time in any buildings and/or grounds on District property.  No
students, staff, visitors, or contractors are to use drugs on these sites.

(2) Smoking and the use of tobacco products by all persons is prohibited
on or in District property.  District property includes school buildings,
school grounds, school-owned vehicles and vehicles owned by others
while on District property. Contractor shall post: "Non-Smoking Area"
in a highly visible location in each work area, staging area, and parking
area.  Contractor may designate a smoking area outside of District
property within the public right-of-way, provided that this area
remains quiet and unobtrusive to adjacent neighbors.  This smoking
area is to be kept clean at all times.

(3) Contractor shall ensure that no alcohol, firearms, weapons, or
controlled substances enter or are used at the Site.  Contractor shall
immediately remove from the Site and terminate the employment of
any employee(s) found in violation of this provision.

B. Language:  Profanity or other unacceptable and/or loud language will not be
tolerated, "Cat calls" or other derogatory language toward students, staff,
volunteers, parents or public will not be allowed.
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C. Disturbing the Peace (Noise and Lighting):

(1) Contractor shall observe the noise ordinance of the Site at all times
including, without limitation, all applicable local, city, and/or state
laws, ordinances, and/or regulations regarding noise and allowable
noise levels.

(2) The use of radios, etc., shall be controlled to keep all sound at a level
that cannot be heard beyond the immediate area of use.  District
reserves the right to prohibit the use of radios at the Site, except for
mobile phones or other handheld communication radios.

(3) If portable lights are used after dark, all light must be located so as
not to direct light into neighboring property.

D. Traffic:

(1) Driving on the Premises shall be limited to periods when students and
public are not present.  If driving or deliveries must be made during
the school hours, two (2) or more ground guides shall lead the vehicle
across the area of travel.  In no case shall driving take place across
playgrounds or other pedestrian paths during recess, lunch, and/or
class period changes.  The speed limit on-the Premises shall be five (5)
miles per hour (maximum) or less if conditions require.

(2) All paths of travel for deliveries, including without limitation, material,
equipment, and supply deliveries, shall be reviewed and approved by
District in advance.  Any damage will be repaired to the pre-damaged
condition by the Contractor.

(3) District shall designate a construction entry to the Site.  If Contractor
requests, District determines it is required, and to the extent possible,
District shall designate a staging area so as not to interfere with the
normal functioning of school facilities.  Location of gates and fencing
shall be approved in advance with District and at Contractor's expense.

(4) Parking areas shall be reviewed and approved by District in advance.
No parking is to occur under the drip line of trees or in softscape areas
that could otherwise be damaged.

E. All of the above shall be observed and complied with by the Contractor and all
workers on the Site.  Failure to follow these directives could result in
individual(s) being suspended or removed from the work force at the
discretion of the District.  The same rules and regulations shall apply equally
to delivery personnel, inspectors, consultants, and other visitors to the Site.

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 41 00 

REGULATORY REQUIREMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Obtaining of Permits,
Licenses and Registrations and Work to Comply with All Applicable Laws and
Regulations;

B. Special Conditions; and

C. Quality Control.

1.02 DESCRIPTION: 

This section covers the general requirements for regulatory requirements pertaining 
to the Work and is supplementary to all other regulatory requirements mentioned or 
referenced elsewhere in the Contract Documents. 

1.03 REQUIREMENTS OF REGULATORY AGENCIES: 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the
lawful orders of all public authorities having jurisdiction over the Work, are
hereby incorporated into these Contract Documents as if repeated in full
herein and are intended to be included in any reference to Code or Building
Code, unless otherwise specified, including, without limitation, the references
in the list below.  Contractor shall make available at the Site copies of all the
listed documents applicable to the Work as the District and/or Architect may
request, including, without limitation, applicable portions of the California
Code of Regulations ("CCR").

(1) California Building Standards Administrative Code, Part 1, Title 24,
CCR.

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International
Building Code volumes 1-2 and California Amendments).

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National
Electrical Code and California Amendments).

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform
Mechanical Code and California Amendments).

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform
Plumbing Code and California Amendments).
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire
Code and California Amendments).

(7) California Referenced Standards Code, Part 12, Title 24, CCR.

(8) State Fire Marshal Regulations, Public Safety, Title 19, CCR.

(9) Partial List of Applicable National Fire Protection Association (NFPA)
Standards:

(a) NFPA 13 - Automatic Sprinkler System.

(b) NFPA 14 - Standpipes Systems.

(c) NFPA 17A - Wet Chemical System

(d) NFPA 24 - Private Fire Mains.

(e) (California Amended) NFPA 72 - National Fire Alarm Codes.

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(10) California Division of the State Architect interpretation of Regulations
(“DSA IR”), including, without limitation:

(a) DSA IR A-6 — Construction Change Document Submittal and
Approval Processes.

(b) DSA IR A-7 — Project Inspector Certification and Approval.

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties
and Performance.

(d) DSA IR A-12 — Assistant Inspector Approval.

(11) DSA Procedures (“DSA PR”)

(a) DSA PR 13-01 – Construction Oversight Process

(b) DSA PR 13-02 – Project Certification Process

B. This Project shall be governed by applicable regulations, including, without
limitation, the State of California’s  Administrative Regulations for the Division
of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24,
CCR, and the most current version on the date the bids are opened and as it
pertains to school construction including, without limitation:

(1) Test and testing laboratory per Section 4-335.  District shall pay for
the testing laboratory.

(2) Special inspections per Section 4-333(c).
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(3) Deferred Approvals per section 4-317(g).

(4) Verified reports per Sections 4-336 & 4-343(c).

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and
4-341.

(6) Duties of the Contractor shall be per Section 4-343.

(7) Duties of Project Inspector shall be per Section 4-334.

(8) Addenda and Construction Change Documents per Section 4-338.

Contractor shall keep and make available all applicable parts of the most 
current version of Title 24 referred to in the plans and specifications at the 
Site during construction. 

C. Items of deferred approval shall be clearly marked on the first sheet of the
Architect’s and/or Engineer's approved Drawings.  All items later submitted
for approval shall be per Title 24 requirements to the DSA.

(1) Contractor shall submit the following to Architect for review and
endorsement:

(a) Product information on proposed material/system supplier.

(b) Drawings, specifications, and calculations prepared, signed, and
stamped by an architect or engineer licensed in the State of
California for that portion of the Work.

(c) All other requirements as may be required by DSA.

(2) Cost of preparing and submitting documentation per DSA Deferred
Approval requirements including required modifications to Drawings
and Specifications, whether or not indicated in the Contract
Documents, shall be borne by Contractor.

(3) Contractor shall not begin fabrication and installation of deferred
approval items without first obtaining DSA approval of Drawings and
Specifications.

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall
systems exceeding 10 feet in span.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 13 

ABBREVIATIONS AND ACRONYMS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 DOCUMENT INCLUDES: 

A. Abbreviations used throughout the Contract Documents.

B. Reference to a technical society, organization, or body is by abbreviation, as
follows:

1. AA The Aluminum Association 
2. AAMA American Architectural Manufacturers Association 
3. AASHTO American Association of State Highway and 

Transportation Officials 
4. ABPA Acoustical and Board Products Association 
5. ACI American Concrete Institute 
6. AGA American Gas Association 
7. AGC Associated General Contractors of America 
8. AHC Architectural Hardware Consultant 
9. AI Asphalt Institute 
10. AIA American Institute of Architects 
11. AIEE American Institute of Electrical Engineers 
12. AISC American Institute of Steel Construction 
13. AISI American Iron and Steel Institute 
14. AMCA Air Moving and Conditioning Association 
15. ANSI American National Standards Institute 
16. APA American Plywood Association 
17. ARI Air Conditioning and Refrigeration Institute 
18. ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 
19. ASME American Society of Mechanical Engineers 
20. ASSE American Society of Structural Engineers 
21. ASTM American Society of Testing and Materials 
22. AWPB American Wood Preservers Bureau 
23. AWPI American Wood preservers Institute 
24. AWS American Welding Society 
25. AWSC American Welding Society Code 
26. AWI Architectural Woodwork Institute 
27. AWWA American Water Works Association 
28. BIA Brick Institute of America 
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29. CCR California Code of Regulations 
30. CLFMI Chain Link Fence Manufacturers Institute 
31. CMG California Masonry Guild 
32. CRA California Redwood Association 
33. CRSI Concrete Reinforcing Steel Institute 
34. CS Commercial Standards 
35. CSI Construction Specifications Institute 
36. CTI Cooling Tower Institute 
37. FGMA Flat Glass Manufacturer’s Association 
38. FIA Factory Insurance Association 
39. FM Factory Mutual 
40. FS Federal Specification 
41. FTI Facing Title Institute 
42. GA Gypsum Association 
43. ICC International Code Council 
44. IEEE Institute of Electrical and Electronic Engineers 
45. IES Illumination Engineering Society 
46. LIA Lead Industries Association 
47. MIA Marble Institute of America 
48. MLMA Metal Lath Manufacturers Association 
49. MS Military Specifications 
50. NAAMM National Association of Architectural Metal 

Manufacturers 
51. NBHA National Builders Hardware Association 
52. NBFU National Board of Fire Underwriters 
53. NBS National Bureau of Standards 
54. NCMA National Concrete Masonry Association 
55. NEC National Electrical Code 
56. NEMA National Electrical Manufacturers Association 
57. NFPA National Fire Protection Association/National 

Forest Products Association 
58. NMWIA National Mineral Wool Insulation Association 
59. NTMA National Terrazzo and Mosaic Association 
60. NWMA National Woodwork Manufacturer’s Association 
61. ORS Office of Regulatory Services (California) 
62. OSHA Occupational Safety and Health Act 
63. PCI Precast Concrete Institute 
64. PCA Portland Cement Association 
65. PDCA Painting and Decorating Contractors of America 
66. PDI Plumbing Drainage Institute 
67. PEI Porcelain Enamel Institute 
68. PG&E Pacific Gas & Electric Company 
69. PS Product Standards 
70. SDI Steel Door Institute; Steel Deck Institute 
71. SJI Steel Joist Institute 
72. SSPC Steel Structures Painting Council 
73. TCA Tile Council of America 
74. TPI Truss Plate Institute 
75. UBC Uniform Building Code 
76. UL Underwriters Laboratories Code 
77. UMC Uniform Mechanical Code 
78. USDA United States Department of Agriculture 
79. VI Vermiculite Institute 
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80. WCLA West Coast Lumberman’s Association 
81. WCLB West Coast Lumber Bureau 
82. WEUSER Western Electric Utilities Service Engineering 

Requirements 
83. WIC Woodwork Institute of California 
84. WPOA Western Plumbing Officials Association 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 16 

DEFINITIONS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal
Standards, Contractor shall comply with requirements of the standard, except
when more rigid requirements are specified in the Contract Documents, or are
required by applicable codes.

B. Contractor shall conform to current reference standard publication date in
effect on the date of bid opening.

C. Contractor shall obtain copies of standards unless specifically required not to
by the Contract Documents.

D. Contractor shall maintain a copy of all standards at jobsite during submittals,
planning, and progress of the specific Work, until final completion, unless
specifically required not to by the Contract Documents.

E. Should specified reference standards conflict with Contract Documents,
Contractor shall request clarification from the District and/or the Architect
before proceeding.

F. The contractual relationship of the parties to the Contract shall not be altered
from the contractual relationship as indicated in the Contract Documents by
mention or inference otherwise in any referenced document.

G. Governing Codes shall be as shown in the Contract Documents including,
without limitation, the Specifications.

END OF DOCUMENT 
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REFERENCES 

PART 1 - GENERAL 

1.01 SCHEDULE OF REFERENCES: 

The following information is intended only for the general assistance of the 
Contractor, and the District does not represent that all of the information is 
current.  It is the Contractor’s responsibility to verify the correct 
information for each of the entities listed. 

AA The Aluminum Association 
1400 Crystal Drive, Suite 430 
Arlington, VA 22202 

www.aluminum.org 

703/358-2960 

AABC Associated Air Balance Council 
1518 K Street, NW, Suite 503 
Washington, DC  20005 

www.aabc.com 

202/737-0202 

AAMA American Architectural Manufacturers Association 
1827 Walden Office Sq., Suite 550 
Schaumburg, IL 60173-4268 

www.aamanet.org 

847/303-5664 

AASHTO American Association of State Highway and 
Transportation Officials 
444 N Capitol St. NW - Suite 249 
Washington, DC  20001 

www.transportation.org 

202/624-5800 

AATCC American Association of Textile Chemists and 
Colorists 
P.O. Box 12215 
One Davis Drive 
Research Triangle Park, NC  27709 2215 

www.aatcc.org 

919/549-8141 

ACA American Coatings Association 
1500 Rhode Island Ave., NW 
Washington DC, 20005 

www.paint.org 

202/462-6272 

http://www.aabc.com/
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ACI American Concrete Institute  
38800 Country Club Dr. 
Farmington Hills, MI 48331-3439 

www.concrete.org 

248/848-3700 

ACPA American Concrete Pipe Association 
8445 Freeport Parkway, Suite 350 
Irving, TX 75063-2595 

www.concrete-pipe.org 

972/506-7216 

ADC Air Duct Council 
1901 N. Roselle Road, Suite 800 
Schaumburg, Illinois 60195 

www.flexibleduct.org 

847/706-6750 

AF&PA American Forest and Paper Association 
1101 K Street, NW, Suite 700 
Washington, DC 20005 

www.afandpa.org 

202/463-2700 

AGA American Gas Association 
400 North Capitol Street, NW 
Washington, DC 20001 

www.aga.org 

202/824-7000 

AGC Associate General Contractors of America 
2300 Wilson Blvd., Suite 300 
Arlington, VA 22201 

www.agc.org 

703/548-3118 

AHA American Hardboard Association 
1210 West Northwest Highway 
Palatine, IL 60067 

domensino.com/AHA/default.htm 

847/934-8800 

AI Asphalt Institute 
2696 Research Park Drive 
Lexington, KY 40511-8480 

www.asphaltinstitute.org 

859/288-4960 

AIA The American Institute of Architects 
1735 New York Ave., NW 
Washington, DC 20006-5292 

www.aia.org 

202/626-7300 

AISC American Institute of Steel Construction 
130 East Randolph Street Suite 2000 
Chicago, IL 60601  

www.aisc.org 

312.670.2400 
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AIA American Insurance Association 
(formerly the National Board of Fire Underwriters) 
555 12th St, NW, Suite 550  
Washington DC 20004  

www.aiadc.org 

202/828-7100 

AISI American Iron and Steel Institute 
25 Massachusetts Ave., NW, Suite 800 
Washington, DC 20001 

www.steel.org 

202/452.7100 

AITC American Institute of Timber Construction 
7012 S. Revere Parkway Suite 140 
Centennial, CO 80112 

www.aitc-glulam.org 

503/639.0651 

ALI Associated Laboratories, Inc. 
P.O. Box 152837 
Dallas, TX 75315 

www.assoc-labs.com 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 
7470 New Technology Way, Suite F  
Frederick, MD 21703 

www.alsc.org 

301/972-1700 

AMCA Air Movement and Control Association 
International, Inc. 
30 W. University Drive 
Arlington Heights, IL  60004 

www.amca.org 

847/394-0150 

ANLA American Nursery & Landscape Association (now 
AmericanHort) 
525 9th St NW, Suite 80 
Washington, DC 20004 

www.americanhort.org 

202/789-2900 

ANSI American National Standards Institute 
1899 L Street, NW, 11th Floor 
Washington, DC, 20036 

www.ansi.org 

202/293.8020 

APA APA-The Engineered Wood Association 
7011 S. 19th Street 
Tacoma, WA 98466-5333 

www.apawood.org 

253/565-6600 
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APA Architectural Precast Association 
325 John Know Rd, Ste L103 
Tallahassee, FL 32303 

www.archprecast.org 

850/205.5637 

ARI Air Conditioning and Refrigeration Institute (now 
Air-Conditioning, Heating, & Refrigeration 
Institute) 
2111 Wilson Blvd, Suite 500 
Arlington, VA 22201 

www.ahrinet.org 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 
Public Information Department 
750 National Press Building 
529 14th Street, NW 
Washington, DC 20045 

www.asphaltroofing.org 

202/591-2450 

ASA The Acoustical Society of America 
ASA Office Manager 
Suite 1NO1 
2 Huntington Quadrangle 
Melville, NY 11747-4502 

http://asa.aip.org 

516/576-2360 

ASCE American Society of Civil Engineers 
1801 Alexander Bell Drive 
Reston, VA 20191 

www.asce.org 

800/548-2723 
703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 
Conditioning Engineers 
1791 Tullie Circle, NE 
Atlanta, GA  30329-2305 

www.ashrae.org 

800/527-4723 
404/636-8400 

ASLA American Society of Landscape Architects 
636 Eye Street, NW 
Washington, DC 20001-3736 

www.asla.org 

202/898-2444 

ASME American Society of Mechanical Engineers 
Three Park Avenue 
New York, NY 10016-5990 

www.asme.org 

800/434-2763 

ASPE American Society of Plumbing Engineers 
2980 S River Rd. 
Des Plaines, IL 60018 

http://aspe.org 

847/296-0002 

http://www.ahrinet.org/
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ASQ American Society for Quality 
P.O. Box 3005 
Milwaukee, WI 53201-3005 

or 
600 North Plankinton Avenue 
Milwaukee, WI 53203 

http://asq.org 

800/248-1946 
414/272-8575 

ASSE American Society of Sanitary Engineering 
901 Canterbury, Suite A 
Westlake, Ohio 44145 

www.asse-plumbing.org 

440/835-3040 

ASTM ASTM International 
100 Barr Harbor Drive 
PO Box C700 
West Conshohocken, PA, 19428-2959 

www.astm.org 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 
513 West Broad Street, Suite 210 
Falls Church, VA 22046 

www.awci.org 

703/538-1600 

AWPA American Wood Protection Association 
P.O. Box 361784 
Birmingham, AL 35236-1784 

www.awpa.com 

205/733-4077 

AWPI American Wood Preservers Institute 
2750 Prosperity Ave. 
Suite 550 
Fairfax, VA 22031-4312 

www.arcat.com 

800/356-AWPI 
703/204-0500 

AWS American Welding Society 
8669 Doral Boulevard, Suite 130 
Doral, Florida 33166 

www.aws.org 

800/443-9353 
305/443-9353 

AWI Architectural Woodwork Institute 
46179 Westlake Drive, Suite 120 
Potomac Falls, VA 20165-5874 

www.awinet.org 

571/323-3636 

AWWA American Water Works Association 
6666 West Quincy Avenue 
Denver, CO  80235 

www.awwa.org 

800/926-7337 
303/794 7711 
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BHMA Builders Hardware Manufacturers Association 
355 Lexington Avenue, 15th floor 
New York, NY 10017 

www.buildershardware.com 

212/297-2122 

BIA The Brick Industry Association 
1850 Centennial Park Drive, Suite 301 
Reston, VA 20191 

www.gobrick.com 

703/620-0010 

CGA Compressed Gas Association 
14501 George Carter Way, Suite 103 
Chantilly VA 20151-2923 

www.cganet.com 

703/788-2700 

CISCA Ceilings & Interior Systems Construction 
Association 
1010 Jorie Blvd, Suite 30 
Oak Brook, IL 60523 

www.cisca.org 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 
1064 Delaware Avenue SE 
Atlanta, GA 30316 

www.cispi.org 

404/622-0073 

CLFMI Chain Link Fence Manufacturers Institute 
10015 Old Columbia Road, Suite B-215 
Columbia, MD 21046 

www.associationsites.com/main-
pub.cfm?usr=clfma 

410/290-6267 

CPA Composite Panel Association 
19465 Deerfield Avenue, Suite 306 
Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 

CPSC Consumer Product Safety Commission 
4330 East West Highway 
Bethesda, MD 20814 

www.cpsc.gov 

301/504-7923 
800/638-2772 

CRA California Redwood Association 
405 Enfrente Drive, Suite 200 
Novato, CA  94949 

www.calredwood.org 

415/382-0662 
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CRI Carpet and Rug Institute 
P.O. Box 2048 
Dalton, Georgia 30722-2048 

www.carpet-rug.org 

706/278-3176 

CRSI Concrete Reinforcing Steel Institute 
933 N. Plum Grove Road 
Schaumburg, IL  60173 4758 

www.crsi.org 

847/517-1200 

CSI The Construction Specifications Institute 
110 South Union Street, Suite 100 
Alexandria VA 22314 

www.csinet.org 

800/689-2900 

CTIOA Ceramic Tile Institute of America 
12061 Jefferson Blvd. 
Culver City, CA 90230-6219 

www.ctioa.org 

310/574-7800 

DHI Door and Hardware Institute 
(formerly National Builders Hardware Association) 
14150 Newbrook Dr. 
Chantilly, VA 20151 

www.dhi.org 

703/222-2010 

DIPRA Ductile Iron Pipe Research Association 
2000 2nd Avenue, South 
Suite 429 
Birmingham, AL 35233 

www.dipra.org 

205/402-8700 

DOC U.S. Department of Commerce 
1401 Constitution Ave., NW 
Washington, D.C. 20230 

www.commerce.gov 

202/482-2000 

DOT U.S. Department of Transportation 
1200 New Jersey Avenue, SE 
Washington, DC 20590 

www.dot.gov 

855/368-4200 

EJMA Expansion Joint Manufacturers Association, Inc. 
25 North Broadway 
Tarrytown, NY 10591 

www.ejma.org 

914/332-0040 
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EPA Environmental Protection Agency 
Ariel Rios Building 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

www.epa.gov 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 
7439 Millwood Drive 
West Bloomfield, MI 48322 

www.fcica.com 

248/661-5015 
877/TO-FCICA 

FM Global Factory Mutual Insurance Company 
Amy Daley  
Global Practice Leader – Education, Public Entities, 
Health Care 
FM Global 
270 Central Avenue 
Johnston, RI  02919-4949 

www.fmglobal.com 

401/275-3000 
401/275-3029 

FS General Services Administration (GSA) Index of 
Federal Specifications, Standards and Commercial 
Item Descriptions 
470 East L’Enfant Plaza, SW, Suite 8100 
Washington, DC 20407 

www.gsa.gov 

202/619-8925 

GA The Gypsum Association 
6525 Belcrest Road, Suite 480 
Hyattsville, MD 20782 

www.gypsum.org 

301/277-8686 

GANA Glass Association of North America 
800 SW Jackson St., Suite 1500 
Topeka, KS 66612-1200 

www.glasswebsite.com 

785/271-0208 

HMA Hardwood Manufacturers Association 
665 Rodi Road, Suite 305 
Pittsburgh, PA 15235 

http://hmamembers.org 

412/244-0440 

HPVA Hardwood Plywood & Veneer Association 
1825 Michael Faraday Drive 
Reston, Virginia 20190 

www.hpva.org 

703/435-2900 
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IAPMO International Association of Plumbing and 
Mechanical Officials 
(formerly the Western Plumbing Officials 
Association) 
4755 E. Philadelphia St. 
Ontario, CA 91761 

www.iapmo.org 

909/472-4100 

ICC International Code Council 
500 New Jersey Avenue, NW, 6th Floor 
Washington, DC 20001 

www.iccsafe.org 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 
3 Park Avenue, 17th Floor 
New York, NY 10016-5997 

www.ieee.org 

212/419-7900 

IES Illuminating Engineering Society 
120 Wall Street, Floor 17 
New York, NY 10005-4001 

www.ies.org 

212/248-5000 

ITRK Intertek Testing Services 
3933 US Route 11 
Cortland, NY  13045 

www.intertek.com 

607/753-6711 

MCAA Mechanical Contractors Association of America 
1385 Piccard Drive 
Rockville, MD 20850 

www.mcaa.org 

301/869-5800 

MIA Marble Institute of America 
28901 Clemens Rd, Ste 100 
Cleveland, OH 44145 

www.marble-institute.com 

440/250-9222 

MMPA 
(formerly 
WMMPA) 

Moulding & Millwork Producers Association 
(formerly Wood Moulding & Millwork Producers 
Association) 
507 First Street 
Woodland, CA 95695 

www.wmmpa.com 

530/661-9591 
800/550-7889 
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MSS Manufacturers Standardization Society (MSS) of 
the Valve and Fittings Industry 
127 Park Street, NE 
Vienna, VA  22180-4602 

http://mss-hq.org 

703/281-6613 

NAAMM National Association of Architectural Metal 
Manufacturers 
800 Roosevelt Rd. Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.naamm.org 

630/942-6591 

NAIMA North American Insulation Manufacturers 
Association 
44 Canal Center Plaza, Suite 310 
Alexandria, VA 22314 

www.naima.org 

703/684-0084 

NAPA National Asphalt Pavement Association 
5100 Forbes Blvd. 
Lanham, MD USA 20706-4407 

www.asphaltpavement.org 

888/468-6499 
301/731-4748 

NCSPA National Corrugated Steel 
Pipe Association 
14070 Proton Road, Suite 100 LB9 
Dallas, TX 75244 

www.ncspa.org 

972/850-1907 

NCMA National Concrete Masonry Association 
13750 Sunrise Valley Drive 
Herndon, VA 20171-4662 

www.ncma.org 

703/713-1900 

NEBB National Environmental Balancing Bureau 
8575 Grovemont Circle 
Gaithersburg, MD 20877 

www.nebb.org 

301/977-3698 

NECA National Electrical Contractors Association 
3 Bethesda Metro Center, Suite 1100 
Bethesda, MD 20814 

www.necanet.org 

301/657-3110 

NEMA National Electrical Manufacturers Association 
1300 North 17th Street, Suite 1752 
Rosslyn, Virginia  22209 

www.nema.org 

703/841-3200 
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NEII National Elevator Industry, Inc. 
1677 County Route 64 
P.O. Box 838 
Salem, New York 12865-0838 

www.neii.org 

518/854-3100 

NFPA National Fire Protection Association 
1 Batterymarch Park 
Quincy, Massachusetts 
USA  02169-7471 

www.nfpa.org 

617/770-3000 

NHLA National Hardwood Lumber Association 
PO Box 34518 
Memphis, TN 38184 

www.nhla.com 

901/377-1818 

NIA National Insulation Association 
12100 Sunset Hills Road, Suite 330 
Reston, VA 20190 

www.insulation.org 

703/464-6422 

NRCA National Roofing Contractors Association 
10255 W. Higgins Road, Suite 600 
Rosemont, IL 60018-5607 

www.nrca.net 

847/299-9070 

NSF NSF International 
P.O. Box 130140 
789 N. Dixboro Road 
Ann Arbor, MI 48113-0140, USA 

www.nsf.org 

800/673-6275 
734/769-8010 

NTMA National Terrazzo and Mosaic Association 
PO Box 2605 
Fredericksburg, TX 78624 

www.ntma.com 

800/323-9736 

OSHA Occupational Safety and Health Act 
U.S. Department of Labor 
Occupational Safety & Health Administration 
200 Constitution Ave., NW 
Washington, D.C. 20210 

www.osha.gov 

800/321-OSHA 
(6742) 
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PCA Portland Cement Association 
5420 Old Orchard Road 
Skokie, IL 60077 

or 
500 New Jersey Ave., N.W. 7th Floor 
Washington, D.C. 20001 

www.cement.org 

847/966-6200 
202/408-9494 

PCI Precast/Prestressed Concrete Institute 
200 W. Adams St. #2100 
Chicago, IL 60606 

www.pci.org 

312/786-0300 

PDCA Painting and Decorating Contractors of America 
2316 Millpark Drive, Ste 220 
Maryland Heights, MO 63043 

www.pdca.com 

800/332-PDCA 
(7322) 
314/514-7322  

PDI Plumbing & Drainage Institute 
800 Turnpike Street, Suite 300 
North Andover, MA 01845 

http://pdionline.org 

978/557-0720 
800/589-8956 

PEI Porcelain Enamel Institute, Inc. 
P.O. Box 920220 
Norcross, GA 30010 

www.porcelainenamel.com 

770/676-9366 

PG&E Pacific Gas & Electric Company 
www.pge.com 

800/743-5000 

PLANET Professional Landcare Network 
950 Herndon Parkway, Suite 450 
Herndon, Virginia 20170 

www.landcarenetwork.org 

703/736-9666 
800/395-2522 
703/736-9668 

RFCI Resilient Floor Covering Institute 
115 Broad Street, Suite 201 
La Grange GA 30240 

www.rfci.com 

706/882-3833 

RIS Redwood Inspection Service 
818 Grayson Road, Suite 201 
Pleasant Hill, CA 94523 

www.redwoodinspection.com 

925/935-1499 

SDI Steel Deck Institute 
P.O. Box 25 
Fox River Grove, IL 60021 

www.sdi.org 

847/458-4647 
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SDI Steel Door Institute 
30200 Detroit Road 
Westlake, Ohio 44145 

www.steeldoor.org 

440/899-0010 

SJI Steel Joist Institute 
234 W. Cheves Street 
Florence, SC 29501 

http://steeljoist.org 

843/407-4091 

SMA Stucco Manufacturers Association 
500 East Yale Loop 
Irvine, CA 92614 

www.stuccomfgassoc.com 

949/387.7611 

SMACNA Sheet Metal and Air Conditioning Contractors' 
National Association 
4201 Lafayette Center Drive 
Chantilly, Virginia 20151-1219 

www.smacna.org 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 
1667 K St., NW, Suite 1000 
Washington, DC 20006 

www.plasticsindustry.org 

202/974-5200 

SSPC Society for Protective Coatings 
(formerly the Steel Structures Painting Council) 
40 24th St 6th Fl 
Pittsburgh, PA 15222 

www.sspc.org 

412/281-2331 
877/281-7772 

TCA The Tile Council of North America 
100 Clemson Research Blvd. 
Anderson, SC 29625 

www.tcnatile.com 

864/646-8453 

TPI Truss Plate Institute 
218 North Lee Street, Suite 312 
Alexandria, VA 22314 

www.tpinst.org 

703/683-1010 

TPI Turfgrass Producers International 
2 East Main Street 
East Dundee, IL 60118 

www.turfgrasssod.org 

800/405-8873 
847/649-5555 
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TCIA Tree Care Industry Association 
(formerly the National Arborist Association) 
136 Harvey Road, Suite 101 
Londonderry, NH 03053 

www.tcia.org 

800/733-2622 

TVI The Vermiculite Institute 
c/o The Schundler Company 
150 Whitman Avenue 
Edison, NJ. 08817 

www.vermiculiteinstitute.org 

732/287-2244 

UL Underwriters Laboratories Inc. 
333 Pfingsten Road 
Northbrook, IL 60062-2096 

www.ul.com 

847/272-8800 
877/854-3577 

UNI Uni-Bell PVC Pipe Association 
2711 LBJ Freeway, Suite 1000 
Dallas, TX 75234 

www.uni-bell.org 

972/243-3902 

USDA U.S. Department of Agriculture 
1400 Independence Ave., S.W. 
Washington, DC 20250 

www.usda.gov 

202/720-2791 

WA Wallcoverings Association 
401 North Michigan Avenue 
Suite 2200 
Chicago, IL 60611 

www.wallcoverings.org 

312/321-5166 
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WCLIB West Coast Lumber Inspection Bureau 
P.O. Box 23145 
Portland, OR 97281 

or 
6980 S.W. Varns 
Tigard, OR 97223 

www.wclib.org 

503/639-0651 

WCMA Window Covering Manufacturers Association 
355 Lexington Avenue 15th Floor 
New York, New York 10017 

www.wcmanet.org 

212/297-2122 

WDMA Window & Door Manufacturers Association 
401 N. Michigan Avenue, Suite 2200 
Chicago, IL 60611 

or 
2025 M Street, NW, Ste. 800 
Washington, D.C. 20036-3309 

www.wdma.com 

312/321-6802 
202/367-1157 

WI Woodwork Institute 
P.O. Box 980247 
West Sacramento, CA 95798 

www.wicnet.org 

916/372-9943 

WRI Wire Reinforcement Institute 
942 Main Street 
Hartford, CT 06103 

www.wirereinforcementinstitute.org 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 
1910 N. Lime St. 
Orange, California 92865 

www.wwcca.org 

714/221-5520 

WWPA Western Wood Products Association 
522 SW Fifth Ave., Suite 500 
Portland, OR  97204-2122 

www2.wwpa.org 

503/224-3930 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 43 00 

MATERIALS AND EQUIPMENT 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Purchase of Materials and
Equipment;

B. Special Conditions;

C. Imported Materials Certification.

1.02 MATERIAL AND EQUIPMENT 

A. Only items approved by the District and/or Design Professional shall be used.

B. Contractor shall submit lists of products and other product information in
accordance with the Contract Documents, including, without limitation, the
provisions regarding the submittals.

1.03 MATERIAL AND EQUIPMENT COLORS 

A. The District and/or Architect will provide a schedule of colors.

B. No individual color selections will be made until after approval of all pertinent
materials and equipment and after receipt of appropriate samples in
accordance with the Contract Documents, including, without limitation, the
provisions regarding the submittals.

C. Contractor shall request priority in writing for any item requiring advance
ordering to maintain the approved Construction Schedule.

1.04 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall deliver manufactured materials in original packages,
containers, or bundles (with seals unbroken), bearing name or identification
mark of manufacturer.

B. Contractor shall deliver fabrications in as large assemblies as practicable;
where specified as shop-primed or shop-finished, package or crate as
required to preserve such priming or finish intact and free from abrasion.

C. Contractor shall store materials in such a manner as necessary to properly
protect them from damage.  Materials or equipment damaged by handling,
weather, dirt, or from any other cause will not be accepted.
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D. Materials are not acceptable that have been warehoused for long periods of
time, stored or transported in improper environment, improperly packaged,
inadequately labeled, poorly protected, excessively shipped, deviated from
normal distribution pattern, or reassembled.

E. Contractor shall store material so as to cause no obstructions of sidewalks,
roadways, access to the Site or buildings, and underground services.
Contractor shall protect material and equipment furnished under Contract.

F. Contractor may store materials on Site with prior written approval by the
District, all material shall remain under Contractor's control and Contractor
shall remain liable for any damage to the materials.  Should the Project Site
not have storage area available, the Contractor shall provide for off-site
storage at a bonded warehouse and with appropriate insurance coverage at
no cost to District.

G. When any room in Project is used as a shop or storeroom, the Contractor
shall be responsible for any repairs, patching, or cleaning necessary due to
that use.  Location of storage space shall be subject to prior written approval
by District.

PART 2 - PRODUCTS 

2.01 MANUFACTURERS 

A. Manufacturers listed in various sections of Contract Documents are names of
those manufacturers that are believed to be capable of supplying one or more
of items specified therein.

B. The listing of a manufacturer does not imply that every product of that
manufacturer is acceptable as meeting the requirements of the Contract
Documents.

2.02 FACILITIES AND EQUIPMENT 

Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 
equipment as required for proper and timely performance of Work connected with 
Contract. 

2.03 MATERIAL REFERENCE STANDARDS 

Where material is specified solely by reference to “standard specifications” and if 
requested by District, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of 
vendor, manufacturer, or producer, and trade or brand names of those materials, 
and data substantiating compliance with standard specifications. 
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PART 3 - EXECUTION 

3.01 WORKMANSHIP 

A. Where not more specifically described in any other Contract Documents,
workmanship shall conform to methods and operations of best standards and
accepted practices of trade or trades involved and shall include items of
fabrication, construction, or installation regularly furnished or required for
completion (including finish and for successful operation, as intended).

B. Work shall be executed by tradespersons skilled in their respective lines of
Work.  When completed, parts shall have been durably and substantially built
and present a neat appearance.

3.02 COORDINATION 

A. Contractor shall coordinate installation of Work so as to not interfere with
installation of others.  Adjustment or rework because of Contractor’s failure to
coordinate will be at no additional cost to District.

B. Contractor shall examine in-place work for readiness, completeness, fitness to
be concealed or to receive other work, and in compliance with Contract
Documents.  Concealing or covering Work constitutes acceptance of additional
cost which will result should in-place Work be found unsuitable for receiving
other Work or otherwise deviating from the requirements of the Contract
Documents.

3.03 COMPLETENESS 

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, utility 
connections, etc., in manner to assure well-balanced performance, in accordance 
with manufacturer's recommendations and by Contract Documents.  For example, 
electric water coolers require water, electricity, and drain services; roof drains 
require drain system; sinks fit within countertop, etc.  Terms such as “installed 
complete,” “operable condition,” “for use intended,” “connected to all utilities,” 
“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 
similar,” should be assumed to apply in all cases, except where completeness of 
functional or operable condition is specifically stated as not required. 

3.04 APPROVED INSTALLER OR APPLICATOR 

Installation by a manufacturer’s approved installer or applicator is an understood 
part of Specifications and only approved installer or applicator is to provide on-site 
Work where specified manufacturer has on-going program of approving (i.e. 
certifying, bonding, re-warranting) installers or applicators.  Newly established 
relationships between a manufacturer and an installer or applicator who does not 
have other approved applicator work in progress or completed is not approved for 
this Project. 
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3.05 MANUFACTURER'S RECOMMENDATIONS 

All installations shall be in accordance with manufacturer's published 
recommendations and specific written directions of manufacturer's representative.  
Should Contract Documents differ from recommendations of manufacturer or 
directions of his representative, Contractor shall analyze differences, make 
recommendations to the District and the Architect in writing, and shall not proceed 
until interpretation or clarification has been issued by the District and/or the 
Architect. 

END OF DOCUMENT 
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DOCUMENT 01 45 00 

QUALITY CONTROL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections and
Tests, Uncovering of Work and Non-conforming of Work and Correction of
Work;

B. Special Conditions.

1.02 RELATED CODES: 

A. The Work is governed by requirements of Title 24, California Code of
Regulations (“CCR”), and the Contractor shall keep a copy of these available
at the job Site for ready reference during construction.

B. The Division of the State Architect (“DSA”) shall be notified at or before the
start of construction.

1.03 OBSERVATION AND SUPERVISION: 

A. The District and Architect or their appointed representatives will review the
Work and the Contractor shall provide facilities and access to the Work at all
times as required to facilitate this review.  Administration by the Architect and
any consulting Structural Engineer will be in accordance with applicable
regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341.

B. One or more Project Inspector(s) approved by DSA and employed by or in
contract with the District, referred to hereinafter as the “Project Inspector”,
will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-
333(b) and 4-342:

(1) The Project Inspector and Special Inspector(s) shall have access to the
Work wherever it is in preparation or progress for ascertaining that the
Work is in accordance with the Contract Documents and all applicable
code sections.  The Contractor shall provide facilities and operation of
equipment as needed, and access as required and shall provide
assistance for sampling or measuring materials.

(2) The Project Inspector will notify the District and Architect and call the
attention of the Contractor to any observed failure of Work or material
to conform to Contract Documents.

(3) The Project Inspector shall observe and monitor all testing and
inspection activities required.
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The Contractor shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  
The Contractor shall supervise and direct the Work and maintain a competent 
superintendent on the job who is authorized to act in all matters pertaining to the 
Work.  The Contractor's superintendent shall also inspect all materials, as they 
arrive, for compliance with the Contract Documents.  Contractor shall reject 
defective Work or materials immediately upon delivery or failure of the Work or 
material to comply with the Contract Documents.  The Contractor shall submit 
verified reports as indicated in the Contract Documents, including, without limitation, 
the Specifications and as required by Part 1, Title 24, Section 4-336. 

1.04 TESTING AGENCIES: 

A. Testing agencies and tests shall be in conformance with the General
Documents and the requirements of Part 1, Title 24, Section 4- 335.

B. Testing and inspection in connection with earthwork shall be under the
direction of the District's consulting soils engineer, if any, referred to
hereinafter as the "Soils Engineer."

C. Testing and inspection of construction materials and workmanship shall be
performed by a qualified laboratory, referred to hereinafter as the "Testing
Laboratory." The Testing Laboratory shall be under direction of an engineer
registered in the State of California, shall conform to requirements of ASTM
E329, and shall be employed by or in contract with the District.

1.05 TESTS AND INSPECTIONS: 

A. The Contractor shall be responsible for notifying the District and Project
Inspector of all required tests and inspections.  Contractor shall notify the
District and Project Inspector at least seventy-two hours (72) hours in
advance of performing any Work requiring testing or inspection.

B. The Contractor shall provide access to Work to be tested and furnish
incidental labor, equipment, and facilities to facilitate all inspections and tests.

C. The District will pay for first inspections and tests required by the “CCR”, and
other inspections or tests that the District and/or the Architect may direct to
have made, including the following principal items:

(1) Tests and observations for earthwork and paving.

(2) Tests for concrete mix designs, including tests of trial batches.

(3) Tests and inspections for structural steel work.

(4) Field tests for framing lumber moisture content.

(5) Additional tests directed by the District that establish that materials
and installation comply with the Contract Documents.

(6) Tests and observations of welding and expansion anchors.
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D. The District may at its discretion, pay and then back charge the Contractor
for:

(1) Retests or reinspections, if required, and tests or inspections required
due to Contractor error or lack of required identifications of material.

(2) Uncovering of work in accordance with Contract Documents.

(3) Testing done on weekends, holidays, and overtime will be chargeable
to the Contractor for the overtime portion.

(4) Testing done off Site.

E. Testing and inspection reports and certifications:

(1) If initially received by Contractor, Contractor shall provide to each of
the following a copy of the agency or laboratory report of each test or
inspection or certification.

(a) The District;

(b) The Construction Manager, if any;

(c) The Architect;

(d) The Consulting Engineer, if any;

(e) Other engineers on the Project, as appropriate;

(f) The Project Inspector; and

(g) The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the
report shall also be provided to the DSA.

PART 2 - PRODUCTS 

2.01 TYPE OF TESTS AND INSPECTIONS 

A. Testing and inspection shall be in accordance with DSA Form 103 (or current
version)

B. Slump Test
ASTM C 143

C. Concrete Tests

Testing agency shall test concrete used in the work per the following
paragraphs:

(1) Compressive Strength:
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(a) Minimum number of tests required: One (1) set of three (3)
cylinders for each 100 cubic yards (Sec. 2604(h) 01) of
concrete or major fraction thereof, placed in one (1) day. See
Title 24, Section 2605(g).

(b) Two cylinders of each set shall be tested at twenty-eight (28)
days.  One (1) cylinder shall be held in reserve and tested only
when directed by the Architect or District.

(c) Concrete shall test the minimum ultimate compressive strength
in twenty-eight 28 days, as specified on the structural
drawings.

(d) In the event that the twenty-eight (28) day test falls below the
minimum specified strength, the effective concrete in place
shall be tested by taking cores in accordance with UBC
Standard No. 26-13 and tested as required for cylinders.

(e) In the event that the test on core specimens falls below the
minimum specified strength, the concrete will be deemed
defective and shall be removed and replaced upon such
direction of the Architect, and in a manner acceptable to the
Division of the State Architect.

D. Reinforcing, Steel

E. Structural Steel Per Title 24 and as noted:

(1) Material: Steel per Table in Title 24, Section 2712.

(2) Qualification of Welders (UBC Std. 27-6).

(3) Shop fabrication (Section 2712(d). Structural steel only).

(4) Shop and field welding (Section 2712(e)).

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions;

C. Site Standards; and

D. Construction Waste Management and Disposal.

1.02 TEMPORARY UTILITIES: 

A. Electric Power and Lighting:

(1) Contractor will pay for power during the course of the Work.  To the
extent power is available in the building(s) or on the Site, Contractor
may use the District’s existing utilities by making prearranged
payments to the District for the utilities used by Contractor and all
Subcontractors.  Contractor shall be responsible for providing
temporary facilities required to deliver that power service from its
existing location in the building(s) or on the Site to point of intended
use.

(2) Contractor shall verify characteristics of power available in building(s)
or on the Site.  Contractor shall take all actions required to make
modifications where power of higher voltage or different phases of
current are required.  Contractor shall be fully responsible for
providing that service and shall pay all costs required therefor.

(3) Contractor shall furnish, wire for, install, and maintain temporary
electrical lights wherever it is necessary to provide illumination for the
proper performance and/or observation of the Work: a minimum of 20
foot-candles for rough work and 50 foot-candles for finish work.

(4) Contractor shall be responsible for maintaining existing lighting levels
in the project vicinity should temporary outages or service
interruptions occur.

B. Heat and Ventilation:

(1) Contractor shall provide temporary heat to maintain environmental
conditions to facilitate progress of the Work, to meet specified
minimum conditions for the installation and curing of materials, and to
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protect materials and finishes from damage due to improper 
temperature and humidity conditions.  Portable heaters shall be 
standard units complete with controls. 

(2) Contractor shall provide forced ventilation and dehumidification, as
required, of enclosed areas for proper installation and curing of
materials, to disperse humidity, and to prevent hazardous
accumulations of dust, fumes, vapors, and gases.

(3) Contractor shall pay the costs of installation, maintenance, operation,
and removal of temporary heat and ventilation, including costs for fuel
consumed, required for the performance of the Work.

C. Water:

(1) Contractor shall pay for water used during the course of the Work.
Contractor shall coordinate and pay for installation or use of water
meter in compliance with local water agency requirements.  To the
extent water is then available in the building(s) or on the Site,
Contractor may use the District’s existing utilities by making
prearranged payments to the District for the utilities used by
Contractor and all Subcontractors.  Contractor shall be responsible for
providing temporary facilities required to deliver such utility service
from its existing location in the building(s), on the Site, or other
location approved by the local water agency, to point of intended use.

(2) Contractor shall use backflow preventers on water lines at point of
connection to District’s water supply.  Backflow preventers shall
comply with requirements of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.

D. Sanitary Facilities:

(1) Contractor shall provide sanitary temporary facilities in no fewer
numbers than required by law and such additional facilities as may be
directed by the Inspector for the use of all workers.  The facilities shall
be maintained in a sanitary condition at all times and shall be left at
the Site until removal is directed by the Inspector or Contractor
completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be
permitted except by consent of the Inspector and the District.

E. Telephone Service:

(1) Contractor shall arrange with local telephone service company for
telephone service as required for the performance of the Work.
Contractor shall, at a minimum, provide in its field office one line for
telephone and one line for fax machine.

(2) Contractor shall pay the costs for telephone and fax lines installation,
maintenance, service, and removal.
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F. Fire Protection:

(1) Contractor shall provide and maintain fire extinguishers and other
equipment for fire protection.  Such equipment shall be designated for
use for fire protection only and shall comply with all requirements of
the California Fire, State Fire Marshall and/or its designee.

(2) Where on-site welding and burning of steel is unavoidable, Contractor
shall provide protection for adjacent surfaces.

G. Trash Removal:

(1) Contractor shall provide trash removal on a timely basis.  Under no
circumstance shall Contractor use District trash service.

H. Field Office:

(1) If Contractor chooses to provide a field office, it shall be an acceptable
construction trailer that is well-lit and ventilated.  The construction
trailer shall be equipped with shelves, desks, filing cabinet, chairs, and
such other items of equipment needed.  Trailer and equipment are the
property of the Contractor and must be removed from the Site upon
completion of the Work. Contractor may use the corridor adjacent to
the construction area for an office area, if approved in writing by
District.

(2) Contractor shall provide any additional electric lighting and power
required for the trailer.  Contractor shall make adequate provisions for
heating and cooling as required.

I. Temporary Facilities:

(1)

1.03 CONSTRUCTION AIDS: 

A. Plant and Equipment:

(1) Contractor shall furnish, operate, and maintain a complete plant for
fabricating, handling, conveying, installing, and erecting materials and
equipment; and for conveyances for transporting workers.  Include
elevators, hoists, debris chutes, and other equipment, tools, and
appliances necessary for performance of the Work.

(2) Contractor shall maintain plant and equipment in safe and efficient
operating condition.  Damages due to defective plant and equipment,
and uses made thereof, shall be repaired by Contractor at no expense
to the District.

B. None of the District’s tools and equipment shall be used by Contractor for the
performance of the Work.
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1.04 BARRIERS AND ENCLOSURES: 

A. Contractor shall obtain the District's written permission for locations and
types of temporary barriers and enclosures, including fire-rated materials
proposed for use, prior to their installation.

B. Contractor shall provide and maintain temporary enclosures to prevent public
entry and to protect persons using other buildings and portions of the Site
and/or Premises, the public, and workers.  Contractor shall also protect the
Work and existing facilities from the elements, and adjacent construction and
improvements, persons, and trees and plants from damage and injury from
demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using
other buildings and portions of the Site, the public, and for deliveries and
other services and activities.

D. Tree and Plant Protection:

(1) Contractor shall preserve and protect existing trees and plants on the
Premises that are not designated or required to be removed, and those
adjacent to the Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around
drip line of each tree and plant, around each group of trees and plants,
as applicable, in the proximity of demolition and construction
operations, or as denoted on the Plans.

(3) Contractor shall not park trucks, store materials, perform Work or
cross over landscaped areas.  Contractor shall not dispose of paint
thinners, water from cleaning, plastering or concrete operations, or
other deleterious materials in landscaped areas, storm drain systems,
or sewers.  Plant materials damaged as a result of the performance of
the Work shall, at the option of the District and at Contractor's
expense, either be replaced with new plant materials equal in size to
those damaged or by payment of an amount representing the value of
the damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the
performance of the Work by oil, solvents, and other materials which
could be harmful to trees and plants, and replace with good soil, at
Contractor's expense.

(5) Excavation around Trees:

(a) Excavation within drip lines of trees shall be done only where
absolutely necessary and with written permission from the
District.

(b) Where trenching for utilities is required within drip lines,
tunneling under and around roots shall be by hand digging and
shall be approved by the District.  Main lateral roots and
taproots shall not be cut.  All roots 2 inches in diameter and
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larger shall be tunneled under and heavily wrapped with wet 
burlap so as to prevent scarring or excessive drying.  Smaller 
roots that interfere with installation of new work may be cut 
with prior approval by the District.  Roots must first be cut with 
a Vermeer, or equivalent, root cutter prior to any trenching. 

(c) Where excavation for new construction is required within drip
line of trees, hand excavation shall be employed to minimize
damage to root system. Roots shall be relocated in backfill
areas wherever possible.  If encountered immediately adjacent
to location of new construction, roots shall be cut
approximately 6 inches back from new construction.

(d) Approved excavations shall be carefully backfilled with the
excavated materials approved for backfilling.  Backfill shall
conform to adjacent grades without dips, sunken areas, humps,
or other surface irregularities.  Do not use mechanical
equipment to compact backfill.  Tamp carefully using hand
tools, refilling and tamping until Final Acceptance as necessary
to offset settlement.

(e) Exposed roots shall not be allowed to dry out before permanent
backfill is placed.  Temporary earth cover shall be provided, or
roots shall be wrapped with four layers of wet, untreated burlap
and temporarily supported and protected from damage until
permanently relocated and covered with backfill.

(f) Accidentally broken roots should be sawed cleanly 3 inches
behind ragged end.

1.05 SECURITY: 

The Contractor shall be responsible for project security for materials, tools, 
equipment, supplies, and completed and partially completed Work. 

1.06 TEMPORARY CONTROLS: 

A. Noise Control:

(1) Contractor acknowledges that adjacent facilities may remain in
operation during all or a portion of the Work period, and it shall take
all reasonable precautions to minimize noise as required by applicable
laws and the Contract Documents.

(2) Notice of proposed noisy operations, including without limitation,
operation of pneumatic demolition tools, concrete saws, and other
equipment, shall be submitted to the District a minimum of forty-eight
(48) hours in advance of their performance.

B. Noise and Vibration:

(1) Equipment and impact tools shall have intake and exhaust mufflers.
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(2) Contractor shall cooperate with District to minimize and/or cease the
use of noisy and vibratory equipment if that equipment becomes
objectionable by its longevity.

C. Dust and Dirt:

(1) Contractor shall conduct demolition and construction operations to
minimize the generation of dust and dirt, and prevent dust and dirt
from interfering with the progress of the Work and from accumulating
in the Work and adjacent areas including, without limitation, occupied
facilities.

(2) Contractor shall periodically water exterior demolition and construction
areas to minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying
loads of soil and debris shall have their loads sprayed with water or
covered with tarpaulins, and as otherwise required by local and state
ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks,
roadways, parking areas, and planting, and from washing into sewer
and storm drain lines.

D. Water:

(1) Contractor shall not permit surface and subsurface water, and other
liquids, to accumulate in or about the vicinity of the Premises.  Should
accumulation develop, Contractor shall control the water or other
liquid, and suitably dispose of it by means of temporary pumps, piping,
drainage lines, troughs, ditches, dams, or other methods.

E. Pollution:

(1) No burning of refuse, debris, or other materials shall be permitted on
or in the vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and
anti-pollution ordinances during the conduct of the Work including,
without limitation, demolition, construction, and disposal operations.

F. Lighting:

(1) If portable lights are used after dark, all light must be located so as
not to direct light into neighboring property.

1.07 JOB SIGN(S): 

A. General:

(1) Contractor shall provide and maintain a Project identification sign with
the design, text, and colors designated by the District and/or the
Design Professional; locate sign as approved by the District.
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(2) Signs other than the specified Project sign and or signs required by
law, for safety, or for egress, shall not be permitted, unless otherwise
approved in advance by the District.

B. Materials:

(1) Structure and Framing: Structurally sound, new or used wood or
metal; wood shall be nominal 3/4-inch exterior grade plywood.

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.

(3) Rough Hardware: Galvanized.

(4) Paint: Exterior quality, of type and colors selected by the District
and/or the Design Professional.

C. Fabrication:

(1) Contractor shall fabricate to provide smooth, even surface for painting.

(2) Size: 4'-0" x 8'-0", unless otherwise indicated.

(3) Contractor shall paint exposed surfaces of supports, framing, and
surface material with exterior grade paint: one coat of primer and one
coat of finish paint.

(4) Text and Graphics: As indicated.

1.08 PUBLICITY RELEASES: 

A. Contractor shall not release any information, story, photograph, plan, or
drawing relating information about the Project to anyone, including press and
other public communications medium, including, without limitation, on
website(s) without the written permission of the District.

PART 2 – PRODUCTS Not used. 

PART 3 – EXECUTION Not used. 

END OF DOCUMENT 
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DOCUMENT 01 50 13 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES: 

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.

1.03 DEFINITIONS: 

A. Construction Waste:  Building and site improvement materials and other solid
waste resulting from construction, remodeling, renovation, or repair
operations.  Construction waste includes packaging.

B. Demolition Waste:  Building and site improvement materials resulting from
demolition or selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and
subsequent sale, recycling, reuse, or deposit in landfill or incinerator
acceptable to authorities having jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent
processing in preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale
or reuse in another facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and
subsequent incorporation into the Work.
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1.04 PERFORMANCE REQUIREMENTS: 

A. General:  Develop waste management plan that results in end-of Project rates
for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but
not a combination) of total waste generated by the Work.

1.05 SUBMITTALS: 

A. Waste Management Plan:  Submit waste management plan within 30 days of
date established for commencement of the Work.

B. Waste Reduction Progress Reports:  Concurrent with each Application for
Payment, submit copies of report.  Include the following information:

(1) Material category.

(2) Generation point of waste.

(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic
yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic
yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or
cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a
percentage of total waste.

C. Waste Reduction Calculations:  Before request for final payment, submit
copies of calculated end-of-Project rates for salvage, recycling, and disposal
as a percentage of total waste generated by the Work.

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste
donated to individuals and organizations.  Indicate whether organization is tax
exempt.

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold
to individuals and organizations.  Indicate whether organization is tax
exempt.

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of
recyclable waste by recycling and processing facilities licensed to accept
them.  Include manifests, weight tickets, receipts, and invoices.

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of
waste by landfills and incinerator facilities licensed to accept them.  Include
manifests, weight tickets, receipts, and invoices.
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H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by
Contractor, tabulating total waste material, quantities diverted and means by
which it is diverted, and statement that requirements for the credit have been
met.

I. Qualification Data:  For Waste Management Coordinator.

J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was
present was recovered and that recovery was performed according to EPA
regulations.  Include name and address of technician and date refrigerant was
recovered.

K. Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE: 

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional
by U.S. Green Building Council.

B. Regulatory Requirements:  Comply with hauling and disposal regulations of
authorities having jurisdiction.

C. Waste Management Conference:  Conduct conference at Project site to
comply with requirements.  Review methods and procedures related to waste
management including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities
of Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste
and its disposition.

(3) Review and finalize procedures for materials separation and verify
availability of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to
recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN: 

A. General:  Develop plan consisting of waste identification, waste reduction
work plan, and cost/revenue analysis.  Indicate quantities by weight or
volume, but use same units of measurement throughout waste management
plan.

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing
and construction waste generated by the Work.  Include estimated quantities
and assumptions for estimates.
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C. Waste Reduction Work Plan:  List each type of waste and whether it will be
salvaged, recycled, or disposed of in landfill or incinerator.  Include points of
waste generation, total quantity of each type of waste, quantity for each
means of recovery, and handling and transportation procedures.

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and
reused in this Project, describe methods for preparing salvaged
materials before incorporation into the Work.

(2) Salvaged Materials for Sale:  For materials that will be sold to
individuals and organizations, include list of their names, addresses,
and telephone numbers.

(3) Salvaged Materials for Donation:  For materials that will be donated to
individuals and organizations, include list of their names, addresses,
and telephone numbers.

(4) Recycled Materials:  Include list of local receivers and processors and
type of recycled materials each will accept.  Include names, addresses,
and telephone numbers.

(5) Disposed Materials:  Indicate how and where materials will be disposed
of.  Include name, address, and telephone number of each landfill and
incinerator facility.

(6) Handling and Transportation Procedures:  Include method that will be
used for separating recyclable waste including sizes of containers,
container labeling, and designated location on Project site where
materials separation will be located.

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 PLAN IMPLEMENTATION: 

A. General:  Implement approved waste management plan.  Provide handling,
containers, storage, signage, transportation, and other items as required to
implement waste management plan during the entire duration of the
Contract.

(1) Comply with Document 01 50 00 for operation, termination, and
removal requirements.

B. [Waste Management Coordinator:  Engage a waste management coordinator
to be responsible for implementing, monitoring, and reporting status of waste
management work plan.  Coordinator shall be present at Project site full time
for duration of Project.]

C. Training:  Train workers, subcontractors, and suppliers on proper waste
management procedures, as appropriate for the Work occurring at Project
site.
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(1) Distribute waste management plan to everyone concerned within 3
days of submittal return.

(2) Distribute waste management plan to entities when they first begin
work on site.  Review plan procedures and locations established for
salvage, recycling, and disposal.

D. Site Access and Temporary Controls:  Conduct waste management operations
to ensure minimum interference with roads, streets, walks, walkways, and
other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for
separating materials that are to be salvaged, recycled, reused,
donated, and sold.

(2) Comply with Document 01 50 00 for controlling dust and dirt,
environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE: 

A. General:  Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other
incentives received for recycling waste materials shall accrue to the
Contractor.

C. Procedures:  Separate recyclable waste from other waste materials, trash,
and debris.  Separate recyclable waste by type at Project site to the
maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling
recyclable waste until they are removed from Project Site.  Include list
of acceptable and unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove
contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other
materials.  Place, grade, and shape stockpiles to drain surface water.
Cover to prevent windblown dust.

(3) Stockpile materials away from construction area.  Do not store within
drip line of remaining trees.

(4) Store components off the ground and protect from the weather.

(5) Remove recyclable waste off District property and transport to
recycling receiver or processor.
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D. Packaging:

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle
and store in a dry location.

(2) Polystyrene Packaging:  Separate and bag material.

(3) Pallets:  As much as possible, require deliveries using pallets to
remove pallets from Project Site.  For pallets that remain on Site,
break down pallets into component wood pieces and comply with
requirements for recycling wood.

(4) Crates:  Break down crates into component wood pieces and comply
with requirements for recycling wood.

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.

F. Wood Materials:

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated
wood.

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry
location.

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small
mobile chipper or hammer mill.  Screen out paper after grinding.

3.03 DISPOSAL OF WASTE: 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise
reused, remove waste materials from Project Site and legally dispose of them
in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to
be disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on
adjacent surfaces and areas.

B. Burning:  Do not burn waste materials.

C. Disposal:  Transport waste materials off District property and legally dispose
of them.

END OF DOCUMENT 
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DOCUMENT 01 52 13 

FIELD OFFICES 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES: 

A. Requirements for Field Offices and Field Office Trailers.

1.03 SUMMARY: 

A. General:  Contractor shall provide District’s Field Office Trailer and contents,
for District’s use exclusively, during the term of the Contract.

B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by
the Contractor with the Office Trailer shall remain the property of the
Contractor; District property items installed, delivered, and the like by District
within the Office Trailer will remain District’s property.

C. Modifications:  District reserves the right to modify the trailer or contents, or
both, as may be deemed proper by District.

D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in
good, proper, and safe condition for use, operation, and the like; the trailer
and contents shall not be required to be new.

E. Installation Timing:  Provide safe, fully furnished, functional, proper,
complete, and finished trailer properly ready for entire use, within fourteen
(14) calendar days of District’s notification of the issuance of Notice to
Proceed.

1.04 SUBMITTALS: 

A. General:  Submit submittals to District in quantity, format, type, and the like,
as specified herein.

B. Office Trailer Data:  One (1) copy of manufacturer’s descriptive data,
technical descriptions, regulatory compliance, industry standards, installation,
removal, and maintenance instructions.
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C. Equipment Data:  Two (2) copies of manufacturer data for each type of
equipment, if directed by District.

D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for
each type of equipment, if directed by District.

E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer
layout.  Plans shall include, but not be limited to: lighting; furniture;
equipment; telephone and electrical outlets; and the like.

F. Product Samples:  One (1) complete and entire unit of each type, if directed
by District.

1.05 QUALITY ASSURANCE 

A. Standards:  In the event that provisions of codes, regulations, safety orders,
Contract Documents, referenced manufacturer’s specifications,
manufacturer’s instructions, industry standards, and the like, are in conflict,
the more restrictive and higher quality shall govern.

B. Installer:  Installer or Installers engaged by Contractor must have a minimum
of five (5) years of documented and properly authenticated successful
experience of specialization in the installation of the items or systems, or
both, specified herein.

C. Manufacturer:  Contractor shall obtain products from nationally and industry
recognized Manufacturer with five (5) years minimum, of immediately recent,
continuous, documented and properly authenticated successful experience of
specialization in the manufacture of the product specified herein.

D. State Personnel Training:  Provide proper training for maintenance and
operations, including emergency procedures, and the like, as directed by
District.

E. Units:  Shall be sound and free of defects, and shall not include any damage
or defect that will impair the safety, installation, performance, or the
durability of the entire Office Trailer and appurtenant systems.

1.06 REGULATORY REQUIREMENTS 

A. General:  Work shall be executed in accordance with applicable Codes,
Regulations, Statutes, Enactments, Rulings, Laws, each authority having
jurisdiction, and including, but not limited to, Regulatory Requirements
specified herein.

B. California Building Standards Code (“CBSC”).

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3
(“CCR”).

D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia;
such insignia shall be deemed to show that the trailer is in accordance with
the Construction and Fire Safety requirements of CCR.
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PART 2 – PRODUCTS 

2.01 FIELD OFFICE TRAILER 

A. General:  Provide entire Field Office Trailer of type, function, operation,
capacity, size, complete with controls, safety devices, accessories, and the
like, for proper and durable installation.  Partitions, walls, ceiling, and other
interior and exterior surfaces shall be appropriately finished, including, but
not limited to, trim, painting, wall base, floor covering, suspended or similar
ceiling, and the like; provide systems, components, units, nuts, bolts, screws,
anchoring devices, fastening devices, washers, accessories, adhesives,
sealants, and other items of type, grade, and class required for the particular
use, not identified but required for a complete, weather-tight, appropriately
operating, and finished installation.

B. Manufacturers:  General Electric Capital Modular Space; The Space Place,
Inc.; or equal.

C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms,
ramps, and the like, in good, proper, safe, clean, and properly finished
condition; with proper heavy duty locks, and other proper and effective
security at all doors, windows, and the like.  Trailer shall be maintained in
good, proper, safe, clean, and properly finished condition during the Contract.

(1) Nominal Trailer Size:  Four hundred eighty (480) square feet,
minimum.

(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps.

(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets;
finished ramp, steps, and entry platform at each exterior door.

(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and
the like.  There shall be no other key copies or originals available;
each key shall be identified for District; and shall be labeled, or tagged
or both, as directed by District.

(5) HVAC:

(6) Lighting:  Sixty-five (65) foot-candles illumination minimum at any
point, at thirty (30) inches above finished floor throughout from
fluorescent light source, exclusively, or as directed by District.

(7) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve
(12) linear horizontal feet of wall face, and electrical service ready for
use.

(8) Telephones and Telephone Outlets:  Two (2) telephone lines wired,
connected to telephone utility service, and ready for use, and two (2)
telephone instruments, each with two (2)-line capability, speed dial
and hands-free feature.  Locate each outlet as directed by District.
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(9) Voicemail Messaging System or Answering Machine:  One (1) unit, two
(2)-line; digital.

2.02 FIELD OFFICE TRAILER ITEMS 

A. General:  Provide the Field Office Trailer with the following arranged into two
(2) workstations:

(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches;
steel, laminated plastic top; locking, one (1) or two (2) file drawers
single pedestal; steel; provide five (5) keys to District.

(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches;
twenty-nine (29) inches high; steel, laminated plastic top tables; one
(1) at each desk.

(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one
(1) at each desk.

(4) Waste Baskets:  Two (2) waste baskets, one at each desk.

B. Furniture and Equipment:  Provide in the space located to effect efficient and
logical use.

(1) File cabinet: One (1); four (4) drawer; lateral; steel locking.

(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by
seventy-two (72) inches wide by forty-two (42) inches high;
adjustable; wood or steel; with lockable plan and pencil drawers.

(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded;
adjustable; with footrest and casters.

(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-
two (72) inches wide by forty-two (42) inches high; adjustable; wood
or steel; with lockable plan and pencil drawer.

(5) Plan Rack:  One (1) wheel mounted plan rack.

(6) Waste Baskets:  One (1) large waste basket.

(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4)
garments and ten (10) hats.

(8) Document Management System:  Shall include an integrated high-
volume printer, copier, and facsimile machine, including stand, base,
and storage cabinet; and shall include the following features:

(a) Type:  Laser, dry electrostatic transfer, plain paper, digital,
multi-function imaging system.

(b) Network:  Ethernet or Token Ring network ready, Plug-and-
Play.
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(c) Print, send/receive facsimile from any connected workstation.

(d) Resolution:  Six hundred (600) dots per inch by six hundred
(600) dots per inch, minimum.

(e) Print Speed:  Twenty (20) pages per minute, minimum.

(f) Copies:  Twenty (20) copies per minute, minimum.

(g) Document Handler:  Forty (40) sheet, minimum

(h) Collator:  Forty (40) bin, minimum, with stapling.

(i) Duplexing:  Capable.

(j) Paper Size:  Capable of handling paper sizes to eleven (11)
inches by seventeen (17) inches.

(k) Paper Cassettes:  One (1) each for eight and one half (8.5)
inches by eleven (11) inches, eight and one half (8.5) inches by
fourteen (14) inches, and eleven (11) inches by seventeen (17)
inches paper sizes; minimum two hundred fifty (250) sheets
per cassette.

(l) Reduction/Enlargement:  Capable of reduction to twenty-five
percent (25%) and enlargement to two hundred percent
(200%).

(m) Facsimile Electronic Storage:  Capable of storing minimum of
fifty (50) speed dial numbers, group faxing and broadcast
faxing.

(n) Facsimile Scanning:  Capable of scanning into memory a
minimum of one hundred (100) pages with maximum scan time
of three (3) seconds per page.

(o) Halftone:  Sixty-four (64) levels.

(p) Redial:  Automatic and Manual.

(9) Maintenance:  Contractor shall purchase service agreements for each
unit of equipment for the duration of the project plus two (2) months,
and shall maintain all equipment in proper working condition.  Service
agreements shall include provision for replacement of toner cartridges
and other items required to effect proper unit use.  Service
agreements shall also provide for:

(a) Unlimited Service Calls.

(b) Same Day Response.

(c) All parts, labor, preventative maintenance and mileage.
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(d) All chemicals, such as toner, fixing agent, and the like.

(e) System training and setup.

(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall
be a properly enclosed chemical unit conforming to ANSI Z4.3.

(a) Location:  As directed by District.

(b) Maintenance:  Maintain each unit and surrounding areas in a
clean, hygienic and orderly manner, at all time.  Empty, clean,
and sanitize each unit each day at a location and time as
directed by District.

(c) Removal:  Relocate, or remove from the site, each Portable
Toilet.  Upon such directive by District, the Contractor shall
forthwith relocate or remove each Portable Toilet and submit
the affected areas to a condition which existed prior to the
installation of each Portable Toilet, within three (3) calendar
days, or as directed by District in writing, at no cost to District.

2.03 UTILITY AND SERVICES 

A. Telephone Service:  Contractor shall provide and interface the entire
telephone service, and shall properly and timely pay for telephone service for
District’s non-long-distance use.

B. Electrical Service:  Provide all proper connections and continuously pay for
service for the duration of the Work.

2.04 FINISHES 

A. General:  Manufacturer standard finish system over surfaces properly
cleaned, pretreated, and prepared to obtain proper bond; all visible surfaces
shall be coated.

B. Finish:  Color as selected by District from manufacturer standard palette.

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. General:  Properly prepare area and affected items to receive the Work. Set
Work accurately in location, alignment, and elevation; rigidly, securely, and
firmly anchor to appropriate structure; install plumb, straight, square, level,
true, without racking, rigidly anchored to proper solid blocking, substrate, and
the like; provide appropriate type and quantity of reinforcements, fasteners,
adhesives, self-adhesive and other tapes; lubricants, coatings, accessories,
and the like, as required for a complete, structurally rigid, stable, sound, and
appropriately finished installation, in accordance with manufacturer’s
published instructions, and as indicated.  The more restrictive and higher
quality requirement shall govern.  Moving parts shall be properly secured,
without binding, looseness, noise, and the like.
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B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by
District; jack up trailer and level both ways; mount on proper concrete piers
with all load off wheels; provide required tie down and accessories per Section
4368 of referenced CCR, and as directed by District.

C. Rejected Work:  Work, materials, unit, items, systems, and the like, not
accepted by District shall be deemed rejected, and shall forthwith be removed
and replaced with proper and new Work, materials, unit, items, systems, and
the like at no cost to District.

D. Standard:  Comply with manufacturer’s published instructions, or with
instructions as shown or indicated; the more restrictive and higher quality
requirement shall govern.

E. Location:  As directed by District.

F. Fire Resistance:  Construct and install in accordance with UL requirements.

G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe,
clean and hygienic condition throughout the duration of the Work, and as
directed by District.  Properly repair or replace furniture or other items, as
directed by District.  Properly remove unsafe, damaged, or broken furniture,
or similar items, and replace with safe and proper items.  Contractor shall pay
cost of all services, repair, and maintenance, or replacement of each item.

H. Janitorial Service:  Provide professional janitorial services, including, but not
limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all
furniture, files, and the like; sweep and mop resilient and similar flooring; and
vacuum carpeting and similar flooring.

(1) Frequency:  Two (2) times per week, minimum.

I. Removal:  Properly remove the Office Trailer and contents from the Site upon
completion of the Contract, or as directed by District in writing.  Forthwith
properly patch and repair affected areas; replace damaged items with new
items.  Carefully and properly inventory, clean, pack, store, and protect
District property; submit District property to District at a date, time and
location as directed by District.

END OF DOCUMENT 
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DOCUMENT 01 64 00 

OWNER-FURNISHED PRODUCTS 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions;

B. Special Conditions; and

C. Materials and Equipment.

1.02 SECTION INCLUDES 

A. Requirements for the following:

(1) Installing Owner-furnished materials and equipment.

(2) Providing necessary utilities, connections and rough-ins.

1.03 DEFINITIONS 

A. Owner: District, who is providing/furnishing materials and equipment.

B. Installing Contactor: Contractor, who is installing the materials and
equipment furnished by the Owner.

1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Receive, store and handle products in accordance with the manufacturer’s
instructions.

B. Protect equipment items as required to prevent damage during storage and
construction.

PART 2 – PRODUCTS 

2.01 GENERAL PRODUCT REQUIREMENTS 

A. Installing Contractor’s Responsibilities:

(1) Verify mounting and utility requirements for Owner-furnished materials
and equipment items.

(2) Provide mounting and utility rough in for all items where required.



OWNER-FURNISHED PRODUCTS DOWNEY UNIFIED SCHOOL DISTRICT 
Warren HS Artificial Turf Installation DOCUMENT 01 64 00-2 

(a) Rough in locations, sizes, capacities, and similar type items
shall be as indicated and required by product manufacturer.

B. Owner and Installing Contractor(s) Responsibilities:

(1) Owner-Furnished/Contractor Installed (“OFCI”):  Furnished by the
Owner; installed by the Installing Contractor.

(a) General:  Owner and Installing Contractor(s) will coordinate
deliveries of materials and equipment to coincide with the
construction schedule.

(b) Owner will furnish specified materials and equipment delivered
to the site.  Owner/vendor’s representative shall be present on
Site at the time of delivery to comply with the contract
requirements and Specifications Section 01 43 00, Materials
and Equipment, Article 1.04.

(c) The Owner furnishing specified materials and equipment is
responsible to provide manufacturer guarantees as required by
the Contract to the Installing Contractor.

(d) The Installing Contractor shall:

1) Review, verify and accept the approved manufacturer’s
submittal/Shop Drawings for all materials and
equipment required to be installed by the Installer
Contractor and furnished by the Owner.  Any
discrepancies, including but not limited to possible space
conflicts, should be brought to the attention of the
Project Manager and/or Program Manager, if applicable.

2) Coordinate timely delivery.  Installing Contractor shall
receive materials and equipment at Site when delivered
and give written receipt at time of delivery, noting
visible defects or omissions; if such declaration is not
given, the Installing Contractor shall assume
responsibility for such defects and omissions.

3) Store materials and equipment until ready for
installation and protect from loss and damage.
Installing Contractor is responsible for providing
adequate storage space.

4) Coordinate with other bid package contractors and field
measurement to ensure complete installation.

5) Uncrate, assemble, and set in place.

6) Provide adequate supports.

7) Install materials and equipment in accordance with
manufacturer’s recommendations, instructions, and
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Shop Drawings, supply labor and material required, and 
make mechanical, plumbing, and electrical connections 
required to operate equipment. 

8) Be certified by equipment manufacturer for installation
of the specific equipment supplied by the Owner.

9) Provide anchorage and/or bracing as required for
seismic restraint per Title 24, UBC Standard 27-11 and
all other applicable codes.

10) Provide the contract-required warranty and guarantee
for all work, materials and equipment, and installation
upon its completion and acceptance by the District.
Guarantee includes all costs associated with the
removal, shipping to and from the Site, and re-
installation of any equipment found to be defective.

C. Compatibility with Space and Service Requirements:

(1) Equipment items shall be compatible with space limitations indicated
and as shown on the Contract Documents and specified in other
sections of the Specifications.

(2) Modifications to equipment items required to conform to space
limitations specified for rough in shall not cause additional cost to the
District.

D. Manufacturer’s printed descriptions, specifications, and instructions shall
govern the Work unless specifically indicated or specified otherwise.

2.02 FURNISHED MATERIALS AND EQUIPMENT 

A. All furnished materials and equipment are indicated or scheduled on the
Contract Documents.

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. Install equipment items in accordance with the manufacturer’s instructions.

B. Set equipment items securely in place, rigidly or flexibly mounted in
accordance with manufacturers’ directions.

C. Make electrical and mechanical connections as indicated and required.

D. Touch-up and restore damaged or defaced finishes to the Owner’s
satisfaction.

3.02 CLEANING AND PROTECTION 

A. Repair or replace items not acceptable to the Architect or Owner.
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B. Upon completion of installation, clean equipment items in accordance with
manufacturer’s recommendations, and protect from damage until final
acceptance of the Work by the Owner.

END OF DOCUMENT 
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SECTION 01 66 00 

PRODUCT DELIVERY, STORAGE AND HANDLING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access, Conditions and
Requirements;

B. Special Conditions.

1.02 PRODUCTS 

A. Products are as defined in the General Conditions.

B. Contractor shall not use and/or reuse materials and/or equipment removed
from existing Premises, except as specifically permitted by the Contract
Documents.

C. Contractor shall provide interchangeable components of the same
manufacturer, for similar components.

1.03 TRANSPORTATION AND HANDLING 

A. Contractor shall transport and handle Products in accordance with
manufacturer's instructions.

B. Contractor shall promptly inspect shipments to confirm that Products comply
with requirements, quantities are correct, and products are undamaged.

C. Contractor shall provide equipment and personnel to handle Products by
methods to prevent soiling, disfigurement, or damage.

1.04 STORAGE AND PROTECTION 

A. Contractor shall store and protect Products in accordance with manufacturer's
instructions, with seals and labels intact and legible.  Contractor shall store
sensitive products in weather-tight, climate controlled enclosures.

B. For exterior storage of fabricated Products, Contractor shall place on sloped
supports, above ground.

C. Contractor shall provide off-site storage and protection when Site does not
permit on-site storage or protection.
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D. Contractor shall cover products subject to deterioration with impervious sheet
covering and provide ventilation to avoid condensation.

E. Contractor shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter.

F. Contractor shall provide equipment and personnel to store Products by
methods to prevent soiling, disfigurement, or damage.

G. Contractor shall arrange storage of Products to permit access for inspection
and periodically inspect to assure Products are undamaged and are
maintained under specified conditions.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 71 23 

FIELD ENGINEERING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Investigation, and Soils
Investigation Report;

B. Special Conditions;

C. Site-Visit Certification.

1.02 REQUIREMENTS INCLUDED: 

A. Contractor shall provide and pay for field engineering services by a California-
registered engineer, required for the project, including, without limitations:

(1) Survey work required in execution of the Project.

(2) Civil or other professional engineering services specified, or required to
execute Contractor's construction methods.

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 
whom District makes no objection. 

1.04 SURVEY REFERENCE POINTS: 

A. Existing basic horizontal and vertical control points for the Project are those
designated on the Drawings.

B. Contractor shall locate and protect control points prior to starting Site Work
and preserve all permanent reference points during construction.  In addition
Contractor shall:

(1) Make no changes or relocation without prior written notice to District
and Architect.

(2) Report to District and Architect when any reference point is lost or
destroyed, or requires relocation because of necessary changes in
grades or locations.

(3) Require surveyor to replace Project control points based on original
survey control that may be lost or destroyed.
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1.05 RECORDS: 

Contractor shall maintain a complete, accurate log of all control and survey work as 
it progresses. 

1.06 SUBMITTALS: 

A. Contractor shall submit name and address of Surveyor and Professional
Engineer to District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to
verify accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor
certifying that elevations and locations of improvements are in conformance
or nonconformance with Contract Documents.

PART 2 – PRODUCTS Not Used. 

PART 3 - EXECUTION 

3.01 COMPLIANCE WITH LAWS: 

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 
requirements. 

3.02 NONCONFORMING WORK: 

Contractor is responsible for any re-surveying required by correction of 
nonconforming work. 

END OF DOCUMENT 
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DOCUMENT 01 73 29 

CUTTING AND PATCHING 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections, and
Tests, Integration of Work, Nonconforming Work, and Correction of Work, and
Uncovering Work;

B. Special Conditions;

C. Hazardous Materials Procedures and Requirements;

D. Hazardous Materials Certification;

E. Lead-Based Paint Certification;

F. Imported Materials Certification.

1.02 CUTTING AND PATCHING: 

A. Contractor shall be responsible for all cutting, fitting, and patching, including
associated excavation and backfill, required to complete the Work or to:

(1) Make several parts fit together properly.

(2) Uncover portions of Work to provide for installation of ill-timed Work.

(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract
Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation
of piping and electrical conduit.

(7) Attaching new materials to existing remodeling areas – including
painting (or other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the
District, Contractor shall uncover Work to provide for observations of covered
Work in accordance with the Contract Documents; remove samples of
installed materials for testing as directed by District; and remove Work to
provide for alteration of existing Work.
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C. Contractor shall not cut or alter Work, or any part of it, in such a way that
endangers or compromises the integrity of the Work, the Project, or work of
others.

1.03 SUBMITTALS: 

A. Prior to any cutting or alterations that may affect the structural safety of
Project, or work of others, and well in advance of executing such cutting or
alterations, Contractor shall submit written notice to District pursuant to the
applicable notice provisions of the Contract Documents, requesting consent to
proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant
elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational
elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor's Request shall also include:

(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.

(4) Effects of Work on District, other trades, or structural or weatherproof
integrity of Project.

(5) Description of proposed Work:

(a) Scope of cutting, patching, alteration, or excavation.

(b) Trades that will execute Work.

(c) Products proposed to be used.

(d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.

(8) The scheduled date the Contractor intends to perform the Work and
the duration of time to complete the Work.
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(9) Written permission of District or other District contractor(s) whose
work will be affected.

1.04 QUALITY ASSURANCE: 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve
security, strength, weather protection, appearance for aesthetic match,
efficiency, operational life, maintenance, safety of operational elements, and
the continuity of existing fire ratings.

B. Contractor shall ensure that cutting, fitting, and patching shall successfully
duplicate undisturbed adjacent profiles, materials, textures, finishes, colors,
and that materials shall match existing construction.  Where there is dispute
as to whether duplication is successful or has been achieved to a reasonable
degree, the District's decision shall be final.

1.05 PAYMENT FOR COSTS: 

A. Cost caused by ill-timed or defective Work or Work not conforming to
Contract Documents, including costs for additional services of the District, its
consultants, including but not limited to the Construction Manager, the
Architect, the Project Inspector(s), Engineers, and Agents, will be paid by
Contractor and/or deducted from the Contract by the District.

B. District shall only pay for cost of Work if it is part of the original Contract Price
or if a change has been made to the contract in compliance with the
provisions of the General Conditions.  Cost of Work performed upon
instructions from the District, other than defective or nonconforming Work,
will be paid by District on approval of written Change Order.  Contractor shall
provide written cost proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Contractor shall provide for replacement and restoration of Work removed.
Contractor shall comply with the Contract Documents and with the Industry
Standard(s), for the type of Work, and the Specification requirements for
each specific product involved.  If not specified, Contractor shall first
recommend a product of a manufacturer or appropriate trade association for
approval by the District.

B. Materials to be cut and patched include those damaged by the performance of
the Work.

PART 3 – EXECUTION 

3.01 INSPECTION: 

A. Contractor shall inspect existing conditions of the Site and the Work, including
elements subject to movement or damage during cutting and patching,
excavating and backfilling.  After uncovering Work, Contractor shall inspect
conditions affecting installation of new products.
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B. Contractor shall report unsatisfactory or questionable conditions in writing to
District as indicated in the General Conditions and shall proceed with Work as
indicated in the General Conditions by District.

3.02 PREPARATION: 

A. Contractor shall provide shoring, bracing and supports as required to maintain
structural integrity for all portions of the Project, including all requirements of
the Project.

B. Contractor shall provide devices and methods to protect other portions of
Project from damage.

C. Contractor shall, provide all necessary protection from weather and extremes
of temperature and humidity for the Project, including without limitation, any
work that may be exposed by cutting and patching Work.  Contractor shall
keep excavations free from water.

3.03 ERECTION, INSTALLATION AND APPLICATION: 

A. With respect to performance, Contractor shall:

(1) Execute fitting and adjustment of products to provide finished
installation to comply with and match specified tolerances and finishes.

(2) Execute cutting and demolition by methods that will prevent damage
to other Work, and provide proper surfaces to receive installation of
repairs and new Work.

(3) Execute cutting, demolition excavating, and backfilling by methods
that will prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and
patching for:

(1) Weather-exposed surfaces and moisture-resistant elements such as
roofing, sheet metal, sealants, waterproofing, and other trades.

(2) Sight-exposed finished surfaces.

C. Contractor shall execute fitting and adjustment of products to provide a
finished installation to comply with specified products, functions, tolerances,
and finishes as shown or specified in the Contract Documents including,
without limitation, the Drawings and Specifications.

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other
penetrations through surfaces.  Contractor shall conform to all Code
requirements for penetrations or the Drawings and Specifications, whichever
calls for a higher quality or more thorough requirement.  Contractor shall
maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed.  Contractor
shall install new products to provide completed Work in accordance with
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requirements of the Contract Documents and as required to match 
surrounding areas and surfaces. 

F. Contractor shall refinish all continuous surfaces to nearest intersection as
necessary to match the existing finish to any new finish.

END OF DOCUMENT 
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DOCUMENT 01 76 00 

ALTERATION PROJECT PROCEDURES 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Integration of Work,
Purchase of Materials and Equipment, Uncovering of Work and Non-
conforming Work and Correction of Work and Trenches;

B. Special Conditions.

PART 2 - PRODUCTS 

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK: 

A. New Materials: As specified in the Contract Documents including, without
limitation, in the Specifications, Contractor shall match existing products,
conditions, and work for patching and extending work.

B. Type and Quality of Existing Products: Contractor shall determine by
inspection, by testing products where necessary, by referring to existing
conditions and to the Work as a standard.

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Contractor shall verify that demolition is complete and that areas are ready
for installation of new Work.

B. By beginning restoration Work, Contractor acknowledges and accepts the
existing conditions.

3.02 PREPARATION: 

A. Contractor shall cut, move, or remove items as necessary for access to
alterations and renovation Work.  Contractor shall replace and restore these
at completion.

B. Contractor shall remove unsuitable material not as salvage unless otherwise
indicated in the Contract Documents.  Unsuitable material may include,
without limitation, rotted wood, corroded metals, and deteriorated masonry
and concrete.  Contractor shall replace materials as specified for finished
Work.
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C. Contractor shall remove debris and abandoned items from all areas of the
Site and from concealed spaces.

D. Contractor shall prepare surface and remove surface finishes to provide for
proper installation of new Work and finishes.

E. Contractor shall close openings in exterior surfaces to protect existing work
from weather and extremes of temperature and humidity.  Contractor shall
insulate ductwork and piping to prevent condensation in exposed areas.
Contractor shall insulate building cavities for thermal and/or acoustical
protection, as detailed.

3.03 INSTALLATION: 

A. Contractor shall coordinate Work of all alternations and renovations to
expedite completion and to accommodate District occupancy.

B. Designated Areas and Finishes: Contractor shall complete all installations in
all respects, including operational, mechanical work and electrical work.

C. Contractor shall remove, cut, and patch Work in a manner to minimize
damage and to provide a means of restoring Products and finishes to original
or specified condition.

D. Contractor shall refinish visible existing surfaces to remain in renovated
rooms and spaces, to specified condition for each material, with a neat and
square or straight transition to adjacent finishes.

E. Contractor shall install products as specified in the Contract Documents,
including without limitation, the Specifications.

3.04 TRANSITIONS: 

A. Where new Work abuts or aligns with existing, Contractor shall perform a
smooth and even transition.  Patched Work must match existing adjacent
work in texture and appearance.

B. When finished surfaces are cut so that a smooth transition with new Work is
not possible, Contractor shall terminate existing surface along a straight line
at a natural line of division and make a recommendation for resolution to the
District and the Architect for review and approval.

3.05 ADJUSTMENTS: 

A. Where removal of partitions or walls results in adjacent spaces becoming one,
Contractor shall rework floors, walls, and ceilings to a smooth plane without
breaks, steps, or bulkheads.

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit
a recommendation for providing a smooth transition to the District and the
Architect for review and approval.
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C. Contractor shall trim and seal existing wood doors and shall trim and paint
metal doors as necessary to clear new floor finish and refinish trim as
required.

D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES: 

A. Contractor shall patch or replace portions of existing surfaces, which are
damaged, lifted, discolored, or showing other imperfections, in the area
where the Work is performed.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS: 

A. Cultivated or planted areas and other surface improvements which are
damaged by actions of the Contractor shall be restored by Contractor to their
original condition or better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts,
barricades, and fences.

C. Contractor shall give special attention to avoid damaging or killing trees,
bushes and/or shrubs on the Premises and/or identified in the Contract
Documents, including without limitation, the Drawings.

3.08 FINISHES: 

A. Contractor shall finish surfaces as specified in the Contract Documents,
including without limitations, the provisions of all Divisions of the
Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over
entire area.  When finish cannot be matched, Contractor shall refinish entire
surface to nearest intersections.

3.09 CLEANING: 

A. Contractor shall continually clean the Site and the Premises as indicated in
the Contract Documents, including without limitation, the provisions in the
General Conditions and the Specifications regarding cleaning.

END OF DOCUMENT 
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DOCUMENT 01 77 00 

CONTRACT CLOSEOUT AND FINAL CLEANING 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of Work;

B. Special Conditions;

C. Temporary Facilities and Controls.

1.02 CLOSEOUT PROCEDURES 

Contractor shall comply with all closeout provisions as indicated in the General 
Conditions. 

1.03 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and all surfaces exposed to
view; remove temporary labels, tape, stains, and foreign substances, polish
transparent and glossy surfaces, wax and polish new vinyl floor surfaces,
vacuum carpeted and soft surfaces.

C. Contractor shall clean equipment and fixtures to a sanitary condition.

D. Contractor shall replace filters of operating equipment.

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage
systems.

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped
surfaces.

G. Contractor shall remove waste and surplus materials, rubbish, and
construction facilities from the Site and surrounding areas.

1.04 ADJUSTING 

Contractor shall adjust operating products and equipment to ensure smooth and 
unhindered operation. 
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1.05 RECORD DOCUMENTS AND SHOP DRAWINGS 

A. Contractor shall legibly mark each item to record actual construction,
including:

(1) Measured depths of foundation in relation to finish floor datum.

(2) Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.

(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.

B. Contractor will provide one set of Record Drawings to District.

C. Contractor shall submit all required documents to District and/or Architect
prior to or with its final Application for Payment.

1.06 INSTRUCTION OF DISTRICT PERSONNEL 

A. Before final inspection, at agreed upon times, Contractor shall instruct
District's designated personnel in operation, adjustment, and maintenance of
products, equipment, and systems.

B. For equipment requiring seasonal operation, Contractor shall perform
instructions for other seasons within six months or by the change of season.

C. Contractor shall use operation and maintenance manuals as basis for
instruction. Contractor shall review contents of manual with personnel in
detail to explain all aspects of operation and maintenance.

D. Contractor shall prepare and insert additional data in Operation and
Maintenance Manual when the need for such data becomes apparent during
instruction.

E. Contractor shall review contents of manual with personnel in detail to explain
all aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS 

A. Contractor shall provide products, spare parts, maintenance, and extra
materials in quantities specified in the Specifications and in Manufacturer's
recommendations.
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B. Contractor shall provide District with all required Operation and Maintenance
Data at one time.  Partial or piecemeal submissions of Operation and
Maintenance Data will not be accepted.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 23 

OPERATION AND MAINTENANCE DATA 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of the Work;

B. Special Conditions.

1.02 QUALITY ASSURANCE: 

Contractor shall prepare instructions and data by personnel experienced in 
maintenance and operation of described products. 

1.03 FORMAT: 

A. Contractor shall prepare data in the form of an instructional manual entitled
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”).

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side
rings, with durable plastic covers; two inch maximum ring size. When multiple
binders are used, Contractor shall correlate data into related consistent
groupings.

C. Cover: Contractor shall identify each binder with typed or printed title
"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list
title of Project and identify subject matter of contents.

D. Contractor shall arrange content by systems process flow under section
numbers and sequence of Table of Contents of the Contract Documents.

E. Contractor shall provide tabbed fly leaf for each separate product and system,
with typed description of product and major component parts of equipment.

F. Text: The content shall include Manufacturer's printed data, or typewritten
data on 24 pound paper.

G. Drawings: Contractor shall provide with reinforced punched binder tab and
shall bind in with text; folding larger drawings to size of text pages.

1.04 CONTENTS, EACH VOLUME: 

A. Table of Contents: Contractor shall provide title of Project; names, addresses,
and telephone numbers of the Architect, any engineers, subconsultants,
Subcontractor(s), and Contractor with name of responsible parties; and
schedule of products and systems, indexed to content of the volume.
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B. For Each Product or System: Contractor shall list names, addresses, and
telephone numbers of Subcontractor(s) and suppliers, including local source
of supplies and replacement parts.

C. Product Data: Contractor shall mark each sheet to clearly identify specific
products and component parts, and data applicable to installation. Delete
inapplicable information.

D. Drawings: Contractor shall supplement product data to illustrate relations of
component parts of equipment and systems, to show control and flow
diagrams.  Contractor shall not use Project Record Documents as
maintenance drawings.

E. Text: Contractor shall include any and all information as required to
supplement product data.  Contractor shall provide logical sequence of
instructions for each procedure, incorporating manufacturer's instructions.

F. Warranties and Bonds:  Contractor shall bind in one copy of each.

1.05 MANUAL FOR MATERIALS AND FINISHES: 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include
product data, with catalog number, size, composition, and color and texture
designations.  Contractor shall provide information for re-ordering custom
manufactured products.

B. Instructions for Care and Maintenance:  Contractor shall include
Manufacturer's recommendations for cleaning agents and methods,
precautions against detrimental agents and methods, and recommended
schedule for cleaning and maintenance.

C. Moisture Protection and Weather Exposed Products:  Contractor shall include
product data listing applicable reference standards, chemical composition, and
details of installation.  Contractor shall provide recommendations for
inspections, maintenance, and repair.

D. Additional Requirements:  Contractor shall include all additional requirements
as specified in the Specifications.

E. Contractor shall provide a listing in Table of Contents for design data, with
tabbed fly sheet and space for insertion of data.

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS: 

A. Each Item of Equipment and Each System:  Contractor shall include
description of unit or system, and component parts and identify function,
normal operating characteristics, and limiting conditions.  Contractor shall
include performance curves, with engineering data and tests, and complete
nomenclature, and commercial number of replaceable parts.

B. Panelboard Circuit Directories:  Contractor shall provide electrical service
characteristics, controls, and communications.
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C. Contractor shall include color coded wiring diagrams as installed.

D. Operating Procedures:  Contractor shall include start-up, break-in, and
routine normal operating instructions and sequences.  Contractor shall include
regulation, control, stopping, shut-down, and emergency instructions.
Contractor shall include summer, winter, and any special operating
instructions.

E. Maintenance Requirements:  Contractor shall include routine procedures and
guide for trouble-shooting; disassembly, repair, and reassembly instructions;
and alignment, adjusting, balancing, and checking instructions.

F. Contractor shall provide servicing and lubrication schedule, and list of
lubricants required.

G. Contractor shall include manufacturer's printed operation and maintenance
instructions.

H. Contractor shall include sequence of operation by controls manufacturer.

I. Contractor shall provide original manufacturer's parts list, illustrations,
assembly drawings, and diagrams required for maintenance.

J. Contractor shall provide control diagrams by controls manufacturer as
installed.

K. Contractor shall provide Contractor's coordination drawings, with color coded
piping diagrams as installed.

L. Contractor shall provide charts of valve tag numbers, with location and
function of each valve, keyed to flow and control diagrams.

M. Contractor shall provide list of original manufacturer's spare parts, current
prices, and recommended quantities to be maintained in storage.

N. Additional Requirements:  Contractor shall include all additional requirements
as specified in Specification(s).

O. Contractor shall provide a listing in Table of Contents for design data, with
tabbed fly sheet and space for insertion of data.

1.07 SUBMITTAL: 

A. Contractor shall submit to the District for review two (2) copies of preliminary
draft or proposed formats and outlines of the contents of the Manual within
thirty (30) days of Contractor’s start of Work.

B. For equipment, or component parts of equipment put into service during
construction and to be operated by District, Contractor shall submit draft
content for that portion of the Manual within ten (10) days after acceptance of
that equipment or component.
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C. Contractor shall submit two (2) copies of a complete Manual in final form prior
to final Application for Payment. Copy will be returned with Architect/Engineer
comments.  Contractor must revise the content of the Manual as required by
District prior to District's approval of Contractor’s final Application for
Payment.

D. Contractor must submit two (2) copies of revised Manual in final form within
ten (10) days after final inspection.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 36 

WARRANTIES 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Warranty/Guarantee
Information;

B. Special Conditions.

1.02 FORMAT 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-
side rings, with durable plastic covers; two inch maximum ring size.

B. Cover:  Contractor shall identify each binder with typed or printed title
"WARRANTIES” and shall list title of Project.

C. Table of Contents:  Contractor shall provide title of Project; name, address,
and telephone number of Contractor and equipment supplier; and name of
responsible principal.  Contractor shall identify each item with the number and
title of the specific Specification, document, provision, or section in which the
name of the product or work item is specified.

D. Contractor shall separate each warranty with index tab sheets keyed to the
Table of Contents listing, providing full information and using separate typed
sheets as necessary.  Contractor shall list each applicable and/or responsible
Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address,
and telephone number of each responsible principal(s).

1.03 PREPARATION: 

A. Contractor shall obtain warranties, executed in duplicate by each applicable
and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within
ten (10) days after completion of the applicable item or work.  Except for
items put into use with District's permission, Contractor shall leave date of
beginning of time of warranty blank until the date of completion is
determined.

B. Contractor shall verify that documents are in proper form, contain full
information, and are notarized, when required.

C. Contractor shall co-execute submittals when required.

D. Contractor shall retain warranties until time specified for submittal.
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1.04 TIME OF SUBMITTALS: 

A. For equipment or component parts of equipment put into service during
construction with District's permission, Contractor shall submit a draft
warranty for that equipment or component within ten (10) days after
acceptance of that equipment or component.

B. Contractor shall submit for District approval all warranties and related
documents within ten (10) days after date of completion.  Contractor must
revise the warranties as required by the District prior to District's approval of
Contractor’s final Application for Payment.

C. For items of work delayed beyond date of completion, Contractor shall
provide an updated submittal within ten (10) days after acceptance, listing
the date of acceptance as start of warranty period.

PART 2 - PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 39 

RECORD DOCUMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Documents on Work;

B. Special Conditions.

PART 2 - RECORD DRAWINGS 

2.01 GENERAL: 

A. As indicated in the Contract Documents, the District will provide Contractor
with one set of reproducible, full size original Contract Drawings (mylars).

B. Contractor shall maintain at each Project Site one set of marked-up plans and
shall transfer all changes and information to those marked-up plans, as often
as required in the Contract Documents, but in no case less than once each
month.  Contractor shall submit to the Project Inspector one set of
reproducible vellums of the Project Record Drawings (“As-Builts”) showing all
changes incorporated into the Work since the preceding monthly submittal.
The As-Builts shall be available at the Project Site. The Contractor shall
submit reproducible vellums at the conclusion of the Project following review
of the blueline prints.

C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed
letters.

D. All deviations in construction, including but not limited to pipe and conduit
locations and deviations caused by without limitation Change Orders,
Construction Claim Directives, RFI’s, and Addenda, shall be accurately and
legibly recorded by Contractor.

E. Locations and changes shall be done by Contractor in a neat and legible
manner and, where applicable, indicated by drawing a "cloud" around the
changed or additional information.

2.02 RECORD DRAWING INFORMATION: 

A. Contractor shall record the following information:

(1) Locations of Work buried under or outside each building, including,
without limitation, all utilities, plumbing and electrical lines, and
conduits.
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(2) Actual numbering of each electrical circuit to match panel schedule.

(3) Locations of significant Work concealed inside each building whose
general locations are changed from those shown on the Contract
Drawings.

(4) Locations of all items, not necessarily concealed, which vary from the
Contract Documents.

(5) Installed location of all cathodic protection anodes.

(6) Deviations from the sizes, locations, and other features of installations
shown in the Contract Documents.

(7) Locations of underground work, points of connection with existing
utilities, changes in direction, valves, manholes, catch basins, capped
stubouts, invert elevations, etc.

(8) Sufficient information to locate Work concealed in each building with
reasonable ease and accuracy.

In some instances, this information may be recorded by dimension.  In other 
instances, it may be recorded in relation to the spaces in the building near 
which it was installed. 

B. Contractor shall provide additional drawings as necessary for clarification.

C. Contractor shall provide reproducible record drawings, made from final Shop
Drawings marked "No Exceptions Taken" or "Approved as Noted."

D. After review and approval of the marked-up specifications by the Project
Inspector, Contractor shall provide electronic copies of the drawings (in PDF
format) with one file with all of the sheets and one set of individual sheet files
at the conclusion of the Project.

PART 3 - RECORD SPECIFICATIONS 

3.01 GENERAL: 

A. Contractor shall mark each section legibly to record manufacturer, trade
name, catalog number, and supplier of each Product and item of equipment
actually installed.

B. After review and approval of the marked-up specifications by the Project
Inspector, Contractor shall provide one electronic copy of the specifications
(in PDF format) at the conclusion of the Project.

PART 4 - MAINTENANCE OF RECORD DOCUMENTS 

4.01 GENERAL 

A. Contractor shall store Record Documents apart from documents used for
construction as follows:

DOWNEY UNIFIED SCHOOL DISTRICT 
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(1) Provide files and racks for storage of Record Documents.

(2) Maintain Record Documents in a clean, dry, legible condition and in
good order.

B. Contractor shall not use Record Documents for construction purposes.

PART 5 – PRODUCTS Not Used. 

END OF DOCUMENT 


	1. Notice is hereby given that the governing board (“Board”) of the Downey Unified School District (“District”) will receive sealed bids for the following project no later than the specified bid deadline.
	2. The Project consists of:
	3. To bid on this Project, the Bidder is required to possess one or more of the following State of California contractors’ license(s):
	4. To bid on this Project, the Bidder is required to be registered as a public works contractor with the Department of Industrial Relations pursuant to the Labor Code.
	5. Contract Documents will be available on or after December 28, 2022 and can be downloaded from the District’s website, https://web.dusd.net/purchasing/#bids.
	6. Sealed bids will be received until 10 AM January 13, 2023 at the District Facilities Office, Attn: Annie Aung, 11627 Brookshire Avenue, Downey California  90241 at or after which time the bids will be opened and publicly read aloud.  Any bid that i...
	7. All bids shall be on the form provided by the District.  Each bid must conform and be responsive to all pertinent Contract Documents, including, but not limited to, the Instructions to Bidders.
	8. A bid bond by an admitted surety insurer on the form provided by the District  a cashier's check or a certified check, drawn to the order of the Downey Unified School District, in the amount of ten percent (10%) of the total bid price, shall accomp...
	9. A mandatory pre-bid conference and site visit will be held on December 28, 2022 at 8 AM at Warren High School, 8141 De Palma, Downey, California 90241 at the back gate located off of MacGovern and Manatee.  All participants are required to sign in....
	10. The successful Bidder shall be required to furnish a 100% Performance Bond and a 100% Payment Bond if it is awarded the Contract for the Work.
	11. The successful Bidder may substitute securities for any monies withheld by the District to ensure performance under the Contract, in accordance with the provisions of section 22300 of the Public Contract Code.
	12. The Contractor and all Subcontractors under the Contractor shall pay all workers on all Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime w...
	13. This Project is subject to labor compliance monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code section 1771.4 and subject to the requirements of Title 8 of the California Code of Regulations.  The successfu...
	14. The District shall award the Contract, if it awards it at all, to the lowest responsive responsible bidder based on:
	15. The Board reserves the right to reject any and all bids and/or waive any irregularity in any bid received.  If the District awards the Contract, the security of unsuccessful bidder(s) shall be returned within sixty (60) days from the time the awar...
	16. Bids are requested for a general construction contract, or work described in general, for the following project (“Project” or “Contract”):
	Warren HS Artificial Turf Installation
	17. A Bidder and its subcontractors must possess the appropriate State of California contractors’ license and must maintain the license throughout the duration of the project.  Bidders must also be registered as a public works contractor with the Depa...
	18. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.
	a. All bids must be sealed in an envelope, marked with the name and address of the Bidder, name of the Project, the Project Number and/or bid number, and time of bid opening.
	b. Bids must be submitted to the District Office  by date and time shown in the Notice to Bidders.
	c. Bids must contain all documents as required herein.

	19. Bidders are advised that on the date that bids are opened, telephones will not be available at the District Offices for use by bidders or their representatives.
	20. Bids will be opened at or after the time indicated for receipt of bids.
	21. Bidders must submit bids on the documents titled Bid Form and Proposal, and must submit all other required District forms.  Bids not submitted on the District's required forms shall be deemed nonresponsive and shall not be considered.  Additional ...
	22. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders shall not submit to the District a re-formatted, re-typed, altered, modified, or otherwise recreated version of the Bid Form and Proposal or other District-provided...
	23. Bids shall be clearly written and without erasure or deletions.  District reserves the right to reject any bid containing erasures, deletions, or illegible contents.
	24. Bidders must supply all information required by each Bid Document.  Bids must be full and complete.  District reserves the right in its sole discretion to reject any bid as nonresponsive as a result of any error or omission in the bid.  Bidders mu...
	a. Bid Bond on the District's form, or other security.
	b. Designated Subcontractors List.
	c. Site Visit Certification, if a site visit was required.
	d. Non-Collusion Declaration.
	e. AstroTurf Certified Installer

	25. Bidders must submit with their bids cash, a cashier's check or a certified check payable to District, or a bid bond by an admitted surety insurer of not less than ten percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”). ...
	26. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract and submit required bonds, insurance certificates, and all other required documents, within SEVEN (7) calendar days after the date of the Notice of Award, Distr...
	27. Bidders must submit with the bid the Designated Subcontractors List for those subcontractors who will perform any portion of Work, including labor, rendering of service, or specially fabricating and installing a portion of the Work or improvement ...
	28. All of the listed subcontractors are required to be registered as a public works contractor with the Department of Industrial Relations pursuant to the Labor Code.
	a. An inadvertent error in listing the California contractor license number on the Designated Subcontractors List shall not be grounds for filing a bid protest or grounds for considering the bid nonresponsive if the correct contractor’s license number...
	b. An inadvertent error listing an unregistered subcontractor shall not be grounds for filing a bid protest or grounds for considering the bid nonresponsive provided that any of the following apply:
	(1) The subcontractor is registered prior to the bid opening.
	(2) The subcontractor is registered and has paid the penalty registration fee within 24 hours after the bid opening.
	(3) The subcontractor is replaced by another registered subcontractor pursuant to Public Contract Code section 4107.


	29. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as referenced in the Notice to Bidders, then Bidders must submit the Site Visit Certification with their Bid.  District will transmit to all prospective Bidders of record ...
	30. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted without the Non-Collusion Declaration shall be deemed nonresponsive and will not be considered.
	31. The Contractor and all Subcontractors under the Contractor shall pay all workers on all work performed pursuant to the Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime wo...
	32. Submission of bid signifies careful examination of Contract Documents and complete understanding of the nature, extent, and location of Work to be performed.  Bidders must complete the tasks listed below as a condition to bidding, and submission o...
	a. Bidder has visited the Site, if required, and has examined thoroughly and understood the nature and extent of the Contract Documents, Work, Site, locality, actual conditions, as-built conditions, and all local conditions and federal, state and loca...
	b. Bidder has conducted or obtained and has understood all examinations, investigations, explorations, tests, reports, and studies that pertain to the subsurface conditions, as-built conditions, underground facilities, and all other physical condition...
	c. Bidder has correlated its knowledge and the results of all such observations, examinations, investigations, explorations, tests, reports, and studies with the terms and conditions of the Contract Documents;
	d. Bidder has given the District prompt written notice of all conflicts, errors, ambiguities, or discrepancies that it has discovered in or among the Contract Documents and the actual conditions, and the written resolution(s) thereof by the District i...
	e. Bidder has made a complete disclosure in writing to the District of all facts bearing upon any possible interest, direct or indirect, that Bidder believes any representative of the District or other officer or employee of the District presently has...
	f. Bidder must, prior to bidding, perform the work, investigations, research, and analysis required by this document and that Bidder represented in its Bid Form and Proposal and the Agreement that it performed prior to bidding.  Contractor under this ...
	g. Conditions Shown on the Contract Documents:  Information as to underground conditions, as-built conditions, or other conditions or obstructions, indicated in the Contract Documents, e.g., on Drawings or in Specifications, has been obtained with rea...
	(1) As to above-ground conditions or as-built conditions shown or indicated in the Contract Documents, there is no warranty, express or implied, or any representation express or implied, that such information is correctly shown or indicated.  This inf...
	(2) As to any subsurface condition shown or indicated in the Contract Documents, Bidder may rely only upon the general accuracy of actual reported depths, actual reported character of materials, actual reported soil types, actual reported water condit...

	h. Conditions Shown in Reports and Drawings Supplied for Informational Purposes: Reference is made to the document entitled Geotechnical Data, and the document entitled Existing Conditions, for identification of:
	(1) Subsurface Conditions: Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been utilized by Architect in preparing the Contract Documents; and
	(2) Physical Conditions: Those drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site that has been utilized by Architect in preparing the Contract Documents.
	(3) These reports and drawings are not Contract Documents and, except for any “technical” data regarding subsurface conditions specifically identified in Geotechnical Data and Existing Conditions, and underground facilities data, Bidder may not in any...


	33. Bids shall be based on products and systems specified in Contract Documents or listed by name in Addenda.  Whenever in the Specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary name, or by nam...
	a. District must receive any notice of request for substitution of a specified item a minimum of TEN (10) calendar days prior to bid opening.  The Successful Bidder will not be allowed to substitute specified items unless properly noticed.
	b. Within 35 days after the date of the Notice of Award, the Successful Bidder shall submit data substantiating the request(s) for all substitution(s) containing sufficient information to assess acceptability of product or system and impact on Project...
	c. Approved substitutions, if any, shall be listed in Addenda.  District reserves the right not to act upon submittals of substitutions until after bid opening.
	d. Substitutions may be requested after Contract has been awarded only if indicated in and in accordance with requirements specified in the Special Conditions and the Specifications.

	34. Bidders may examine any available “as-built” drawings of previous work by giving District reasonable advance notice.  District will not be responsible for accuracy of “as-built” drawings.  The document entitled Existing Conditions applies to all s...
	35. All questions about the meaning or intent of the Contract Documents are to be directed via email to the District to Vince Madsen, vmadsen@dusd.net.  Interpretations or clarifications considered necessary by the District in response to such questio...
	36. Addenda may also be issued to modify other parts of the Contract Documents as deemed advisable by the District.
	37. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by number or its Bid shall be considered non-responsive.  Each Addendum shall be part of the Contract Documents.  A complete listing of Addenda may be secured from the District.
	38. This Contract may include alternates.  Alternates are defined as alternate products, materials, equipment, systems, methods, or major elements of the construction that may, at the District's option and under terms established in the Contract and p...
	39. The District shall award the Contract, if it awards it at all, to the lowest responsive responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the event two or more responsible bidders submit identical bids, the Distri...
	40. Discrepancies between written words and figures, or words and numerals, will be resolved in favor of figures or numerals.
	41. Bidders in contention for contract awards shall be required to attend a Post-Bid interview, which will be set within three (3) calendar days following bid opening.  A duly authorized representative of the apparent low bidder is required to attend ...
	42. Any bid protest by any Bidder regarding any other bid must be submitted in writing to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid opening.
	a. Only a Bidder who has actually submitted a bid, and who could be awarded the Contract if the bid protest is upheld, is eligible to submit a bid protest.  Subcontractors are not eligible to submit bid protests.  A Bidder may not rely on the bid prot...
	b. A bid protest must contain a complete statement of any and all bases for the protest and all supporting documentation.  Materials submitted after the bid protest deadline will not be considered.
	c. The protest must refer to the specific portions of all documents that form the basis for the protest.
	(1) Without limitation to any other basis for protest, an inadvertent error in listing the California contractor’s license number on the Designated Subcontractors List shall not be grounds for filing a bid protest or grounds for considering the bid no...
	(2) Without limitation to any other basis for protest, an inadvertent error listing an unregistered subcontractor shall not be grounds for filing a bid protest or grounds for considering the bid nonresponsive provided that any of the following apply:
	(a) The subcontractor is registered prior to the bid opening.
	(b) The subcontractor is registered and has paid the penalty registration fee within 24 hours after the bid opening.
	(c) The subcontractor is replaced by another registered subcontractor pursuant to Public Contract Code section 4107.


	d. The protest must include the name, address and telephone number of the person representing the protesting party.
	e. The party filing the protest must concurrently transmit a copy of the protest and any attached documentation to all other parties with a direct financial interest that may be adversely affected by the outcome of the protest.  Such parties shall inc...
	f. The procedure and time limits set forth in this paragraph are mandatory and are each bidder’s sole and exclusive remedy in the event of bid protest.  Failure to comply with these procedures shall constitute a waiver of any right to further pursue t...

	43. The Bidder to whom Contract is awarded shall execute and submit the following documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of the Notice of Award.  Failure to properly and timely submit these documents entitles Distr...
	a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, each bearing an original signature.
	b. Escrow of Bid Documentation: This must include all required documentation.  See the document titled Escrow Bid Documentation for more information.
	c. Performance Bond (100%): On the form provided in the Contract Documents and fully executed as indicated on the form.
	d. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form provided in the Contract Documents and fully executed as indicated on the form.
	e. Insurance Certificates and Endorsements as required.
	f. Workers’ Compensation Certification.
	g. Prevailing Wage and Related Labor Requirements Certification.
	h. Drug-Free Workplace Certification .
	i. Tobacco-Free Environment Certification .
	j. Hazardous Materials Certification .
	k. Lead-Based Materials Certification .
	l. Imported Materials Certification .
	m. Criminal Background Investigation/Fingerprinting Certification.
	n. Registered Subcontractors List:  Must include Department of Industrial Relations (DIR) registration number of each subcontractor for all tiers.

	44. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) days from the date of the Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor shall complete the Work within the period of time indicated ...
	a. In the event that the District desires to postpone issuing the Notice to Proceed beyond this 90-day period, it is expressly understood that with reasonable notice to the Contractor, the District may postpone issuing the Notice to Proceed.
	b. It is further expressly understood by Contractor that Contractor shall not be entitled to any claim of additional compensation as a result of the postponement of the issuance of the Notice to Proceed beyond a 90-day period.  If the Contractor belie...
	c. It is further understood by the Contractor that in the event that Contractor terminates the Contract as a result of postponement by the District, the District shall only be obligated to pay Contractor for the Work that Contractor had performed at t...
	d. Should the Contractor terminate the Contract as a result of a notice of postponement, District shall have the authority to award the Contract to the next lowest responsive responsible bidder.

	45. District reserves the right to reject any or all bids, including without limitation the right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional bids, to re-bid, and to reject the bid of any bidder if District believes t...
	46. It is the policy of the District that no qualified person shall be excluded from participating in, be denied the benefits of, or otherwise be subjected to discrimination in any consideration leading to the award of contract, based on race, color, ...
	47. Prior to the award of Contract, District reserves the right to consider the responsibility of the Bidder.  District may conduct investigations as District deems necessary to assist in the evaluation of any bid and to establish the responsibility, ...
	48. Summary
	49. Reports and Information on Existing Conditions
	a. Documents providing a general description of the Site and conditions of the Work may have been collected by the Downey Unified School District (“District“), its consultants, contractors, and tenants.  These documents may, but are not required to, i...
	b. Information regarding existing conditions may be inspected at the District offices or the Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's agreement to pay for such copies.  These...
	c. Information regarding existing conditions may also be included in the Project Manual, but shall not be considered part of the Contract Documents.
	d. Prior to commencing this Work, Contractor and the District’s representative shall survey the Site to document the condition of the Site.  Contractor will record the survey in digital videotape format and provide an electronic copy to the District w...
	e. Contractor may also document any pre-existing conditions in writing, provided that both the Contractor and the District’s representative agree on said conditions and sign a memorandum documenting the same.
	f. The reports and other data or information regarding existing conditions and underground facilities at or contiguous to the Project are the following:
	(1) Original Construction Drawings.
	(2) Survey of Site.
	(3) Geotechnical Report(s).
	(4) Hazardous Material Report(s).
	(5) Videotaped Survey(s).


	50. Use of Information
	a. Information regarding existing conditions was obtained only for use of District and its consultants, contractors, and tenants for planning and design and is not part of the Contract Documents.
	b. District does not warrant, and makes no representation regarding, the accuracy or thoroughness of any information regarding existing conditions.  Bidder represents and agrees that in submitting a bid it is not relying on any information regarding e...
	c. Under no circumstances shall District be deemed to warrant or represent existing above-ground conditions, as-built conditions, or other actual conditions, verifiable by independent investigation.  These conditions are verifiable by Bidder by the pe...
	d. Any information shown or indicated in the reports and other data supplied herein with respect to existing underground facilities at or contiguous to the Project may be based upon information and data furnished to District by the District's employee...
	e. District shall be responsible only for the general accuracy of information regarding underground facilities, and only for those underground facilities that are owned by District, and only where Bidder has conducted the independent investigation req...

	51. Investigations/Site Examinations
	a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and underground facilit...
	b. On request, District will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a bid.  Bidders must fill all holes and clean up and r...

	52. Summary
	53. Geotechnical Reports
	a. Geotechnical reports may have been prepared for and around the Site and/or in connection with the Work by soil investigation engineers hired by Downey Unified School District (“District”), and its consultants, contractors, and tenants.
	b. Geotechnical reports may be inspected at the District offices or the Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's agreement to pay for such copies.  These reports are not part...
	c. The reports and drawings of physical conditions that may relate to the Project are the following:

	54. Use of Data
	a. Geotechnical data were obtained only for use of District and its consultants, contractors, and tenants for planning and design and are not a part of Contract Documents.
	b. Except as expressly set forth below, District does not warrant, and makes no representation regarding, the accuracy or thoroughness of any geotechnical data.  Bidder represents and agrees that in submitting a bid it is not relying on any geotechnic...
	c. Under no circumstances shall District be deemed to make a warranty or representation of existing above ground conditions, as-built conditions, geotechnical conditions, or other actual conditions verifiable by independent investigation.  These condi...

	55. Limited Reliance Permitted on Certain Information
	a. Reference is made herein for identification of:

	Reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been utilized by District in preparation of the Contract Documents.
	b. Bidder may rely upon the general accuracy of the “technical data” contained in the reports and drawings identified above, but only insofar as it relates to subsurface conditions, provided Bidder has conducted the independent investigation required ...
	(1) The term “technical data” shall include actual reported depths, reported quantities, reported soil types, reported soil conditions, and reported material, equipment or structures that were encountered during subsurface exploration.  The term “tech...
	(2) The term “technical data” shall not include the location of underground facilities.
	(3) Bidder may not rely on the completeness of reports and drawings for the purposes of bidding or construction.  Bidder may rely upon the general accuracy of the “technical data” contained in such reports or drawings.
	(4) Bidder is solely responsible for any interpretation or conclusion drawn from any “technical data” or any other data, interpretations, opinions, or information provided in the identified reports and drawings.


	56. Investigations/Site Examinations
	a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and underground facilit...
	b. On request, District will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a bid.  Bidders must fill all holes and clean up and r...

	57. The undersigned has reviewed the Work outlined in the Contract Documents and fully understands the scope of Work required in this Proposal, understands the construction and project management function(s) is described in the Contract Documents, and...
	58. The undersigned has notified the District in writing of any discrepancies or omissions or of any doubt, questions, or ambiguities about the meaning of any of the Contract Documents, and has contacted the Construction Manager before bid date to ver...
	59. The undersigned agrees to commence work under this Contract on the date established in the Contract Documents and to complete all work within the time specified in the Contract Documents.
	60. The liquidated damages clause of the General Conditions and Agreement is hereby acknowledged.
	61. It is understood that the District reserves the right to reject this bid and that the bid shall remain open to acceptance and is irrevocable for a period of ninety (90) days.
	62. The following documents are attached hereto:
	63. Receipt and acceptance of the following Addenda is hereby acknowledged:
	64. Bidder acknowledges that the license required for performance of the Work is a    license.
	65. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony with all other elements of labor employed or to be employed on the Work.
	66. Bidder specifically acknowledges and understands that if it is awarded the Contract, that it shall perform the Work of the Project while complying with all requirements of the Department of Industrial Relations.
	67. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to comply with all local, state or federal labor laws or regulations during the Project, including payment of prevailing wage, and that Bidder will comply with the pro...
	68. [Bidder agrees to comply with all requirements of the Project Labor Agreement] .
	69. Bidder specifically acknowledges and understands that if it is awarded the Contract, that it shall perform the Work of the Project while complying with the Davis Bacon Act, applicable reporting requirements, and any and all other applicable requir...
	70. Bidder represents that it is competent, knowledgeable, and has special skills with respect to the nature, extent, and inherent conditions of the Work to be performed.  Bidder further acknowledges that there are certain peculiar and inherent condit...
	71. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the skill and experience to foresee and to adopt protective measures to adequately and safely perform the Work with respect to such hazards.
	72. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted (as the terms “claim” and “knowingly” are defined in the California False Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil r...
	73. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the period of the Contract, licensed by the State of California to do the type of work required under the terms of the Contract Documents and registered a...
	a. By being insured against liability to pay compensation by one or more insurers duly authorized to write compensation insurance in this state; and/or
	b. By securing from the Director of Industrial Relations a certificate of consent to self-insure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that ...
	c. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited in the person’s or organization’s workplace and specifying actions which will be taken ...
	d. Establishing a drug-free awareness program to inform employees about all of the following:
	(1) The dangers of drug abuse in the workplace.
	(2) The person’s or organization’s policy of maintaining a drug-free workplace.
	(3) The availability of drug counseling, rehabilitation, and employee-assistance programs.
	(4) The penalties that may be imposed upon employees for drug abuse violations.

	e. Requiring that each employee engaged in the performance of the contract or grant be given a copy of the statement required above, and that, as a condition of employment on the contract or grant, the employee agrees to abide by the terms of the stat...

	74. Contractor hereby certifies that no asbestos, or asbestos-containing materials, polychlorinated biphenyl (PCB), or any material listed by the federal or state Environmental Protection Agency or federal or state health agencies as a hazardous mater...
	75. Contractor further certifies that it has instructed its employees with respect to the above-mentioned standards, hazards, risks, and liabilities.
	76. Asbestos and/or asbestos-containing material shall be defined as all items containing but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite.  Any or all material containing greater than one-tenth of one perc...
	77. Any disputes involving the question of whether or not material is New Hazardous Material shall be settled by electron microscopy or other appropriate and recognized testing procedure, at the District’s determination.  The costs of any such tests s...
	78. All Work or materials found to be New Hazardous Material or Work or material installed with equipment containing New Hazardous Material will be immediately rejected and this Work will be removed at Contractor's expense at no additional cost to the...
	79. Contractor has read and understood the document titled Hazardous Materials Procedures & Requirements, and shall comply with all the provisions outlined therein.
	(1) Contractor's work may disturb lead-containing building materials.
	(2) Contractor shall notify the District if any work may result in the disturbance of lead-containing building materials.
	(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if lead-based paint is disturbed in a six-square-foot or greater area indoors or a 20-square-foot or greater area outdoors.

	1. Lead as a Health Hazard
	2. Overview of California Law
	a. Demolition or salvage of structures where lead or materials containing lead are present;
	b. Removal or encapsulation of materials containing lead;
	c. New construction, alteration, repair, or renovation of structures, substrates, or portions thereof, that contain lead, or materials containing lead;
	d. Installation of products containing lead;
	e. Lead contamination/emergency cleanup;
	f. Transportation, disposal, storage, or containment of lead or materials containing lead on the site or location at which construction activities are performed; and
	g. Maintenance operations associated with the construction activities described in the subsection.

	3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances Control Act
	4. Contractor’s Liability
	1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE OWNER'S PROPERTY;
	2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD.
	a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, each bearing an original signature.
	b. Escrow of Bid Documentation: This must include all required documentation.  See the document titled Escrow Bid Documentation for more information.
	c. Performance Bond (100%): On the form provided in the Contract Documents and fully executed as indicated on the form.
	d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form provided in the Contract Documents and fully executed as indicated on the form.
	e. Insurance Certificates and Endorsements as required.
	f. Workers' Compensation Certification.
	g. Prevailing Wage and Related Labor Requirements Certification.
	h. Drug-Free Workplace Certification .
	i. Tobacco-Free Environment Certification .
	j. Hazardous Materials Certification .
	k. Lead-Based Materials Certification .
	l. Imported Materials Certification .
	m. Criminal Background Investigation/Fingerprinting Certification.
	Failure to comply with these conditions within the time specified will entitle District to consider your bid abandoned, to annul this Notice of Award, and to declare your Bid Security forfeited, as well as any other rights the District may have agains...

	5. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, and material necessary to perform and complete in a good and workmanlike manner, the work of the following project:
	6. The Contract Documents:  The complete Contract consists of all Contract Documents as defined in the General Conditions and incorporated herein by this reference.  Any and all obligations of the District and Contractor are fully set forth and descri...
	7. Interpretation of Contract Documents:  Should any question arise concerning the intent or meaning of Contract Documents, including the Drawings or Specifications, the question shall be submitted to the District for interpretation.  If a conflict ex...
	8. Time for Completion:  It is hereby understood and agreed that the Work under this Contract shall be completed within sixty (60) consecutive calendar days (“Contract Time ”) from the date specified in the District's Notice to Proceed.
	9. Completion - Extension of Time:  Should the Contractor fail to complete this Contract, and the Work provided herein, within the time fixed for completion, due allowance being made for the contingencies provided for herein, the Contractor shall beco...
	10. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It is hereby understood and agreed that it is and will be difficult and/or impossible to ascertain and determine the actual damage that the District will sustain in th...
	11. Loss Or Damage:  The District and its agents and authorized representatives shall not in any way or manner be answerable or suffer loss, damage, expense, or liability for any loss or damage that may happen to the Work, or any part thereof, or in o...
	12. Limitation Of District Liability:  District’s financial obligations under this Contract shall be limited to the payment of the compensation provided in this Contract.  Notwithstanding any other provision of this Contract, in no event shall Distric...
	13. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, Contractor shall provide all required certificates of insurance, insurance endorsements, and payment and performance bonds as evidence thereof .
	14. Prosecution of Work:  If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this Contract, the District, may, pursuant to the General Conditions and without prejudice to any other remedy it may have, ...
	15. Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges that the Architect(s), the Project Inspector(s), and the Division of the State Architect (“DSA”) have authority to approve and/or suspend Work if the Contractor’s W...
	16. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any moneys due or to become due thereunder, may be assigned by the Contractor without the prior written approval of the District, nor without the written consent of the Suret...
	17. Classification of Contractor’s License:  Contractor hereby acknowledges that it currently holds valid Type     Contractor's license(s) issued by the State of California, Contractors’ State License Board, in accordance with division 3, chapter 9, o...
	18. Registration as Public Works Contractor:  The Contractor and all Subcontractors currently are registered as public works contractors with the Department of Industrial Relations, State of California, in accordance with Labor Code section 1771.1.
	19. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all workers on all Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and o...
	20. This Project is subject to labor compliance monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 of the California Code of Regulations.  Contractor specifically acknowledges and und...
	21. Contract Price:  In consideration of the foregoing covenants, promises, and agreements on the part of the Contractor, and the strict and literal fulfillment of each and every covenant, promise, and agreement, and as compensation agreed upon for th...
	22. No Representations:  No representations have been made other than as set forth in writing in the Contract Documents, including this Agreement.  Each of the Parties to this Agreement warrants that it has carefully read and understood the terms and ...
	23. Entire Agreement:  The Contract Documents, including this Agreement, set forth the entire agreement between the parties hereto and fully supersede any and all prior agreements, understandings, written or oral, between the parties hereto pertaining...
	24. Severability:  If any term, covenant, condition, or provision in any of the Contract Documents is held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions in the Contract Documents shall remai...
	a. Contractor’s preliminary schedule of construction.
	b. Contractor’s preliminary schedule of values for all of the Work.
	c. Contractor’s preliminary schedule of submittals, including Shop Drawings, Product Data, and Samples submittals
	d. Contractor’s Safety Plan specifically adapted for the Project.
	e. Registered Subcontractors List:   A complete subcontractors list  for all tiers, including the name, address, telephone number, email address, facsimile number, California State Contractors License number, license classification, Department of Indu...

	25. Pursuant to section 22300 of Public Contract Code of the State of California, which is hereby incorporated by reference, Contractor has the following two (2) options:
	26. District shall make progress payments to Contractor for those funds which otherwise would be withheld from progress payments pursuant to Contract provisions, provided that Escrow Agent holds securities in form and amount specified above.
	27. When District makes payment of retentions earned directly to Escrow Agent, Escrow Agent shall hold them for the benefit of Contractor until the time that the escrow created under this Escrow Agreement is terminated. Contractor may direct the inves...
	28. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in administering the Escrow Account, and all expenses of District. The District will charge Contractor $____________ for each of District’s deposits to t...
	29. Interest earned on securities or money market accounts held in escrow and all interest earned on that interest shall be for sole account of Contractor and shall be subject to withdrawal by Contractor at any time and from time to time without notic...
	30. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by written notice to Escrow Agent accompanied by written authorization from District to Escrow Agent that District consents to withdrawal of am...
	31. District shall have the right to draw upon the securities and/or withdraw amounts from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ written notice to Escrow Agent from District of the default, if applicable, Escro...
	32. Upon receipt of written notification from District certifying that the Contract is final and complete, and that Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent shall release to Contractor all s...
	33. Escrow Agent shall rely on written notifications from District and Contractor pursuant to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and Contractor shall hold Escrow Agent harmless from Escrow Agent's release and disb...
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	34. Names of persons who are authorized to give written notice or to receive written notice on behalf of District and on behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures are as follows:
	Warren HS Artificial Turf Installation
	WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:     (“Contract” or “Project”) in the County of Los Angeles , California; and
	WHEREAS, the Work under the Contract was completed on __________, and a Notice of Completion was recorded with the County Recorder on _______ .
	35. Contractor will only be assessed liquidated damages as detailed below:
	36. Subject to the provisions hereof, District shall forthwith pay to Contractor the undisputed sum of       Dollars ($  ) under the Contract, less any amounts represented by any notice to withhold funds on file with District as of the date of such pa...
	37. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute against District arising from the performance of work under the Contract, except for the claims described in Paragraph 4 and continuing obligat...
	38. The following claims are disputed (hereinafter, the "Disputed Claims") and are specifically excluded from the operation of this Agreement and Release:
	39. Consistent with California Public Contract Code section 7100, Contractor hereby agrees that, in consideration of the payment set forth in Paragraph 2 hereof, Contractor hereby releases and forever discharges District, all its agents, employees, in...
	40. Guarantees and warranties for the Work, and any other continuing obligation of Contractor, including without limitation, the duty to defend, indemnify and hold harmless the District, shall remain in full force and effect as specified in the Contra...
	41. Contractor hereby waives the provisions of California Civil Code section 1542 which provides as follows:
	42. The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall be considered independent and severable.  If any such provision or any part thereof shall be at any time held invalid in whole or in part under ...
	43. All rights of District shall survive completion of the Work or termination of Contract, and execution of this Release.
	1. CONTRACT TERMS AND DEFINITIONS
	1.1 Definitions
	1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme temperature conditions in excess of the norm for the location and time of year it occurred ...
	1.1.2 Allowance Expenditure Directive:  Written authorization for expenditure of allowance, if any.
	1.1.3 Approval, Approved, and/or Accepted:  Written authorization, unless stated otherwise.
	1.1.4 Architect (or “Design Professional in General Responsible Charge”):  The individual, partnership, corporation, joint venture, or any combination thereof, named as Architect, who will have the rights and authority assigned to the Architect in the...
	1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a monthly basis pursuant to the Contract Documents, that reflect changes made during the performance of the Work, recording differences between the original design of the Wor...
	1.1.6 Bidder:  A contractor who intends to provide a proposal to the District to perform the Work of this Contract.
	1.1.7 Change Order:  A written order to the Contractor authorizing an addition to, deletion from, or revision in the Work, and/or authorizing an adjustment in the Contract Price or Contract Time.
	1.1.8 Claim:  A Dispute that remains unresolved at the conclusion of the all the applicable Dispute Resolution requirements provided herein.
	1.1.9 Construction Change Directive:  A written order prepared and issued by the District, the Construction Manager, and/or the Architect and signed by the District and the Architect, directing a change in the Work.
	1.1.10 Construction Manager:  The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the District.  If no Construction Manager is used on the Project that is the subject ...
	1.1.11 Construction Schedule:  The progress schedule of construction of the Project as provided by Contractor and approved by District.
	1.1.12 Contract, Contract Documents:  The Contract consists exclusively of the documents evidencing the agreement of the District and Contractor, identified as the Contract Documents.  The Contract Documents consist of the following documents:
	1.1.12.1 Notice to Bidders
	1.1.12.2 Instructions to Bidders
	1.1.12.3 Bid Form and Proposal
	1.1.12.4 Bid Bond
	1.1.12.5 Designated Subcontractors List
	1.1.12.6 Site Visit Certification (if a site visit was required)
	1.1.12.7 Non-Collusion Declaration
	1.1.12.8 Notice of Award
	1.1.12.9 Notice to Proceed
	1.1.12.10 Agreement
	1.1.12.11 Escrow of Bid Documentation
	1.1.12.12 Escrow Agreement for Security Deposits in Lieu of Retention (if applicable)
	1.1.12.13 Performance Bond
	1.1.12.14 Payment Bond (Contractor’s Labor & Material Bond)
	1.1.12.15 General Conditions
	1.1.12.16 Special Conditions (if applicable)
	1.1.12.17 Project Labor Agreement  (if applicable)
	1.1.12.18 Hazardous Materials Procedures and Requirements
	1.1.12.19 Workers’ Compensation Certification
	1.1.12.20 Prevailing Wage Certification
	1.1.12.21 Disabled Veteran Business Enterprise Participation Certification (if applicable)
	1.1.12.22 Drug-Free Workplace Certification (if applicable)
	1.1.12.23 Tobacco-Free Environment Certification
	1.1.12.24 Hazardous Materials Certification (if applicable)
	1.1.12.25 Lead-Based Materials Certification (if applicable)
	1.1.12.26 Imported Materials Certification (if applicable)
	1.1.12.27 Criminal Background Investigation/Fingerprinting Certification
	1.1.12.28 Buy American Certification (if applicable)
	1.1.12.29 Roofing Project Certification (if applicable)
	1.1.12.30 Registered Subcontractors List
	1.1.12.31 Iran Contracting Act Certification (if applicable)
	1.1.12.32 Post Bid Interview
	1.1.12.33 All Plans, Technical Specifications, and Drawings
	1.1.12.34 Any and all addenda to any of the above documents
	1.1.12.35 Any and all change orders or written modifications to the above documents if approved in writing by the District

	1.1.13 Contract Price:  The total monies payable to the Contractor under the terms and conditions of the Contract Documents.
	1.1.14 Contract Time:  The time period stated in the Agreement for the completion of the Work.
	1.1.15 Contractor:  The person or persons identified in the Agreement as contracting to perform the Work to be done under this Contract, or the legal representative of such a person or persons.
	1.1.16 Daily Job Report(s):  Daily Project reports prepared by the Contractor's employee(s) who are present on Site, which shall include the information required herein.
	1.1.17 Day(s):  Unless otherwise designated, day(s) means calendar day(s).
	1.1.18 Department of Industrial Relations (or “DIR”): is responsible, among other things, for labor compliance monitoring and enforcement of California prevailing wage laws and regulations for public works contracts.
	1.1.19 Design Professional in General Responsible Charge:  See definition of Architect above.
	1.1.20 Dispute:  A separate demand by Contractor for a time extension, or payment of money or damages arising from Work done by or on behalf of the Contractor pursuant to the Contract and payment of which is not otherwise expressly provided for or Con...
	1.1.21 District:  The public agency or the school district for which the Work is performed.  The governing board of the District or its designees will act for the District in all matters pertaining to the Contract.  The District may, at any time,
	1.1.21.1 Direct the Contractor to communicate with or provide notice to the Construction Manager or the Architect on matters for which the Contract Documents indicate the Contractor will communicate with or provide notice to the District; and/or
	1.1.21.2 Direct the Construction Manager or the Architect to communicate with or direct the Contractor on matters for which the Contract Documents indicate the District will communicate with or direct the Contractor.

	1.1.22 Drawings (or “Plans”):  The graphic and pictorial portions of the Contract Documents showing the design, location, scope and dimensions of the work, generally including plans, elevations, sections, details, schedules, sequence of operation, and...
	1.1.23 DSA:  Division of the State Architect.
	1.1.24 Force Account Directive:  A process that may be used when the District and the Contractor cannot agree on a price for a specific portion of work or before the Contractor prepares a price for a specific portion of work and whereby the Contractor...
	1.1.25 Job Cost Reports:  Any and all reports or records detailing the costs associated with work performed on or related to the Project that Contractor shall maintain for the Project. Specifically, Job Cost Reports shall contain, but are not limited ...
	1.1.26 Labor Commissioner’s Office (or “Labor Commissioner”, also known as the Division of Labor Standards Enforcement (“DLSE”)):  Division of the DIR responsible for adjudicating wage claims, investigating discrimination and public works complaints, ...
	1.1.27 Municipal Separate Storm Sewer System (or “MS4”):  A system of conveyances used to collect and/or convey storm water, including, without limitation, catch basins, curbs, gutters, ditches, man-made channels, and storm drains.
	1.1.28 Plans:  See Drawings.
	1.1.29 Premises:  The real property owned by the District on which the Site is located.
	1.1.30 Product(s):  New material, machinery, components, equipment, fixtures and systems forming the Work, including existing materials or components required and approved by the District for reuse.
	1.1.31 Product Data:  Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work.
	1.1.32 Program Manager:  The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the District.  If no Program Manager is designated for Project that is the subject of this...
	1.1.33 Project:  The planned undertaking as provided for in the Contract Documents.
	1.1.34 Project Inspector (or “Inspector”):  The individual(s) retained by the District in accordance with title 24 of the California Code of Regulations to monitor and inspect the Project.
	1.1.35 Project Labor Agreement (or “PLA”):  a prehire collective bargaining agreement in accordance with Public Contract Code section 2500 et seq. that establishes terms and conditions of employment for a specific construction project or projects and/...
	1.1.36 Proposed Change Order (or “PCO”):  a written request prepared by the Contractor requesting that the District and the Architect issue a Change Order based upon a proposed change to the Work.
	1.1.37 Provide:  Shall include “provide complete in place,” that is, “furnish and install,” and “provide complete and functioning as intended in place” unless specifically stated otherwise.
	1.1.38 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that attended a State Water Resources Control Board sponsored or approved training class and passed the qualifying exam.
	1.1.39 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant to the requirements of the Contract Documents that reflect all changes made during the performance of the Work, recording differences between the original design of the Work a...
	1.1.40 Request for Information (or “RFI”):  A written request prepared by the Contractor requesting that the Architect provide additional information necessary to clarify or amplify an item in the Contract Documents that the Contractor believes is not...
	1.1.41 Request for Substitution for Specified Item:  A request by Contractor to substitute an equal or superior material, product, thing, or service for a specific material, product, thing, or service that has been designated in the Contract Documents...
	1.1.42 Safety Orders:  Written and/or verbal orders for construction issued by the California Division of Occupational Safety and Health (“CalOSHA”) or by the United States Occupational Safety and Health Administration (“OSHA”).
	1.1.43 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  Contractor's Safety Plan shall comply with all provisions regarding Project safety, including all applicable provisions in these General Conditions.
	1.1.44 Samples:  Physical examples that illustrate materials, products, equipment, finishes, colors, or workmanship and that, when approved in accordance with the Contract Documents, establish standards by which portions of the Work will be judged.
	1.1.45 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, schedules, and other data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or distributor, that illustrate how specific portions of the Work ...
	1.1.46 Site:  The Project site as shown on the Drawings.
	1.1.47 Specifications:  That portion of the Contract Documents, Division 1 through Division 49, and all technical sections, and addenda to all of these, if any, consisting of written descriptions and requirements of a technical nature of materials, eq...
	1.1.48 State:  The State of California.
	1.1.49 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document which identifies sources and activities at a particular facility that may contribute pollutants to storm water and contains specific control measures and time frames to prevent or ...
	1.1.50 Subcontractor:  A contractor and/or supplier who is under contract with the Contractor or with any other subcontractor, regardless of tier, to perform a portion of the Work of the Project.
	1.1.51 Submittal Schedule:  The schedule of submittals as provided by Contractor and approved by District.
	1.1.52 Surety:  The person, firm, or corporation that executes as surety the Contractor’s Performance Bond and Payment Bond, and must be a California admitted surety insurer as defined in the Code of Civil Procedure section 995.120.
	1.1.53 Work:  All labor, materials, equipment, components, appliances, supervision, coordination, and services required by, or reasonably inferred from, the Contract Documents, that are necessary for the construction and completion of the Project.

	1.2 Laws Concerning the Contract
	1.3 No Oral Agreements
	1.4 No Assignment
	1.5 Notice and Service Thereof
	1.5.1 Any notice from one party to the other or otherwise under Contract shall be in writing and shall be dated and signed by the party giving notice or by a duly authorized representative of that party.  Any notice shall not be effective for any purp...
	1.5.1.1 If notice is given by personal delivery thereof, it shall be considered delivered on the day of delivery.
	1.5.1.2 If notice is given by overnight delivery service, it shall be considered delivered one (1) day after date deposited, as indicated by the delivery service.
	1.5.1.3 If notice is given by depositing same in United States mail, enclosed in a sealed envelope, it shall be considered delivered three (3) days after date deposited, as indicated by the postmarked date.
	1.5.1.4 If notice is given by registered or certified mail with postage prepaid, return receipt requested, it shall be considered delivered on the day the notice is signed for.
	1.5.1.5 Electronic mail may be used for convenience but is not a substitute for the notice and service requirements herein.


	1.6 No Waiver
	1.7 Substitutions for Specified Items
	1.8 Materials and Work
	1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall provide and pay for all materials, labor, tools, equipment, transportation, supervision, temporary constructions of every nature, and all other services, management, and ...
	1.8.2 Unless otherwise specified, all materials shall be new and of the best quality of their respective kinds and grades as noted or specified, workmanship shall be of good quality, and Contractor shall use all diligence to inform itself fully as to ...
	1.8.3 Materials shall be furnished in ample quantities and at such times as to insure uninterrupted progress of Work and shall be stored properly and protected from the elements, theft, vandalism, or other loss or damage as required.
	1.8.4 For all materials and equipment specified or indicated in the Drawings, the Contractor shall provide all labor, materials, equipment, and services necessary for complete assemblies and complete working systems, functioning as intended.  Incident...
	1.8.5 Contractor shall, after award of Contract by District and after relevant submittals have been approved, place orders for materials and/or equipment as specified so that delivery of same may be made without delays to the Work.  Contractor shall, ...
	1.8.6 District reserves the right but has no obligation, in response to Contractor’s neglect or failure in complying with the above instructions, to place orders for such materials and/or equipment as the District may deem advisable in order that the ...
	1.8.7 Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver the Site to District, together with all improvements and appurtenances constructed or pla...
	1.8.7.1 If a lien or a claim based on a stop payment notice of any nature should at any time be filed against the Work or any District property, by any entity that has supplied material or services at the request of the Contractor, Contractor and Cont...
	1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar days after demand by the District, satisfactory evidence that a lien or a claim based on a stop payment notice has been so released, discharged, or secured, the Distri...

	1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing materials or labor under any bond given by Contractor for their protection or any rights under any law permitting such protection or any rights u...
	1.8.9 Title to new materials and/or equipment for the Work of this Contract and attendant liability for its protection and safety shall remain with Contractor until incorporated in the Work of this Contract and accepted by District.  No part of any ma...


	2. [RESERVED]
	3. ARCHITECT
	4. CONSTRUCTION MANAGER
	5. INSPECTOR, INSPECTIONS, AND TESTS
	5.1 Project Inspector
	5.1.1 One or more Project Inspector(s), including special Project Inspector(s), as required, will be assigned to the Work by District, in accordance with requirements of title 24, part 1, of the California Code of Regulations, to enforce the building ...
	5.1.2 No Work shall be carried on except with the knowledge and under the inspection of the Project Inspector(s).  The Project Inspector(s) shall have free access to any or all parts of Work at any time.  Contractor shall furnish Project Inspector(s) ...
	5.1.3 If Contractor and/or any Subcontractor requests that the Project Inspector(s) perform any inspection off-site, this shall only be done if it is allowable pursuant to applicable regulations and DSA approval, if the Project Inspector(s) agree to d...

	5.2 Tests and Inspections
	5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of Regulations, group 1, article 5, section 4-335, and with the provisions of the Specifications.
	5.2.2 The District will select an independent testing laboratory to conduct the tests.  Selection of the materials required to be tested shall be by the laboratory or the District's representative and not by the Contractor.  The Contractor shall notif...
	5.2.3 The Contractor shall notify the District's representative a sufficient time in advance of the manufacture of material to be supplied under the Contract Documents, which must by terms of the Contract Documents be tested, in order that the Distric...
	5.2.4 Any material shipped by the Contractor from the source of supply prior to having satisfactorily passed such testing and inspection or prior to the receipt of notice from said representative that such testing and inspection will not be required, ...
	5.2.5 The District will select the testing laboratory and pay for the cost of all tests and inspections.  Contractor shall reimburse the District for any and all laboratory costs or other testing costs for any materials found to be not in compliance w...

	5.3 Costs for After Hours and/or Off Site Inspections

	6. CONTRACTOR
	6.1 Status of Contractor
	6.1.1 Contractor is and shall at all times be deemed to be an independent contractor and shall be wholly responsible for the manner in which it and its Subcontractors perform the services required of it by the Contract Documents.  Nothing herein conta...
	6.1.2 As required by law, Contractor and all Subcontractors shall be properly licensed and regulated by the Contractors State License Board, 9821 Business Park Drive, Sacramento, California 95827, http://www.cslb.ca.gov.
	6.1.3 As required by law, Contractor and all Subcontractors shall be properly registered as public works contractors by the Department of Industrial Relations at: https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or curre...
	6.1.4 Contractor represents that it has no existing interest and will not acquire any interest, direct or indirect, which could conflict in any manner or degree with the performance of Work required under this Contract and that no person having any su...

	6.2 Project Inspection Card(s)
	6.3 Contractor’s Supervision
	6.3.1 During progress of the Work, Contractor shall keep on the Premises, and at all other locations where any Work related to the Contract is being performed, an experienced and competent project manager and construction superintendent who are employ...
	6.3.2 The project manager and construction superintendent shall both speak fluently the predominant language of the Contractor’s employees.
	6.3.3 Before commencing the Work herein, Contractor shall give written notice to District of the name of its project manager and construction superintendent.  Neither the Contractor’s project manager nor construction superintendent shall be changed ex...
	6.3.4 Contractor shall give efficient supervision to Work, using its best skill and attention.  Contractor shall carefully study and compare all Contract Documents, Drawings, Specifications, and other instructions and shall at once report to District,...

	6.4 Duty to Provide Fit Workers
	6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline and good order among their employees and shall not employ or work any unfit person or anyone not skilled in work assigned to that person.  It shall be the responsibilit...
	6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District may deem incompetent or unfit shall be excluded from working on the Project and shall not again be employed on the Project except with the prior written consent of District.
	6.4.3 The Contractor shall furnish labor that can work in harmony with all other elements of labor employed or to be employed in the Work.
	6.4.4 If Contractor intends to make any change in the name or legal nature of the Contractor’s entity, Contractor must first notify the District in writing prior to making any contemplated change.  The District shall determine in writing if Contractor...

	6.5 Field Office
	6.5.1 Contractor shall provide a temporary office on the Work Site for the District’s use exclusively, during the term of the Contract.

	6.6 Purchase of Materials and Equipment
	6.7 Documents on Work
	6.7.1 Contractor shall at all times keep on the Work Site, or at another location as the District may authorize in writing, one legible copy of all Contract Documents, including Addenda and Change Orders, and Titles 19 and 24 of the California Code of...
	6.7.2 Daily Job Reports.
	6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily Job Reports on the Project.  These must be prepared by the Contractor's employee(s) who are present on Site, and must include, at a minimum, the following information:
	6.7.2.1.1 A brief description of all Work performed on that day.
	6.7.2.1.2 A summary of all other pertinent events and/or occurrences on that day.
	6.7.2.1.3 The weather conditions on that day.
	6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR registration numbers.
	6.7.2.1.5 A list of each Contractor employee working on that day and the total hours worked for each employee.
	6.7.2.1.6 A complete list of all equipment on Site that day, whether in use or not.
	6.7.2.1.7 A complete list of all materials, supplies, and equipment delivered on that day.
	6.7.2.1.8 A complete list of all inspections and tests performed on that day.

	6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily Job Report to the District or the Construction Manager.


	6.8 Preservation of Records
	6.9 Integration of Work
	6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as required to make its several parts come together properly, to fit it to receive or be received by work of other contractors, and to coordinate tolerances to various p...
	6.9.2 Contractor shall make its own layout of lines and elevations and shall be responsible for the accuracy of both Contractor’s and Subcontractors' work resulting therefrom.
	6.9.3 Contractor and all Subcontractors shall take all field dimensions required in performance of the Work, and shall verify all dimensions and conditions on the Site.  All dimensions affecting proper fabrication and installation of all Work must be ...
	6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be borne by Contractor, inclusive of repair work.
	6.9.5 Contractor shall not endanger any work performed by it or anyone else by cutting, excavating, or otherwise altering work and shall not cut or alter work of any other contractor except with consent of District.

	6.10 Notifications
	6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of the commencement of construction of each and every aspect of the Work at least 48 hours in advance by submitting form DSA 156 (or the most current version applicable at...
	6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of the completion of construction of each and every aspect of the Work at least 48 hours in advance by submitting form DSA 156 (or current version) to the Project Inspector.

	6.11 Obtaining of Permits, Licenses and Registrations
	6.12 Royalties and Patents
	6.12.1 Contractor shall obtain and pay, only when legally required, all royalties and license fees necessary for prosecution of Work before the earlier of the date of the commencement of the Work or the date that the license is legally required to con...
	6.12.2 The review by the District or Architect of any method of construction, invention, appliance, process, article, device, or material of any kind shall be only its adequacy for the Work and shall not approve use by the Contractor in violation of a...

	6.13 Work to Comply With Applicable Laws and Regulations
	6.13.1 Contractor shall give all notices and comply with the following specific laws, ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and regulations bearing on conduct of Work as indicated and specified, including...
	6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce
	6.13.1.2 National Board of Fire Underwriters’ Regulations
	6.13.1.3 International Building Code, latest addition, and the California Code of Regulations, title 24, and other amendments
	6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published by A.G.C. of America
	6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California
	6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of Regulations) and Pertinent Local Fire Safety Codes
	6.13.1.7 Americans with Disabilities Act
	6.13.1.8 Education Code of the State of California
	6.13.1.9 Government Code of the State of California
	6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works and Public Agencies
	6.13.1.11 Public Contract Code of the State of California
	6.13.1.12 California Art Preservation Act
	6.13.1.13 U. S. Copyright Act
	6.13.1.14 U. S. Visual Artists Rights Act

	6.13.2 Contractor shall comply with all applicable mitigation measures, if any, adopted by any public agency with respect to this Project pursuant to the California Environmental Quality Act (Public Resources Code section 21000 et seq.).
	6.13.3 If Contractor performs any Work that it knew, or through exercise of reasonable care should have known, to be contrary to any applicable laws, ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and arising from ...
	6.13.4 Where Specifications or Drawings state that materials, processes, or procedures must be approved by the DSA, State Fire Marshall, or other body or agency, Contractor shall be responsible for satisfying requirements of such bodies or agencies ap...

	6.14 Safety/Protection of Persons and Property
	6.14.1 The Contractor will be solely and completely responsible for conditions of the Work Site, including safety of all persons and property during performance of the Work.  This requirement will apply continuously and not be limited to normal workin...
	6.14.2 The wearing of hard hats will be mandatory at all times for all personnel on Site.  Contractor shall supply sufficient hard hats to properly equip all employees and visitors.
	6.14.3 Any construction review of the Contractor’s performance is not intended to include review of the adequacy of the Contractor’s safety measures in, on, or near the Work Site.
	6.14.4 Implementation and maintenance of safety programs shall be the sole responsibility of the Contractor.
	6.14.5 The Contractor shall furnish to the District a copy of the Contractor's safety plan within the time frame indicated in the Contract Documents and specifically adapted for the Project.
	6.14.6 Contractor shall be responsible for all damages to persons or property that occur as a result of its fault or negligence in connection with the prosecution of this Contract and shall take all necessary measures and be responsible for the proper...
	6.14.7 Contractor shall take, and require Subcontractors to take, all necessary precautions for safety of workers on the Project and shall comply with all applicable federal, state, local, and other safety laws, standards, orders, rules, regulations, ...
	6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal containers and remove them from the Site daily.  Contractor shall prevent accumulation of wastes that create hazardous conditions.  Contractor shall provide adequate vent...
	6.14.9 Contractor shall designate a responsible member of its organization on the Project, whose duty shall be to post information regarding protection and obligations of workers and other notices required under occupational safety and health laws, to...
	6.14.10 Contractor shall correct any violations of safety laws, rules, orders, standards, or regulations.  Upon the issuance of a citation or notice of violation by the Division of Occupational Safety and Health, Contractor shall correct such violatio...
	6.14.11 Contractor shall comply with any District storm water requirements that are approved by the District and applicable to the Project, at no additional cost to the District.
	6.14.12 In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction or authorization, shall act, at its discretion, to prevent such threatened loss or injury.  Any compensation claimed by Contr...
	6.14.13 All salvage materials will become the property of the Contractor and shall be removed from the Site unless otherwise called for in the Contract Documents. However, the District reserves the right to designate certain items of value that shall ...
	6.14.14 All connections to public utilities and/or existing on-site services shall be made and maintained in such a manner as to not interfere with the continuing use of same by the District during the entire progress of the Work.
	6.14.15 Contractor shall provide such heat, covering, and enclosures as are necessary to protect all Work, materials, equipment, appliances, and tools against damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, o...
	6.14.16 The Contractor shall protect and preserve the Work from all damage or accident, providing any temporary roofs, window and door coverings, boxings, or other construction as required by the Architect.  The Contractor shall be responsible for exi...
	6.14.17 Contractor shall take adequate precautions to protect existing roads, sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, without limitation, protection from settlement or loss of lateral support), and to avo...
	6.14.18 Contractor shall confine apparatus, the storage of materials, and the operations of workers to limits indicated by law, ordinances, permits, or directions of Architect, and shall not interfere with the Work or unreasonably encumber Premises or...
	6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ employees, or any person associated with the Work shall conduct themselves in a manner appropriate for a school site.  No verbal or physical contact with neighbors, students, ...
	6.14.20 Contractor shall take care to prevent disturbing or covering any survey markers, monuments, or other devices marking property boundaries or corners.  If such markers are disturbed, Contractor shall have a civil engineer, registered as a profes...
	6.14.21 In the event that the Contractor enters into any agreement with owners of any adjacent property to enter upon the adjacent property for the purpose of performing the Work, Contractor shall fully indemnify, defend, and hold harmless each person...

	6.15 Working Evenings and Weekends
	6.16 Cleaning Up
	6.16.1 The Contractor shall provide all services, labor, materials, and equipment necessary for protecting and securing the Work, all school occupants, furnishings, equipment, and building structure from damage until its completion and final acceptanc...
	6.16.2 Contractor at all times shall keep Premises, including property immediately adjacent thereto, free from debris such as waste, rubbish (including personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and equipment caused ...
	6.16.3 If the Construction Manager, Architect, or District observes the accumulation of trash and debris, the District will give the Contractor a 24-hour written notice to mitigate the condition.
	6.16.4 Should the Contractor fail to perform the required clean-up, or should the clean-up be deemed unsatisfactory by the District, the District will then perform the clean-up.  All cost associated with the clean-up work (including all travel, payrol...


	7. SUBCONTRACTORS
	7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor designated in the original Bid; or
	7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion of the Work to be performed by anyone other than the original Subcontractor listed in the Bid; or
	7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one percent (0.5%) of the Contractor’s total bid as to which his original bid did not designate a Subcontractor.
	7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, state bond funds, then Contractor is responsible for ensuring that first tier Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, and/or C-46...
	7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly registered as public works contractors by the Department of Industrial Relations.

	8. OTHER CONTRACTS/CONTRACTORS
	9. DRAWINGS AND SPECIFICATIONS
	10. CONTRACTOR’S SUBMITTALS AND SCHEDULES
	10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values
	10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed (unless otherwise specified in the Specifications), the Contractor shall prepare and submit to the District for review, in a form supported by sufficient data to substantiate...
	10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction indicating the starting and completion dates of the various stages of the Work, including any information and following any form as may be specified in the Specifications.  Once ap...
	10.1.1.1.1 The District is not required to approve a preliminary schedule of construction with early completion, i.e., one that shows early completion dates for the Work and/or milestones.  Contractor shall not be entitled to extra compensation if the...

	10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for all of the Work, which must include quantities and prices of items aggregating the Contract Price and must subdivide the Work into component parts in sufficient detail to s...
	10.1.1.2.1 Divided into at least the following categories:
	10.1.1.2.1.1 Overhead and profit;
	10.1.1.2.1.2 Supervision;
	10.1.1.2.1.3 General conditions;
	10.1.1.2.1.4 Layout;
	10.1.1.2.1.5 Mobilization;
	10.1.1.2.1.6 Submittals;
	10.1.1.2.1.7 Bonds and insurance;
	10.1.1.2.1.8 Close-out/Certification documentation;
	10.1.1.2.1.9 Demolition;
	10.1.1.2.1.10 Installation;
	10.1.1.2.1.11 Rough-in;
	10.1.1.2.1.12 Finishes;
	10.1.1.2.1.13 Testing;
	10.1.1.2.1.14 Punchlist and District acceptance.

	10.1.1.2.2 And also divided by each of the following areas:
	10.1.1.2.2.1 Site work;
	10.1.1.2.2.2 By each building;
	10.1.1.2.2.3 By each floor.

	10.1.1.2.3 The preliminary schedule of values shall not provide for values any greater than the following percentages of the Contract value:
	10.1.1.2.3.1 Mobilization and layout combined to equal not more than 1%;
	10.1.1.2.3.2 Submittals, samples and shop drawings combined to equal not more than 3%;
	10.1.1.2.3.3 Bonds and insurance combined to equal not more than 2%.

	10.1.1.2.4 Closeout documentation shall have a value in the preliminary schedule of not less than 5%.
	10.1.1.2.5 Notwithstanding any provision of the Contract Documents to the contrary, payment of the Contractor's overhead, supervision, general conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid based on percentage complete...
	10.1.1.2.6 Contractor shall certify that the preliminary schedule of values as submitted to the District is accurate and reflects the costs as developed in preparing Contractor’s bid. For example, without limiting the foregoing, Contractor shall not “...
	10.1.1.2.7 The preliminary schedule of values shall be subject to the District's review and approval of the form and content thereof.  In the event that the District objects to any portion of the preliminary schedule of values, the District shall noti...
	10.1.1.2.8 Once the preliminary schedule of values is approved by the District, this shall become the Schedule of Values.  The Schedule of Values shall not be thereafter modified or amended by the Contractor without the prior consent and approval of t...

	10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of submittals, including Shop Drawings, Product Data, and Samples submittals.  Once approved by District, this shall become the Submittal Schedule.  All submittals shall be forwarded...
	10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the Project.  Contractor's Safety Plan shall comply with the following requirements:
	10.1.1.4.1 All applicable requirements of California Division of Occupational Safety and Health (“CalOSHA”) and/or of the United States Occupational Safety and Health Administration (“OSHA”).
	10.1.1.4.2 All provisions regarding Project safety, including all applicable provisions in these General Conditions.
	10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the language(s) of the Contractor’s and its Subcontractors’ employees.

	10.1.1.5 Complete Registered Subcontractors List.  The name, address, telephone number, facsimile number, California State Contractors License number, classification, DIR registration number and monetary value of all Subcontracts of any tier for parti...

	10.1.2 Contractor must provide all schedules both in hard copy and electronically, in a format (e.g., Microsoft Project or Primavera) approved in advance by the District.
	10.1.3 The District will review the schedules submitted and the Contractor shall make changes and corrections in the schedules as requested by the District and resubmit the schedules until approved by the District.
	10.1.4 The District shall have the right at any time to revise the schedule of values if, in the District's sole opinion, the schedule of values does not accurately reflect the value of the Work performed.
	10.1.5 All submittals and schedules must be approved by the District before Contractor can rely on them as a basis for payment.

	10.2 Monthly Progress Schedule(s)
	10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A Monthly Progress Schedule shall update the approved Construction Schedule or the last Monthly Progress Schedule, showing all work completed and to be completed as well as...
	10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment applications.
	10.2.3 Contractor must provide all schedules both in hard copy and electronically, in a format (e.g., Microsoft Project or Primavera) approved in advance by the District.
	10.2.4 The District will review the schedules submitted and the Contractor shall make changes and corrections in the schedules as requested by the District and resubmit the schedules until approved by the District.
	10.2.5 The District shall have the right at any time to revise the schedule of values if, in the District’s sole opinion, the schedule of values does not accurately reflect the value of the Work performed.
	10.2.6 All submittals and schedules must be approved by the District before Contractor can rely on them as a basis for payment.

	10.3 Material Safety Data Sheets (MSDS)

	11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS
	11.1 Site Investigation
	11.2 Soils Investigation Report
	11.2.1 When a soils investigation report obtained from test holes at Site or for the Project is available, that report may be available to the Contractor but shall not be a part of this Contract and shall not alleviate or excuse the Contractor’s oblig...
	11.2.2 Contractor agrees that no claim against District will be made by Contractor for damages and hereby waives any rights to damages if, during progress of Work, Contractor encounters subsurface or latent conditions at Site materially differing from...

	11.3 Access to Work
	11.4 Layout and Field Engineering
	11.4.1 All field engineering required for layout of this Work and establishing grades for earthwork operations shall be furnished by Contractor at its expense.  This Work shall be done by a qualified, California-registered civil engineer approved in w...
	11.4.2 The Contractor shall be responsible for having ascertained pertinent local conditions such as location, accessibility, and general character of the Site and for having satisfied itself as to the conditions under which the Work is to be performe...
	11.4.3 Contractor shall protect and preserve established benchmarks and monuments and shall make no changes in locations without the prior written approval of District.  Contractor shall replace any benchmarks or monuments that are lost or destroyed s...

	11.5 Utilities
	11.6 Sanitary Facilities
	11.7 Surveys
	11.8 Regional Notification Center
	11.9 Existing Utility Lines
	11.9.1 Pursuant to Government Code section 4215, District assumes the responsibility for removal, relocation, and protection of main or trunk utility lines and facilities located on the construction Site at the time of commencement of construction und...
	11.9.2 Locations of existing utilities provided by District shall not be considered exact, but approximate within a reasonable margin and shall not relieve Contractor of responsibilities to exercise reasonable care or costs of repair due to Contractor...
	11.9.3 No provision herein shall be construed to preclude assessment against Contractor for any other delays in completion of the Work.  Nothing in this Article shall be deemed to require District to indicate the presence of existing service laterals,...
	11.9.4 If Contractor, while performing Work under this Contract, discovers utility facilities not identified by District in Contract Plans and Specifications, Contractor shall immediately notify the District and the utility in writing.  The cost of re...

	11.10 Notification
	11.11 Hazardous Materials
	11.12 No Signs

	12. TRENCHES
	12.1 Trenches Greater Than Five Feet
	12.2 Excavation Safety
	12.3 No Tort Liability of District
	12.4 No Excavation without Permits
	12.5 Discovery of Hazardous Waste and/or Unusual Conditions
	12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves digging trenches or other excavations that extend deeper than four feet below the Surface, the Contractor shall promptly, and before the following conditions are disturbed, not...
	12.5.1.1 Material that the Contractor believes may be material that is hazardous waste, as defined in section 25117 of the Health and Safety Code, is required to be removed to a Class I, Class II, or Class III disposal site in accordance with provisio...
	12.5.1.2 Subsurface or latent physical conditions at the Site differing from those indicated.
	12.5.1.3 Unknown physical conditions at the Site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract.

	12.5.2 The District shall promptly investigate the conditions, and if it finds that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor’s cost of, or the time required for, performa...
	12.5.3 In the event that a dispute arises between District and the Contractor whether the conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the Contractor’s cost of, or time required for, performance of any p...


	13. INSURANCE AND BONDS
	13.1 Insurance
	13.1.1 Commercial General Liability and Automobile Liability Insurance
	13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, Commercial General Liability Insurance and Automobile Liability Insurance that shall protect Contractor, District, State, Construction Manager(s), Project Inspector(s), ...
	13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial General Liability Insurance policy shall not exceed $25,000 unless approved in writing by District.
	13.1.1.3 All such policies shall be written on an occurrence form.

	13.1.2 Excess Liability Insurance
	13.1.2.1 If Contractor’s underlying policy limits are less than required, subject to 13.1.2.3  below, Contractor may procure and maintain, during the life of this Contract, an Excess Liability Insurance Policy to meet the policy limit requirements of ...
	13.1.2.2 There shall be no gap between the per occurrence amount of any underlying policy and the start of the coverage under the Excess Liability Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a following form and shall ...
	13.1.2.3 The District, in its sole discretion, may accept the Excess Liability Insurance Policy that brings Contractor’s primary limits to the minimum requirements herein.

	13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, to procure and maintain Commercial General Liability Insurance, Automobile Liability Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in par...
	13.1.4 Workers’ Compensation and Employers’ Liability Insurance
	13.1.4.1 In accordance with provisions of section 3700 of the California Labor Code, the Contractor and every Subcontractor shall be required to secure the payment of compensation to its employees.
	13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its employees engaged in work under this Contract, on/or at the Site of the Project.  This ...

	13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance
	13.1.6 Pollution Liability Insurance
	13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that shall protect Contractor, District, State, Construction Manager(s), Project Inspector(s), and Architect(s) from all claims for bodily injury, property damage, including ...
	13.1.6.2 Contractor warrants that any retroactive date applicable to coverage under the policy shall predate the effective date of the Contract and that continuous coverage will be maintained or an extended reporting or discovery period will be exerci...
	13.1.6.3 If Contractor is responsible for removing any pollutants from a site, then Contractor shall ensure that Any Auto, including owned, non-owned, and hired, is included within the above policies and at the required limits, to cover its automobile...

	13.1.7 Proof of Insurance and Other Requirements: Endorsements and Certificates
	13.1.7.1 Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work under this Contract, until Contractor and its Subcontractor(s) have procured all required insurance and Contractor has delivered in duplicate to the Dist...
	13.1.7.2 Endorsements, certificates, and insurance policies shall include the following:
	13.1.7.2.1 A clause stating the following, or other language acceptable to the District:
	13.1.7.2.2 Language stating in particular those insured, extent of insurance, location and operation to which insurance applies, expiration date, to whom cancellation and reduction notice will be sent, and length of notice period.
	13.1.7.2.3 All endorsements, certificates and insurance policies shall state that District, its trustees, employees and agents, the State of California, Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) are named additional in...

	13.1.7.3 No policy shall be amended, canceled or modified, and the coverage amounts shall not be reduced, until Contractor or Contractor’s broker has provided written notice to District, Architect(s), and Construction Manager(s) stating date of the am...
	13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a date that coincides with or precedes Contractor’s commencement of Work, including subsequent policies purchased as renewals or replacements.  Said policy is to be renewed by...
	13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary and non-contributory to any insurance or self-insurance maintained by District, its trustees, employees and/or agents, the State of California, Construction Manager(s), Pro...
	13.1.7.6 All endorsements shall waive any right to subrogation against any of the named additional insureds.
	13.1.7.7 Unless otherwise stated in the Special Conditions, all of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of no less than A: VII.
	13.1.7.8 The insurance requirements set forth herein shall in no way limit the Contractor’s liability arising out of or relating to the performance of the Work or related activities.
	13.1.7.9 Failure of Contractor and/or its Subcontractor(s) to comply with the insurance requirements herein shall be deemed a material breach of the Contract.

	13.1.8 Insurance Policy Limits

	13.2 Contract Security - Bonds
	13.2.1 Contractor shall furnish two surety bonds issued by a California admitted surety insurer as follows:
	13.2.1.1 Performance Bond:  A bond in an amount at least equal to one hundred percent (100%) of Contract Price as security for faithful performance of this Contract.
	13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred percent (100%) of the Contract Price as security for payment of persons performing labor and/or furnishing materials in connection with this Contract.

	13.2.2 Cost of bonds shall be included in the Bid and Contract Price.
	13.2.3 All bonds related to this Project shall be in the forms set forth in these Contract Documents and shall comply with all requirements of the Contract Documents, including, without limitation, the bond forms.


	14. WARRANTY/GUARANTEE/INDEMNITY
	14.1 Warranty/Guarantee
	14.1.1 The Contractor shall obtain and preserve for the benefit of the District, manufacturer’s warranties on materials, fixtures, and equipment incorporated into the Work.
	14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby does guarantee and warrant all Work furnished on the job against all defects for a period of ONE (1) year after the later of the following dates, unless a longer period ...
	14.1.2.1 The acceptance by the District’s governing board of the Work, subject to these General Conditions, or
	14.1.2.2 The date that commissioning for the Project, if any, was completed.

	14.1.3 If, in the opinion of District, defective work creates a dangerous condition or requires immediate correction or attention to prevent further loss to District or to prevent interruption of operations of District, District will attempt to give t...
	14.1.4 The above provisions do not in any way limit the guarantees on any items for which a longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer period.  Contractor shall furnish to District all appropr...
	14.1.5 Nothing herein shall limit any other rights or remedies available to District.

	14.2 Indemnity and Defense
	14.2.1 To the furthest extent permitted by California law, the Contractor shall indemnify, keep and hold harmless the District, the Architect(s), and the Construction Manager(s), their respective consultants, separate contractors, board members, offic...
	14.2.2 To the furthest extent permitted by California law, Contractor shall also defend Indemnitees, at its own expense, including but not limited to attorneys’ fees and costs, against all Claims caused by, arising out of, resulting from, or incidenta...
	14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees as provided herein shall be determined to be void or unenforceable, in whole or i...
	14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide timely notification to Contractor of the receipt of any third-party Claim relating to this Contract.  The District shall be entitled to recover its reasonable costs incur...
	14.2.5 In any and all Claims against any of the Indemnitees by any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the Contractor’s indemnificatio...
	14.2.6 The District may retain so much of the moneys due the Contractor as shall be considered necessary, until disposition of any such Claims or until the District, Architect(s) and Construction Manager(s) have received written agreement from the Con...
	14.2.7 The Contractor’s defense and indemnification obligations hereunder shall survive the completion of Work, the warranty/guarantee period, and the termination of the Contract.


	15. TIME
	15.1 Notice to Proceed
	15.1.1 District may issue a Notice to Proceed within ninety (90) days from the date of the Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor shall complete the Work within the period of time indicated in the Contract Doc...
	15.1.2 In the event that the District desires to postpone issuing the Notice to Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly understood that with reasonable notice to the Contractor, the District may postpone i...
	15.1.3 If the Contractor believes that a postponement of issuance of the Notice to Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  Contractor’s termination due to a postponement shall be by written notice to Distri...

	15.2 Computation of Time / Adverse Weather
	15.2.1 The Contractor will only be allowed a time extension for Adverse Weather conditions if requested by Contractor in compliance with the time extension request procedures and only if all of the following conditions are met:
	15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein and further specified in the Special Conditions;
	15.2.1.2 Contractor can verify that the Adverse Weather caused delays in excess of five (5) hours of the indicated labor required to complete the scheduled tasks of Work on the day affected by the Adverse Weather;
	15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather;
	15.2.1.4 Said delay adversely affects the critical path in the Construction Schedule; and
	15.2.1.5 Exceeds twelve (12) days of delay per year.

	15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day extension will only be allowed for those days in excess of those indicated in the Special Conditions.
	15.2.3 The Contractor shall work seven (7) days per week, if necessary, irrespective of inclement weather, to maintain access and the Construction Schedule, and to protect the Work under construction from the effects of Adverse Weather, all at no furt...
	15.2.4 The Contract Time has been determined with consideration given to the average climate weather conditions prevailing in the County in which the Project is located.

	15.3 Hours of Work
	15.3.1 Sufficient Forces
	15.3.2 Performance During Working Hours
	15.3.3 No Work during State Testing
	Contractor shall, at no additional cost to the District and at the District’s request, coordinate its Work to not disturb District students including, without limitation, not performing any Work when students at the Site are taking State or Federally-...

	15.4 Progress and Completion
	15.4.1 Time of the Essence
	15.4.2 No Commencement Without Insurance or Bonds

	15.5 Schedule
	15.6 Expeditious Completion

	16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES
	16.1 Liquidated Damages
	16.2 Excusable Delay
	16.2.1 Contractor shall not be charged for liquidated damages because of any delays in completion of Work which are not the fault of Contractor or its Subcontractors, including acts of God as defined in Public Contract Code section 7105, acts of enemy...
	16.2.2 Contractor shall notify the District pursuant to the claims provisions in these General Conditions of any anticipated delay and its cause.  Following submission of a claim, the District may determine whether the delay is to be considered avoida...
	16.2.3 In the event the Contractor requests an extension of Contract Time for unavoidable delay, such request shall be submitted in accordance with the provisions in the Contract Documents governing changes in Work.  When requesting time, requests mus...
	16.2.3.1 The duration of the activity relating to the changes in the Work and the resources (manpower, equipment, material, etc.) required to perform the activities within the stated duration.
	16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes and/or delay showing the activity/activities in the Construction Schedule that are affected by the change and/or delay.  In particular, Contractor must show an actual imp...
	16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar days of written notification to the District of causes of delay.


	16.3 No Additional Compensation for Delays Within Contractor’s Control
	16.3.1 Contractor is aware that governmental agencies, including, without limitation, the Division of the State Architect, the Department of General Services, gas companies, electrical utility companies, water districts, and other agencies may have to...
	16.3.2 Contractor shall only be entitled to compensation for delay when all of the following conditions are met:
	16.3.2.1 The District is responsible for the delay;
	16.3.2.2 The delay is unreasonable under the circumstances involved;
	16.3.2.3 The delay was not within the contemplation of the District and Contractor;
	16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s reasonable diligence; and
	16.3.2.5 Contractor timely complies with the claims procedure of the Contract Documents.


	16.4 Float or Slack in the Schedule

	17. CHANGES IN THE WORK
	17.1 No Changes Without Authorization
	17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in the Work without an executed Change Order or a written Construction Change Directive authorized by the District as herein provided.  District shall not be liable for the...
	17.1.2 Contractor shall perform immediately all work that has been authorized by a fully executed Change Order or Construction Change Directive.  Contractor shall be fully responsible for any and all delays and/or expenses caused by Contractor's failu...
	17.1.3 Should any Change Order result in an increase in the Contract Price or extend the Contract Time, the cost of or length of extension in that Change Order shall be agreed to, in writing, by the District in advance of the Work by Contractor, and s...
	17.1.4 Contractor understands, acknowledges, and agrees that the reason for District authorization is so that District may have an opportunity to analyze the Work and decide whether the District shall proceed with the Change Order or alter the Project...

	17.2 Architect Authority
	17.3 Change Orders
	17.3.1 A Change Order is a written instrument prepared and issued by the District and/or the Architect and signed by the District (as authorized by the District's Governing Board), the Contractor, the Architect, and approved by the Project Inspector (...
	17.3.1.1 A description of a change in the Work;
	17.3.1.2 The amount of the adjustment in the Contract Price, if any; and
	17.3.1.3 The extent of the adjustment in the Contract Time, if any.


	17.4 Construction Change Directives
	17.4.1 A Construction Change Directive is a written order prepared and issued by the District, the Construction Manager, and/or the Architect and signed by the District and the Architect, directing a change in the Work.  The District may, as provided ...
	17.4.2 The District may issue a Construction Change Directive in the absence of agreement on the terms of a Change Order.

	17.5 Force Account Directives
	17.5.1 When work, for which a definite price has not been agreed upon in advance, is to be paid for on a force account basis, all direct costs necessarily incurred and paid by the Contractor for labor, material, and equipment used in the performance o...
	17.5.2 The District will issue a Force Account Directive to proceed with the Work on a force account basis, and a not-to-exceed budget will be established by the District.
	17.5.3 All requirements regarding direct cost for labor, labor burden, material, equipment, and markups on direct costs for overhead and profit described in this section shall apply to Force Account Directives.  However, the District will only pay for...
	17.5.4 The Contractor shall be responsible for all cost related to the administration of Force Account Directive.  The markup for overhead and profit for Contractor modifications shall be full compensation to the Contractor to administer Force Account...
	17.5.5 The Contractor shall notify the District or its authorized representative(s) at least twenty-four (24) hours prior to proceeding with any of the force account work.  Furthermore, the Contractor shall notify the District when it has consumed eig...
	17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, submit a daily force account report on a form supplied by the District no later than 5:00 p.m. each day.  The report shall contain a detailed itemization of the daily ...
	17.5.7 In the event the Contractor and the District reach a written agreement on a set cost for the work while the work is proceeding based on a Force Account Directive, the Contractor’s signed daily force account reports shall be discontinued and all...

	17.6 Price Request
	17.6.1 Definition of Price Request
	17.6.2 Scope of Price Request

	17.7 Proposed Change Order
	17.7.1 Definition of Proposed Change Order
	17.7.2 Changes in Contract Price
	17.7.3 Changes in Time
	17.7.4 Unknown and/or Unforeseen Conditions
	17.7.5 Time to Submit Proposed Change Order
	17.7.6 Proposed Change Order Certification

	17.8 Format for Proposed Change Order
	17.8.1 The following format shall be used as applicable by the District and the Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and deductions to the Contract, supported by attached documentation.  Any spaces left blank will b...
	17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually and directly utilized in the performance of the Work.  Such labor costs shall be limited to field labor for which there is a prevailing wage rate classification.  Wage rate...
	17.8.3 Materials.  Contractor shall be compensated for the costs of materials necessarily and actually used or consumed in connection with the performance of the change in the Work.  Costs of materials may include reasonable costs of transportation fr...
	17.8.4 Equipment.  As a precondition to the District’s duty to pay for Equipment rental or loading and transportation, Contractor shall provide satisfactory evidence of the actual costs of Equipment from the supplier, vendor or rental agency of same. ...
	17.8.5 Overhead and Profit.  The phrase “Overhead and Profit” shall include field and office supervisors and assistants, watchperson, use of small tools, consumable, insurance other than construction bonds and insurance required herein, and general fi...

	17.9 Change Order Certification
	17.9.1 All Change Orders and PCOs must include the following certification by the Contractor:
	17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire Work as stated herein, and agrees to fur...
	17.9.1.2 It is expressly understood that the value of the extra Work or changes expressly includes any and all of the Contractor’s costs and expenses, direct and indirect, resulting from additional time required on the Project or resulting from delay ...


	17.10 Determination of Change Order Cost
	17.10.1 The amount of the increase or decrease in the Contract Price from a Change Order, if any, shall be determined in one or more of the following ways as applicable to a specific situation and at the District's discretion:
	17.10.1.1 District acceptance of a PCO;
	17.10.1.2 By unit prices contained in Contractor’s original bid;
	17.10.1.3 By agreement between District and Contractor.


	17.11 Deductive Change Orders
	17.12 Addition or Deletion of Alternate Bid Item(s)
	17.13 Discounts, Rebates, and Refunds
	17.14 Accounting Records
	17.15 Notice Required
	17.16 Applicability to Subcontractors
	17.17 Alteration to Change Order Language
	17.18 Failure of Contractor to Execute Change Order

	18. REQUEST FOR INFORMATION
	19. PAYMENTS
	19.1 Contract Price
	19.2 Applications for Progress Payments
	19.2.1 Procedure for Applications for Progress Payments
	19.2.1.1 Application for Progress Payment
	19.2.1.1.1 Not before the fifth (5th) day of each calendar month during the progress of the Work, Contractor shall submit to the District and the Architect an itemized Application for Payment for operations completed in accordance with the Schedule of...
	19.2.1.1.1.1 The amount paid to the date of the Application to the Contractor, to all its Subcontractors, and all others furnishing labor, material, or equipment for its Contract;
	19.2.1.1.1.2 The amount being requested under the Application for Payment by the Contractor on its own behalf and separately stating the amount requested on behalf of each of the Subcontractors and all others furnishing labor, material, and equipment ...
	19.2.1.1.1.3 The balance that will be due to each of such entities after said payment is made;
	19.2.1.1.1.4 A certification that the As-Built Drawings and annotated Specifications are current;
	19.2.1.1.1.5 Itemized breakdown of work done for the purpose of requesting partial payment;
	19.2.1.1.1.6 An updated and acceptable construction schedule in conformance with the provisions herein;
	19.2.1.1.1.7 The additions to and subtractions from the Contract Price and Contract Time;
	19.2.1.1.1.8 A total of the retentions held;
	19.2.1.1.1.9 Material invoices, evidence of equipment purchases, rentals, and other support and details of cost as the District may require from time to time;
	19.2.1.1.1.10 The percentage of completion of the Contractor’s Work by line item;
	19.2.1.1.1.11 Schedule of Values updated from the preceding Application for Payment;
	19.2.1.1.1.12 A duly completed and executed conditional waiver and release upon progress payment compliant with Civil Code section 8132 from the Contractor and each subcontractor of any tier and supplier to be paid from the current progress payment;
	19.2.1.1.1.13 A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code section 8134 from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress paym...
	19.2.1.1.1.14 A certification by the Contractor of the following:
	19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act set forth in Government Code section 12650 et seq. for information provided with any Application for Progress Payment.
	19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for each journeyman, apprentice, worker, or other employee employed by the Contractor and/or each Subcontractor in connection with the Work for the period of the Application for Payment....
	19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide electronic CPRs weekly for all weeks any journeyman, apprentice, worker or other employee was employed in connection with the Work directly to the DIR, or within ten (10) days of any reque...
	19.2.1.1.1.16.2 Any delay in Contractor and/or its Subcontractor(s) providing CPRs in a timely manner may directly delay the Contractor’s payment.


	19.2.1.1.2 Applications received after June 20th will not be paid until the second week of July and applications received after December 12th will not be paid until the first week of January.


	19.2.2 Prerequisites for Progress Payments
	19.2.2.1 First Payment Request:  The following items, if applicable, must be completed before the District will accept and/or process the Contractor's first payment request:
	19.2.2.1.1 Installation of the Project sign;
	19.2.2.1.2 Installation of field office;
	19.2.2.1.3 Installation of temporary facilities and fencing;
	19.2.2.1.4 Schedule of Values;
	19.2.2.1.5 Contractor’s Construction Schedule;
	19.2.2.1.6 Schedule of unit prices, if applicable;
	19.2.2.1.7 Submittal Schedule;
	19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the payment application;
	19.2.2.1.9 Copies of necessary permits;
	19.2.2.1.10 Copies of authorizations and licenses from governing authorities;
	19.2.2.1.11 Initial progress report;
	19.2.2.1.12 Surveyor qualifications;
	19.2.2.1.13 Written acceptance of District's survey of rough grading, if applicable;
	19.2.2.1.14 List of all Subcontractors, with names, license numbers, telephone numbers, and Scope of Work;
	19.2.2.1.15 All bonds and insurance endorsements; and
	19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job site secretary, record documents recorder, and job site superintendent.

	19.2.2.2 Second Payment Request:  The District will not process the second payment request until and unless all submittals and Shop Drawings have been accepted for review by the Architect.
	19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where criteria set forth herein have not been met shall not constitute a waiver of said criteria by District.  Instead, such payment shall be construed as a good faith effort by District...


	19.3 Progress Payments
	19.3.1 District’s Approval of Application for Payment
	19.3.1.1 Upon receipt of an Application for Payment, The District shall act in accordance with both of the following:
	19.3.1.1.1 Each Application for Payment shall be reviewed by the District as soon as practicable after receipt for the purpose of determining that the Application for Payment is a proper Application for Payment.
	19.3.1.1.2 Any Application for Payment determined not to be a proper Application for Payment suitable for payment shall be returned to the Contractor as soon as practicable, but not later than seven (7) days, after receipt.  An Application for Payment...
	19.3.1.1.3 An Application for Payment shall be considered properly executed if funds are available for payment of the Application for Payment, and payment is not delayed due to an audit inquiry by the financial officer of the District.

	19.3.1.2 The District’s review of the Contractor’s Application for Payment will be based on the District’s and the Architect’s observations at the Site and the data comprising the Application for Payment that the Work has progressed to the point indic...
	19.3.1.2.1 Observation of the Work for general conformance with the Contract Documents,
	19.3.1.2.2 Results of subsequent tests and inspections,
	19.3.1.2.3 Minor deviations from the Contract Documents correctable prior to completion, and
	19.3.1.2.4 Specific qualifications expressed by the Architect.

	19.3.1.3 District’s approval of the certified Application for Payment shall be based on Contractor complying with all requirements for a fully complete and valid certified Application for Payment.

	19.3.2 Payments to Contractor
	19.3.2.1 Within thirty (30) days after approval of the Application for Payment, Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of the Work performed (as verified by Architect and Inspector and certified by Contractor) u...
	19.3.2.2 The Contractor shall not be entitled to have any payment requests processed, or be entitled to have any payment made for Work performed, so long as any lawful or proper direction given by the District concerning the Work, or any portion there...
	19.3.2.3 If the District fails to make any progress payment within thirty (30) days after receipt of an undisputed and properly submitted Application for Payment from the Contractor, the District shall pay interest to the Contractor equivalent to the ...

	19.3.3 No Waiver

	19.4 Decisions to Withhold Payment
	19.4.1 Reasons to Withhold Payment
	19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of written notice to Contractor.
	19.4.1.2 Stop Payment Notices or other liens served upon the District as a result of the Contract.  Contractor agrees that the District may withhold up to 125% of the amount claimed in the Stop Payment Notice to answer the claim and to provide for the...
	19.4.1.3 Liquidated damages assessed against the Contractor.
	19.4.1.4 The cost of completion of the Contract if there exists a reasonable doubt that the Work can be completed for the unpaid balance of the Contract Price or by the completion date.
	19.4.1.5 Damage to the District or other contractor(s).
	19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor.
	19.4.1.7 Failure to store and properly secure materials.
	19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, sufficient, and acceptable documentation required by the Contract Documents, including, without limitation, a Construction Schedule, Schedule of Submittals, Schedule of Values, M...
	19.4.1.9 Failure of the Contractor to maintain As-Built Drawings.
	19.4.1.10 Erroneous estimates by the Contractor of the value of the Work performed, or other false statements in an Application for Payment.
	19.4.1.11 Unauthorized deviations from the Contract Documents.
	19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in compliance with the Construction Schedule, established progress schedules, and/or completion dates.
	19.4.1.13 Failure to provide acceptable electronic certified payroll records, as required by the Labor Code, by these Contract Documents, or by written request; for each journeyman, apprentice, worker, or other employee employed by the Contractor and/...
	19.4.1.14 Failure to properly pay prevailing wages as required in Labor Code section 1720 et seq., failure to comply with any other Labor Code requirements, and/or failure to comply with labor compliance monitoring and enforcement by the DIR.
	19.4.1.15 Allowing an unregistered subcontractor, as described in Labor Code section 1725.5, to engage in the performance of any work under this Contract.
	19.4.1.16 Failure to comply with any applicable federal statutes and regulations regarding minimum wages, withholding, payrolls and basic records, apprentice and trainee employment requirements, equal employment opportunity requirements, Copeland Act ...
	19.4.1.17 Failure to properly maintain or clean up the Site.
	19.4.1.18 Failure to timely indemnify, defend, or hold harmless the District.
	19.4.1.19 Any payments due to the District, including but not limited to payments for failed tests, utilities changes, or permits.
	19.4.1.20 Failure to pay Subcontractor(s) or supplier(s) as required by law and by the Contract Documents.
	19.4.1.21 Failure to pay any royalty, license or similar fees.
	19.4.1.22 Contractor is otherwise in breach, default, or in substantial violation of any provision of this Contract.
	19.4.1.23 Failure to perform any implementation and/or monitoring required by any SWPPP for the Project and/or the imposition of any penalties or fines therefore whether imposed on the District or Contractor.

	19.4.2 Reallocation of Withheld Amounts
	19.4.2.1 District may, in its discretion, apply any withheld amount to pay outstanding claims or obligations as defined herein.  In so doing, District shall make such payments on behalf of Contractor.  If any payment is so made by District, then that ...
	19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents or fails to perform any provision thereof, District may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, without prejudice ...

	19.4.3 Payment After Cure

	19.5 Subcontractor Payments
	19.5.1 Payments to Subcontractors
	19.5.2 No Obligation of District for Subcontractor Payment
	19.5.3 Joint Checks


	20. COMPLETION OF THE WORK
	20.1 Completion
	20.1.1 District will accept completion of Contract and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of District.
	20.1.2 The Work may only be accepted as complete by action of the governing board of the District.
	20.1.3 District, at its sole option, may accept completion of Contract and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of District, except for minor corrective items, as distinguished from ...
	20.1.4 At the end of the 15-day period, if there are any items remaining to be corrected, District may elect to proceed as provided herein related to adjustments to Contract Price, and/or District’s right to perform the Work of the Contractor.

	20.2 Close-Out/Certification Procedures
	20.2.1 Punch List
	20.2.2 Close-Out/Certification Requirements
	20.2.2.1 Utility Connections
	20.2.2.2 Record Drawings and Record Specifications
	20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work (“As-Builts”) and Record Specifications upon completion of the Project and as a condition precedent to approval of final payment.
	20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected prints and employ a competent draftsman to transfer the Record Drawings information to the most current version of AutoCAD that is, at that time, currently utilized for plan ...
	20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies in the Record Drawings and Record Specifications, even if inaccuracies become evident at a future date.

	20.2.2.3 Maintenance Manuals:  Contractor shall prepare all operation and maintenance manuals and date as indicated in the Specifications.
	20.2.2.4 Source Programming:  Contractor shall provide all source programming for all items in the Project.
	20.2.2.5 Verified Reports:  Contractor shall completely and accurately fill out and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations.


	20.3 Final Inspection
	20.3.1 Contractor shall comply with Punch List procedures as provided herein, and maintain the presence of a Project Superintendent and Project Manager until the Punch List is complete to ensure proper and timely completion of the Punch List.  Under n...
	20.3.2 Upon Contractor’s completion of all items on the Punch List and any other uncompleted portions of the Work, the Contractor shall notify the District and Architect, who shall again inspect such Work.  If the Architect finds the Work complete and...
	20.3.3 Final Inspection Requirements
	20.3.3.1 Before calling for final inspection, Contractor shall determine that the following have been performed:
	20.3.3.1.1 The Work has been completed.
	20.3.3.1.2 All life safety items are completed and in working order.
	20.3.3.1.3 Mechanical and electrical Work are complete and tested, fixtures are in place, connected, and ready for tryout.
	20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches labeled.
	20.3.3.1.5 Painting and special finishes complete.
	20.3.3.1.6 Doors complete with hardware, cleaned of protective film, relieved of sticking or binding, and in working order.
	20.3.3.1.7 Tops and bottoms of doors sealed.
	20.3.3.1.8 Floors waxed and polished as specified.
	20.3.3.1.9 Broken glass replaced and glass cleaned.
	20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of debris, and trash removed from Site.
	20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign matter, and damaged and broken material replaced.
	20.3.3.1.12 Finished and decorative work shall have marks, dirt, and superfluous labels removed.
	20.3.3.1.13 Final cleanup, as provided herein.



	20.4 Costs of Multiple Inspections
	20.5 Partial Occupancy or Use Prior to Completion
	20.5.1 District’s Rights to Occupancy
	20.5.2 Inspection Prior to Occupancy or Use
	20.5.3 No Waiver


	21. FINAL PAYMENT AND RETENTION
	21.1 Final Payment
	21.2 Prerequisites for Final Payment
	21.2.1 A full release of all Stop Payment Notices served in connection with the Work shall be submitted by Contractor.
	21.2.2 A duly completed and executed conditional waiver and release upon final payment compliant with Civil Code section 8136, from the Contractor and each subcontractor of any tier and supplier to be paid from the final payment.
	21.2.3 A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code section 8134, from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress payments.
	21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS” from the Contractor.
	21.2.5 The Contractor shall have made all corrections to the Work that are required to remedy any defects therein, to obtain compliance with the Contract Documents or any requirements of applicable codes and ordinances, or to fulfill any of the orders...
	21.2.6 Each Subcontractor shall have delivered to the Contractor all written guarantees, warranties, applications, and bonds required by the Contract Documents for its portion of the Work.
	21.2.7 Contractor must have completed all requirements set forth under “Close-Out/Certification Procedures,” including, without limitation, submission of an approved set of complete Record Drawings.
	21.2.8 Architect shall have issued its written approval that final payment can be made.
	21.2.9 The Contractor shall have delivered to the District all manuals and materials required by the Contract Documents, which must be approved by the District.
	21.2.10 The Contractor shall have completed final clean-up as provided herein.

	21.3 Retention
	21.3.1 The retention, less any amounts disputed by the District or that the District has the right to withhold pursuant to provisions herein, shall be paid:
	21.3.1.1 After approval by the Architect of the Application and Certificate of Payment,
	21.3.1.2 After the satisfaction of the conditions set forth herein, and
	21.3.1.3 After forty-five (45) days after the recording of the Notice of Completion by District.

	21.3.2 No interest shall be paid on any retention, or on any amounts withheld due to a failure of the Contractor to perform, in accordance with the terms and conditions of the Contract Documents, except as provided to the contrary in any Escrow Agreem...

	21.4 Substitution of Securities

	22. UNCOVERING OF WORK
	23. NONCONFORMING WORK AND CORRECTION OF WORK
	23.1 Nonconforming Work
	23.1.1 Contractor shall promptly remove from Premises all Work identified by District as failing to conform to the Contract Documents whether incorporated or not.  Contractor shall promptly replace and re-execute its own Work to comply with the Contra...
	23.1.2 If Contractor does not remove Work that District has identified as failing to conform to the Contract Documents within a reasonable time, not to exceed FORTY-EIGHT (48) hours, District may remove it and may store any material at Contractor’s ex...

	23.2 Correction of Work
	23.2.1 Correction of Rejected Work
	23.2.2 One-Year Warranty Corrections

	23.3 District's Right to Perform Work
	23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours written notice to the Contractor, may, without prejudice to any other remedy it may h...
	23.3.2 If it is found at any time, before or after completion of the Work, that Contractor has varied from the Drawings and/or Specifications, including, but not limited to, variation in material, quality, form, or finish, or in the amount or value of...
	23.3.2.1 That all such improper Work be removed, remade or replaced, and all work disturbed by these changes be made good by Contractor at no additional cost to the District;
	23.3.2.2 That the District deduct from any amount due Contractor the sum of money equivalent to the difference in value between the work performed and that called for by the Drawings and Specifications; or
	23.3.2.3 That the District exercise any other remedy it may have at law or under the Contract Documents, including but not limited to the District hiring its own forces or another contractor to replace the Contractor’s nonconforming Work, in which cas...



	24. TERMINATION AND SUSPENSION
	24.1 District's Right to Terminate Contractor for Cause
	24.1.1 Grounds for Termination:  The District, in its sole discretion, may terminate the Contract and/or terminate the Contractor’s right to perform the work of the Contract based upon any of the following:
	24.1.1.1 Contractor refuses or fails to execute the Work or any separable part thereof with sufficient diligence as will ensure its completion within the time specified or any extension thereof, or
	24.1.1.2 Contractor fails to complete said Work within the time specified or any extension thereof, or
	24.1.1.3 Contractor persistently fails or refused to perform Work or provide material of sufficient quality as to be in compliance with Contract Documents; or
	24.1.1.4 Contractor persistently or repeatedly refuses fails, except in cases for which extension of time is provided, to supply enough properly skilled workers or proper materials to complete the Work in the time specified; or
	24.1.1.5 Contractor fails to make prompt payment to Subcontractors, or for material, or for labor; or
	24.1.1.6 Contractor persistently disregards laws, or ordinances, or instructions of District; or
	24.1.1.7 Contractor fails to supply labor, including that of Subcontractors, that is sufficient to prosecute the Work or that can work in harmony with all other elements of labor employed or to be employed on the Work; or
	24.1.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in substantial violation of any provision of this Contract, including but not limited to a lapse in licensing or registration.

	24.1.2 Notification of Termination
	24.1.2.1 Upon the occurrence at District's sole determination of any of the above conditions, District may, without prejudice to any other right or remedy, serve written notice upon Contractor and its Surety of District's termination of this Contract ...
	24.1.2.2 Upon Termination, District may immediately serve written notice of tender upon Surety whereby Surety shall have the right to take over and perform this Contract only if Surety:
	24.1.2.2.1 Within three (3) days after service upon it of the notice of tender, gives District written notice of Surety’s intention to take over and perform this Contract; and
	24.1.2.2.2 Commences performance of this Contract within three (3) days from date of serving of its notice to District.

	24.1.2.3 Surety shall not utilize Contractor in completing the Project if the District notifies Surety of the District’s objection to Contractor’s further participation in the completion of the Project.  Surety expressly agrees that any contractor whi...
	24.1.2.4 If Surety fails to notify District or begin performance as indicated herein, District may take over the Work and execute the Work to completion by any method it may deem advisable at the expense of Contractor and/or its Surety.  Contractor an...

	24.1.3 Effect of Termination
	24.1.3.1 Contractor shall, only if  ordered to do so by the District, immediately remove from the Site all or any materials and personal property belonging to Contractor that have not been incorporated in the construction of the Work, or which are not...
	24.1.3.2 In the event that the District shall perform any portion of, or the whole of the Work, pursuant to the provisions of the General Conditions, the District shall not be liable nor account to the Contractor in any way for the time within which, ...
	24.1.3.3 In the event that the Contract is terminated for any reason, no allowances or compensation will be granted for the loss of any anticipated profit by the Contractor or any impact or impairment of Contractor’s bonding capacity.
	24.1.3.4 If the expense to the District to finish the Work exceeds the unpaid Contract Price, Contractor and Surety shall pay difference to District within twenty-one (21) days of District's request.
	24.1.3.5 The District shall have the right (but shall have no obligation) to assume and/or assign to a general contractor or construction manager or other third party who is qualified and has sufficient resources to complete the Work, the rights of th...
	24.1.3.6 The foregoing provisions are in addition to and not in limitation of any other rights or remedies available to District.

	24.1.4 Emergency Termination of Public Contracts Act of 1949
	24.1.4.1 This Contract is subject to termination as provided by sections 4410 and 4411 of the Government Code of the State of California, being a portion of the Emergency Termination of Public Contracts Act of 1949.
	24.1.4.1.1 Section 4410 of the Government Code states:
	24.1.4.1.2 Section 4411 of the Government Code states:

	24.1.4.2 Compensation to the Contractor shall be determined at the sole discretion of District on the basis of the reasonable value of the Work done, including preparatory work.  As an exception to the foregoing and at the District's discretion, in th...


	24.2 Termination of Contractor for Convenience
	24.2.1 District in its sole discretion may terminate the Contract upon three (3) days’ written notice to the Contractor.  Under a termination for convenience, the District retains the right to all the options available to the District if there is a te...
	24.2.1.1 The actual cost for labor, materials, and services performed that is unpaid and adequately documented through timesheets, invoices, receipts, or otherwise, and
	24.2.1.2 Five percent (5%) of the total cost of work performed as of the date of termination, or five percent (5%) of the value of the Work yet to be performed, whichever is less.  This five percent (5%) amount shall be full compensation for all Contr...


	24.3 Suspension of Work
	24.3.1 District in its sole discretion may suspend, delay or interrupt the Work in whole or in part for such period of time as the District may determine upon three (3) days written notice to the Contractor.
	24.3.1.1 An adjustment may be made for changes in the cost of performance of the Work caused by any such suspension, delay or interruption.  No adjustment shall be made to the extent:
	24.3.1.1.1 That performance is, was or would have been so suspended, delayed or interrupted by another cause for which Contractor is responsible; or
	24.3.1.1.2 That an equitable adjustment is made or denied under another provision of the Contract; or
	24.3.1.1.3 That the suspension of Work was the direct or indirect result of Contractor’s failure to perform any of its obligations hereunder.

	24.3.1.2 Any adjustments in cost of performance may have a fixed or percentage fee as provided in the section on Format for Proposed Change Order herein.  This amount shall be full compensation for all Contractor’s and its Subcontractor(s)’ changes in...



	25. CLAIMS PROCESS
	25.1 Performance during Claim Process
	25.2 Definition of Claim
	25.2.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a separate demand by the Contractor sent by registered mail or certified mail with return receipt requested, for one or more of the following:
	25.2.1.1 A time extension, including without limitation, for relief of damages or penalties for delay assessed by the District under the Contract;
	25.2.1.2 Payment by the District of money or damages arising from work done by, or on behalf of, the Contractor pursuant to the Contract and payment of which is not otherwise expressly provided for or to which Contractor is not otherwise entitled to; or
	25.2.1.3 An amount of payment disputed by the District.


	25.3 Claims Presentation
	25.3.1 If Contractor intends to apply for an increase in the Contract Price or Contract Time for any reason including, without limitation, the acts of District or its agents, Contractor shall, within thirty (30) days after the event giving rise to the...
	25.3.2 The Claim shall identify:
	25.3.2.1 The issues, events, conditions, circumstances and/or causes giving rise to the dispute, and shall show, in detail, the cause and effect of same;
	25.3.2.2 The pertinent dates and/or durations and actual and/or anticipated effects on the Contract Price, Contract Schedule milestones and/or Contract Time adjustments;
	25.3.2.3 The line-item costs for labor, material, and/or equipment, if applicable; or
	25.3.2.4 A request by Contractor, if any, to waive the claims procedure under Public Contract Code section 9204 and proceed directly to the commencement of a civil action or binding arbitration.

	25.3.3 The Claim shall include the following certification by the Contractor:
	25.3.3.1 The undersigned Contractor certifies under penalty of perjury that the attached dispute is made in good faith; that the supporting data is accurate and complete to the best of my knowledge and belief; that the amount requested accurately refl...
	25.3.3.2 Furthermore, Contractor understands that the value of the attached dispute expressly includes any and all of the Contractor’s costs and expenses, direct and indirect, resulting from the Work performed on the Project, additional time required ...


	25.4 Claim Resolution pursuant to Public Contract Code section 9204
	25.4.1 STEP 1:
	25.4.1.1 Upon receipt of a Claim by registered or certified mail, return receipt  requested, including the documents necessary to substantiate it, the District shall conduct a reasonable review of the Claim and, within a period not to exceed 45 days, ...
	25.4.1.1.1 Any payment due on an undisputed portion of the Claim shall be processed and made within 60 days after the District issues its written statement. Amounts not paid in a timely manner as required by this section, section 25.4, shall bear inte...

	25.4.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in writing, mediation and proceed directly to the commencement of a civil action or binding arbitration, as applicable.  In this instance, District and Contractor must comply w...
	25.4.1.3 If the District fails to issue a written statement, or to otherwise meet the time requirements of this section, this shall result in the Claim being deemed rejected in its entirety.  A Claim that is denied by reason of the District’s failure ...

	25.4.2 STEP 2:
	25.4.2.1 If Contractor disputes the District’s written response, or if the District fails to respond to a Claim within the time prescribed, Contractor may demand in writing an informal conference to meet and confer for settlement of the issues in disp...
	25.4.2.1.1.1 Any payment due on an undisputed portion of the Claim shall be processed and made within 60 days after the District issues its written statement.  Amounts not paid in a timely manner as required by this section, section 25.4, shall bear i...


	25.4.3 STEP 3:
	25.4.3.1 Any disputed portion of the Claim, as identified by Contractor in writing, shall be submitted to nonbinding mediation, with the District and Contractor sharing the associated costs equally. The District and Contractor shall mutually agree to ...
	25.4.3.1.1 For purposes of this section, mediation includes any nonbinding process, including, but not limited to, neutral evaluation or a dispute review board, in which an independent third party or board assists the parties in dispute resolution thr...

	25.4.3.2 Unless otherwise agreed to by the District and Contractor in writing, the mediation conducted pursuant to this section shall excuse any further obligation under Public Contract Code section 20104.4 to mediate after litigation has been commenced.

	25.4.4 STEP 4:
	25.4.4.1 If mediation under this section does not resolve the parties’ dispute, the District may, but does not require arbitration of disputes under private arbitration or the Public Works Contract Arbitration Program.


	25.5 Subcontractor Pass-Through Claims
	25.5.1 If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against a District because privity of contract does not exist, the contractor may present to the District a Claim on behalf of a subcontractor or lower tier...
	25.5.2 Within 45 days of receipt of this written request from a subcontractor, Contractor shall notify the subcontractor in writing as to whether the Contractor presented the Claim to the District and, if Contractor did not present the Claim, provide ...
	25.5.3 The Contractor shall bind all its Subcontractors to the provisions of this section and will hold the District harmless against Claims by Subcontractors.

	25.6 Government Code Claim Act Claim
	25.6.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of all applicable Claim Resolution requirements, including those pursuant to Public Contract Code section 9204, the Contractor shall comply with all claims presentation re...

	25.7 Claim Resolution pursuant to Public Contract Code section 20104 et seq.
	25.7.1 In the event of a disagreement between the parties as to performance of the Work, the interpretation of this Contract, or payment or nonpayment for Work performed or not performed, the parties shall attempt to resolve all claims of three hundre...
	25.7.1.1 Contractor shall file with the District any written Claim, including the documents necessary to substantiate it, upon the application for final payment.
	25.7.1.2 For claims of less than fifty thousand dollars ($50,000), the District shall respond in writing within forty-five (45) days of receipt of the Claim or may request in writing within thirty (30) days of receipt of the Claim any additional docum...
	25.7.1.2.1 If additional information is required, it shall be requested and provided by mutual agreement of the parties.
	25.7.1.2.2 District's written response to the documented Claim shall be submitted to the Contractor within fifteen (15) days after receipt of the further documentation or within a period of time no greater than that taken by the Contractor to produce ...

	25.7.1.3 For claims of over fifty thousand dollars ($50,000) and less than or equal to three hundred seventy-five thousand dollars ($375,000), the District shall respond in writing to all written Claims within sixty (60) days of receipt of the claim, ...
	25.7.1.3.1 If additional information is required, it shall be requested and provided upon mutual agreement of the District and the Contractor.
	25.7.1.3.2 The District's written response to the Claim, as further documented, shall be submitted to the Contractor within thirty (30) days after receipt of the further documentation, or within a period of time no greater than that taken by the Contr...

	25.7.1.4 If Contractor disputes the District’s written response, or the District fails to respond within the time prescribed, Contractor may so notify the District, in writing, either within fifteen (15) days of receipt of the District's response or w...
	25.7.1.5 Following the meet and confer conference, if the Claim or any portion of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Di...
	25.7.1.6 For any civil action filed to resolve claims filed pursuant to this section, within sixty (60) days, but no earlier than thirty (30) days, following the filing of responsive pleadings, the court shall submit the matter to nonbinding mediation...
	25.7.1.7 If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that c...
	25.7.1.8 The District shall not fail to pay money as to any portion of a Claim which is undisputed except as otherwise provided in the Contract Documents.  In any suit filed pursuant to this section, the District shall pay interest due at the legal ra...

	25.7.2 Contractor shall bind its Subcontractors to the provisions of this Section and will hold the District harmless against disputes by Subcontractors.

	25.8 Claim Resolution Non-Applicability
	25.8.1 The procedures for dispute and claim resolutions set forth in this Article shall not apply to the following:
	25.8.1.1 Personal injury, wrongful death or property damage claims;
	25.8.1.2 Latent defect or breach of warranty or guarantee to repair;
	25.8.1.3 Stop payment notices;
	25.8.1.4 District’s rights set forth in the Article on Suspension and Termination;
	25.8.1.5 Disputes arising out of labor compliance enforcement by the Department of Industrial Relations; or
	25.8.1.6 District rights and obligations as a public entity set forth in applicable statutes; provided, however, that penalties imposed against a public entity by statutes, including, but not limited to, Public Contract Code sections 20104.50 and 7107...


	25.9 Attorney’s Fees
	25.9.1 Should litigation be necessary to enforce any terms or provisions of this Agreement, then each party shall bear its own litigation and collection expenses, witness fees, court costs and attorney’s fees.


	26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
	26.1 Labor Compliance and Enforcement
	26.2 Wage Rates, Travel, and Subsistence
	26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in the locality ...
	26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at the general prevailing rate of per diem wages for holiday and overtime work on file with the Director of the Department of Industrial Relations, unless otherwise specified. ...
	26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in Work on the Project the general prevailing rate of per diem wages determined by the Director of the Department of Industrial Relations, regardless of any contractual relatio...
	26.2.4 If during the period this bid is required to remain open, the Director of the Department of Industrial Relations determines that there has been a change in any prevailing rate of per diem wages in the locality in which the Work under the Contra...
	26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to District, forfeit the statutory amount (believed by the District to be currently up to two hundred dollars ($200) for each calendar day, or portion thereof, for each worker ...
	26.2.6 Any worker employed to perform Work on the Project, which Work is not covered by any classification listed in the general prevailing wage rate of per diem wages determined by the Director, shall be paid not less than the minimum rate of wages s...
	26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to include employer payments for health and welfare, pension, vacation, travel time, subsistence pay, and apprenticeship or other training programs authorized by Labor Code sectio...
	26.2.8 Contractor shall post at appropriate conspicuous points on the Site of Project, a schedule showing all determined minimum wage rates and all authorized deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall post a...

	26.3 Hours of Work
	26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s work.  The time of service of any worker employed at any time by Contractor or by a...
	26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by Contractor in connection with the Work or any pa...
	26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the District forfeit the statutory amount (believed by the District to be currently twenty-five dollars ($25)) for each worker employed in the execution of this Contract by C...
	26.3.4 Any Work necessary to be performed after regular working hours, or on Sundays or other holidays shall be performed without additional expense to the District.

	26.4 Payroll Records
	26.4.1 Contractor shall upload, and shall cause each Subcontractor performing any portion of the Work under this Contract to upload, an accurate and complete certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading the CPRs...
	26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on a weekly basis or to the requesting party, whether the District or DIR, within ten (10) days after receipt of each written request.  The CPRs from the Contractor and each S...
	26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the DIR; and
	26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing CPRs to the DIR in a timely manner may directly delay Contractor’s payment.


	26.4.2 All CPRs shall be available for inspection at all reasonable hours at the principal office of Contractor on the following basis:
	26.4.2.1 A certified copy of an employee’s CPR shall be made available for inspection or furnished to the employee or his/her authorized representative on request.
	26.4.2.2 CPRs shall be made available for inspection or furnished upon request to a representative of District, Division of Labor Standards Enforcement, Division of Apprenticeship Standards, and/or the DIR.
	26.4.2.3 CPRs shall be made available upon request by the public for inspection or copies thereof made; provided, however, that a request by the public shall be made through the District, Division of Apprenticeship Standards, or the Division of Labor ...

	26.4.3 Any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by District, Division of Apprenticeship Standards, or Division of Labor Standards Enforcement shall be marked or obliterat...
	26.4.4 Contractor shall inform District of the location of the records enumerated hereunder, including the street address, city, and county, and shall, within five (5) working days, provide a notice of change of location and address.
	26.4.5 In the event of noncompliance with the requirements of this section, Contractor shall have ten (10) days in which to comply subsequent to receipt of written notice specifying in what respects Contractor must comply with this section.  Should no...
	26.4.6 [RESERVED]

	26.5 [RESERVED]
	26.6 Apprentices
	26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar amount greater than or a number of working days greater than that specified in Labor Code section 1777.5, then this Contract is governed by the provisions of Labor Code...
	26.6.2 Apprentices of any crafts or trades may be employed and, when required by Labor Code section 1777.5, shall be employed provided they are properly registered in full compliance with the provisions of the Labor Code.
	26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices under the regulations of the craft or trade at which he/she is employed, and shall be employed only at the work of the craft or trade to which she/he is registered.
	26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in training under apprenticeship standards and written apprentice agreements under chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible to be...
	26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as indicated above, Contractor and any Subcontractors employing workers in any apprenticeable craft or trade in performing any Work under this Contract shall apply ...
	26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as indicated above, Contractor and any Subcontractor may be required to make contributions to the apprenticeship program.
	26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code section 1777.5, then, upon a determination of noncompliance by the Administrator of Apprenticeship, it shall:
	26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year from the date of such determination;
	26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code section 1777.7.  Interpretation and enforcement of these provisions shall be in accordance with the rules and procedures of the California Apprenticeship Council and und...

	26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 1777.6, which section forbids certain discriminatory practices in the employment of apprentices.
	26.6.9 Contractor shall become fully acquainted with the law regarding apprentices prior to commencement of the Work.  Special attention is directed to sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code of Regulations,...

	26.7 Non-Discrimination
	26.7.1 Contractor herein agrees to comply with the provisions of the California Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the California Government Code, commencing at section 12900; the Federal Civil Rights Act of 1964...
	26.7.2 Special requirements for Federally Assisted Construction Contracts:  During the performance of this Contract, Contractor agrees to incorporate in all subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 ...

	26.8 Labor First Aid

	27. [RESERVED]
	28. MISCELLANEOUS
	28.1 Assignment of Antitrust Actions
	28.1.1 Section 7103.5(b) of the Public Contract Code states:
	28.1.2 Section 4552 of the Government Code states:
	28.1.3 Section 4553 of the Government Code states:
	28.1.4 Section 4554 of the Government Code states:
	28.1.5 Under this Article, “public purchasing body” is District and “bidder” is Contractor.

	28.2 Excise Taxes
	28.3 Taxes
	28.4 Shipments
	28.5 Compliance with Government Reporting Requirements

	29. Mitigation Measures
	30. Modernization Projects
	a. Access.  Access to the school buildings and entry to buildings, classrooms, restrooms, mechanical rooms, electrical rooms, or other rooms, for construction purposes, must be coordinated with District and onsite District personnel before Work is to ...
	b. Keys.  Upon request, the District may, at its own discretion, provide keys to the school site for the convenience of the Contractor.  The Contractor agrees to pay all expenses to re-key the entire school site and all other affected District buildin...
	c. Maintaining Services.  The Contractor is advised that Work is to be performed in spaces regularly scheduled for instruction.  Interruption and/or periods of shutdown of public access, electrical service, water service, lighting, or other utilities ...
	d. Maintaining Utilities.  The Contractor shall maintain in operation during duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, and other utility service lines within working area.
	e. Confidentiality.  Contractor shall maintain the confidentiality of all information, documents, programs, procedures and all other items that Contractor encounters while performing the Work.  This requirement shall be ongoing and shall survive the e...
	f. Work during Instructional Time.  By submitting its bid, Contractor affirms that Work may be performed during ongoing instruction in existing facilities.  If so, Contractor agrees to cooperate to the best of its ability to minimize any disruption to...
	g. No Work during Student Testing.  Contractor shall, at no additional cost to the District and at the District’s request, coordinate its Work to not disturb District students including, without limitation, not performing any Work when students at the...

	31. Badge Policy for Contractors
	a. Badges must be filled out in full and contain the following information:
	31.1.1 Name of Contractor
	31.1.2 Name of Employee
	31.1.3 Contractor's address and phone number

	b. Badges are to be worn when the Contractor or his/her employees are on site and must be visible at all times.  Contractors must inform their employees that they are required to allow District employees, the Architect, the Construction Manager, the P...
	c. Continued failure to display identification badges as required by this policy may result in the individual being removed from the Project or assessment of fines against the Contractor.

	32. Substitution for Specified Items
	a. Whenever in the Specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary name, or by name of manufacturer, that Specification shall be deemed to be followed by the words “or equal.”  Contractor ma...
	32.1.1 If the material, process, or article offered by Contractor is not, in the opinion of the District, substantially equal or better in every respect to that specified, then Contractor shall furnish the material, process, or article specified in th...
	32.1.2 This provision shall not be applicable with respect to any material, product, thing or service for which District made findings and gave notice in accordance with Public Contract Code section 3400(c); therefore, Contractor shall not be entitled...

	b. A request for a substitution shall be submitted as follows:
	32.1.3 Contractor shall notify the District in writing of any request for a substitution at least ten (10) days prior to bid opening as indicated in the Instructions to Bidders.
	32.1.4 Requests for Substitutions after award of the Contract shall be submitted within thirty-five (35) days of the date of the Notice of Award.

	c. Within 35 days after the date of the Notice of Award, Contractor shall provide data substantiating a request for substitution of “an equal” item, including but not limited to the following:
	32.1.5 All variations of the proposed substitute from the material specified including, but not limited to, principles of operation, materials, or construction finish, thickness or gauge of materials, dimensions, weight, and tolerances;
	32.1.6 Available maintenance, repair or replacement services;
	32.1.7 Increases or decreases in operating, maintenance, repair, replacement, and spare parts costs;
	32.1.8 Whether or not acceptance of the substitute will require other changes in the Work (or in work performed by the District or others under Contract with the District); and
	32.1.9 The time impact on any part of the Work resulting directly or indirectly from acceptance of the proposed substitute.

	d. No substitutions shall be made until approved, in writing, by the District.  The burden of proof as to equality of any material, process, or article shall rest with Contractor.  The Contractor warrants that if substitutes are approved:
	32.1.10 The proposed substitute is equal or superior in all respects to that specified, and that such proposed substitute is suitable and fit for the intended purpose and will perform adequately the function and achieve the results called for by the g...
	32.1.11 The Contractor provides the same warranties and guarantees for the substitute that would be provided for that specified;
	32.1.12 The Contractor shall be fully responsible for the installation of the substitute and any changes in the Work required, either directly or indirectly, because of the acceptance of such substitute, with no increase in Contract Price or Contract ...
	32.1.13 The Contractor shall be responsible for any re-design costs occasioned by District's acceptance and/or approval of any substitute; and
	32.1.14 The Contractor shall, in the event that a substitute is less costly than that specified, credit the District with one hundred percent (100%) of the net difference between the substitute and the originally specified material.  In this event, th...

	e. In the event Contractor furnishes a material, process, or article more expensive than that specified, the difference in the cost of that material, process, or article so furnished shall be borne by Contractor.
	f. In no event shall the District be liable for any increase in Contract Price or Contract Time due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or rejection of any proposed substitute.
	g. Contractor shall be responsible for any costs the District incurs for professional services, DSA fees, or delay to the Project Schedule, if applicable, while DSA reviews changes for the convenience of Contractor and/or to accommodate Contractor’s m...

	33. Weather Days
	34. Insurance Policy Limits
	35. Permits, Certificates, Licenses, Fees, Approvals
	a. Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required in the General Conditions, the Contractor shall secure and pay for all permits, licenses, approvals, and certificates necessary for the prosecution of the Work with the ...
	35.1.1 __________

	b. General Permit For Storm Water Discharges Associated With Construction and Land Disturbance Activities
	35.1.2 Contractor acknowledges that all California school districts are obligated to develop and implement the following requirements for the discharge of storm water to surface waters from its construction and land disturbance activities (storm water...
	35.1.2.1 Municipal Separate Storm Sewer System (MS4) is a system of conveyances used to collect and/or convey storm water, including, without limitation, catch basins, curbs, gutters, ditches, man-made channels, and storm drains.
	35.1.2.2 Storm Water Pollution Prevention Plan (“SWPPP”) contains specific best management practices (“BMPs”) and establishes numeric effluent limitations at:
	35.1.2.2.1 Sites where the District engages in maintenance (e.g., fueling, cleaning, repairing) for transportation activities.
	35.1.2.2.2 Construction sites where:
	35.1.2.2.2.1 One (1) or more acres of soil will be disturbed, or
	35.1.2.2.2.2 The project is part of a larger common plan of development that disturbs more than one (1) acre of soil.



	35.1.3 Contractor shall comply with any District storm water requirements that are approved by the District and applicable to the Project, at no additional cost to the District.
	35.1.4 At no additional cost to the District, Contractor shall provide a Qualified Storm Water Practitioner who shall be onsite and implement and monitor any and all SWPPP requirements applicable to the Project, including but not limited to:
	35.1.4.1 At least forty eight (48) hours prior to a forecasted rain event, implementing the Rain Event Action Plan (REAP) for any rain event requiring implementation of the REAP, including any erosion and sediment control measures needed to protect al...
	35.1.4.2 Monitoring any Numeric Action Levels (NALs), if applicable.



	36. Project Labor Agreement/Payroll Records
	The District has entered into a Project Labor Agreement (“PLA”), which covers this Project.  Accordingly, the following provision is added as Section 26.4.6:
	26.4.6 As Contractor and its subcontractors have agreed to be bound by the terms of the PLA entered into by the District [on or about / dated ] _________, Contractor and its subcontractors may be excused from uploading CPRs electronically using DIR’s ...

	37. As-Builts and Record Drawings
	37.1 Contractor shall submit Record Drawings pursuant to the Contract Documents consisting of one set of computer-aided design and drafting (“CADD”) files in the following format PDF.

	38. Fingerprinting
	39. Construction Manager
	40. Program Manager
	41. Federal Funds
	27. FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
	a. Minimum Wages
	41.1.1 All laborers and mechanics employed or working upon the Site of the Work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the Project), will be paid unconditionally and not l...
	41.1.2 Any class of laborers or mechanics, including helpers, and which is to be employed under the Contract which is not listed in the wage determination shall be classified in conformance with the wage determination. An additional classification and...
	(1) The Work to be performed by the classification requested is not performed by a classification in the wage determination; and
	41.1.2.1 The classification is utilized in the area by the construction industry; and
	41.1.2.2 The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage determination.

	41.1.3 If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the District agree on the classification and wage rate (including the amount designated for fringe benefits where ap...
	41.1.4 In the event the Contractor, the laborers or mechanics to be employed in the classification or their representatives, and the District do not agree on the proposed classification and wage rate (including the amount designated for fringe benefit...
	41.1.5 The wage rate (including fringe benefits where appropriate) determined pursuant to this section, shall be paid to all workers performing Work in the classification under this Contract from the first day on which Work is performed in the classif...
	41.1.6 Whenever the minimum wage rate prescribed in any applicable wage determination for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, Contractor shall either pay the benefit as stated in the wag...
	41.1.7 If the Contractor does not make payments to a trustee or other third person, the Contractor may consider, as part of the wages of any laborer or mechanic, the amount of any costs reasonably anticipated in providing bona fide fringe benefits und...

	41.2 Withholding. District may, upon its own action or upon written request of an authorized representative of the Department of Labor, withhold or cause to be withheld from the Contractor under this Contract or any other Federal contract with the sam...
	41.3 Payrolls and basic records.
	41.3.1 Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the Work and preserved for a period of three years thereafter for all laborers and mechanics working at the Site of the Work (or under the Un...
	41.3.2 The Contractor shall submit weekly for each week in which any Contract Work is performed a copy of all payrolls to the District. The payrolls submitted shall set out accurately and completely all of the information required to be maintained und...
	41.3.3 Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the Contractor or Subcontractor or his or her agent who pays or supervises the payment of the persons employed under the Contract and shall certify the follow...
	41.3.3.1 That the payroll for the payroll period contains the information required to be provided under 29 CFR 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5,
	41.3.3.2 That the appropriate information is being maintained under 29 CFR 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and
	41.3.3.3 That such information is correct and complete;
	41.3.3.4 That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the Contract during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and
	41.3.3.5 That no deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;
	41.3.3.6 That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification of Work performed, as specified in the applicable wage determination incorporated into or appli...
	41.3.3.7 The weekly submission of a properly executed certification in the form set forth on the reverse side of Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of Compliance” required by paragraph 27.3.3 of this se...
	41.3.3.8 The falsification of any of the above certifications may subject the Contractor or one or more Subcontractors to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States Code.
	41.3.3.9 The Contractor or Subcontractor shall make the records required under this section available for inspection, copying, or transcription by authorized representatives of the District or the federal Department of Labor, and shall permit represen...


	41.4 Apprentices and trainees
	41.4.1 Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the Work they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Dep...
	41.4.2 Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to Work at less than the predetermined rate for the Work performed unless they are employed pursuant to and individually registered in a program which has received prio...
	41.4.3 Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

	41.5 Compliance with Copeland Act requirements.  Contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by reference in this Contract.
	41.6 Subcontracts. The Contractor or Subcontractor shall insert in any subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the Federal agency may by appropriate instructions require, and also a clause requirin...
	41.7 Contract termination: debarment. A breach of the Contract clauses in 29 CFR 5.5 may be grounds for termination of the Contract, and for debarment as a Contractor and a Subcontractor as provided in 29 CFR 5.12.
	41.8 Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this Contract.
	41.9 Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this Contract shall not be subject to the general disputes clause of this Contract. Such disputes shall be resolved in accordance with the procedures o...
	41.10 Certification of eligibility.
	41.10.1 By entering into this Contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section...
	41.10.2 No part of this Contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
	41.10.3 Contractor shall be subject to the penalty for making false statements prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

	41.11 Clauses Mandated by Contract Work Hours and Safety Standards Act.
	41.11.1 Overtime requirements. No Contractor or Subcontractor contracting for any part of the Contract Work which may require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in wh...
	41.11.2 Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in the foregoing paragraph the Contractor and any Subcontractor responsible therefor shall be liable for the unpaid wages. In addi...
	41.11.3 Withholding for unpaid wages and liquidated damages. The District may upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account o...
	41.11.4 Subcontracts.  The Contractor or Subcontractor shall insert in any subcontracts the foregoing paragraphs concerning “Overtime requirements” and “Violation; liability for unpaid wages; liquidated damages” and also a clause requiring each Subcon...


	2. DIV 01 Warren HS Field.pdf
	01 11 00 Summary of Work DHS Field
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Site Access Conditions and Requirements;
	B. Special Conditions.

	1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work of this Contract consists of the following:

	1.03 CONTRACTS
	A. Perform the Work under a single, fixed-price Contract.

	1.04 CODES, REGULATIONS, AND STANDARDS
	A. The codes, regulations, and standards adopted by the state and federal agencies having jurisdiction shall govern minimum requirements for this Project.  Where codes, regulations, and standards conflict with the Contract Documents, these conflicts s...
	B. Codes, regulations, and standards shall be as published effective as of date of bid opening, unless otherwise specified or indicated.

	1.05 PROJECT RECORD DOCUMENTS
	A. Contractor shall maintain on Site one set of the following record documents; Contractor shall record actual revisions to the Work:
	(1) Contract Drawings.
	(2) Specifications.
	(3) Addenda.
	(4) Change Orders and other modifications to the Contract.
	(5) Reviewed shop drawings, product data, and samples.
	(6) Field test records.
	(7) Inspection certificates.
	(8) Manufacturer's certificates.

	B. Contractor shall store Record Documents separate from documents used for construction.  Provide files, racks, and secure storage for Record Documents and samples.
	C. Contractor shall record information concurrent with construction progress.
	D. Specifications: Contractor shall legibly mark and record at each product section of the Specifications the description of the actual product(s) installed, including the following:
	(1) Manufacturer's name and product model and number.
	(2) Product substitutions or alternates utilized.
	(3) Changes made by Addenda and Change Orders and written directives.


	1.06 EXAMINATION OF EXISTING CONDITIONS
	A. Contractor shall be held to have examined the Project Site and acquainted itself with the conditions of the Site and of the streets or roads approaching the Site.
	B. Prior to commencement of Work, Contractor shall survey the Site and existing buildings and improvements to observe existing damage and defects such as cracks, sags, broken, missing or damaged glazing, other building elements and Site improvements, ...
	C. Should Contractor observe cracks, sags, and other damage to and defects of the Site and adjacent buildings, paving, and other items not indicated in the Contract Documents, Contractor shall immediately report same to the District and the Architect.

	1.07 CONTRACTOR'S USE OF PREMISES
	A. If unoccupied and only with District’s prior written approval, Contractor may use the building(s) at the Project Site without limitation for its operations, storage, and office facilities for the performance of the Work.  If the District chooses to...
	B. If the space at the Project Site is not sufficient for Contractor's operations, storage, office facilities and/or parking, Contractor shall arrange and pay for any additional facilities needed by Contractor.
	C. Contractor shall not interfere with use of or access to occupied portions of the building(s) or adjacent property.
	D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building clear and free of debris and obstructions at all times.
	E. No one other than those directly involved in the demolition and construction, or specifically designated by the District or the Architect shall be permitted in the areas of work during demolition and construction activities.
	F. The Contractor shall install the construction fence and maintain that it will be locked when not in use.  Keys to this fencing will be provided to the District.

	1.08 PROTECTION OF EXISTING STRUCTURES AND UTILITIES
	A. The Drawings show above-grade and below-grade structures, utility lines, and other installations that are known or believed to exist in the area of the Work.  Contractor shall locate these existing installations before proceeding with excavation an...
	B. Contractor shall be alert to the possibility of the existence of additional structures and utilities.  If Contractor encounters additional structures and utilities, Contractor will immediately report to the District for disposition of same as indic...

	1.09 UTILITY SHUTDOWNS AND INTERRUPTIONS
	A. Contractor shall give the District a minimum of three (3) days written notice in advance of any need to shut off existing utility services or to effect equipment interruptions.  The District will set exact time and duration for shutdown, and will a...
	B. Contractor shall obtain District's written approval as indicated in the General Conditions in advance of deliveries of material or equipment or other activities that may conflict with District's use of the building(s) or adjacent facilities.

	1.10 STRUCTURAL INTEGRITY
	A. Contractor shall be responsible for and supervise each operation and work that could affect structural integrity of various building elements, both permanent and temporary.
	B. Contractor shall include structural connections and fastenings as indicated or required for complete performance of the Work.


	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.
	PART 4 – ALTERNATES
	4.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions;
	B. Special Conditions;
	C. Bid Form and Proposal;
	D. Instruction to Bidders.

	4.02 DESCRIPTION
	4.03 GENERAL
	4.04 BASE BID
	4.05 ALTERNATES
	A. _____
	B. _____


	PART 5 - PRODUCTS Not Used.
	PART 6 – EXECUTION Not Used.
	PART 7 - GENERAL
	7.01 RELATED DOCUMENTS AND PROVISIONS
	A. Instructions to Bidders;
	B. General Conditions, including, without limitation, Substitutions For Specified Items; and
	C. Special Conditions.

	7.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT
	A. Catalog numbers and specific brands or trade names followed by the designation "or equal" are used in conjunction with material and equipment required by the Specifications to establish the standards of quality, utility, and appearance required.  S...
	B. Wherever more than one manufacturer's product is specified, the first-named product is the basis for the design used in the work and the use of alternative-named manufacturers' products or substitutes may require modifications in that design.  If s...
	C. When materials and equipment are specified by first manufacturer's name and product number, second manufacturer's name and "or approved equal," supporting data for the second product, if proposed by Contractor, shall be submitted in accordance with...
	D. The Contractor will not be allowed to substitute specified items unless the request for substitution is submitted as follows:
	(1) District must receive any notice of request for substitution of a specified item a minimum of ten (10) calendar days prior to bid opening.
	(2) Within 35 days after the date of the Notice of Award, the Contractor shall submit data substantiating the request(s) for all substitution(s) containing sufficient information to assess acceptability of product or system and impact on Project, incl...

	E. If the District and/or Architect, in reviewing proposed substitute materials and equipment, require revisions or corrections to be made to previously accepted Shop Drawings and supplemental supporting data to be resubmitted, Contractor shall prompt...
	F. Samples may be required.  Tests required by the District and/or Architect for the determination of quality and utility shall be made at the expense of Contractor, with acceptance of the test procedure first given by the District.
	G. In reviewing the supporting data submitted for substitutions, the District and/or Architect will use for purposes of comparison all the characteristics of the specified material or equipment as they appear in the manufacturer's published data even ...
	H. The Contractor shall, in the event that a substitute is less costly than that specified, credit the District with one hundred percent (100%) of the net difference between the substitute and the originally specified material.  In this event, the Con...
	I. In no event shall the District be liable for any increase in Contract Price or Contract Time due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or rejection of any proposed substitute.


	PART 8 – PRODUCTS Not Used.
	PART 9 – EXECUTION Not Used.
	(1) Retentions.
	(2) Extras for which the claimant has not received payment.
	(3) The following progress payments for which the claimant has previously given a conditional waiver and release but  has not received payment:
	(4) Contract rights, including (A) a right based on rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the payment.
	1. Retentions.
	(5) Extras for which the claimant has not received payment.
	(6) Contract rights, including (A) a right based on rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the payment.


	01 22 00 Alternates and Unit Pricing
	PART 1 – ALTERNATES
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions;
	B. Special Conditions;
	C. Bid Form and Proposal;
	D. Instruction to Bidders.

	1.02 DESCRIPTION
	1.03 GENERAL
	1.04 BASE BID
	1.05 ALTERNATES
	A. _____
	B. _____


	PART 2 - UNIT PRICING
	2.01 GENERAL
	2.02 UNIT PRICES


	01 25 13 Product Options and Substitutions
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. Instructions to Bidders;
	B. General Conditions, including, without limitation, Substitutions For Specified Items; and
	C. Special Conditions.

	1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT
	A. Catalog numbers and specific brands or trade names followed by the designation "or equal" are used in conjunction with material and equipment required by the Specifications to establish the standards of quality, utility, and appearance required.  S...
	B. Wherever more than one manufacturer's product is specified, the first-named product is the basis for the design used in the work and the use of alternative-named manufacturers' products or substitutes may require modifications in that design.  If s...
	C. When materials and equipment are specified by first manufacturer's name and product number, second manufacturer's name and "or approved equal," supporting data for the second product, if proposed by Contractor, shall be submitted in accordance with...
	D. The Contractor will not be allowed to substitute specified items unless the request for substitution is submitted as follows:
	(1) District must receive any notice of request for substitution of a specified item a minimum of ten (10) calendar days prior to bid opening.
	(2) Within 35 days after the date of the Notice of Award, the Contractor shall submit data substantiating the request(s) for all substitution(s) containing sufficient information to assess acceptability of product or system and impact on Project, incl...

	E. If the District and/or Architect, in reviewing proposed substitute materials and equipment, require revisions or corrections to be made to previously accepted Shop Drawings and supplemental supporting data to be resubmitted, Contractor shall prompt...
	F. Samples may be required.  Tests required by the District and/or Architect for the determination of quality and utility shall be made at the expense of Contractor, with acceptance of the test procedure first given by the District.
	G. In reviewing the supporting data submitted for substitutions, the District and/or Architect will use for purposes of comparison all the characteristics of the specified material or equipment as they appear in the manufacturer's published data even ...
	H. The Contractor shall, in the event that a substitute is less costly than that specified, credit the District with one hundred percent (100%) of the net difference between the substitute and the originally specified material.  In this event, the Con...
	I. In no event shall the District be liable for any increase in Contract Price or Contract Time due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or rejection of any proposed substitute.


	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 26 00 Changes in the Work
	01 29 00 Application for Payment and Conditional and Unconditional Waiver and Release Forms
	(1) Retentions.
	(2) Extras for which the claimant has not received payment.
	(3) The following progress payments for which the claimant has previously given a conditional waiver and release but  has not received payment:
	(4) Contract rights, including (A) a right based on rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the payment.
	(1) Retentions.
	(2) Extras for which the claimant has not received payment.
	(3) Contract rights, including (A) a right based on rescission, abandonment, or breach of contract, and (B) the right to recover compensation for work not compensated by the payment.

	01 31 19 Project Meetings
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions; and
	B. Special Conditions.

	1.02 PROGRESS MEETINGS:
	A. Contractor shall schedule and hold regular weekly progress meetings after a minimum of one week's prior written notice of the meeting date and time to all Invitees as indicated below.
	B. Location: Contractor's field office.
	C. The Contractor shall notify and invite the following entities (“Invitees”):
	(1) District Representative.
	(2) Contractor.
	(3) Contractor's Project Manager.
	(4) Contractor's Superintendent.
	(5) Subcontractors, as appropriate to the agenda of the meeting.
	(6) Suppliers, as appropriate to the agenda of the meeting.
	(7) Construction Manager, if any.
	(8) Architect
	(9) Engineer(s), if any and as appropriate to the agenda of the meeting.
	(10) Others, as appropriate to the agenda of the meeting.

	D. The District's and/or the Architect’s Consultants will attend at their discretion, in response to the agenda.
	E. The District representative, the Construction Manager, and/or another District Agent shall take and distribute meeting notes to attendees and other concerned parties.  If exceptions are taken to anything in the meeting notes, those exceptions shall...

	1.03 PRE-INSTALLATION/PERFORMANCE MEETING:
	A. Contractor shall schedule a meeting prior to the start of each of the following portions of the Work: cutting and patching of plaster and roofing, and other weather-exposed and moisture-resistant products .  Contractor shall invite all Invitees to ...
	B. Contractor shall review in detail prior to this meeting, the manufacturer's requirements and specifications, applicable portions of the Contract Documents, Shop Drawings, and other submittals, and other related work.  At this meeting, invitees shal...
	C. Contractor shall review in detail Project conditions, schedule, requirements for performance, application, installation, and quality of completed Work, and protection of adjacent Work and property.
	D. Contractor shall review in detail means of protecting the completed Work during the remainder of the construction period.


	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 32 13 Scheduling of Work
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions;
	B. Special Conditions;
	C. Summary of Work; and
	D. Submittals.

	1.02 SECTION INCLUDES
	A. Scheduling of Work under this Contract shall be performed by Contractor in accordance with requirements of this Section.
	(1) Development of schedule, cost and resource loading of the schedule, monthly payment requests, and project status reporting requirements of the Contract shall employ computerized Critical Path Method (“CPM”) scheduling (“CPM Schedule”).
	(2) CPM Schedule shall be cost loaded based on Schedule of Values as approved by District.
	(3) Submit schedules and reports as specified in the General Conditions.

	B. Upon Award of Contract, Contractor shall immediately commence development of Initial and Original CPM Schedules to ensure compliance with CPM Schedule submittal requirements.

	1.03 CONSTRUCTION SCHEDULE
	A. Within ten (10) days of being awarded the Contract  and before request for first progress payment, the Contractor shall prepare and submit to the Project Manager a construction progress schedule conforming to the Milestone Schedule below.
	B. The Construction Schedule shall be continuously updated, and an updated schedule shall be submitted with each application for progress payment.  Each revised schedule shall indicate the work actually accomplished during the previous period and the ...
	C. Milestone Schedule:

	1.04 QUALIFICATIONS
	A. Contractor shall employ experienced scheduling personnel qualified to use the latest version of [i.e., Primavera Project Planner]. Experience level required is set forth below.  Contractor may employ such personnel directly or may employ a consulta...
	(1) The written statement shall identify the individual who will perform CPM scheduling.
	(2) Capability and experience shall be verified by description of construction projects on which individual has successfully applied computerized CPM.
	(3) Required level of experience shall include at least two (2) projects of similar nature and scope with value not less than three fourths (¾) of the Total Bid Price of this Project.  The written statement shall provide contact persons for referenced...

	B. District reserves the right to approve or reject Contractor’s scheduler or consultant at any time. District reserves the right to refuse replacing of Contractor’s scheduler or consultant, if District believes replacement will negatively affect the ...

	1.05 GENERAL
	A. Progress Schedule shall be based on and incorporate milestone and completion dates specified in Contract Documents.
	B. Overall time of completion and time of completion for each milestone shown on Progress Schedule shall adhere to times in the Contract, unless an earlier (advanced) time of completion is requested by Contractor and agreed to by District.  Any such a...
	(1) District is not required to accept an early completion schedule, i.e., one that shows an earlier completion date than the Contract Time.
	(2) Contractor shall not be entitled to extra compensation in event agreement is reached on an earlier completion schedule and Contractor completes its Work, for whatever reason, beyond completion date shown in its early completion schedule but within...
	(3) A schedule showing the work completed in less than the Contract Time, and that has been accepted by District, shall be considered to have Project Float. The Project Float is the time between the scheduled completion of the work and the Completion ...

	C. Ownership Project Float: Neither the District nor Contractor owns Project Float.  The Project owns the Project Float.  As such, liability for delay of the Completion Date rests with the party whose actions, last in time, actually cause delay to the...
	(1) For example, if Party A uses some, but not all of the Project Float and Party B later uses remainder of the Project Float as well as additional time beyond the Project Float, Party B shall be liable for the time that represents a delay to the Comp...
	(2) Party A would not be responsible for the time since it did not consume the entire Project Float and additional Project Float remained; therefore, the Completion Date was unaffected by Party A.

	D. Progress Schedule shall be the basis for evaluating job progress, payment requests, and time extension requests.  Responsibility for developing Contract CPM Schedule and monitoring actual progress as compared to Progress Schedule rests with Contrac...
	E. Failure of Progress Schedule to include any element of the Work, or any inaccuracy in Progress Schedule, will not relieve Contractor from responsibility for accomplishing the Work in accordance with the Contract.  District’s acceptance of schedule ...
	F. Software: Use [i.e., District Project Planner for Windows, latest version] . Such software shall be compatible with Windows operating system. Contractor shall transmit contract file to District on compact disk at times requested by District.
	G. Transmit each item under the form approved by District.
	(1) Identify Project with District Contract number and name of Contractor.
	(2) Provide space for Contractor’s approval stamp and District’s review stamps.
	(3) Submittals received from sources other than Contractor will be returned to the Contractor without District’s review.


	1.06 INITIAL CPM SCHEDULE
	A. Initial CPM Schedule submitted for review at the pre-construction conference shall serve as Contractor’s schedule for up to ninety (90) calendar days after the Notice to Proceed.
	B. Indicate detailed plan for the Work to be completed in first ninety (90) days of the Contract; details of planned mobilization of plant and equipment; sequence of early operations; procurement of materials and equipment.  Show Work beyond ninety (9...
	C. Initial CPM Schedule shall be time scaled.
	D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and resource loaded schedule will be used as basis for monthly progress payments until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule for progress payment...
	E. District and Contractor shall meet to review and discuss the Initial CPM Schedule within seven (7) calendar days after it has been submitted to District.
	(1) District’s review and comment on the schedule shall be limited to Contract conformance (with sequencing, coordination, and milestone requirements).
	(2) Contractor shall make corrections to schedule necessary to comply with Contract requirements and shall adjust schedule to incorporate any missing information requested by District.  Contractor shall resubmit Initial CPM Schedule if requested by Di...

	F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is of the opinion that any of the Work included on its Initial CPM Schedule has been impacted, the Contractor shall submit to District a written Time Impact Evaluation (“...

	1.07 ORIGINAL CPM SCHEDULE
	A. Submit a detailed proposed Original CPM Schedule presenting an orderly and realistic plan for completion of the Work in conformance with requirements as specified herein.
	B. Progress Schedule shall include or comply with following requirements:
	(1) Time scaled, cost and resource (labor and major equipment) loaded CPM schedule.
	(2) No activity on schedule shall have duration longer than fifteen (15) work days, with exception of submittal, approval, fabrication and procurement activities, unless otherwise approved by District.
	(a) Activity durations shall be total number of actual work days required to perform that activity.

	(3) The start and completion dates of all items of Work, their major components, and milestone completion dates, if any.
	(4) District furnished materials and equipment, if any, identified as separate activities.
	(5) Activities for maintaining Project Record Documents.
	(6) Dependencies (or relationships) between activities.
	(7) Processing/approval of submittals and shop drawings for all material and equipment required per the Contract.  Activities that are dependent on submittal acceptance or material delivery shall not be scheduled to start earlier than expected accepta...
	(a) Include time for submittals, re-submittals and reviews by District.  Coordinate with accepted schedule for submission of Shop Drawings, samples, and other submittals.
	(b) Contractor shall be responsible for all impacts resulting from re-submittal of Shop Drawings and submittals.

	(8) Procurement of major equipment, through receipt and inspection at jobsite, identified as separate activity.
	(a) Include time for fabrication and delivery of manufactured products for the Work.
	(b) Show dependencies between procurement and construction.

	(9) Activity description; what Work is to be accomplished and where.
	(10) The total cost of performing each activity shall be total of labor, material, and equipment, excluding overhead and profit of Contractor.  Overhead and profit of the General Contractor shall be shown as a separate activity in the schedule.  Sum o...
	(11) Resources required (labor and major equipment) to perform each activity.
	(12) Responsibility code for each activity corresponding to Contractor or Subcontractor responsible for performing the Work.
	(13) Identify the activities which constitute the controlling operations or critical path. No more than twenty-five (25%) of the activities shall be critical or near critical. Near critical is defined as float in the range of one (1) to (10) days.
	(14) Twenty (20) workdays for developing punch list(s), completion of punch-list items, and final clean up for the Work or any designated portion thereof. No other activities shall be scheduled during this period.
	(15) Interface with the work of other contractors, District, and agencies such as, but not limited to, utility companies.
	(16) Show detailed Subcontractor Work activities.  In addition, furnish copies of Subcontractor schedules upon which CPM was built.
	(a) Also furnish for each Subcontractor, as determined by District, submitted on Subcontractor letterhead, a statement certifying that Subcontractor concurs with Contractor’s Original CPM Schedule and that Subcontractor’s related schedules have been i...
	(b) Subcontractor schedules shall be independently derived and not a copy of Contractor’s schedule.
	(c) In addition to Contractor's schedule and resource loading, obtain from electrical, mechanical, and plumbing Subcontractors, and other Subcontractors as required by District, productivity calculations common to their trades, such as units per perso...
	(d) Furnish schedule for Contractor/Subcontractor CPM schedule meetings which shall be held prior to submission of Original CPM schedule to District.  District shall be permitted to attend scheduled meetings as an observer.

	(17) Activity durations shall be in Work days.
	(18) Submit with the schedule a list of anticipated non-Work days, such as weekends and holidays.  The Progress Schedule shall exclude in its Work day calendar all non-Work days on which Contractor anticipates critical Work will not be performed.

	C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) days from the Notice to Proceed date, meet with District to review the Original CPM Schedule submittal.
	(1) Contractor shall have its Project Manager, Project Superintendent, Project Scheduler, and key Subcontractor representatives, as required by District, in attendance.  The meeting will take place over a continuous one (1) day period.
	(2) District’s review will be limited to submittal’s conformance to Contract requirements including, but not limited to, coordination requirements.  However, review may also include:
	(a) Clarifications of Contract Requirements.
	(b) Directions to include activities and information missing from submittal.
	(c) Requests to Contractor to clarify its schedule.

	(3) Within five (5) days of the Schedule Review Meeting, Contractor shall respond in writing to all questions and comments expressed by District at the Meeting.


	1.08 ADJUSTMENTS TO CPM SCHEDULE
	A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the Original CPM Schedule submittal to address all review comments from original CPM Schedule review meeting and resubmit network diagrams and reports for District’s review.
	(1) District, within ten (10) days from date that Contractor submitted the revised schedule, will either:
	(a) Accept schedule and cost and resource loaded activities as submitted, or
	(b) Advise Contractor in writing to review any part or parts of schedule which either do not meet Contract requirements or are unsatisfactory for District to monitor Project’s progress, resources, and status or evaluate monthly payment request by Cont...

	(2) District may accept schedule with conditions that the first monthly CPM Schedule update be revised to correct deficiencies identified.
	(3) When schedule is accepted, it shall be considered the “Original CPM Schedule” which will then be immediately updated to reflect the current status of the work.
	(4) District reserves right to require Contractor to adjust, add to, or clarify any portion of schedule which may later be discovered to be insufficient for monitoring of Work or approval of partial payment requests.  No additional compensation will b...

	B. Acceptance of Contractor’s schedule by District will be based solely upon schedule’s compliance with Contract requirements.
	(1) By way of Contractor assigning activity durations and proposing sequence of Work, Contractor agrees to utilize sufficient and necessary management and other resources to perform work in accordance with the schedule.
	(2) Upon submittal of schedule update, updated schedule shall be considered “current” CPM Schedule.
	(3) Submission of Contractor’s schedule to District shall not relieve Contractor of total responsibility for scheduling, sequencing, and pursuing Work to comply with requirements of Contract Documents, including adverse effects such as delays resultin...

	C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall be understood to be Contractor’s representation that the Schedule meets requirements of Contract Documents and that Work shall be executed in sequence indicated on the sched...
	D. Contractor shall distribute Original CPM Schedule to Subcontractors for review and written acceptance, which shall be noted on Subcontractors’ letterheads to Contractor and transmitted to District for the record.

	1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS
	A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall monitor progress of Work and adjust schedule each month to reflect actual progress and any anticipated changes to planned activities.
	(1) Each schedule update submitted shall be complete, including all information requested for the Original CPM Schedule submittal.
	(2) Each update shall continue to show all Work activities including those already completed.  These completed activities shall accurately reflect “as built” information by indicating when activities were actually started and completed.

	B. A meeting will be held on approximately the twenty-fifth (25th) of each month to review the schedule update submittal and progress payment application.
	(1) At this meeting, at a minimum, the following items will be reviewed: Percent (%) complete of each activity; Time Impact Evaluations for Change Orders and Time Extension Request; actual and anticipated activity sequence changes; actual and anticipa...
	(2) These meetings are considered a critical component of overall monthly schedule update submittal and Contractor shall have appropriate personnel attend.  At a minimum, these meetings shall be attended by Contractor’s General Superintendent and Sche...
	(3) Contractor shall plan on the meeting taking no less than four (4) hours.

	C. Within five (5) working days after monthly schedule update meeting, Contractor shall submit the updated CPM Schedule update.
	D. Within five (5) work days of receipt of above noted revised submittals, District will either accept or reject monthly schedule update submittal.
	(1) If accepted, percent (%) complete shown in monthly update will be basis for Application for Payment by the Contractor.  The schedule update shall be submitted as part of the Contractor’s Application for Payment.
	(2) If rejected, update shall be corrected and resubmitted by Contractor before the Application for Payment is submitted.

	E. Neither updating, changing or revising of any report, curve, schedule, or narrative submitted to District by Contractor under this Contract, nor District’s review or acceptance of any such report, curve, schedule or narrative shall have the effect ...

	1.10 SCHEDULE REVISIONS
	A. Updating the Schedule to reflect actual progress shall not be considered revisions to the Schedule. Since scheduling is a dynamic process, revisions to activity durations and sequences are expected on a monthly basis.
	B. To reflect revisions to the Schedule, the Contractor shall provide District with a written narrative with a full description and reasons for each Work activity revised. For revisions affecting the sequence of work, the Contractor shall provide a sc...
	C. Schedule revisions shall not be incorporated into any schedule update until the revisions have been reviewed by District.  District may request further information and justification for schedule revisions and Contractor shall, within three (3) days...
	D. If the Contractor’s revision is still not accepted by District, and the Contractor disagrees with District’s position, the Contractor has seven (7) calendar days from receipt of District’s letter rejecting the revision to provide a written narrativ...
	E. At District’s discretion, the Contractor can be required to provide Subcontractor certifications of performance regarding proposed schedule revisions affecting said Subcontractors.

	1.11 RECOVERY SCHEDULE
	A. If the Schedule Update shows a completion date twenty-one (21) calendar days beyond the Contract Completion Date, or individual milestone completion dates, the Contractor shall submit to District the proposed revisions to recover the lost time with...
	B. The revisions shall not be incorporated into any schedule update until the revisions have been reviewed by District.
	C. If the Contractor’s revisions are not accepted by District, District and the Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E above.
	D. At District’s discretion, the Contractor can be required to provide Subcontractor certifications for revisions affecting said Subcontractors.

	1.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER DELAYS
	A. When Contractor is directed to proceed with changed Work, the Contractor shall prepare and submit within fourteen (14) calendar days from the Notice to Proceed a TIE which includes both a written narrative and a schedule diagram depicting how the c...
	B. Contractor shall be required to comply with the requirements of Paragraph 1.09.A for all types of delays such as, but not limited to, Contractor/Subcontractor delays, adverse weather delays, strikes, procurement delays, fabrication delays, etc.
	C. Contractor shall be responsible for all costs associated with the preparation of TIEs, and the process of incorporating them into the current schedule update. The Contractor shall provide District with four (4) copies of each TIE.
	D. Once agreement has been reached on a TIE, the Contract Time will be adjusted accordingly.  If agreement is not reached on a TIE, the Contract Time may be extended in an amount District allows, and the Contractor may submit a claim for additional ti...

	1.13 TIME EXTENSIONS
	A. The Contractor is responsible for requesting time extensions for time impacts that, in the opinion of the Contractor, impact the critical path of the current schedule update.  Notice of time impacts shall be given in accord with the General Conditi...
	B. Where an event for which District is responsible impacts the projected Completion Date, the Contractor shall provide a written mitigation plan, including a schedule diagram, which explains how (e.g., increase crew size, overtime, etc.) the impact c...
	C. Failure to request time, provide TIE, or provide the required mitigation plan will result in Contractor waiving its right to a time extension and cost to mitigate the delay.
	D. No time will be granted under this Contract for cumulative effect of changes.
	E. District will not be obligated to consider any time extension request unless the Contractor complies with the requirements of Contract Documents.
	F. Failure of the Contractor to perform in accordance with the current schedule update shall not be excused by submittal of time extension requests.
	G. If the Contractor does not submit a TIE within the required fourteen (14) calendar days for any issue, it is mutually agreed that the Contractor does not require a time extension for said issue.

	1.14 SCHEDULE REPORTS
	A. Submit four (4) copies of the following reports with the Initial CPM Schedule, the Original CPM Schedule, and each monthly update.
	B. Required Reports:
	(1) Two activity listing reports: one sorted by activity number and one by total Project Float. These reports shall also include each activity’s early/late and actual start and finish dates, original and remaining duration, Project Float, responsibili...
	(2) Cost report sorted by activity number including each activity’s associated cost, percentage of Work accomplished, earned value- to date, previous payments, and amount earned for current update period.
	(3) Schedule plots presenting time-scaled network diagram showing activities and their relationships with the controlling operations or critical path clearly highlighted.
	(4) Cash flow report calculated by early start, late start, and indicating actual progress.  Provide an exhibit depicting this information in graphic form.
	(5) Planned versus actual resource (i.e., labor) histogram calculated by early start and late start.

	C. Other Reports:
	(1) Activities by early start.
	(2) Activities by late start.
	(3) Activities grouped by Subcontractors or selected trades.
	(4) Activities with scheduled early start dates in a given time frame, such as fifteen (15) or thirty (30) day outlook.

	D. Furnish District with report files on compact disks containing all schedule files for each report generated.

	1.15 PROJECT STATUS REPORTING
	A. In addition to submittal requirements for CPM scheduling identified in this Section, Contractor shall provide a monthly project status report (i.e., written narrative report) to be submitted in conjunction with each CPM Schedule as specified herein...
	B. Contractor shall prepare monthly written narrative reports of status of Project for submission to District.  Written status reports shall include:
	(1) Status of major Project components (percent (%) complete, amount of time ahead or behind schedule) and an explanation of how Project will be brought back on schedule if delays have occurred.
	(2) Progress made on critical activities indicated on CPM Schedule.
	(3) Explanations for any lack of work on critical path activities planned to be performed during last month.
	(4) Explanations for any schedule changes, including changes to logic or to activity durations.
	(5) List of critical activities scheduled to be performed next month.
	(6) Status of major material and equipment procurement.
	(7) Any delays encountered during reporting period.
	(8) Contractor shall provide printed report indicating actual versus planned resource loading for each trade and each activity.  This report shall be provided on weekly and monthly basis.
	(a) Actual resource shall be accumulated in field by Contractor, and shall be as noted on Contractor’s daily reports.  These reports will be basis for information provided in computer-generated monthly and weekly printed reports.
	(b) Contractor shall explain all variances and mitigation measures.

	(9) Contractor may include any other information pertinent to status of Project.  Contractor shall include additional status information requested by District at no additional cost.
	(10) Status reports, and the information contained therein, shall not be construed as claims, notice of claims, notice of delay, or requests for changes or compensation.


	1.16 WEEKLY SCHEDULE REPORT
	1.17 DAILY CONSTRUCTION REPORTS
	A. Project name and Project number.
	B. Contractor’s name and address.
	C. Weather, temperature, and any unusual site conditions.
	D. Brief description and location of the day’s scheduled activities and any special problems and accidents, including Work of Subcontractors.  Descriptions shall be referenced to CPM scheduled activities.
	E. Worker quantities for its own Work force and for Subcontractors of any tier.
	F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.

	1.18 PERIODIC VERIFIED REPORTS

	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 33 00 Submittals - rev Nov 2018
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Contractor’s Submittals and Schedules, Drawings and Specifications;
	B. Special Conditions.

	1.02 SECTION INCLUDES:
	A. Definitions:
	(1) Shop Drawings and Product Data are as indicated in the General Conditions and include, but are not limited to, fabrication, erection, layout and setting drawings, formwork and falsework drawings, manufacturers' standard drawings, descriptive liter...
	(2) "Manufactured" applies to standard units usually mass-produced; "fabricated" means specifically assembled or made out of selected materials to meet design requirements.  Shop Drawings shall establish the actual detail of manufactured or fabricated...
	(3) Manufacturer's Instructions: Where any item of Work is required by the Contract Documents to be furnished, installed, or performed, at a minimum, in accordance with a specified product manufacturer's instructions, the Contractor shall procure and ...

	B. Samples, Shop Drawings, Product Data, and other items as specified, in accordance with the following requirements:
	(1) Contractor shall submit all Shop Drawings, Product Data, and Samples to the District, the Architect, the Project Inspector, and the Construction Manager.
	(2) Contractor shall comply with all time frames herein and in the General Conditions and, in any case, shall submit required information in sufficient time to permit proper consideration and action before ordering any materials or items represented b...
	(3) Contractor shall allow sufficient time so that no delay occurs due to required lead time in ordering or delivery of any item to the Site.  Contractor shall be responsible for any delay in progress of Work due to its failure to observe these requir...
	(4) Time for completion of Work shall not be extended on account of Contractor's failure to promptly submit Shop Drawings, Product Data, and/or Samples.
	(5) Reference numbers on Shop Drawings shall have Architectural and/or Engineering Contract Drawings reference numbers for details, sections, and “cuts” shown on Shop Drawings.  These reference numbers shall be in addition to any numbering system that...
	(6) When the magnitude or complexity of submittal material prevents a complete review within the stated time frame, Contractor shall make this submittal in increments to avoid extended delays.
	(7) Contractor shall certify on submittals for review that submittals conform to Contract requirements.  Also certify that Contractor-furnished equipment can be installed in allocated space.  In event of any variance, Contractor shall specifically sta...
	(8) Unless specified otherwise, sampling, preparation of samples, and tests shall be in accordance with the latest standard of the American Society for Testing and Materials.
	(9) Upon demand by Architect or District, Contractor shall submit samples of materials and/or articles for tests or examinations and consideration before Contractor incorporates same in Work.  Contractor shall be solely responsible for delays due to s...

	C. Submittal Schedule:
	(1) Contractor shall prepare its proposed submittal schedule that is coordinated with the proposed construction schedule and submit both to the District within ten (10) days after the date of the Notice to Proceed.  Contractor's proposed schedules sha...
	(2) Contractor is responsible for all lost time should the initial submittal be rejected, marked "revise and resubmit", etc.
	(3) All Submittals shall be forwarded to the District by the date indicated on the approved Submittal Schedule, unless an earlier date is necessary to maintain the Construction Schedule, in which case those Submittals shall be forwarded to the Distric...
	(4) Contractor may be assessed $100 a day for each day it is late in submitting a shop drawing or sample.  No extensions of time will be granted to Trade Contractor or any Subcontractor because of its failure to have shop drawings and samples submitte...


	1.03 SHOP DRAWINGS:
	A. Contractor shall submit one reproducible transparency and six (6) opaque reproductions.  The District will review and return the reproducible copy and one (1) opaque reproduction to Contractor.
	B. Before commencing installation of any Work, the Contractor shall submit and receive approval of all drawings, descriptive data, and material list(s) as required to accomplish Work.
	C. Review of Shop Drawings is regarded as a service to assist Contractor and in all cases original Contract Documents shall take precedence as outlined under General Conditions.
	D. No claim for extra time or payment shall be based on work shown on Shop Drawings unless the claim is (1) noted on Contractor's transmittal letter accompanying Shop Drawings and (2) Contractor has complied with all applicable provisions of the Gener...
	E. District shall not review Shop Drawings for quantities of materials or number of items supplied.
	F. District's and/or Architect’s review of Shop Drawing will be general.  District and/or Architect review does not relieve Contractor of responsibility for dimensions, accuracy, proper fitting, construction of Work, furnishing of materials, or Work r...
	G. Review of Shop Drawings and Schedules does not relieve Contractor from responsibility for any aspect of those Drawings or Schedules that is a violation of local, County, State, or Federal laws, rules, ordinances, or rules and regulations of commiss...
	H. Before submitting Shop Drawings for review, Contractor shall check Shop Drawings of its subcontractors for accuracy, and confirm that all Work contiguous with and having bearing on other work shown on Shop Drawings is accurately drawn and in confor...
	I. Submitted drawings and details must bear stamp of approval of Contractor:
	(1) Stamp and signature shall clearly certify that Contractor has checked Shop Drawings for compliance with Drawings.
	(2) If Contractor submits a Shop Drawing without an executed stamp of approval, or whenever it is evident (despite stamp) that Drawings have not been checked, the District and/or Architect will not consider them and will return them to the Contractor ...

	J. Submission of Shop Drawings (in either original submission or when resubmitted with correction) constitutes evidence that Contractor has checked all information thereon and that it accepts and is willing to perform Work as shown.
	K. Contractor shall pay for cost of any changes in construction due to improper checking and coordination.  Contractor shall be responsible for all additional costs, including coordination.  Contractor shall be responsible for costs incurred by itself...
	L. Shop Drawings must clearly delineate the following information:
	(1) Project name and address.
	(2) Specification number and description.
	(3) Architect's name and project number.
	(4) Shop Drawing title, number, date, and scale.
	(5) Names of Contractor, Subcontractor(s) and fabricator.
	(6) Working and erection dimensions.
	(7) Arrangements and sectional views.
	(8) Necessary details, including complete information for making connections with other Work.
	(9) Kinds of materials and finishes.
	(10) Descriptive names of materials and equipment, classified item numbers, and locations at which materials or equipment are to be installed in the Work.  Contractor shall use same reference identification(s) as shown on Contract Drawings.

	M. Contractor shall prepare composite drawings and installation layouts when required to solve tight field conditions.
	(1) Shop Drawings shall consist of dimensioned plans and elevations and must give complete information, particularly as to size and location of sleeves, inserts, attachments, openings, conduits, ducts, boxes, structural interferences, etc.
	(2) Contractor shall coordinate these composite Shop Drawings and installation layouts in the field between itself and its Subcontractor(s) for proper relationship to the Work, the work of other trades, and the field conditions.  The Contractor shall ...


	1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS:
	A. Contractor shall submit manufacturer's printed literature in original form.  Any fading type of reproduction will not be accepted.  Contract must submit a minimum of six (6) each, to the District.  District shall return one (1) to the Contractor, w...
	B. Contractor shall submit six (6) copies of a complete list of all major items of mechanical, plumbing, and electrical equipment and materials in accordance with the approved Submittal Schedule, except as required earlier to comply with the approved ...
	C. Submittals shall include manufacturer's specifications, physical dimensions, and ratings of all equipment.  Contractor shall furnish performance curves for all pumps and fans.  Where printed literature describes items in addition to that item being...
	D. Equipment submittals shall be complete and include space requirements, weight, electrical and mechanical requirements, performance data, and supplemental information that may be requested.
	E. Imported Materials Certification must be submitted at least ten (10) days before material is delivered.

	1.05 SAMPLES:
	A. Contractor shall submit for approval Samples as required and within the time frame in the Contract Documents.  Materials such as concrete, mortar, etc., which require on-site testing will be obtained from Project Site.
	B. Contractor shall submit four (4) samples except where greater or lesser number is specifically required by Contract Documents including, without limitation, the Specifications.
	(1) Samples must be of sufficient size and quality to clearly illustrate functional characteristics, with integrally related parts and attachment devices.
	(2) Samples must show full range of texture, color, and pattern.

	C. Contractor shall make all Submittals, unless it has authorized Subcontractor(s) to submit and Contractor has notified the District in writing to this effect.
	D. Samples to be shipped prepaid or hand-delivered to the District.
	E. Contractor shall mark samples to show name of Project, name of Contractor submitting, Contract number and segment of Work where representative Sample will be used, all applicable Specifications Sections and documents, Contract Drawing Number and de...
	F. Contractor shall not deliver any material to Site prior to receipt of District's and/or Architect’s completed written review and approval.  Contractor shall furnish materials equal in every respect to approved Samples and execute Work in conformanc...
	G. District's and/or Architect’s review, acceptance, and/or approval of Sample(s) will not preclude rejections of any material upon discovery of defects in same prior to final acceptance of completed Work.
	H. After a material has been approved, no change in brand or make will be permitted.
	I. Contractor shall prepare its Submittal Schedule and submit Samples of materials requiring laboratory tests to specified laboratory for testing not less than ninety (90) days before such materials are required to be used in Work.
	J. Samples which are rejected must be resubmitted promptly after notification of rejection and be marked "Resubmitted Sample" in addition to other information required.
	K. Field Samples and Mock-Ups are to be removed by Contractor at District’s direction:
	(1) Size: As Specified.
	(2) Furnish catalog numbers and similar data, as requested.


	1.06 REVIEW AND RESUBMISSION REQUIREMENTS:
	A. The District will arrange for review of Sample(s), Shop Drawing(s), Product Data, and other submittal(s) by appropriate reviewer and return to Contractor as provided below within twenty-one (21) days after receipt or within twenty-one (21) days aft...
	B. One (1) copy of product or materials data will be returned to Contractor with the review status.
	C. Samples to be incorporated into the Work will be returned to Contractor, together with a written notice designating the Sample with the appropriate review status and indicating errors discovered on review, if any.  Other Samples will not be returne...
	D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product Data, and other submittal(s) as required by the reviewer.  Such resubmittals will be reviewed and returned in the same manner as original Sample(s), Shop Drawing(s), Produ...
	E. Contractor may proceed with any of the Work covered by Sample(s), Shop Drawing(s), Product Data, and other submittal(s) upon its return if designated as no exception taken, or revise as noted, provided the Contractor proceeds in accordance with the...
	F. Contractor shall not begin any of the work covered by a Sample(s), Shop Drawing(s), Product Data, and other submittal(s), designated as revise and resubmit or rejected, until a revision or correction thereof has been reviewed and returned to Contra...
	G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated as revise and resubmit or rejected and requiring resubmittal, shall be revised or corrected and resubmitted to the District no later than fourteen (14) days or a shorter pe...
	H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), Product Data, and other submittal(s) shall waive any of the requirements of the Contract Documents, or relieve Contractor of any obligation thereunder.
	I. District's and/or Architect’s review of Shop Drawings does not relieve the Contractor of responsibility for any errors that may exist.  Contractor is responsible for the dimensions and design of adequate connections and details and for satisfactory...


	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 35 13 23 Site Standards
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including without limitation, Site Access, Conditions, and Regulations;
	B. Special Conditions;
	C. Drug-Free Workplace Certification;
	D. Tobacco-Free Environment Certification;
	E. Criminal Background Investigation/Fingerprinting Certification;
	F. Temporary Facilities and Controls.

	1.02 REQUIREMENTS OF THE DISTRICT:
	A. Drug-Free Schools and Safety Requirements:
	(1) All school sites and other District Facilities have been declared “Drug-Free Zones.”  No drugs, alcohol and/or smoking are allowed at any time in any buildings and/or grounds on District property.  No students, staff, visitors, or contractors are ...
	(2) Smoking and the use of tobacco products by all persons is prohibited on or in District property.  District property includes school buildings, school grounds, school-owned vehicles and vehicles owned by others while on District property. Contracto...
	(3) Contractor shall ensure that no alcohol, firearms, weapons, or controlled substances enter or are used at the Site.  Contractor shall immediately remove from the Site and terminate the employment of any employee(s) found in violation of this provi...

	B. Language:  Profanity or other unacceptable and/or loud language will not be tolerated, "Cat calls" or other derogatory language toward students, staff, volunteers, parents or public will not be allowed.
	C. Disturbing the Peace (Noise and Lighting):
	(1) Contractor shall observe the noise ordinance of the Site at all times including, without limitation, all applicable local, city, and/or state laws, ordinances, and/or regulations regarding noise and allowable noise levels.
	(2) The use of radios, etc., shall be controlled to keep all sound at a level that cannot be heard beyond the immediate area of use.  District reserves the right to prohibit the use of radios at the Site, except for mobile phones or other handheld com...
	(3) If portable lights are used after dark, all light must be located so as not to direct light into neighboring property.

	D. Traffic:
	(1) Driving on the Premises shall be limited to periods when students and public are not present.  If driving or deliveries must be made during the school hours, two (2) or more ground guides shall lead the vehicle across the area of travel.  In no ca...
	(2) All paths of travel for deliveries, including without limitation, material, equipment, and supply deliveries, shall be reviewed and approved by District in advance.  Any damage will be repaired to the pre-damaged condition by the Contractor.
	(3) District shall designate a construction entry to the Site.  If Contractor requests, District determines it is required, and to the extent possible, District shall designate a staging area so as not to interfere with the normal functioning of schoo...
	(4) Parking areas shall be reviewed and approved by District in advance.  No parking is to occur under the drip line of trees or in softscape areas that could otherwise be damaged.

	E. All of the above shall be observed and complied with by the Contractor and all workers on the Site.  Failure to follow these directives could result in individual(s) being suspended or removed from the work force at the discretion of the District. ...


	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 41 00 Regulatory Requirements
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Obtaining of Permits, Licenses and Registrations and Work to Comply with All Applicable Laws and Regulations;
	B. Special Conditions; and
	C. Quality Control.

	1.02 DESCRIPTION:
	1.03 REQUIREMENTS OF REGULATORY AGENCIES:
	A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the lawful orders of all public authorities having jurisdiction over the Work, are hereby incorporated into these Contract Documents as if repeated in full herein and are int...
	(1) California Building Standards Administrative Code, Part 1, Title 24, CCR.
	(2) California Building Code (CBC), Part 2, Title 24, CCR; (International Building Code volumes 1-2 and California Amendments).
	(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National Electrical Code and California Amendments).
	(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform Mechanical Code and California Amendments).
	(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform Plumbing Code and California Amendments).
	(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire Code and California Amendments).
	(7) California Referenced Standards Code, Part 12, Title 24, CCR.
	(8) State Fire Marshal Regulations, Public Safety, Title 19, CCR.
	(9) Partial List of Applicable National Fire Protection Association (NFPA) Standards:
	(a) NFPA 13 - Automatic Sprinkler System.
	(b) NFPA 14 - Standpipes Systems.
	(c) NFPA 17A - Wet Chemical System
	(d) NFPA 24 - Private Fire Mains.
	(e) (California Amended) NFPA 72 - National Fire Alarm Codes.
	(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.
	(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

	(10) California Division of the State Architect interpretation of Regulations (“DSA IR”), including, without limitation:
	(a) DSA IR A-6 — Construction Change Document Submittal and Approval Processes.
	(b) DSA IR A-7 — Project Inspector Certification and Approval.
	(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties and Performance.
	(d) DSA IR A-12 — Assistant Inspector Approval.

	(11) DSA Procedures (“DSA PR”)
	(a) DSA PR 13-01 – Construction Oversight Process
	(b) DSA PR 13-02 – Project Certification Process


	B. This Project shall be governed by applicable regulations, including, without limitation, the State of California’s  Administrative Regulations for the Division of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, CCR, and...
	(1) Test and testing laboratory per Section 4-335.  District shall pay for the testing laboratory.
	(2) Special inspections per Section 4-333(c).
	(3) Deferred Approvals per section 4-317(g).
	(4) Verified reports per Sections 4-336 & 4-343(c).
	(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 4-341.
	(6) Duties of the Contractor shall be per Section 4-343.
	(7) Duties of Project Inspector shall be per Section 4-334.
	(8) Addenda and Construction Change Documents per Section 4-338.

	C. Items of deferred approval shall be clearly marked on the first sheet of the Architect’s and/or Engineer's approved Drawings.  All items later submitted for approval shall be per Title 24 requirements to the DSA.
	(1) Contractor shall submit the following to Architect for review and endorsement:
	(a) Product information on proposed material/system supplier.
	(b) Drawings, specifications, and calculations prepared, signed, and stamped by an architect or engineer licensed in the State of California for that portion of the Work.
	(c) All other requirements as may be required by DSA.

	(2) Cost of preparing and submitting documentation per DSA Deferred Approval requirements including required modifications to Drawings and Specifications, whether or not indicated in the Contract Documents, shall be borne by Contractor.
	(3) Contractor shall not begin fabrication and installation of deferred approval items without first obtaining DSA approval of Drawings and Specifications.
	(4) Schedule of Work Subject to DSA Deferred Approval: Window wall systems exceeding 10 feet in span.



	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 42 13 Abbreviations and Acronyms
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions including without limitation, Definitions;
	B. Special Conditions.

	1.02 DOCUMENT INCLUDES:
	A. Abbreviations used throughout the Contract Documents.
	B. Reference to a technical society, organization, or body is by abbreviation, as follows:


	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 42 16 Definitions
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions including without limitation, Definitions;
	B. Special Conditions.

	1.02 QUALITY ASSURANCE
	A. For products or workmanship specified by association, trade, or Federal Standards, Contractor shall comply with requirements of the standard, except when more rigid requirements are specified in the Contract Documents, or are required by applicable...
	B. Contractor shall conform to current reference standard publication date in effect on the date of bid opening.
	C. Contractor shall obtain copies of standards unless specifically required not to by the Contract Documents.
	D. Contractor shall maintain a copy of all standards at jobsite during submittals, planning, and progress of the specific Work, until final completion, unless specifically required not to by the Contract Documents.
	E. Should specified reference standards conflict with Contract Documents, Contractor shall request clarification from the District and/or the Architect before proceeding.
	F. The contractual relationship of the parties to the Contract shall not be altered from the contractual relationship as indicated in the Contract Documents by mention or inference otherwise in any referenced document.
	G. Governing Codes shall be as shown in the Contract Documents including, without limitation, the Specifications.



	01 42 19 References
	PART 1 - GENERAL
	1.01 SCHEDULE OF REFERENCES:

	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 43 00 Materials and Equipment
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Purchase of Materials and Equipment;
	B. Special Conditions;
	C. Imported Materials Certification.

	1.02 MATERIAL AND EQUIPMENT
	A. Only items approved by the District and/or Design Professional shall be used.
	B. Contractor shall submit lists of products and other product information in accordance with the Contract Documents, including, without limitation, the provisions regarding the submittals.

	1.03 MATERIAL AND EQUIPMENT COLORS
	A. The District and/or Architect will provide a schedule of colors.
	B. No individual color selections will be made until after approval of all pertinent materials and equipment and after receipt of appropriate samples in accordance with the Contract Documents, including, without limitation, the provisions regarding th...
	C. Contractor shall request priority in writing for any item requiring advance ordering to maintain the approved Construction Schedule.

	1.04 DELIVERY, STORAGE, AND HANDLING
	A. Contractor shall deliver manufactured materials in original packages, containers, or bundles (with seals unbroken), bearing name or identification mark of manufacturer.
	B. Contractor shall deliver fabrications in as large assemblies as practicable; where specified as shop-primed or shop-finished, package or crate as required to preserve such priming or finish intact and free from abrasion.
	C. Contractor shall store materials in such a manner as necessary to properly protect them from damage.  Materials or equipment damaged by handling, weather, dirt, or from any other cause will not be accepted.
	D. Materials are not acceptable that have been warehoused for long periods of time, stored or transported in improper environment, improperly packaged, inadequately labeled, poorly protected, excessively shipped, deviated from normal distribution patt...
	E. Contractor shall store material so as to cause no obstructions of sidewalks, roadways, access to the Site or buildings, and underground services.  Contractor shall protect material and equipment furnished under Contract.
	F. Contractor may store materials on Site with prior written approval by the District, all material shall remain under Contractor's control and Contractor shall remain liable for any damage to the materials.  Should the Project Site not have storage a...
	G. When any room in Project is used as a shop or storeroom, the Contractor shall be responsible for any repairs, patching, or cleaning necessary due to that use.  Location of storage space shall be subject to prior written approval by District.


	PART 2 - PRODUCTS
	2.01 MANUFACTURERS
	A. Manufacturers listed in various sections of Contract Documents are names of those manufacturers that are believed to be capable of supplying one or more of items specified therein.
	B. The listing of a manufacturer does not imply that every product of that manufacturer is acceptable as meeting the requirements of the Contract Documents.

	2.02 FACILITIES AND EQUIPMENT
	2.03 MATERIAL REFERENCE STANDARDS

	PART 3 - EXECUTION
	3.01 WORKMANSHIP
	A. Where not more specifically described in any other Contract Documents, workmanship shall conform to methods and operations of best standards and accepted practices of trade or trades involved and shall include items of fabrication, construction, or...
	B. Work shall be executed by tradespersons skilled in their respective lines of Work.  When completed, parts shall have been durably and substantially built and present a neat appearance.

	3.02 COORDINATION
	A. Contractor shall coordinate installation of Work so as to not interfere with installation of others.  Adjustment or rework because of Contractor’s failure to coordinate will be at no additional cost to District.
	B. Contractor shall examine in-place work for readiness, completeness, fitness to be concealed or to receive other work, and in compliance with Contract Documents.  Concealing or covering Work constitutes acceptance of additional cost which will resul...

	3.03 COMPLETENESS
	3.04 APPROVED INSTALLER OR APPLICATOR
	3.05 MANUFACTURER'S RECOMMENDATIONS


	01 45 00 Quality Control
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Inspector, Inspections and Tests, Uncovering of Work and Non-conforming of Work and Correction of Work;
	B. Special Conditions.

	1.02 RELATED CODES:
	A. The Work is governed by requirements of Title 24, California Code of Regulations (“CCR”), and the Contractor shall keep a copy of these available at the job Site for ready reference during construction.
	B. The Division of the State Architect (“DSA”) shall be notified at or before the start of construction.

	1.03 OBSERVATION AND SUPERVISION:
	A. The District and Architect or their appointed representatives will review the Work and the Contractor shall provide facilities and access to the Work at all times as required to facilitate this review.  Administration by the Architect and any consu...
	B. One or more Project Inspector(s) approved by DSA and employed by or in contract with the District, referred to hereinafter as the “Project Inspector”, will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-333(b) and 4-342:
	(1) The Project Inspector and Special Inspector(s) shall have access to the Work wherever it is in preparation or progress for ascertaining that the Work is in accordance with the Contract Documents and all applicable code sections.  The Contractor sh...
	(2) The Project Inspector will notify the District and Architect and call the attention of the Contractor to any observed failure of Work or material to conform to Contract Documents.
	(3) The Project Inspector shall observe and monitor all testing and inspection activities required.


	1.04 TESTING AGENCIES:
	A. Testing agencies and tests shall be in conformance with the General Documents and the requirements of Part 1, Title 24, Section 4- 335.
	B. Testing and inspection in connection with earthwork shall be under the direction of the District's consulting soils engineer, if any, referred to hereinafter as the "Soils Engineer."
	C. Testing and inspection of construction materials and workmanship shall be performed by a qualified laboratory, referred to hereinafter as the "Testing Laboratory." The Testing Laboratory shall be under direction of an engineer registered in the Sta...

	1.05 TESTS AND INSPECTIONS:
	A. The Contractor shall be responsible for notifying the District and Project Inspector of all required tests and inspections.  Contractor shall notify the District and Project Inspector at least seventy-two hours (72) hours in advance of performing a...
	B. The Contractor shall provide access to Work to be tested and furnish incidental labor, equipment, and facilities to facilitate all inspections and tests.
	C. The District will pay for first inspections and tests required by the “CCR”, and other inspections or tests that the District and/or the Architect may direct to have made, including the following principal items:
	(1) Tests and observations for earthwork and paving.
	(2) Tests for concrete mix designs, including tests of trial batches.
	(3) Tests and inspections for structural steel work.
	(4) Field tests for framing lumber moisture content.
	(5) Additional tests directed by the District that establish that materials and installation comply with the Contract Documents.
	(6) Tests and observations of welding and expansion anchors.

	D. The District may at its discretion, pay and then back charge the Contractor for:
	(1) Retests or reinspections, if required, and tests or inspections required due to Contractor error or lack of required identifications of material.
	(2) Uncovering of work in accordance with Contract Documents.
	(3) Testing done on weekends, holidays, and overtime will be chargeable to the Contractor for the overtime portion.
	(4) Testing done off Site.

	E. Testing and inspection reports and certifications:
	(1) If initially received by Contractor, Contractor shall provide to each of the following a copy of the agency or laboratory report of each test or inspection or certification.
	(a) The District;
	(b) The Construction Manager, if any;
	(c) The Architect;
	(d) The Consulting Engineer, if any;
	(e) Other engineers on the Project, as appropriate;
	(f) The Project Inspector; and
	(g) The Contractor.

	(2) When the test or inspection is one required by the CCR, a copy of the report shall also be provided to the DSA.



	PART 2 - PRODUCTS
	2.01 TYPE OF TESTS AND INSPECTIONS
	A. Testing and inspection shall be in accordance with DSA Form 103 (or current version)
	B. Slump Test ASTM C 143
	C. Concrete Tests
	(1) Compressive Strength:
	(a) Minimum number of tests required: One (1) set of three (3) cylinders for each 100 cubic yards (Sec. 2604(h) 01) of concrete or major fraction thereof, placed in one (1) day. See Title 24, Section 2605(g).
	(b) Two cylinders of each set shall be tested at twenty-eight (28) days.  One (1) cylinder shall be held in reserve and tested only when directed by the Architect or District.
	(c) Concrete shall test the minimum ultimate compressive strength in twenty-eight 28 days, as specified on the structural drawings.
	(d) In the event that the twenty-eight (28) day test falls below the minimum specified strength, the effective concrete in place shall be tested by taking cores in accordance with UBC Standard No. 26-13 and tested as required for cylinders.
	(e) In the event that the test on core specimens falls below the minimum specified strength, the concrete will be deemed defective and shall be removed and replaced upon such direction of the Architect, and in a manner acceptable to the Division of th...


	D. Reinforcing, Steel
	E. Structural Steel Per Title 24 and as noted:
	(1) Material: Steel per Table in Title 24, Section 2712.
	(2) Qualification of Welders (UBC Std. 27-6).
	(3) Shop fabrication (Section 2712(d). Structural steel only).
	(4) Shop and field welding (Section 2712(e)).



	PART 3 - EXECUTION Not Used.

	01 50 00 Temporary Facilities and Controls
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions;
	B. Special Conditions;
	C. Site Standards; and
	D. Construction Waste Management and Disposal.

	1.02 TEMPORARY UTILITIES:
	A. Electric Power and Lighting:
	(1) Contractor will pay for power during the course of the Work.  To the extent power is available in the building(s) or on the Site, Contractor may use the District’s existing utilities by making prearranged payments to the District for the utilities...
	(2) Contractor shall verify characteristics of power available in building(s) or on the Site.  Contractor shall take all actions required to make modifications where power of higher voltage or different phases of current are required.  Contractor shal...
	(3) Contractor shall furnish, wire for, install, and maintain temporary electrical lights wherever it is necessary to provide illumination for the proper performance and/or observation of the Work: a minimum of 20 foot-candles for rough work and 50 fo...
	(4) Contractor shall be responsible for maintaining existing lighting levels in the project vicinity should temporary outages or service interruptions occur.

	B. Heat and Ventilation:
	(1) Contractor shall provide temporary heat to maintain environmental conditions to facilitate progress of the Work, to meet specified minimum conditions for the installation and curing of materials, and to protect materials and finishes from damage d...
	(2) Contractor shall provide forced ventilation and dehumidification, as required, of enclosed areas for proper installation and curing of materials, to disperse humidity, and to prevent hazardous accumulations of dust, fumes, vapors, and gases.
	(3) Contractor shall pay the costs of installation, maintenance, operation, and removal of temporary heat and ventilation, including costs for fuel consumed, required for the performance of the Work.

	C. Water:
	(1) Contractor shall pay for water used during the course of the Work.  Contractor shall coordinate and pay for installation or use of water meter in compliance with local water agency requirements.  To the extent water is then available in the buildi...
	(2) Contractor shall use backflow preventers on water lines at point of connection to District’s water supply.  Backflow preventers shall comply with requirements of Uniform Plumbing Code.
	(3) Contractor shall make potable water available for human consumption.

	D. Sanitary Facilities:
	(1) Contractor shall provide sanitary temporary facilities in no fewer numbers than required by law and such additional facilities as may be directed by the Inspector for the use of all workers.  The facilities shall be maintained in a sanitary condit...
	(2) Use of toilet facilities in the Work under construction shall not be permitted except by consent of the Inspector and the District.

	E. Telephone Service:
	(1) Contractor shall arrange with local telephone service company for telephone service as required for the performance of the Work.  Contractor shall, at a minimum, provide in its field office one line for telephone and one line for fax machine.
	(2) Contractor shall pay the costs for telephone and fax lines installation, maintenance, service, and removal.

	F. Fire Protection:
	(1) Contractor shall provide and maintain fire extinguishers and other equipment for fire protection.  Such equipment shall be designated for use for fire protection only and shall comply with all requirements of the California Fire, State Fire Marsha...
	(2) Where on-site welding and burning of steel is unavoidable, Contractor shall provide protection for adjacent surfaces.

	G. Trash Removal:
	(1) Contractor shall provide trash removal on a timely basis .  Under no circumstance shall Contractor use District trash service.

	H. Field Office:
	(1) If Contractor chooses to provide a field office, it shall be an acceptable construction trailer that is well-lit and ventilated.  The construction trailer shall be equipped with shelves, desks, filing cabinet, chairs, and such other items of equip...
	(2) Contractor shall provide any additional electric lighting and power required for the trailer.  Contractor shall make adequate provisions for heating and cooling as required.

	I. Temporary Facilities :
	(1)


	1.03 CONSTRUCTION AIDS:
	A. Plant and Equipment:
	(1) Contractor shall furnish, operate, and maintain a complete plant for fabricating, handling, conveying, installing, and erecting materials and equipment; and for conveyances for transporting workers.  Include elevators, hoists, debris chutes, and o...
	(2) Contractor shall maintain plant and equipment in safe and efficient operating condition.  Damages due to defective plant and equipment, and uses made thereof, shall be repaired by Contractor at no expense to the District.

	B. None of the District’s tools and equipment shall be used by Contractor for the performance of the Work.

	1.04 BARRIERS AND ENCLOSURES:
	A. Contractor shall obtain the District's written permission for locations and types of temporary barriers and enclosures, including fire-rated materials proposed for use, prior to their installation.
	B. Contractor shall provide and maintain temporary enclosures to prevent public entry and to protect persons using other buildings and portions of the Site and/or Premises, the public, and workers.  Contractor shall also protect the Work and existing ...
	C. Contractor shall provide site access to existing facilities for persons using other buildings and portions of the Site, the public, and for deliveries and other services and activities.
	D. Tree and Plant Protection:
	(1) Contractor shall preserve and protect existing trees and plants on the Premises that are not designated or required to be removed, and those adjacent to the Premises.
	(2) Contractor shall provide barriers to a minimum height of 4'-0" around drip line of each tree and plant, around each group of trees and plants, as applicable, in the proximity of demolition and construction operations, or as denoted on the Plans.
	(3) Contractor shall not park trucks, store materials, perform Work or cross over landscaped areas.  Contractor shall not dispose of paint thinners, water from cleaning, plastering or concrete operations, or other deleterious materials in landscaped a...
	(4) Contractor shall remove soil that has been contaminated during the performance of the Work by oil, solvents, and other materials which could be harmful to trees and plants, and replace with good soil, at Contractor's expense.
	(5) Excavation around Trees:
	(a) Excavation within drip lines of trees shall be done only where absolutely necessary and with written permission from the District.
	(b) Where trenching for utilities is required within drip lines, tunneling under and around roots shall be by hand digging and shall be approved by the District.  Main lateral roots and taproots shall not be cut.  All roots 2 inches in diameter and la...
	(c) Where excavation for new construction is required within drip line of trees, hand excavation shall be employed to minimize damage to root system. Roots shall be relocated in backfill areas wherever possible.  If encountered immediately adjacent to...
	(d) Approved excavations shall be carefully backfilled with the excavated materials approved for backfilling.  Backfill shall conform to adjacent grades without dips, sunken areas, humps, or other surface irregularities.  Do not use mechanical equipme...
	(e) Exposed roots shall not be allowed to dry out before permanent backfill is placed.  Temporary earth cover shall be provided, or roots shall be wrapped with four layers of wet, untreated burlap and temporarily supported and protected from damage un...
	(f) Accidentally broken roots should be sawed cleanly 3 inches behind ragged end.



	1.05 SECURITY:
	1.06 TEMPORARY CONTROLS:
	A. Noise Control:
	(1) Contractor acknowledges that adjacent facilities may remain in operation during all or a portion of the Work period, and it shall take all reasonable precautions to minimize noise as required by applicable laws and the Contract Documents.
	(2) Notice of proposed noisy operations, including without limitation, operation of pneumatic demolition tools, concrete saws, and other equipment, shall be submitted to the District a minimum of forty-eight (48) hours in advance of their performance.

	B. Noise and Vibration:
	(1) Equipment and impact tools shall have intake and exhaust mufflers.
	(2) Contractor shall cooperate with District to minimize and/or cease the use of noisy and vibratory equipment if that equipment becomes objectionable by its longevity.

	C. Dust and Dirt:
	(1) Contractor shall conduct demolition and construction operations to minimize the generation of dust and dirt, and prevent dust and dirt from interfering with the progress of the Work and from accumulating in the Work and adjacent areas including, w...
	(2) Contractor shall periodically water exterior demolition and construction areas to minimize the generation of dust and dirt.
	(3) Contractor shall ensure that all hauling equipment and trucks carrying loads of soil and debris shall have their loads sprayed with water or covered with tarpaulins, and as otherwise required by local and state ordinance.
	(4) Contractor shall prevent dust and dirt from accumulating on walks, roadways, parking areas, and planting, and from washing into sewer and storm drain lines.

	D. Water:
	(1) Contractor shall not permit surface and subsurface water, and other liquids, to accumulate in or about the vicinity of the Premises.  Should accumulation develop, Contractor shall control the water or other liquid, and suitably dispose of it by me...

	E. Pollution:
	(1) No burning of refuse, debris, or other materials shall be permitted on or in the vicinity of the Premises.
	(2) Contractor shall comply with applicable regulatory requirements and anti-pollution ordinances during the conduct of the Work including, without limitation, demolition, construction, and disposal operations.

	F. Lighting:
	(1) If portable lights are used after dark, all light must be located so as not to direct light into neighboring property.


	1.07 JOB SIGN(S):
	A. General:
	(1) Contractor shall provide and maintain a Project identification sign with the design, text, and colors designated by the District and/or the Design Professional; locate sign as approved by the District.
	(2) Signs other than the specified Project sign and or signs required by law, for safety, or for egress, shall not be permitted, unless otherwise approved in advance by the District.

	B. Materials:
	(1) Structure and Framing: Structurally sound, new or used wood or metal; wood shall be nominal 3/4-inch exterior grade plywood.
	(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.
	(3) Rough Hardware: Galvanized.
	(4) Paint: Exterior quality, of type and colors selected by the District and/or the Design Professional.

	C. Fabrication:
	(1) Contractor shall fabricate to provide smooth, even surface for painting.
	(2) Size: 4'-0" x 8'-0", unless otherwise indicated.
	(3) Contractor shall paint exposed surfaces of supports, framing, and surface material with exterior grade paint: one coat of primer and one coat of finish paint.
	(4) Text and Graphics: As indicated.


	1.08 PUBLICITY RELEASES:
	A. Contractor shall not release any information, story, photograph, plan, or drawing relating information about the Project to anyone, including press and other public communications medium, including, without limitation, on website(s) without the wri...


	PART 2 – PRODUCTS Not used.
	PART 3 – EXECUTION Not used.

	01 50 13 Construction Waste Management and Disposal - rev Nov 2018
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions;
	B. Special Conditions; and
	C. Temporary Facilities and Controls.

	1.02 SECTION INCLUDES:
	A. Administrative and procedural requirements for the following:
	(1) Salvaging non-hazardous construction waste.
	(2) Recycling non-hazardous construction waste.
	(3) Disposing of non-hazardous construction waste.


	1.03 DEFINITIONS:
	A. Construction Waste:  Building and site improvement materials and other solid waste resulting from construction, remodeling, renovation, or repair operations.  Construction waste includes packaging.
	B. Demolition Waste:  Building and site improvement materials resulting from demolition or selective demolition operations.
	C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction.
	D. Recycle:  Recovery of demolition or construction waste for subsequent processing in preparation for reuse.
	E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in another facility.
	F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent incorporation into the Work.

	1.04 PERFORMANCE REQUIREMENTS:
	A. General:  Develop waste management plan that results in end-of Project rates for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but not a combination) of total waste generated by the Work.

	1.05 SUBMITTALS:
	A. Waste Management Plan:  Submit waste management plan within 30 days of date established for commencement of the Work.
	B. Waste Reduction Progress Reports:  Concurrent with each Application for Payment, submit copies of report.  Include the following information:
	(1) Material category.
	(2) Generation point of waste.
	(3) Total quantity of waste in tons or cubic yards.
	(4) Quantity of waste salvaged, both estimated and actual in tons or cubic yards.
	(5) Quantity of waste recycled, both estimated and actual in tons or cubic yards.
	(6) Total quantity of waste recovered (salvaged plus recycled) in tons or cubic yards.
	(7) Total quantity of waste recovered (salvaged plus recycled) as a percentage of total waste.

	C. Waste Reduction Calculations:  Before request for final payment, submit copies of calculated end-of-Project rates for salvage, recycling, and disposal as a percentage of total waste generated by the Work.
	D. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to individuals and organizations.  Indicate whether organization is tax exempt.
	E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to individuals and organizations.  Indicate whether organization is tax exempt.
	F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable waste by recycling and processing facilities licensed to accept them.  Include manifests, weight tickets, receipts, and invoices.
	G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by landfills and incinerator facilities licensed to accept them.  Include manifests, weight tickets, receipts, and invoices.
	H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by Contractor, tabulating total waste material, quantities diverted and means by which it is diverted, and statement that requirements for the credit have been met.
	I. Qualification Data:  For Waste Management Coordinator.
	J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician responsible for recovering refrigerant, stating that all refrigerant that was present was recovered and that recovery was performed according to EPA regulations.  Include...
	K. Submittal procedures and quantities are specified in Document 01 33 00.

	1.06 QUALITY ASSURANCE:
	A. Waste Management Coordinator Qualifications:  LEED Accredited Professional by U.S. Green Building Council.
	B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having jurisdiction.
	C. Waste Management Conference:  Conduct conference at Project site to comply with requirements.  Review methods and procedures related to waste management including, but not limited to, the following:
	(1) Review and discuss waste management plan including responsibilities of Waste Management Coordinator.
	(2) Review requirements for documenting quantities of each type of waste and its disposition.
	(3) Review and finalize procedures for materials separation and verify availability of containers and bins needed to avoid delays.
	(4) Review procedures for periodic waste collection and transportation to recycling and disposal facilities.
	(5) Review waste management requirements for each trade.


	1.07 WASTE MANAGEMENT PLAN:
	A. General:  Develop plan consisting of waste identification, waste reduction work plan, and cost/revenue analysis.  Indicate quantities by weight or volume, but use same units of measurement throughout waste management plan.
	B. Waste Identification:  Indicate anticipated types and quantities of site-clearing and construction waste generated by the Work.  Include estimated quantities and assumptions for estimates.
	C. Waste Reduction Work Plan:  List each type of waste and whether it will be salvaged, recycled, or disposed of in landfill or incinerator.  Include points of waste generation, total quantity of each type of waste, quantity for each means of recovery...
	(1) Salvaged Materials for Reuse:  For materials that will be salvaged and reused in this Project, describe methods for preparing salvaged materials before incorporation into the Work.
	(2) Salvaged Materials for Sale:  For materials that will be sold to individuals and organizations, include list of their names, addresses, and telephone numbers.
	(3) Salvaged Materials for Donation:  For materials that will be donated to individuals and organizations, include list of their names, addresses, and telephone numbers.
	(4) Recycled Materials:  Include list of local receivers and processors and type of recycled materials each will accept.  Include names, addresses, and telephone numbers.
	(5) Disposed Materials:  Indicate how and where materials will be disposed of.  Include name, address, and telephone number of each landfill and incinerator facility.
	(6) Handling and Transportation Procedures:  Include method that will be used for separating recyclable waste including sizes of containers, container labeling, and designated location on Project site where materials separation will be located.



	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION
	3.01 PLAN IMPLEMENTATION:
	A. General:  Implement approved waste management plan.  Provide handling, containers, storage, signage, transportation, and other items as required to implement waste management plan during the entire duration of the Contract.
	(1) Comply with Document 01 50 00 for operation, termination, and removal requirements.

	B. [Waste Management Coordinator:  Engage a waste management coordinator to be responsible for implementing, monitoring, and reporting status of waste management work plan.  Coordinator shall be present at Project site full time for duration of Project.]
	C. Training:  Train workers, subcontractors, and suppliers on proper waste management procedures, as appropriate for the Work occurring at Project site.
	(1) Distribute waste management plan to everyone concerned within 3 days of submittal return.
	(2) Distribute waste management plan to entities when they first begin work on site.  Review plan procedures and locations established for salvage, recycling, and disposal.

	D. Site Access and Temporary Controls:  Conduct waste management operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	(1) Designate and label specific areas of Project site necessary for separating materials that are to be salvaged, recycled, reused, donated, and sold.
	(2) Comply with Document 01 50 00 for controlling dust and dirt, environmental protection, and noise control.


	3.02 RECYCLING CONSTRUCTION WASTE:
	A. General:  Recycle paper and beverage containers used by on-site workers.
	B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other incentives received for recycling waste materials shall accrue to the Contractor.
	C. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  Separate recyclable waste by type at Project site to the maximum extent practical.
	(1) Provide appropriately marked containers or bins for controlling recyclable waste until they are removed from Project Site.  Include list of acceptable and unacceptable materials at each container and bin.
	(a) Inspect containers and bins for contamination and remove contaminated materials if found.

	(2) Stockpile processed materials on site without intermixing with other materials.  Place, grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust.
	(3) Stockpile materials away from construction area.  Do not store within drip line of remaining trees.
	(4) Store components off the ground and protect from the weather.
	(5) Remove recyclable waste off District property and transport to recycling receiver or processor.

	D. Packaging:
	(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle and store in a dry location.
	(2) Polystyrene Packaging:  Separate and bag material.
	(3) Pallets:  As much as possible, require deliveries using pallets to remove pallets from Project Site.  For pallets that remain on Site, break down pallets into component wood pieces and comply with requirements for recycling wood.
	(4) Crates:  Break down crates into component wood pieces and comply with requirements for recycling wood.

	E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.
	F. Wood Materials:
	(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.
	(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated wood.

	G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location.
	(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small mobile chipper or hammer mill.  Screen out paper after grinding.


	3.03 DISPOSAL OF WASTE:
	A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, remove waste materials from Project Site and legally dispose of them in a landfill or incinerator acceptable to authorities having jurisdiction.
	(1) Except as otherwise specified, do not allow waste materials that are to be disposed of accumulate on site.
	(2) Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.

	B. Burning:  Do not burn waste materials.
	C. Disposal:  Transport waste materials off District property and legally dispose of them.



	01 52 13 Field Offices
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions;
	B. Special Conditions; and
	C. Temporary Facilities and Controls.

	1.02 SECTION INCLUDES:
	A. Requirements for Field Offices and Field Office Trailers.

	1.03 SUMMARY:
	A. General:  Contractor shall provide District’s Field Office Trailer and contents, for District’s use exclusively, during the term of the Contract.
	B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by the Contractor with the Office Trailer shall remain the property of the Contractor; District property items installed, delivered, and the like by District within the O...
	C. Modifications:  District reserves the right to modify the trailer or contents, or both, as may be deemed proper by District.
	D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in good, proper, and safe condition for use, operation, and the like; the trailer and contents shall not be required to be new.
	E. Installation Timing:  Provide safe, fully furnished, functional, proper, complete, and finished trailer properly ready for entire use, within fourteen (14) calendar days of District’s notification of the issuance of Notice to Proceed.

	1.04 SUBMITTALS:
	A. General:  Submit submittals to District in quantity, format, type, and the like, as specified herein.
	B. Office Trailer Data:  One (1) copy of manufacturer’s descriptive data, technical descriptions, regulatory compliance, industry standards, installation, removal, and maintenance instructions.
	C. Equipment Data:  Two (2) copies of manufacturer data for each type of equipment, if directed by District.
	D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for each type of equipment, if directed by District.
	E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer layout.  Plans shall include, but not be limited to: lighting; furniture; equipment; telephone and electrical outlets; and the like.
	F. Product Samples:  One (1) complete and entire unit of each type, if directed by District.

	1.05 QUALITY ASSURANCE
	A. Standards:  In the event that provisions of codes, regulations, safety orders, Contract Documents, referenced manufacturer’s specifications, manufacturer’s instructions, industry standards, and the like, are in conflict, the more restrictive and hi...
	B. Installer:  Installer or Installers engaged by Contractor must have a minimum of five (5) years of documented and properly authenticated successful experience of specialization in the installation of the items or systems, or both, specified herein.
	C. Manufacturer:  Contractor shall obtain products from nationally and industry recognized Manufacturer with five (5) years minimum, of immediately recent, continuous, documented and properly authenticated successful experience of specialization in th...
	D. State Personnel Training:  Provide proper training for maintenance and operations, including emergency procedures, and the like, as directed by District.
	E. Units:  Shall be sound and free of defects, and shall not include any damage or defect that will impair the safety, installation, performance, or the durability of the entire Office Trailer and appurtenant systems.

	1.06 REGULATORY REQUIREMENTS
	A. General:  Work shall be executed in accordance with applicable Codes, Regulations, Statutes, Enactments, Rulings, Laws, each authority having jurisdiction, and including, but not limited to, Regulatory Requirements specified herein.
	B. California Building Standards Code (“CBSC”).
	C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 (“CCR”).
	D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia; such insignia shall be deemed to show that the trailer is in accordance with the Construction and Fire Safety requirements of CCR.


	PART 2 – PRODUCTS
	2.01 FIELD OFFICE TRAILER
	A. General:  Provide entire Field Office Trailer of type, function, operation, capacity, size, complete with controls, safety devices, accessories, and the like, for proper and durable installation.  Partitions, walls, ceiling, and other interior and ...
	B. Manufacturers:  General Electric Capital Modular Space; The Space Place, Inc.; or equal.
	C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms, ramps, and the like, in good, proper, safe, clean, and properly finished condition; with proper heavy duty locks, and other proper and effective security at all doors, wind...
	(1) Nominal Trailer Size:  Four hundred eighty (480) square feet, minimum.
	(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps.
	(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets; finished ramp, steps, and entry platform at each exterior door.
	(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and the like.  There shall be no other key copies or originals available; each key shall be identified for District; and shall be labeled, or tagged or both, as directed by District.
	(5) HVAC:
	(6) Lighting:  Sixty-five (65) foot-candles illumination minimum at any point, at thirty (30) inches above finished floor throughout from fluorescent light source, exclusively, or as directed by District.
	(7) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve (12) linear horizontal feet of wall face, and electrical service ready for use.
	(8) Telephones and Telephone Outlets:  Two (2) telephone lines wired, connected to telephone utility service, and ready for use, and two (2) telephone instruments, each with two (2)-line capability, speed dial and hands-free feature.  Locate each outl...
	(9) Voicemail Messaging System or Answering Machine:  One (1) unit, two (2)-line; digital.


	2.02 FIELD OFFICE TRAILER ITEMS
	A. General:  Provide the Field Office Trailer with the following arranged into two (2) workstations:
	(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches; steel, laminated plastic top; locking, one (1) or two (2) file drawers single pedestal; steel; provide five (5) keys to District.
	(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches; twenty-nine (29) inches high; steel, laminated plastic top tables; one (1) at each desk.
	(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one (1) at each desk.
	(4) Waste Baskets:  Two (2) waste baskets, one at each desk.

	B. Furniture and Equipment:  Provide in the space located to effect efficient and logical use.
	(1) File cabinet: One (1); four (4) drawer; lateral; steel locking.
	(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by seventy-two (72) inches wide by forty-two (42) inches high; adjustable; wood or steel; with lockable plan and pencil drawers.
	(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded; adjustable; with footrest and casters.
	(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-two (72) inches wide by forty-two (42) inches high; adjustable; wood or steel; with lockable plan and pencil drawer.
	(5) Plan Rack:  One (1) wheel mounted plan rack.
	(6) Waste Baskets:  One (1) large waste basket.
	(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4) garments and ten (10) hats.
	(8) Document Management System:  Shall include an integrated high-volume printer, copier, and facsimile machine, including stand, base, and storage cabinet; and shall include the following features:
	(a) Type:  Laser, dry electrostatic transfer, plain paper, digital, multi-function imaging system.
	(b) Network:  Ethernet or Token Ring network ready, Plug-and-Play.
	(c) Print, send/receive facsimile from any connected workstation.
	(d) Resolution:  Six hundred (600) dots per inch by six hundred (600) dots per inch, minimum.
	(e) Print Speed:  Twenty (20) pages per minute, minimum.
	(f) Copies:  Twenty (20) copies per minute, minimum.
	(g) Document Handler:  Forty (40) sheet, minimum
	(h) Collator:  Forty (40) bin, minimum, with stapling.
	(i) Duplexing:  Capable.
	(j) Paper Size:  Capable of handling paper sizes to eleven (11) inches by seventeen (17) inches.
	(k) Paper Cassettes:  One (1) each for eight and one half (8.5) inches by eleven (11) inches, eight and one half (8.5) inches by fourteen (14) inches, and eleven (11) inches by seventeen (17) inches paper sizes; minimum two hundred fifty (250) sheets ...
	(l) Reduction/Enlargement:  Capable of reduction to twenty-five percent (25%) and enlargement to two hundred percent (200%).
	(m) Facsimile Electronic Storage:  Capable of storing minimum of fifty (50) speed dial numbers, group faxing and broadcast faxing.
	(n) Facsimile Scanning:  Capable of scanning into memory a minimum of one hundred (100) pages with maximum scan time of three (3) seconds per page.
	(o) Halftone:  Sixty-four (64) levels.
	(p) Redial:  Automatic and Manual.

	(9) Maintenance:  Contractor shall purchase service agreements for each unit of equipment for the duration of the project plus two (2) months, and shall maintain all equipment in proper working condition.  Service agreements shall include provision fo...
	(a) Unlimited Service Calls.
	(b) Same Day Response.
	(c) All parts, labor, preventative maintenance and mileage.
	(d) All chemicals, such as toner, fixing agent, and the like.
	(e) System training and setup.

	(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall be a properly enclosed chemical unit conforming to ANSI Z4.3.
	(a) Location:  As directed by District.
	(b) Maintenance:  Maintain each unit and surrounding areas in a clean, hygienic and orderly manner, at all time.  Empty, clean, and sanitize each unit each day at a location and time as directed by District.
	(c) Removal:  Relocate, or remove from the site, each Portable Toilet.  Upon such directive by District, the Contractor shall forthwith relocate or remove each Portable Toilet and submit the affected areas to a condition which existed prior to the ins...



	2.03 UTILITY AND SERVICES
	A. Telephone Service:  Contractor shall provide and interface the entire telephone service, and shall properly and timely pay for telephone service for District’s non-long-distance use.
	B. Electrical Service:  Provide all proper connections and continuously pay for service for the duration of the Work.

	2.04 FINISHES
	A. General:  Manufacturer standard finish system over surfaces properly cleaned, pretreated, and prepared to obtain proper bond; all visible surfaces shall be coated.
	B. Finish:  Color as selected by District from manufacturer standard palette.


	PART 3 – EXECUTION
	3.01 INSTALLATION
	A. General:  Properly prepare area and affected items to receive the Work. Set Work accurately in location, alignment, and elevation; rigidly, securely, and firmly anchor to appropriate structure; install plumb, straight, square, level, true, without ...
	B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by District; jack up trailer and level both ways; mount on proper concrete piers with all load off wheels; provide required tie down and accessories per Section 4368 of referenc...
	C. Rejected Work:  Work, materials, unit, items, systems, and the like, not accepted by District shall be deemed rejected, and shall forthwith be removed and replaced with proper and new Work, materials, unit, items, systems, and the like at no cost t...
	D. Standard:  Comply with manufacturer’s published instructions, or with instructions as shown or indicated; the more restrictive and higher quality requirement shall govern.
	E. Location:  As directed by District.
	F. Fire Resistance:  Construct and install in accordance with UL requirements.
	G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe, clean and hygienic condition throughout the duration of the Work, and as directed by District.  Properly repair or replace furniture or other items, as directed by Distri...
	H. Janitorial Service:  Provide professional janitorial services, including, but not limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all furniture, files, and the like; sweep and mop resilient and similar flooring; and va...
	(1) Frequency:  Two (2) times per week, minimum.

	I. Removal:  Properly remove the Office Trailer and contents from the Site upon completion of the Contract, or as directed by District in writing.  Forthwith properly patch and repair affected areas; replace damaged items with new items.  Carefully an...



	01 64 00 Owner-Furnished Products
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions;
	B. Special Conditions; and
	C. Materials and Equipment.

	1.02 SECTION INCLUDES
	A. Requirements for the following:
	(1) Installing Owner-furnished materials and equipment.
	(2) Providing necessary utilities, connections and rough-ins.


	1.03 DEFINITIONS
	A. Owner: District, who is providing/furnishing materials and equipment.
	B. Installing Contactor: Contractor, who is installing the materials and equipment furnished by the Owner.

	1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Receive, store and handle products in accordance with the manufacturer’s instructions.
	B. Protect equipment items as required to prevent damage during storage and construction.


	PART 2 – PRODUCTS
	2.01 GENERAL PRODUCT REQUIREMENTS
	A. Installing Contractor’s Responsibilities:
	(1) Verify mounting and utility requirements for Owner-furnished materials and equipment items.
	(2) Provide mounting and utility rough in for all items where required.
	(a) Rough in locations, sizes, capacities, and similar type items shall be as indicated and required by product manufacturer.


	B. Owner and Installing Contractor(s) Responsibilities:
	(1) Owner-Furnished/Contractor Installed (“OFCI”):  Furnished by the Owner; installed by the Installing Contractor.
	(a) General:  Owner and Installing Contractor(s) will coordinate deliveries of materials and equipment to coincide with the construction schedule.
	(b) Owner will furnish specified materials and equipment delivered to the site.  Owner/vendor’s representative shall be present on Site at the time of delivery to comply with the contract requirements and Specifications Section 01 43 00, Materials and...
	(c) The Owner furnishing specified materials and equipment is responsible to provide manufacturer guarantees as required by the Contract to the Installing Contractor.
	(d) The Installing Contractor shall:
	1) Review, verify and accept the approved manufacturer’s submittal/Shop Drawings for all materials and equipment required to be installed by the Installer Contractor and furnished by the Owner.  Any discrepancies, including but not limited to possible...
	2) Coordinate timely delivery.  Installing Contractor shall receive materials and equipment at Site when delivered and give written receipt at time of delivery, noting visible defects or omissions; if such declaration is not given, the Installing Cont...
	3) Store materials and equipment until ready for installation and protect from loss and damage.  Installing Contractor is responsible for providing adequate storage space.
	4) Coordinate with other bid package contractors and field measurement to ensure complete installation.
	5) Uncrate, assemble, and set in place.
	6) Provide adequate supports.
	7) Install materials and equipment in accordance with manufacturer’s recommendations, instructions, and Shop Drawings, supply labor and material required, and make mechanical, plumbing, and electrical connections required to operate equipment.
	8) Be certified by equipment manufacturer for installation of the specific equipment supplied by the Owner.
	9) Provide anchorage and/or bracing as required for seismic restraint per Title 24, UBC Standard 27-11 and all other applicable codes.
	10) Provide the contract-required warranty and guarantee for all work, materials and equipment, and installation upon its completion and acceptance by the District.  Guarantee includes all costs associated with the removal, shipping to and from the Si...



	C. Compatibility with Space and Service Requirements:
	(1) Equipment items shall be compatible with space limitations indicated and as shown on the Contract Documents and specified in other sections of the Specifications.
	(2) Modifications to equipment items required to conform to space limitations specified for rough in shall not cause additional cost to the District.

	D. Manufacturer’s printed descriptions, specifications, and instructions shall govern the Work unless specifically indicated or specified otherwise.

	2.02 FURNISHED MATERIALS AND EQUIPMENT
	A. All furnished materials and equipment are indicated or scheduled on the Contract Documents.


	PART 3 – EXECUTION
	3.01 INSTALLATION
	A. Install equipment items in accordance with the manufacturer’s instructions.
	B. Set equipment items securely in place, rigidly or flexibly mounted in accordance with manufacturers’ directions.
	C. Make electrical and mechanical connections as indicated and required.
	D. Touch-up and restore damaged or defaced finishes to the Owner’s satisfaction.

	3.02 CLEANING AND PROTECTION
	A. Repair or replace items not acceptable to the Architect or Owner.
	B. Upon completion of installation, clean equipment items in accordance with manufacturer’s recommendations, and protect from damage until final acceptance of the Work by the Owner.



	01 66 00 Product Delivery Storage and Handling
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Site Access, Conditions and Requirements;
	B. Special Conditions.

	1.02 PRODUCTS
	A. Products are as defined in the General Conditions.
	B. Contractor shall not use and/or reuse materials and/or equipment removed from existing Premises, except as specifically permitted by the Contract Documents.
	C. Contractor shall provide interchangeable components of the same manufacturer, for similar components.

	1.03 TRANSPORTATION AND HANDLING
	A. Contractor shall transport and handle Products in accordance with manufacturer's instructions.
	B. Contractor shall promptly inspect shipments to confirm that Products comply with requirements, quantities are correct, and products are undamaged.
	C. Contractor shall provide equipment and personnel to handle Products by methods to prevent soiling, disfigurement, or damage.

	1.04 STORAGE AND PROTECTION
	A. Contractor shall store and protect Products in accordance with manufacturer's instructions, with seals and labels intact and legible.  Contractor shall store sensitive products in weather-tight, climate controlled enclosures.
	B. For exterior storage of fabricated Products, Contractor shall place on sloped supports, above ground.
	C. Contractor shall provide off-site storage and protection when Site does not permit on-site storage or protection.
	D. Contractor shall cover products subject to deterioration with impervious sheet covering and provide ventilation to avoid condensation.
	E. Contractor shall store loose granular materials on solid flat surfaces in a well-drained area and prevent mixing with foreign matter.
	F. Contractor shall provide equipment and personnel to store Products by methods to prevent soiling, disfigurement, or damage.
	G. Contractor shall arrange storage of Products to permit access for inspection and periodically inspect to assure Products are undamaged and are maintained under specified conditions.


	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	01 71 23 Field Engineering
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Site Investigation, and Soils Investigation Report;
	B. Special Conditions;
	C. Site-Visit Certification.

	1.02 REQUIREMENTS INCLUDED:
	A. Contractor shall provide and pay for field engineering services by a California-registered engineer, required for the project, including, without limitations:
	(1) Survey work required in execution of the Project.
	(2) Civil or other professional engineering services specified, or required to execute Contractor's construction methods.


	1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS:
	1.04 SURVEY REFERENCE POINTS:
	A. Existing basic horizontal and vertical control points for the Project are those designated on the Drawings.
	B. Contractor shall locate and protect control points prior to starting Site Work and preserve all permanent reference points during construction.  In addition Contractor shall:
	(1) Make no changes or relocation without prior written notice to District and Architect.
	(2) Report to District and Architect when any reference point is lost or destroyed, or requires relocation because of necessary changes in grades or locations.
	(3) Require surveyor to replace Project control points based on original survey control that may be lost or destroyed.


	1.05 RECORDS:
	1.06 SUBMITTALS:
	A. Contractor shall submit name and address of Surveyor and Professional Engineer to District and Architect prior to its/their work on the Project.
	B. On request of District and Architect, Contractor shall submit documentation to verify accuracy of field engineering work, at no additional cost to the District.
	C. Contractor shall submit a certificate signed by registered engineer or surveyor certifying that elevations and locations of improvements are in conformance or nonconformance with Contract Documents.


	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION
	3.01 COMPLIANCE WITH LAWS:
	3.02 NONCONFORMING WORK:


	01 73 29 Cutting and Patching
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Inspector, Inspections, and Tests, Integration of Work, Nonconforming Work, and Correction of Work, and Uncovering Work;
	B. Special Conditions;
	C. Hazardous Materials Procedures and Requirements;
	D. Hazardous Materials Certification;
	E. Lead-Based Paint Certification;
	F. Imported Materials Certification.

	1.02 CUTTING AND PATCHING:
	A. Contractor shall be responsible for all cutting, fitting, and patching, including associated excavation and backfill, required to complete the Work or to:
	(1) Make several parts fit together properly.
	(2) Uncover portions of Work to provide for installation of ill-timed Work.
	(3) Remove and replace defective Work.
	(4) Remove and replace Work not conforming to requirements of Contract Documents.
	(5) Remove Samples of installed Work as specified for testing.
	(6) Provide routine penetrations of non-structural surfaces for installation of piping and electrical conduit.
	(7) Attaching new materials to existing remodeling areas – including painting (or other finishes) to match existing conditions.

	B. In addition to Contract requirements, upon written instructions from the District, Contractor shall uncover Work to provide for observations of covered Work in accordance with the Contract Documents; remove samples of installed materials for testin...
	C. Contractor shall not cut or alter Work, or any part of it, in such a way that endangers or compromises the integrity of the Work, the Project, or work of others.

	1.03 SUBMITTALS:
	A. Prior to any cutting or alterations that may affect the structural safety of Project, or work of others, and well in advance of executing such cutting or alterations, Contractor shall submit written notice to District pursuant to the applicable not...
	(1) The work of the District or other trades.
	(2) Structural value or integrity of any element of Project.
	(3) Integrity or effectiveness of weather-exposed or weather-resistant elements or systems.
	(4) Efficiency, operational life, maintenance or safety of operational elements.
	(5) Visual qualities of sight-exposed elements.

	B. Contractor's Request shall also include:
	(1) Identification of Project.
	(2) Description of affected Work.
	(3) Necessity for cutting, alteration, or excavations.
	(4) Effects of Work on District, other trades, or structural or weatherproof integrity of Project.
	(5) Description of proposed Work:
	(a) Scope of cutting, patching, alteration, or excavation.
	(b) Trades that will execute Work.
	(c) Products proposed to be used.
	(d) Extent of refinishing to be done.

	(6) Alternates to cutting and patching.
	(7) Cost proposal, when applicable.
	(8) The scheduled date the Contractor intends to perform the Work and the duration of time to complete the Work.
	(9) Written permission of District or other District contractor(s) whose work will be affected.


	1.04 QUALITY ASSURANCE:
	A. Contractor shall ensure that cutting, fitting, and patching shall achieve security, strength, weather protection, appearance for aesthetic match, efficiency, operational life, maintenance, safety of operational elements, and the continuity of exist...
	B. Contractor shall ensure that cutting, fitting, and patching shall successfully duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, and that materials shall match existing construction.  Where there is dispute as to wheth...

	1.05 PAYMENT FOR COSTS:
	A. Cost caused by ill-timed or defective Work or Work not conforming to Contract Documents, including costs for additional services of the District, its consultants, including but not limited to the Construction Manager, the Architect, the Project Ins...
	B. District shall only pay for cost of Work if it is part of the original Contract Price or if a change has been made to the contract in compliance with the provisions of the General Conditions.  Cost of Work performed upon instructions from the Distr...


	PART 2 - PRODUCTS
	2.01 MATERIALS:
	A. Contractor shall provide for replacement and restoration of Work removed.  Contractor shall comply with the Contract Documents and with the Industry Standard(s), for the type of Work, and the Specification requirements for each specific product inv...
	B. Materials to be cut and patched include those damaged by the performance of the Work.


	PART 3 – EXECUTION
	3.01 INSPECTION:
	A. Contractor shall inspect existing conditions of the Site and the Work, including elements subject to movement or damage during cutting and patching, excavating and backfilling.  After uncovering Work, Contractor shall inspect conditions affecting i...
	B. Contractor shall report unsatisfactory or questionable conditions in writing to District as indicated in the General Conditions and shall proceed with Work as indicated in the General Conditions by District.

	3.02 PREPARATION:
	A. Contractor shall provide shoring, bracing and supports as required to maintain structural integrity for all portions of the Project, including all requirements of the Project.
	B. Contractor shall provide devices and methods to protect other portions of Project from damage.
	C. Contractor shall, provide all necessary protection from weather and extremes of temperature and humidity for the Project, including without limitation, any work that may be exposed by cutting and patching Work.  Contractor shall keep excavations fr...

	3.03 ERECTION, INSTALLATION AND APPLICATION:
	A. With respect to performance, Contractor shall:
	(1) Execute fitting and adjustment of products to provide finished installation to comply with and match specified tolerances and finishes.
	(2) Execute cutting and demolition by methods that will prevent damage to other Work, and provide proper surfaces to receive installation of repairs and new Work.
	(3) Execute cutting, demolition excavating, and backfilling by methods that will prevent damage to other Work and damage from settlement.

	B. Contractor shall employ original installer or fabricator to perform cutting and patching for:
	(1) Weather-exposed surfaces and moisture-resistant elements such as roofing, sheet metal, sealants, waterproofing, and other trades.
	(2) Sight-exposed finished surfaces.

	C. Contractor shall execute fitting and adjustment of products to provide a finished installation to comply with specified products, functions, tolerances, and finishes as shown or specified in the Contract Documents including, without limitation, the...
	D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.  Contractor shall conform to all Code requirements for penetrations or the Drawings and Specifications, whichever calls for a higher qual...
	E. Contractor shall restore Work which has been cut or removed.  Contractor shall install new products to provide completed Work in accordance with requirements of the Contract Documents and as required to match surrounding areas and surfaces.
	F. Contractor shall refinish all continuous surfaces to nearest intersection as necessary to match the existing finish to any new finish.



	01 76 00 Alteration Project Procedures
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Integration of Work, Purchase of Materials and Equipment, Uncovering of Work and Non-conforming Work and Correction of Work and Trenches;
	B. Special Conditions.


	PART 2 - PRODUCTS
	2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:
	A. New Materials: As specified in the Contract Documents including, without limitation, in the Specifications, Contractor shall match existing products, conditions, and work for patching and extending work.
	B. Type and Quality of Existing Products: Contractor shall determine by inspection, by testing products where necessary, by referring to existing conditions and to the Work as a standard.


	PART 3 - EXECUTION
	3.01 EXAMINATION:
	A. Contractor shall verify that demolition is complete and that areas are ready for installation of new Work.
	B. By beginning restoration Work, Contractor acknowledges and accepts the existing conditions.

	3.02 PREPARATION:
	A. Contractor shall cut, move, or remove items as necessary for access to alterations and renovation Work.  Contractor shall replace and restore these at completion.
	B. Contractor shall remove unsuitable material not as salvage unless otherwise indicated in the Contract Documents.  Unsuitable material may include, without limitation, rotted wood, corroded metals, and deteriorated masonry and concrete.  Contractor ...
	C. Contractor shall remove debris and abandoned items from all areas of the Site and from concealed spaces.
	D. Contractor shall prepare surface and remove surface finishes to provide for proper installation of new Work and finishes.
	E. Contractor shall close openings in exterior surfaces to protect existing work from weather and extremes of temperature and humidity.  Contractor shall insulate ductwork and piping to prevent condensation in exposed areas.  Contractor shall insulate...

	3.03 INSTALLATION:
	A. Contractor shall coordinate Work of all alternations and renovations to expedite completion and to accommodate District occupancy.
	B. Designated Areas and Finishes: Contractor shall complete all installations in all respects, including operational, mechanical work and electrical work.
	C. Contractor shall remove, cut, and patch Work in a manner to minimize damage and to provide a means of restoring Products and finishes to original or specified condition.
	D. Contractor shall refinish visible existing surfaces to remain in renovated rooms and spaces, to specified condition for each material, with a neat and square or straight transition to adjacent finishes.
	E. Contractor shall install products as specified in the Contract Documents, including without limitation, the Specifications.

	3.04 TRANSITIONS:
	A. Where new Work abuts or aligns with existing, Contractor shall perform a smooth and even transition.  Patched Work must match existing adjacent work in texture and appearance.
	B. When finished surfaces are cut so that a smooth transition with new Work is not possible, Contractor shall terminate existing surface along a straight line at a natural line of division and make a recommendation for resolution to the District and t...

	3.05 ADJUSTMENTS:
	A. Where removal of partitions or walls results in adjacent spaces becoming one, Contractor shall rework floors, walls, and ceilings to a smooth plane without breaks, steps, or bulkheads.
	B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit a recommendation for providing a smooth transition to the District and the Architect for review and approval.
	C. Contractor shall trim and seal existing wood doors and shall trim and paint metal doors as necessary to clear new floor finish and refinish trim as required.
	D. Contractor shall fit Work at penetrations of surfaces.

	3.06 REPAIR OF DAMAGED SURFACES:
	A. Contractor shall patch or replace portions of existing surfaces, which are damaged, lifted, discolored, or showing other imperfections, in the area where the Work is performed.
	B. Contractor shall repair substrate prior to patching finish.

	3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:
	A. Cultivated or planted areas and other surface improvements which are damaged by actions of the Contractor shall be restored by Contractor to their original condition or better, where indicated.
	B. Contractor shall protect and replace, if damaged, all existing guard posts, barricades, and fences.
	C. Contractor shall give special attention to avoid damaging or killing trees, bushes and/or shrubs on the Premises and/or identified in the Contract Documents, including without limitation, the Drawings.

	3.08 FINISHES:
	A. Contractor shall finish surfaces as specified in the Contract Documents, including without limitations, the provisions of all Divisions of the Specifications.
	B. Contractor shall finish patches to produce uniform finish and texture over entire area.  When finish cannot be matched, Contractor shall refinish entire surface to nearest intersections.

	3.09 CLEANING:
	A. Contractor shall continually clean the Site and the Premises as indicated in the Contract Documents, including without limitation, the provisions in the General Conditions and the Specifications regarding cleaning.



	01 77 00 Contract Closeout and Final Cleaning
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Completion of Work;
	B. Special Conditions;
	C. Temporary Facilities and Controls.

	1.02 CLOSEOUT PROCEDURES
	1.03 FINAL CLEANING
	A. Contractor shall execute final cleaning prior to final inspection.
	B. Contractor shall clean interior and exterior glass and all surfaces exposed to view; remove temporary labels, tape, stains, and foreign substances, polish transparent and glossy surfaces, wax and polish new vinyl floor surfaces, vacuum carpeted and...
	C. Contractor shall clean equipment and fixtures to a sanitary condition.
	D. Contractor shall replace filters of operating equipment.
	E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage systems.
	F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped surfaces.
	G. Contractor shall remove waste and surplus materials, rubbish, and construction facilities from the Site and surrounding areas.

	1.04 ADJUSTING
	1.05 RECORD DOCUMENTS AND SHOP DRAWINGS
	A. Contractor shall legibly mark each item to record actual construction, including:
	(1) Measured depths of foundation in relation to finish floor datum.
	(2) Measured horizontal and vertical locations of underground utilities and appurtenances, referenced to permit surface improvements.
	(3) Measured locations of internal utilities and appurtenances concealed in construction, referenced to visible and accessible features of the Work.
	(4) Field changes of dimension and detail.
	(5) Details not on original Contract Drawings
	(6) Changes made by modification(s).
	(7) References to related Shop Drawings and modifications.

	B. Contractor will provide one set of Record Drawings to District.
	C. Contractor shall submit all required documents to District and/or Architect prior to or with its final Application for Payment.

	1.06 INSTRUCTION OF DISTRICT PERSONNEL
	A. Before final inspection, at agreed upon times, Contractor shall instruct District's designated personnel in operation, adjustment, and maintenance of products, equipment, and systems.
	B. For equipment requiring seasonal operation, Contractor shall perform instructions for other seasons within six months or by the change of season.
	C. Contractor shall use operation and maintenance manuals as basis for instruction. Contractor shall review contents of manual with personnel in detail to explain all aspects of operation and maintenance.
	D. Contractor shall prepare and insert additional data in Operation and Maintenance Manual when the need for such data becomes apparent during instruction.
	E. Contractor shall review contents of manual with personnel in detail to explain all aspects of operation and maintenance.

	1.07 SPARE PARTS AND MAINTENANCE MATERIALS
	A. Contractor shall provide products, spare parts, maintenance, and extra materials in quantities specified in the Specifications and in Manufacturer's recommendations.
	B. Contractor shall provide District with all required Operation and Maintenance Data at one time.  Partial or piecemeal submissions of Operation and Maintenance Data will not be accepted.


	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 78 23 Operation and Maintenance Data
	PART 1 – GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Completion of the Work;
	B. Special Conditions.

	1.02 QUALITY ASSURANCE:
	1.03 FORMAT:
	A. Contractor shall prepare data in the form of an instructional manual entitled “OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”).
	B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, with durable plastic covers; two inch maximum ring size. When multiple binders are used, Contractor shall correlate data into related consistent groupings.
	C. Cover: Contractor shall identify each binder with typed or printed title "OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list title of Project and identify subject matter of contents.
	D. Contractor shall arrange content by systems process flow under section numbers and sequence of Table of Contents of the Contract Documents.
	E. Contractor shall provide tabbed fly leaf for each separate product and system, with typed description of product and major component parts of equipment.
	F. Text: The content shall include Manufacturer's printed data, or typewritten data on 24 pound paper.
	G. Drawings: Contractor shall provide with reinforced punched binder tab and shall bind in with text; folding larger drawings to size of text pages.

	1.04 CONTENTS, EACH VOLUME:
	A. Table of Contents: Contractor shall provide title of Project; names, addresses, and telephone numbers of the Architect, any engineers, subconsultants, Subcontractor(s), and Contractor with name of responsible parties; and schedule of products and s...
	B. For Each Product or System: Contractor shall list names, addresses, and telephone numbers of Subcontractor(s) and suppliers, including local source of supplies and replacement parts.
	C. Product Data: Contractor shall mark each sheet to clearly identify specific products and component parts, and data applicable to installation. Delete inapplicable information.
	D. Drawings: Contractor shall supplement product data to illustrate relations of component parts of equipment and systems, to show control and flow diagrams.  Contractor shall not use Project Record Documents as maintenance drawings.
	E. Text: Contractor shall include any and all information as required to supplement product data.  Contractor shall provide logical sequence of instructions for each procedure, incorporating manufacturer's instructions.
	F. Warranties and Bonds:  Contractor shall bind in one copy of each.

	1.05 MANUAL FOR MATERIALS AND FINISHES:
	A. Building Products, Applied Materials, and Finishes:  Contractor shall include product data, with catalog number, size, composition, and color and texture designations.  Contractor shall provide information for re-ordering custom manufactured products.
	B. Instructions for Care and Maintenance:  Contractor shall include Manufacturer's recommendations for cleaning agents and methods, precautions against detrimental agents and methods, and recommended schedule for cleaning and maintenance.
	C. Moisture Protection and Weather Exposed Products:  Contractor shall include product data listing applicable reference standards, chemical composition, and details of installation.  Contractor shall provide recommendations for inspections, maintenan...
	D. Additional Requirements:  Contractor shall include all additional requirements as specified in the Specifications.
	E. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly sheet and space for insertion of data.

	1.06 MANUAL FOR EQUIPMENT AND SYSTEMS:
	A. Each Item of Equipment and Each System:  Contractor shall include description of unit or system, and component parts and identify function, normal operating characteristics, and limiting conditions.  Contractor shall include performance curves, wit...
	B. Panelboard Circuit Directories:  Contractor shall provide electrical service characteristics, controls, and communications.
	C. Contractor shall include color coded wiring diagrams as installed.
	D. Operating Procedures:  Contractor shall include start-up, break-in, and routine normal operating instructions and sequences.  Contractor shall include regulation, control, stopping, shut-down, and emergency instructions.  Contractor shall include s...
	E. Maintenance Requirements:  Contractor shall include routine procedures and guide for trouble-shooting; disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing, and checking instructions.
	F. Contractor shall provide servicing and lubrication schedule, and list of lubricants required.
	G. Contractor shall include manufacturer's printed operation and maintenance instructions.
	H. Contractor shall include sequence of operation by controls manufacturer.
	I. Contractor shall provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams required for maintenance.
	J. Contractor shall provide control diagrams by controls manufacturer as installed.
	K. Contractor shall provide Contractor's coordination drawings, with color coded piping diagrams as installed.
	L. Contractor shall provide charts of valve tag numbers, with location and function of each valve, keyed to flow and control diagrams.
	M. Contractor shall provide list of original manufacturer's spare parts, current prices, and recommended quantities to be maintained in storage.
	N. Additional Requirements:  Contractor shall include all additional requirements as specified in Specification(s).
	O. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly sheet and space for insertion of data.

	1.07 SUBMITTAL:
	A. Contractor shall submit to the District for review two (2) copies of preliminary draft or proposed formats and outlines of the contents of the Manual within thirty (30) days of Contractor’s start of Work.
	B. For equipment, or component parts of equipment put into service during construction and to be operated by District, Contractor shall submit draft content for that portion of the Manual within ten (10) days after acceptance of that equipment or comp...
	C. Contractor shall submit two (2) copies of a complete Manual in final form prior to final Application for Payment. Copy will be returned with Architect/Engineer comments.  Contractor must revise the content of the Manual as required by District prio...
	D. Contractor must submit two (2) copies of revised Manual in final form within ten (10) days after final inspection.


	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 78 36 Warranties
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS
	A. General Conditions, including, without limitation, Warranty/Guarantee Information;
	B. Special Conditions.

	1.02 FORMAT
	A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, with durable plastic covers; two inch maximum ring size.
	B. Cover:  Contractor shall identify each binder with typed or printed title "WARRANTIES” and shall list title of Project.
	C. Table of Contents:  Contractor shall provide title of Project; name, address, and telephone number of Contractor and equipment supplier; and name of responsible principal.  Contractor shall identify each item with the number and title of the specif...
	D. Contractor shall separate each warranty with index tab sheets keyed to the Table of Contents listing, providing full information and using separate typed sheets as necessary.  Contractor shall list each applicable and/or responsible Subcontractor(s...

	1.03 PREPARATION:
	A. Contractor shall obtain warranties, executed in duplicate by each applicable and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within ten (10) days after completion of the applicable item or work.  Except for items put into use...
	B. Contractor shall verify that documents are in proper form, contain full information, and are notarized, when required.
	C. Contractor shall co-execute submittals when required.
	D. Contractor shall retain warranties until time specified for submittal.

	1.04 TIME OF SUBMITTALS:
	A. For equipment or component parts of equipment put into service during construction with District's permission, Contractor shall submit a draft warranty for that equipment or component within ten (10) days after acceptance of that equipment or compo...
	B. Contractor shall submit for District approval all warranties and related documents within ten (10) days after date of completion.  Contractor must revise the warranties as required by the District prior to District's approval of Contractor’s final ...
	C. For items of work delayed beyond date of completion, Contractor shall provide an updated submittal within ten (10) days after acceptance, listing the date of acceptance as start of warranty period.


	PART 2 - PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	01 78 39 Record Documents
	PART 1 - GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	A. General Conditions, including, without limitation, Documents on Work;
	B. Special Conditions.


	PART 2 - RECORD DRAWINGS
	2.01 GENERAL:
	A. As indicated in the Contract Documents, the District will provide Contractor with one set of reproducible, full size original Contract Drawings (mylars).
	B. Contractor shall maintain at each Project Site one set of marked-up plans and shall transfer all changes and information to those marked-up plans, as often as required in the Contract Documents, but in no case less than once each month.  Contractor...
	C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed letters.
	D. All deviations in construction, including but not limited to pipe and conduit locations and deviations caused by without limitation Change Orders, Construction Claim Directives, RFI’s, and Addenda, shall be accurately and legibly recorded by Contra...
	E. Locations and changes shall be done by Contractor in a neat and legible manner and, where applicable, indicated by drawing a "cloud" around the changed or additional information.

	2.02 RECORD DRAWING INFORMATION:
	A. Contractor shall record the following information:
	(1) Locations of Work buried under or outside each building, including, without limitation, all utilities, plumbing and electrical lines, and conduits.
	(2) Actual numbering of each electrical circuit to match panel schedule.
	(3) Locations of significant Work concealed inside each building whose general locations are changed from those shown on the Contract Drawings.
	(4) Locations of all items, not necessarily concealed, which vary from the Contract Documents.
	(5) Installed location of all cathodic protection anodes.
	(6) Deviations from the sizes, locations, and other features of installations shown in the Contract Documents.
	(7) Locations of underground work, points of connection with existing utilities, changes in direction, valves, manholes, catch basins, capped stubouts, invert elevations, etc.
	(8) Sufficient information to locate Work concealed in each building with reasonable ease and accuracy.

	B. Contractor shall provide additional drawings as necessary for clarification.
	C. Contractor shall provide reproducible record drawings, made from final Shop Drawings marked "No Exceptions Taken" or "Approved as Noted."
	D. After review and approval of the marked-up specifications by the Project Inspector, Contractor shall provide electronic copies of the drawings (in PDF format) with one file with all of the sheets and one set of individual sheet files at the conclus...


	PART 3 - RECORD SPECIFICATIONS
	3.01 GENERAL:
	A. Contractor shall mark each section legibly to record manufacturer, trade name, catalog number, and supplier of each Product and item of equipment actually installed.
	B. After review and approval of the marked-up specifications by the Project Inspector, Contractor shall provide one electronic copy of the specifications (in PDF format) at the conclusion of the Project.


	PART 4 - MAINTENANCE OF RECORD DOCUMENTS
	4.01 GENERAL
	A. Contractor shall store Record Documents apart from documents used for construction as follows:
	(1) Provide files and racks for storage of Record Documents.
	(2) Maintain Record Documents in a clean, dry, legible condition and in good order.

	B. Contractor shall not use Record Documents for construction purposes.


	PART 5 – PRODUCTS Not Used.



